
State of California Department of Transportation Page 1
11/20/22 Statement of Ongoing Contracts as of 12/01/22

01District

01-DN-101-5.1/5.6

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-27.5/27.9

01-DN-101-35.8/36.5

Fed Aid

HB4N

HA21

20.20 

201130

HA23

HA21

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF THE 

ROUTE 101 & EHLERS WAY INTERSECTION

IN DEL NORTE COUNTY NEAR KLAMATH AT 

PANTHER CREEK BRIDGE #01-0025 AND AT 

HUNTER CREEK BRIDGE #01-0003

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD  

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.2 MILE NORTH OF CUSHING 

CREEK VIADUCT #01-0076

DEL NORTE COUNTY NEAR CRESCENT CITY 

FROM 0.1 MILE SOUTH OF PARKWAY DRIVE 

TO WASHINGTON BOULEVARD OVERCROSSING

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY FROM 0.3 MILE SOUTH OF SMITH 

RIVER BRIDGE TO 0.4 MILE NORTH OF 

SMITH RIVER BRIDGE

Description 

EXTEND LEFT TURN POCKET

REPLACE BRIDGE

ROADWAY STABILIZATION AND RETAINING 

WALL R

PERMANENT RESTORATION @ CUSHING

MINOR CONCRETE, ROADWAY EXCAVATION, 

AND RA

REPLACE BRIDGE

Type Of Work

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

G R SUNDBERG, INC.

MCCULLOUGH CONSTRUCTION INC

GR SUNDBERG, INC. 5211 BOYD 

ROAD ARCATA, CA 95521

MCM CONSTRUCTION, INC.

Contractor

SANTA ROSA CA 95407

BENICIA CA 94510

ARCATA, CA 95521

ARCATA CA 95521

NORTH HIGHLANDS CA 95660

(707)443-6371

(925)372-8000

(707)825-6565

(707)825-1014

 

(916)334-1221

RYAN DUNNE

DUNNE, RYAN

SANDERS, KAREN

AARON VALLEY

AARON VALLEY

JESS CLIFTON

Resident
Engineer

(707)346-9027

(707)496-5581

(707)498-4009

(707)815-5620

(707)815-5620

(707)498-3047

 $1,170,051

 $19,650,058

 $11,985,000

 $8,409,130

 $1,089,304

 $72,443,463

Bid + CCOs

 $1,162,737

 $15,897,880

 $11,984,109

 $7,027,767

 $981,765

 $165,000

Comp To  date

 $0

 $77,800

 $0

 $474,197

 $243,526

 $0

This Month

08/02/21

04/21/20

02/16/16

07/15/21

06/15/22

07/11/22

Awarded

09/14/21

05/08/20

05/04/16

08/05/21

07/11/22

08/02/22

Approved

07/29/22

05/16/23

04/09/21

11/30/22

12/08/22

10/25/25

Est Comp

 100%

 73%

 100%

 98%

 86%

 0%

%Time

 100%

 80%

 100%

 83%

 90%

 0%

% Work 

OVER RUN

 

OVER RUN

 

 

 

Message

01-0F2404

01-0B0904

01-0G1004

01-0G2104

01-0K3804

01-436404

Contract 

  

  

  

ACNH-Q101-(392)E

HSNH-Q101-(404)E

ACNH-Q101-(398)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1000 APOLLO WAY #100

3701 MALLARD DRIVE;

5211 BOYD ROAD

57 ALDERGROVE RD;

PO BOX 620;

5065 BOYD SUITE H

5065 BOYD RD SUITE H

207 PRICE MALL

207 PROCE MALL

207 PRICE MALL

207 PRICE MALL SUITE 

100

ARCATA, CA 95521

ARCATA CA 95521

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

11/04/22

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/22 Statement of Ongoing Contracts as of 12/01/22

01District

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

01-DN-199-33.5/33.9

01-HUM-36-10.5/10.8

Fed Aid

20.20 

201130

20.20 

201130

HB1

Pgm Code

IN DEL NORTE COUNTY ABOUT 8 MILES 

SOUTH OFCRESCENT CITY FROM 0.2 MILE 

SOUTH OF LAGOON CR. CO PK TO BEG 

PASSING LANE LT. DIR'S EMER

IN DEL NORTE COUNTY ABOUT 10 MILES 

SOUTH OF CRESCENT CITY FROM 1.3 MILES

TO 1.9 MILES NORTH OF RUDISILL ROAD 

DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY FROM 0.3 MILE NORTH OF ELK  

VALLEY CROSS ROAD TO 0.2 MILE SOUTH 

OF WALKER ROAD

IN DEL NORTE COUNTY NEAR HIOUCHI FROM

0.3 MILE NORTH OF MYRTLE CREEK BRIDGE

TO 0.1 MILE SOUTH OF OREGON STATE 

LINE

IN DEL NORTE COUNTY ABOUT 20 MILES 

NORTH OF GASQUET FROM RANDOLPH 

COLLIER TUNNEL TO 2.5 MILES SOUTH OF 

THE OREGON STATE LINE

IN HUMBOLDT COUNTY NEAR CARLOTTA FROM

RIVERSIDE PARK ROAD TO 0.4 MI EAST OF

RIVERSIDE PARK ROAD

Description 

SLIDE REPAIR

ROADWAY STABILIZATION & RETAINING 

WALL REP

REHAB CULVERTS

UPGRADE TUNNEL LIGHTING

HORIZONTAL & VERTICAL CURVE

Type Of Work

GR SUNDBERG INC.

STEWART ENGINEERING, INC.

FORD LOGGING DBA PACIFIC 

EARTHSCAPE

GR SUNDBERG INC.

STEWART ENGINEERING INC

GR SUNDBERG INC.

Contractor

ARCATA, CA 95521

REDDING, CA 96099

MCKINLEYVILLE CA 95519

ARCATA CA 95521

REDDING CA 96001

ARCATA CA 95521

 

 

(707)840-9442

(707)825-6565

(530)244-8464

(707)825-6565

VALLEY, AARON

VALLEY, AARON

JESS CLIFTON

VALLEY AARON

JESS CLIFTON

TAI MORGAN-MARBET

Resident
Engineer

(707)498-4009

(707)815-5620

(707)498-3047

(707)498-4009

(707)498-3047

(707)834-0219

 $19,085,000

 $13,985,000

 $2,318,115

 $1,292,179

 $5,492,571

 $2,110,617

Bid + CCOs

 $15,795,489

 $12,189,010

 $2,238,241

 $1,212,132

 $3,107,952

 $2,081,480

Comp To  date

 $0

 $0

 $5,225

 $76,927

 $2,520,389

 $0

This Month

02/17/21

06/21/21

08/03/21

08/03/20

02/25/22

09/09/21

Awarded

04/05/21

07/21/21

08/26/21

08/20/20

04/08/22

09/24/21

Approved

11/23/22

04/11/23

03/20/23

12/16/22

03/07/23

09/28/22

Est Comp

 57%

 75%

 60%

 91%

 25%

 100%

%Time

 83%

 87%

 96%

 93%

 56%

 100%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

01-0L0404

01-0L2304

01-488024

01-488014

01-0F4304

01-0F1604

Contract 

  

  

  

  

ACNH-P199-(039)E

HSST-P036-(119)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD RD

PO BOX 990010

1225 CENTRAL AVENUE #11;

5211 BOYD ROAD;

5323 EASTSIDE ROAD

5211 BOYD ROAD;

270 PRICE MALL

207 PRICE MALL

207 PRICE MALL, STE-

100

207 PRICE MALL

207 PRICE MALL SUITE 

100

1487 SANDY PRAIRIE CT

SUITE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

FORTUNA CA 95540

Accepted

10/21/22

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/22 Statement of Ongoing Contracts as of 12/01/22

01District

01-HUM-36-21.5/0

01-HUM-96-40.8/44.8

01-HUM-96-43.7/0

01-HUM-101-17.9/87.8

01-HUM-101-27.7/27.7

01-HUM-101-57.1/67.8

Fed Aid

HA21

HA25

Pgm Code

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT 0.2 MI EAST OF GOLDEN GATE DRIVE

HUMBOLDT COUNTY ON ROUTE 96 FROM 2.2 

MILESNORTH OF KLAMATH RIVER BRIDGE TO

THE SISKIYOU COUNTY LINE

IN HUMBOLDT COUNTY NEAR ORLEANS AT 

1.2 MILES WEST OF SISKIYOU COUNTY 

LINE

IN HUMBOLDT COUNTY AT SOUTH FORK EEL 

RIVER BR & SEP #04-0065 & AT ARCATA 

OVERHEAD #040-0079R

IN HUMBOLDT COUNTY NEAR MYERS FLAT AT

SOUTH FORK EEL RIVER BRIDGE

HUMBOLDT COUNTY IN AND NEAR FORTUNA 

FROM 0.5 MILE SOUTH OF ROUTE 36 TO 

0.4 MILE SOUTH OF HOOKTON ROAD

Description 

SLOPE REPAIR, DRAINAGE IMPROVEMENTS

GUARDRAIL AND MINOR CONCRETE 

(VEGETATION C

RESTORE DISPOSAL SITE

STRENGTHEN 2 BRIDGES

BRIDGE SEISMIC RETROFIT

ROADWAY EXCAVATION; ASPHALT TREATED 

PERM.

Type Of Work

GR SUNDBERG INC.

HIGHWAY SPECIALTY COMPANY INC.

WYLATTI RESOURCE MANAGEMENT, 

INC

FREYSSINET INC

MERCER-FRASER COMPANY

MERCER FRASER COMPANY

Contractor

ARCATA CA 95521

REDDING CA 96001

COVELO CA 95428

STERLING VA 20166

EUREKA, CA 95502

FORTUNA CA 95540

(707)825-6565

 

(707)983-8135

(703)378-2500

(707)443-6371

 

TAI MORGAN-MARBET

BRIAN WINTER

NATHANIEL STEEN

JOAQUIN RODRIGUEZ

JOAQUIN RODRIGUEZ

Resident
Engineer

(707)834-0219

(707)834-1151

(707)498-2122

(707)621-0000

(707)621-0000

 

 $1,113,888

 $798,222

 $640,523

 $9,443,917

 $6,293,410

 $6,133,133

Bid + CCOs

 $992,636

 $694,900

 $168,263

 $8,622,172

 $3,301,184

 $0

Comp To  date

 $267,335

 $0

 $0

 $0

 $314,834

 $0

This Month

06/02/22

06/21/22

02/03/22

01/21/20

09/21/21

07/27/22

Awarded

08/01/22

08/01/22

03/16/22

02/19/20

11/12/21

08/19/22

Approved

12/02/22

10/12/22

12/12/22

06/24/22

12/29/22

Est Comp

 47%

 67%

 0%

 83%

 69%

 0%

%Time

 87%

 85%

 26%

 90%

 52%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

01-0C1504

01-0L2004

01-0F9204

01-0E7704

01-0A1104

01-0G6104

Contract 

ACST-S036-(116)E

SSTG-P096-(063)E

  

ACNH-Q101-(360)E

  

ACNH-Q101-(402)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD;

6591 EASTSIDE ROAD

23601 CEMETERY LANE

44880 FALCON PLACE, SUITE 100

P.O BOX 1006

200 DINSMORE DR

1487 SANDY PRAIRE CT.

STE E

5065 BOYD ROAD SUITE 

H

5065 BOYD ROAD SUITE 

H

1487 SANDY PRAIRIE 

COURT STE.E

1487 SANDY PRAIRE 

COURT, ST.E

FORTUNA, CA 95501

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA CA 95501

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/22 Statement of Ongoing Contracts as of 12/01/22

01District

01-HUM-101-60.4/0

01-HUM-101-84.4/84.8

01-HUM-101-87.5/89.6

01-HUM-101-88.3/88.3

01-HUM-101-90.1/109.6

01-HUM-101-595.0/0

Fed Aid

HA14

HA21

HB1

HB1

HA22

20.80 

524000

Pgm Code

IN HUMBOLDT COUNTY IN FORTUNA AT THE 

MATERIALS LABORATORY AT 1050 RIVER 

RANCH ROAD

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

JACOBY CREEK BRIDGE TO GANNON SLOUGH 

BRIDGE

IN HUMBOLDT COUNTY IN & NEAR ARCATA 

ON ROUTE 101 FROM SAINT LOUIS ROAD 

OVERCROSSING TO MAD RIVER BRIDGE AND 

ON ROUTE 299 AT 299/10

IN HUMBOLDT COUNTY IN ARCATA AT  

299/101 SEPARATION

IN HUMBOLDT COUNTY IN AND NEAR 

TRINIDAD FROM 1.3 MILES SOUTH OF 

SCHOOL ROAD OC TO 0.4 MILE NORTH OF 

BIG LAGOON BRIDGE

IN FORTUNA MAINTENANCE STATION AND 

SOME ELECTRICAL SYSTEM REHABILITATION

AT THE LEGGETT MAINTENANCE STATION.  

DIR'S EMERGENCY L.B.

Description 

CONSTRUCT MATERIALS LAB

REPLACE JACOBY CREEK BRIDGE LT,

CONSTRUCT GUARDRAIL, PAVE MEDIAN &

CURVE IMPROVEMENT

CAPM

REPAIR TO PREVENT FURTHER POWER 

OUTAGES

Type Of Work

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

MOUNTAINSIDE CONSTRUCTION

Contractor

EUREKA CA 95502

BENICIA CA 94510

FORTUNA CA 95502

EUREKA CA 95501

EUREKA CA 95502

REDDING, CA 96003

(707)443-6371

(925)372-8000

(707)443-6371

(707)443-6371

(707)443-6371

 

TAI MORGAN-MARBET

NATHANIEL 

STEEN/OE:DAWN FRIEND

BRIAN WINTER

BRIAN WINTER

RYAN DUNNE

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)834-0219

(707)498-2122

(707)834-1151

(707)834-1151

(707)346-9027

(707)725-1020

 $10,717,550

 $8,425,815

 $4,982,464

 $3,022,575

 $25,945,334

 $245,000

Bid + CCOs

 $1,555,254

 $8,116,153

 $4,421,833

 $2,990,902

 $18,280,538

 $253,358

Comp To  date

 $133,413

 $67,554

 $141,173

 $0

 $746,547

 $0

This Month

03/17/22

01/29/20

01/18/22

06/19/20

01/27/22

02/21/20

Awarded

04/08/22

02/13/20

03/02/22

07/10/20

02/23/22

05/03/20

Approved

08/01/23

10/31/23

11/30/22

11/14/22

03/30/22

02/02/21

Est Comp

 10%

 100%

 95%

 61%

 50%

 100%

%Time

 15%

 96%

 89%

 98%

 70%

 100%

% Work 

 

OVER RUN

 

 

 

 

Message

01-0C1104

01-0E0004

01-0G5804

01-0E6504

01-0F8204

01-0K4204

Contract 

  

  

HSNH-X023-(043)E

HSNH-X023-(042)E

ACNH-Q101-(399)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006;

3701 MALLARD DRIVE;

200 DINSMORE DR

77 2ND AVE

PO BOX 1006;

13884 SHANGRILA DRIVE

1487 SANDY PRAIRE 

COURT ST. E

5065 BOYD RD

5065 BOYD ROAD SUITE 

H

5065 BOYD RD

5065 BOYD ROAD SUITE 

H

1487 SANDY PRAIRIE 

COURT STE. E

FORTUNA, CA 95501

ARACTA CA 95521

ARCATA, CA 95521

ARCATA CA 95521

ARCATA, CA 95521

FORTUNA, CA 95501

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/22 Statement of Ongoing Contracts as of 12/01/22

01District

01-HUM-101-865.0/86.7

01-HUM-101-C999.0/0

01-HUM-255-6.0/7.6

01-HUM-299-1.8/1.8

01-HUM-299-1.9/37.8

01-HUM-299-10.0/43

Fed Aid

20.20 

201130

HA42

20.20 

201130

Pgm Code

THE STATE HIGHWAY SYSTEM (SHS). 

BREACHING OF RIGHT-OF-WAY (RIW) 

FENCES AND GATES, DAMAGE TO SLOPES, 

AND OTHER DAMAGES... DIR'S EME

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

PACHACO LN TO V ST

IN HUMBOLDT COUNTY NEAR ARCATA AT 

ROUTE 200/299 SEPARATION

HUMBOLDT COUNTY NEAR BLUE LAKE AT 

VARIOUS LOCATIONS FROM 0.1 MILE EAST 

OF ROUTE 200 TO 0.5 MILE EAST OF 

BOISE CREEK CAMPGROUND

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM BEGINNING TRUCK LANE LEFT TO END

OF COUNTY  DIR'S EMERGENCY F.A.

Description 

REPAIR DAMAGED ABUTMENT

COMBINED ENVIRONMENTAL MITIGATION

PERMIT REQUIREMENTS FOR BRIDGES

REMOVE AND REPLACE CULVERT, PLACE 

TRENCHLE

REPAIR SNOW STORM DAMAGE

Type Of Work

WAHLUND CONSTRUCTION INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

STEELHEAD CONSTRUCTORS JV

STEELHEAD CONSTRUCTORS JV

GR SUNDBERG, INC.

R. BROWN CONSTRUCTION COMPANY,

Contractor

EUREKA, CA 95502

BENICIA CA 94510

REDDING CA 96003

REDDING CA 96003

ARCATA CA 95521

WILLOW CREEK, CA 95573

 

(707)746-8028

(530)226-6400

(530)226-6400

 

 

HADIPOUR, ROOZBEH

JOAQUIN RODRIGUEZ

NATHANIEL STEEN

WINTER, BRIAN

NATHANIEL STEEN

Resident
Engineer

(707)496-4368

(707)621-0000

(707)498-2122

(707)834-2122

 

(707)498-2122

 $5,385,000

 $1,843,000

 $3,005,777

 $3,488,742

 $6,022,881

 $14,685,000

Bid + CCOs

 $3,750,027

 $1,412,470

 $2,575,074

 $1,759,488

 $0

 $11,445,420

Comp To  date

 $0

 $0

 $0

 $571,610

 $0

 $0

This Month

11/22/21

06/13/22

07/01/20

09/02/20

09/15/22

12/27/21

Awarded

01/12/22

07/20/22

07/23/20

10/02/20

09/30/22

03/29/22

Approved

07/30/23

11/10/22

01/21/25

08/08/22

12/15/22

Est Comp

 100%

 66%

 35%

 100%

 0%

 98%

%Time

 70%

 77%

 85%

 50%

 0%

 78%

% Work 

OVER RUN

SUSPENDED

 

SUSPENDED

 

 

Message

01-0L3904

01-0K6104

01-3660U4

01-0F5304

01-0F6204

01-0L9104

Contract 

  

  

ACST-P255-(011)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6486

2990 BAY VISTA COURT, SUITE D

2940 INNSBRUCK DR

2940 INNSBRUCK DR

5211 BOYD ROAD

PO BOX 406

6301 NORTH STATE 

STREET

1487 SANDY PRAIRE 

COURT STE. E

5065 BOYD ROAD

5065 BOYD RD.

5065 BOYD RD.

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95501

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/22 Statement of Ongoing Contracts as of 12/01/22

01District

01-HUM-299-20.5/30.2

01-HUM-299-22.5/30.7

01-HUM-299-30.7/37.7

01-HUM-299-265.0/27.5

01-LAK-20-/0

01-LAK-29-28.5/31.6

Fed Aid

HB1

HB1

20.20 

201130

Pgm Code

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 1.5 MILES EAST OF BAIR

ROAD TO 0.4 MILE WEST OF CEDAR CREEK 

ROAD

IN HUMBOLDT COUNTY FROM REDWOOD  

CREEK BRIDGE TO 1.6 MILES EAST OF 

TITLOW HILL ROAD

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

FROM 0.1 MILE EAST OF CEDAR CREEK RD 

(7L100) TO 1.1 MILES WEST OF ROUTE 96

REPAIR SINK, RESTORE HIGHWAY 

DRAINAGE, ANDRESTORE HIGHWAY. IN 

HUMBOLDT COUNTY ABOUT 10 MILES WEST 

OF WILLOW CREEK... DIRECTOR'S EM

IN LAKE AND MENDOCINO COUNTIES ON 

VARIOUS ROUTES AND AT VARIOUS 

LOCATIONS

IN LAKE COUNTY NEAR KELSEYVILLE ON 

RTE 29 FROM 0.6 MI TO 3.7 MILES  

NORTH OF RTE 281 AND ON RTE 175  FROM

SO JCT RTE 29 TO 0.3 MI 

Description 

WIDEN SHOULDERS & INSTALL RUMBLE

MICROSURFACING

WIDEN SHOULDERS & INSTALL RUMBLE

REPAIR HIGHWAY EMBANKMENT

TRANSPORTATION MANAGEMENT SYSTEMS

CONSTRUCT EXPRESSWAY

Type Of Work

MCCULLOUGH CONSTRUCTION INC

INTERMOUNTAIN SLURRY SEAL, 

INC.

MERCER-FRASER COMPANY

GR SUNDBERG, INC.

WEST COAST CONTRACTORS

O.C. JONES & SONS, INC.

Contractor

ARCATA CA 95521

RENO NV 89502

EUREKA CA 95501

ARCATA, CA 95521

COOS BAY OR 97420

BERKELEY CA 94710

(707)825-1014

(775)358-1355

(707)443-6371

 

(541)267-7689

(510)526-3424

NATHANIEL STEEN/DAWN 

FRIEND

BRIAN WINTER

ETHAN RETHERFORD

STEVE TISELL

KRAFT, DAN

Resident
Engineer

(707)498-2172

 

(707)834-1151

(707)223-0030

(707)815-4657

(530)713-7864

 $7,082,282

 $1,104,965

 $10,909,493

 $1,485,000

 $3,464,368

 $57,172,915

Bid + CCOs

 $7,184,039

 $0

 $9,850,790

 $556,749

 $3,402,338

 $50,510,734

Comp To  date

 $241,477

 $0

 $172,439

 $0

 $33,489

 $2,491,831

This Month

08/20/20

06/09/22

11/19/20

07/18/22

09/24/21

11/07/19

Awarded

09/11/20

07/06/22

12/09/20

07/25/22

11/02/21

12/02/19

Approved

11/30/22

11/30/22

03/24/23

11/30/22

12/01/23

Est Comp

 97%

 0%

 97%

 19%

 95%

 95%

%Time

 98%

 0%

 89%

 37%

 98%

 90%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

01-0F4604

01-0L0004

01-0F4704

01-0M3804

01-0E83U4

01-2982U4

Contract 

HSST-P299-(208)E

  

HSST-P299-(209)E

  

  

ACNH-P029-(148)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

57 ALDERGROVE RD;

1120 TERMINAL WAY;

77 2ND ST

5211 BOYD ROAD

61050 HIGHWAY 101;

1520 FOURTH STREET;

5065 BOYD RD

5065 BOYD RD

5065 BOYD ROAD SUITE 

G

2617 E HWY 20

15513 40TH AVE

ARCATA, CA 95521

ARCATA CA 95521

ARCATA, CA 95521

NICE, CA 95464

CLEARLAKE, CA 95422

Accepted

Location
Storm Water
Plan
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01District

01-LAK-29-34.9/35.2

01-LAK-29-50.8/0

01-MEN-1-61.9/62.2

01-MEN-20-4.5/6.9

01-MEN-20-17.3/26

01-MEN-20-19.1/20.3

Fed Aid

HB1

HA21

Pgm Code

LAKE COUNTY AT KELSEYVILLE FROM 

KELSEY CREEK BRIDGE TO 0.1 MILE NORTH

OF KELSEY CREEK DRIVE

IN LAKE COUNTY AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY IN FORT BRAGG 

FROM ELM STREE TO PUDDING CREEK RD -

421

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 20 FROM 2.3 MILES 

EAST OF GRAVEL PIT ROAD (ROAD 415-C) 

TO 1.6 MILES WEST OF LITT

IN MENDOCINO COUNTY ABOUT 8 MILES 

WEST OF WILLITS FROM CHAMBERLAIN 

CREEK BRIDGE TO 0.3 MILE WEST OF 

IRMULCO ROAD

IN MENDOCINO COUNTY ABOUT 10 MILES 

WEST OF WILLITS FROM 0.9 MI WEST TO 

0.3 MI EAST OF JAMES CREEK BRIDGE

Description 

PLACE HMA (TYPE A), CLASS 2 AB, IB, 

AND RS

BRIDGE RAIL & UPGRADE

WIDEN BRIDGE AND UPGRADE BRIDGE

CULVERT REHAB/REPLACEMENT

MICRO-SURFACING

SAFETY IMPROVEMENTS

Type Of Work

O.C. JONES & SONS, INC.

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC.

WYLATTI RESOURCE MANAGEMENT, 

INC

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

BERKELEY CA 94710

UKIAH CA 95482

NORTH HIGHLANDS CA 95660

COVELO CA 95428

WEST SACRAMENTO CA 95691

UKIAH CA 95482

 

(707)467-4100

(916)334-1221

(707)983-8135

(916)373-1500

(707)467-4100

DAN KRAFT

DAN KRAFT

MEHRDAD PAKANDAM

MEHRDAD PAKANDAM

MEHRDAD PAKANDAM

Resident
Engineer

(707)994-5074

(530)713-7864

 

(707)815-2625

(707)815-2625

(707)815-2625

 $1,558,916

 $8,487,220

 $8,529,488

 $513,464

 $1,376,209

 $2,988,040

Bid + CCOs

 $1,113,285

 $6,626,784

 $0

 $511,358

 $1,387,737

 $1,599,752

Comp To  date

 $517,148

 $675,953

 $0

 $0

 $0

 $307,392

This Month

08/02/22

09/20/21

10/21/22

06/15/22

04/21/22

05/20/22

Awarded

08/23/22

10/19/21

11/16/22

07/06/22

05/23/22

06/16/22

Approved

12/15/22

12/01/24

09/13/22

08/01/22

01/03/23

Est Comp

 72%

 35%

 0%

 100%

 100%

 71%

%Time

 66%

 78%

 0%

 100%

 100%

 53%

% Work 

 

 

 

SUSPENDED

COMPLETED

 

Message

01-0H8804

01-0E0814

01-434804

01-0K8604

01-0K9604

01-0H45U4

Contract 

HSST-P029-(152)0

  

ACST-S001-(658)E

  

  

HSST-P020-(200)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

1324 S. STATE STREET;

PO BOX 620;

2301 CEMETERY LANE

3785 CHANNEL DRIVE;

1324 S. STATE STREET;

PO BOX 1353

PO BOX-457

925 NORTH FRANKLIN 

STREET

925 NORTH FRANKLIN 

STREET

925 NORTH FRANKLIN 

STREET

LOWER LAKE, CA 95457

LOWER LAKE CA 95457

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

10/24/22

10/24/22

Location
Storm Water
Plan
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01District

01-MEN-20-26.0/28.8

01-MEN-20-33.3/34.4

01-MEN-101-1.5/2

01-MEN-101-3.7/5.3

01-MEN-101-14.6/0

01-MEN-101-40.0/6

Fed Aid

HA21

HA23

20.20 

201130

Pgm Code

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM 0.3 MILE WEST OF IRMULCO ROAD TO

1.3 MILESEAST OF TWO ROCK LOOKOUT 

ROAD AND FROM 0.2MILE

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.3 MILE WEST OF RUSSIAN RIVER BRIDGE

AND OVERHEAD TO 0.4 MILE  EAST OF 

COUNTY ROAD 144

MENDOCINO COUNTY NEAR HOPLAND FROM 

0.7 MILE TO 1.3 MILES NORTH OF 

GEYSERS ROAD

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103 

TO 0.6 MI NORTH OF PIETA CR BRIDGE 

#10-83

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS

IN MENDOCINO COUNTY FROM 0.9 MILE 

NORTH OF COMMISKI ROAD TO 0.1 MILE 

NORTH OF PIETA CREEK BRIDGE DIR'S 

EMERGENCY F.A.

Description 

REPLACE AC SURFACING, COLD PLANE AC 

PAVEME

REPLACE TWO BRIDGES

CONSTRUCT SOLDIER PILE WALL, RDWY 

EXC, & H

REPAIR SLIDES

REPAIR 3 BRIDGES

SLIDE REPAIR

Type Of Work

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

GHILOTTI CONSTRUCTION 

COMPANY,INC.

O.C. JONES & SONS, INC

GOLDEN STATE BRIDGE, INC.

GHILOTTI CONSTRUCTION 

COMPANY,INC.

Contractor

UKIAH CA 95482

SACRAMENTO CA 95834

SANTA ROSA CA 95407

BERKELEY CA 94710

BENICIA CA 94510

SANTA ROSA, CA 95407

 

(916)283-9950

 

(510)526-3424

(925)372-8000

 

MOJTABA MOSALLAI

GEOFFREY WRIGHT

KRAFT, DAN

KATHARINE PERRIN

ANDERSON, MICHAEL

Resident
Engineer

(707)498-5816

(707)496-4355

 

(530)713-7864

(707)496-5840

(707)354-1072

 $2,296,530

 $26,450,841

 $2,866,759

 $18,488,121

 $4,305,851

 $20,885,000

Bid + CCOs

 $2,247,591

 $9,093,893

 $0

 $18,590,586

 $2,580,547

 $10,429,467

Comp To  date

 $98,793

 $1,086,078

 $0

 $0

 $348,948

 $0

This Month

06/09/22

05/06/22

10/05/22

10/13/16

06/15/22

08/24/21

Awarded

07/11/22

06/09/22

10/28/22

11/03/16

06/29/22

09/12/21

Approved

11/28/22

09/24/24

12/28/22

01/17/23

12/31/22

Est Comp

 91%

 9%

 0%

 0%

 68%

 100%

%Time

 98%

 34%

 0%

 0%

 62%

 50%

% Work 

SUSPENDED

 

 

PLANT EST 

SATIS

 

OVER RUN

Message

01-0K9704

01-0E0904

01-0H8104

01-0B5004

01-0K7704

01-0L4204

Contract 

  

ACNH-P020-(198)E

ER- 31R-(004)0

NHER-19C7-(004)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

4600 NORTHGATE BLVD, SUITE 10

246 GHILOTTI AVENUE

1520 FOURTH STREET

3701 MALLARD DRIVE;

246 GHILOTTI AVENUE

925 N. FRANKLIN 

STREET

6301 NORTH STATE 

STREET

PO BOX 457

6301 N STATE STREET

21340 BAECHTEL ROAD

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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01District

01-MEN-101-42.5/44.5

01-MEN-101-51.0/65.2

01-MEN-101-58.9/82.5

01-MEN-101-

106.4/T106.8

01-MEN-101-420.0/43.5

01-MEN-162-11.5/11.8

Fed Aid

20.20 

201130

HA26

HA21

20.20 

201130

HA23

Pgm Code

RECONSTRUCT AND STABILIZE EMBANKMENT,

RESTORE/REPAIR DRAINAGE SYSTEMS, 

RESTORE/REPAIR GUARDRAIL,  DIR'S 

EMERGENCY F.A. SOUTHBOUND 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 101 FROM 0.7  

MILES SOUTH OF RYAN CREEK ROAD LEFT -

310C TO 2.7 MILES NORTH OF SH

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

AT MOSS COVE ROADSIDE REST AREA 

(SRRA); ALSO AT IRVINE LODGE SRRA & 

EMPIRE CAMP SRRA

MENDOCINO AND HUMBOLDT COUNTIES NEAR 

COOKSVALLEY FROM 0.4 MILE SOUTH OF 

SOUTH FORK EEL RIVER BRIDGE TO 0.1 

MILE NORTH OF ROUTE 271

REPAIR THE DAMAGED GAURDRAIL, INSTALL

EROSION CONTROL, PROVIDE TRAFFIC 

CONTROL AND ADDITIONAL WORK AS 

NECESSARY DIRECTOR'S EMERGEN

IN MENDOCINO NEAR DOS RIOS FROM 1.4 

TO 1.7 MILES EAST OF RODEO CREEK BR 

#10-237

Description 

SLIPOUT REPAIR

CULVERT REHAB/REPLACE

REHAB SAFETY ROADSIDE REST AREA

PLACE HMA, FURNISH POLYESTER 

CONCRETE OVER

REPAIR WILDFIRE DAMAGE

STABILIZE ROADWAY

Type Of Work

WYLATTI RESOURCE MANAGEMENT 

INC

WYLATTI RESOURCE MANAGEMENT, 

INC

MERCER-FRASER COMPANY

J.F. SHEA CONSTRUCTION, INC.

BRIAN HURT  WYLATTI RESOURCE 

MANAGEMENT

MERCER-FRASER COMPANY

Contractor

COVELO, CA 95428

COVELO CA 95428

EUREKA CA 95502

WALNUT CA 91789

COVELO, CA 95428

FORTUNA CA 95502

 

(707)983-8135

(707)443-6371

 

 

(707)443-6371

ANDERSON, MIKE

MOSALLAI MOJTABA

MOSALLAI, MOJTABA

ROOZBEH HADIPOUR

ROOSBEH HADIPOUR

Resident
Engineer

(707)354-1072

(707)498-5816

(707)498-5816

 

(707)496-4368

(707)496-4368

 $6,585,000

 $880,481

 $8,962,660

 $4,177,827

 $2,885,000

 $20,090,915

Bid + CCOs

 $5,970,167

 $866,965

 $7,195,643

 $0

 $686,214

 $8,502,174

Comp To  date

 $0

 $0

 $331,568

 $0

 $0

 $762,667

This Month

01/05/22

06/27/22

12/16/20

09/15/22

09/19/22

11/08/21

Awarded

04/08/22

07/29/22

01/14/21

10/14/22

09/27/22

11/30/21

Approved

10/17/22

10/06/22

04/14/23

04/04/23

07/21/23

Est Comp

 100%

 100%

 68%

 0%

 85%

 48%

%Time

 100%

 100%

 80%

 0%

 24%

 42%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

01-0L9704

01-0K8704

01-0C4504

01-0F5104

01-0M5004

01-0B5304

Contract 

  

  

CNHG-Q101-(387)E

  

  

STER-19FF-(004)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 575

PO BOX 575;

PO BOX 1006

667 BREA CANYON ROAD, SUITE 3

PO BOX 575

200 DINSMORE DR

21340 BAECHTEL ROAD

925 N. FRANKLIN 

STREET

21340 BAECHTEL ROAD

6301 NORTH STATE 

STREET

6301 NORTH STATE 

STREET

WILLITS, CA 95490

FORT BRAGG, CA 95437

WILLITS CA 95490

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY CA 95470

Accepted

10/31/22

10/31/22

Location
Storm Water
Plan



State of California Department of Transportation Page 10
11/20/22 Statement of Ongoing Contracts as of 12/01/22

01District

 $12,792,379 $301,617,610 $508,545,312

01-MEN-271-19.8/19.9

01-MEN-271-170.0/18

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

HA42

Pgm Code

MENDOCINO COUNTY NEAR PIERCY AT 0.3 

MILE NORTH OF THE ROUTE 101/271 

SEPARATION

REMOVE AND DISPOSE OF FAILED SLIDE 

MATERIAL AND HAZARDOUS TREES. PER 

GEOTECH RECOMMENDATIONS, REGRADE 

SLOPE DIRECTORS EMERGENCY FO

IN MENDOCINO COUNTY ON RT 101 FROM 

TRUCK PASSING LANE RT TO 0.4 MILE 

NORTH OF END TRUCK PASSING LANE RT & 

ON RT 271 FROM 3.5DIR'S 

IN DEL NORTE AND HUMBOLDT COUNTIES ON

VARIOUS ROUTES AND AT VARIOUS 

LOCATIONS  DIR'S EMERGENCY F.A.

IN MENDOCINO AND HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

ROADWAY EXCAVATION, DRILLED HOLE AND

STEEL

LANDSLIDE REPAIR

SLOPE STABILIZATION & RECONSTRUCT 

ROADWAY

HAZARD TREE REMOVAL

CULVERT REHAB

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

STEELHEAD CONSTRUCTIONS, INC.

FORD LOGGING INC. DBA PACIFIC 

EARTHSCAPE

WYLATTI RESOURCE MANAGEMENT, 

INC

Contractor

UKIAH CA 95482

UKAIAH, CA. 95482

PALO CEDRO, CA 96073

MCKINLEYVILLE, CA 95519

COVELO CA 95428

 

 

 

 

(707)983-8135

ANDERSON, MIKE

SEYOUM, KASSAYE

CLIFTON, JESS

TAI MORGAN-MARBET

Resident
Engineer

 

(707)354-1072

(707)485-1010

(707)498-3047

(707)834-0219

 $2,131,974

 $1,985,000

 $5,985,000

 $1,685,000

 $1,988,274

Bid + CCOs

 $0

 $1,170,487

 $5,401,364

 $1,243,635

 $712,079

Comp To  date

 $0

 $0

 $0

 $0

 $84,066

This Month

06/15/22

05/11/22

03/31/17

11/08/21

06/16/22

Awarded

07/11/22

06/17/22

05/25/17

12/17/21

07/11/22

Approved

10/18/22

05/04/21

06/22/22

02/22/23

Est Comp

 0%

 100%

 100%

 88%

 17%

%Time

 0%

 100%

 90%

 74%

 35%

% Work 

 

OVER RUN

OVER RUN

 

 

Message

01-0H7804

01-0M1604

01-0H1204

01-0L7004

01-487704

Contract 

ER-31RI-(004)0

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

1324 S. STATE STREET

1324 SOUTH STATE ST.

PO BOX 997

1225 CENTRAL AVE #11

23601 CEMETERY LANE

21340 BAECHTEL ROAD

6301 NORTH STATE 

STREET

207 PRICE MALL, SUITE

100

1487 SANDY PRAIRE CT 

STE E

UKAIH, CA. 95482

REDWOOD VALLEY, CA 95470

CRESCENT CITY, CA 95531

EUREKA, CA 95501

Accepted

10/25/22

Location
Storm Water
Plan
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02District

02-LAS-36-20.5/22.8

02-LAS-139-38.0/43

02-LAS-299-18.5/25.6

02-LAS-395-900.0/0

02-PLU-70-4.0/45

02-PLU-70-10.0/25

Fed Aid

20.20 

201130

Pgm Code

IN LASSEN COUNTY NEAR SUSANVILLE AT 

1.3 MILES EAST OF ROUTE 44 AND FROM 

0.1 MILE EAST OF EAGLE LAKE ROAD TO 

1.3 MILES WEST OF HARR

IN LASSEN COUNTY ABOUT 37 MILES  

NORTH OF SUSANVILLE FROM 4.3 MILES 

NORTH OF SOUTH GRASSHOPPER ROAD TO 

0.2 MILE SOUTH OF TERMO GRA

IN LAS AND MOD COUNTIES ON RTE 139 AT

0.1 MI N OF LAS COUNTY LINE AND ON 

RTE 299 AT VAR LOC FROM 0.4 MI W OF 

BOYD HILL LOOKOUT RD 

IN LASSEN AND SIERA COUNTIES NEAR 

HALLELUJAH JUNCTION FROM NEVADA  

STATE LINE TO 0.7 NORTH OF SCOTT 

ROAD.

IN PLUMAS COUNTY NEAR PULGA FROM ROCK

CREEK POWERHOUSE OVERCROSSING TO 

FAIRGROUNDS ROAD. DIR'S EMERGENCY 

L.B.

IN PLUMAS COUNTY AT AND NEAR BELDEN 

FROM 1.0 MILE EAST OF CHAMBERS CREEK 

BRIDGE TO 0.7 MILE EAST OF VIRGILIA 

ROAD

Description 

EXPAND EXISTING BRAKE CHECK AREA

AR CHIP WITH HMA OVERLAY

ROADWAY REHABILITATION

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

AC OVERLAY

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

HORIZON DESIGN INTERNATIONAL 

LLC DBA HORIZON STEEL & 

IRONWORKS

J. F. SHEA CONSTRUCTION, INC.

DIG IT CONSTRUCTION, INC

Contractor

REDDING CA 96001

BURNEY CA 96013

BURNEY CA 96013

BEVERLY HILLS CA 90211

REDDING, CA 96049

CHESTER CA 96020

(530)246-4292

(530)335-5501

(530)335-5501

(323)848-4488

 

(530)258-3306

DANIEL GIBBS

GIBBS, DANIEL

MIKE ZDENEK

DANIEL GIBBS

YOLTON, JOHN

Resident
Engineer

(209)617-1281

(530)759-3733

(530)229-0559

(209)617-1281

(530)864-9033

 

 $1,465,991

 $2,715,432

 $17,284,797

 $1,046,347

 $31,110,000

 $3,411,674

Bid + CCOs

 $1,320,410

 $2,540,188

 $16,730,531

 $806,827

 $21,103,614

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/04/22

03/07/22

07/28/20

06/01/21

07/26/21

03/30/21

Awarded

02/23/22

03/29/22

08/13/20

06/29/21

08/30/21

04/15/21

Approved

11/18/22

10/20/22

01/31/23

11/01/22

12/30/22

Est Comp

 51%

 100%

 66%

 100%

 63%

 0%

%Time

 85%

 86%

 100%

 100%

 68%

 0%

% Work 

 

COMPLETED

 

COMPLETED

 

 

Message

02-0J3804

02-2J4404

02-4E4504

02-4H8104

02-3J1204

02-1J5004

Contract 

  

  

ACST-000C-(519)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

17400 CLEAR CREEK ROAD

24339 HWY 89N;

24339 STATE HIGHWAY 89 N.;

8549 WILSHIRE BLVD;

PO BOX 494519

803 LORRAINE DR

471-800 DIANE DRIVE

471 800 DIANE DRIVE

1031 BUTTE ST STE205 

MS60

471-800 DIANCE DRIVE

1187 HIGHWAY 36

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

REDDING,CA 96001

SUSANVILLE, CA 96130

CHESTER, CA 96020

Accepted

10/27/22

11/15/22

Location
Storm Water
Plan



State of California Department of Transportation Page 12
11/20/22 Statement of Ongoing Contracts as of 12/01/22

02District

02-PLU-70-/29.9

02-SHA-5-4.9/5.1

02-SHA-273-14.9/15.7

02-SHA-273-19.8/19.8

02-SHA-299-44.3/44.9

02-SHA-5716-/62.5

Fed Aid

20.20 

201130

Pgm Code

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM BUTTE COUNTY LINE TO 3.1 MILES 

WEST OF ROUTE 89.

IN SHASTA COUNTY IN ANDERSON FROM 

ANDERSON CREEK OVERFLOW TO 0.1 MILE 

NORTH OF ANDERSON CREEK BRIDGE.  

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY IN REDDING FROM 0.1 

MILE NORTH OF SOUTH REDDING  

UNDERPASS TO 0.1 MILE NORTH OF 

CALIFORNIA STREET.

IN SHASTA COUNTY IN REDDING AT GEORGE

DRIVE.

SHASTA COUNTY NEAR INGOT FROM 2.7 

MILES EAST OF SEAMANS GULCH ROAD TO 

1.2 MILES WEST OF DU BOIS ROAD

SHASTA COUNTY NEAR OLD STATION AT THE

HAT CREEK MAINTENANCE STATION

Description 

REPAIR ROCK SLOPE PROTECTION AND

REMOVE 1.8 FEET OF EMBANKMENT UNDER 

BRIDGE

ADA IMPROVEMENTS

BUILDING ADDITION

REALIGN CURVE AND REPLACE CULVERTS.

CONSTRUCT BUILDING

Type Of Work

Q&D CONSTRUCTION LLC

J.F. SHEA CONSTRUCTION, INC.

S.T. RHOADES CONSTRUCTION, 

INC.

SAN PATRICIO CONSTRUCTION, INC

STIMPEL-WIEBELHAUS ASSOCIATES 

INC.

KEVIN MACK CONSTRUCTION INC

Contractor

SPARKS NV 89434

REDDING, CA 96049

REDDING CA 96002

FARMINGTON CA 95230

REDDING CA 96049

MILLVILLE CA 96062

(775)786-2677

 

(530)223-9322

(915)487-2324

(530)223-6605

(530)547-3360

JEFF ROTHGERY

ALEXANDER, NATHAN

NATHAN ALEXANDER

ALEXANDER, NATHAN

GASIK, JOEL

WORDEN, EDWARD

Resident
Engineer

(530)927-7334

(530)604-5102

(530)604-5102

(530)604-5102

(530)751-6116

(530)604-5118

 $18,919,000

 $270,000

 $3,194,562

 $688,634

 $5,907,973

 $1,369,000

Bid + CCOs

 $7,181,435

 $140,841

 $936,825

 $369,676

 $2,561,420

 $40,288

Comp To  date

 $1,302,548

 $0

 $936,825

 $369,676

 $1,291,470

 $40,288

This Month

02/10/22

12/06/17

04/19/22

05/20/22

07/13/22

06/30/22

Awarded

03/02/22

03/07/18

06/09/22

08/23/22

07/29/22

09/27/22

Approved

04/09/24

01/13/18

01/26/23

12/29/22

03/20/23

04/12/23

Est Comp

 48%

 100%

 31%

 71%

 26%

 0%

%Time

 38%

 52%

 29%

 54%

 43%

 3%

% Work 

 

OVER RUN

 

 

 

 

Message

02-4H4404

02-4H1504

02-1H7204

02-4H6704

02-4H9304

02-1J6004

Contract 

ACST-ER31-(V00)4

  

ACNH-P273-(013)E

  

HSNH-P299-(211)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1050 S. 21ST STREET;

P. O. BOX 494519

8585 COMMERCIAL WAY;

4820 SOUTH ESCALON BELLOTA RO

P.O.BOX 492335

23420 MILLVILLE WAY

1555 E MAIN STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

QUINCY, CA 95971

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-SIS-3-46.8/48

02-SIS-3-46.8/48

02-SIS-3-48.0/51

02-SIS-5-/0

02-SIS-96-/105.8

02-SIS-97-6.0/35

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

SISKIYOU COUNTY IN YREKA FROM 0.5 

MILE NORTH OF LAURA LANE TO MOONLIT 

OAKS AVENUEAND FROM ROUTE 5/3 

SEPARATION TO 0.1 MILE WEST OF

SISKIYOU COUNTY IN YREKA ON ROUTE 3 

FROM 0.4 MILE NORTH OF LAURA LANE TO 

JUNIPER DRIVE AND ON ROUTE 263 FROM 

ROUTE 3 TO 1.0MILE SO

IN SISKIYOU COUNTY IN AND NEAR YREKA 

FROM 0.1 MILE SOUTH OF  JUNIPER DRIVE

TO 0.3 MILE NORTH OF CALAMITY LANE.

IN SISKIYOU  COUNTY AT  VARIOUS 

LOCATIONS. DIR'S EMERGENCY L.B.

REMOVE HAZARD TREES, REPAIR DAMAGED 

DEPARTMENT INFRASTRUCTURE AND PREPARE

ASSETS FOR FUTURE IMPACTS FROM FIRE 

DIRESTOR'S EMERGENCY

REMOVE BED-LOAD MATERIAL FROM 

HIGHWAY, WHITNEY CREEK,  AND OTHER 

DRAINAGE COURSES. DIRECTOR'S 

EMERGENCY FORCE ACCOUNT

Description 

INSTALL BROADBAND

ROADWAY REHABILITATION

HMA OVERLAY AND DIGOUTS

CONSTRUCT NINE PAVED MEDIAN TURN-A-

ROUNDS

MCKINNEY FIRE

BED LOAD CLEANUP

Type Of Work

MYERS SHEA A JOINT VENTURE

MYERS SHEA A JOINT VENTURE

TULLIS, INC.

HAT CREEK CONSTRUCTION

HAYES & SONS INC

HAT CREEK CONSTRUCTION

Contractor

SACRAMENTO CA 95838

SACRAMENTO, CA 95838

REDDING CA 96001

BURNEY, CA 96013

HAPPY CAMP, CA 96039

BURNEY, CA 96013

(916)639-5126

(916)283-9950

(530)241-5105

 

 

 

HENRY AUSTIN

HENRY, AUSTIN

AUSTIN HENRY

HENRY, AUSTIN

MALLORY, NICOLE

MALLORY, NICOLE

Resident
Engineer

(530)356-4021

(530)605-5861

(530)235-9814

(530)235-9814

(530)235-9814

(530)235-9814

 $582,200

 $63,761,968

 $1,024,579

 $3,685,000

 $1,999,500

 $2,985,000

Bid + CCOs

 $0

 $11,887,158

 $968,370

 $2,330,267

 $119,153

 $237,357

Comp To  date

 $0

 $1,015,067

 $0

 $0

 $0

 $0

This Month

08/22/22

08/04/22

12/20/21

08/05/21

08/01/22

08/05/22

Awarded

08/31/22

08/15/22

01/06/22

09/01/21

09/08/22

09/02/22

Approved

01/12/23

03/06/24

09/20/22

11/01/22

01/27/23

11/04/22

Est Comp

 0%

 13%

 100%

 100%

 46%

 88%

%Time

 0%

 19%

 99%

 63%

 6%

 8%

% Work 

 

 

 

OVER RUN

 

 

Message

02-3J9904

02-1H5204

02-2J3804

02-2J7004

02-4J3204

02-4J4004

Contract 

  

ACNH-X093-(010)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

45 MORRISON AVE

45 MORRISON AVE

16951 CLEAR CREEK ROAD

24339 HWY 89 N

P.O. BOX 258

24339 HWY 89N

1745 SOUTH MAIN 

STREET

1725 S. MAIN STREET

1625 MOTT ROAD

1625 MOTT ROAD

1625 MOTT ROAD

1625 MOTT ROAD

YREKA, CA 96097

YREKA, CA 96097

1031 BUTTE STREET, CA 

96001

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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02District

02-SIS-97-49.4/51.3

02-TEH-5-25.4/25.4

02-TEH-5-36.3/41.6

02-TEH-32-6.2/14

02-TEH-32-14.0/20

02-TRI-3-25.0/25.2

Fed Aid
Pgm Code

SISKIYOU COUNTY AT AND NEAR DORRIS AT

VARIOUS LOCATIONS FROM 0.3 MILE SOUTH

OF RICHARDSON ROAD TO 0.1 MILE NORTH 

OF BROWNELL ROAD 

IN TEHAMA COUNTY IN RED BLUFF AT 

SACRAMENTO RIVER BRIDGE.

IN TEHAMA COUNTY NEAR RED BLUFF  FROM

NINE MILE HILL OVERCROSSING TO 0.1 

MILE NORTH OF BOWMAN ROAD 

OVERCROSSING

TEHAMA COUNTY ABOUT 20 MILES EAST OF 

FOREST RANCH FROM 2.7 MILES EAST OF 

SODA SPRINGS ROAD TO 1.1 MILES EAST 

OF DEER CREEK BRIDGE 

IN TEHAMA COUNTY ABOUT 28 MILES  EAST

OF FOREST RANCH FROM 1.1 MILE EAST OF

DEER CREEK BRIDGE #08-0068 TO 0.4 

MILE WEST OF SLATE C

TRINITY COUNTY ABOUT 18 MILES NORTH 

OF HAYFORK AT 0.6 MILE SOUTH OF 

LITTLE CREEK BRIDGE.

Description 

PLACE HIGHWAY ADVISORY RADIO SYSTEM,

CCTV

BRIDGE RETROFIT

IMPROVE CLEAR RECOVERY ZONE

PLACE HOT MIX ASPHALT (TYPE A) AND 

REPLACE

AC OVERLAY

CULVERT REPLACEMENT WITH FISH 

PASSAGE FEAT

Type Of Work

ROLL'N ROCK CONSTRUCTION INC.

GOLDEN STATE BRIDGE, INC.

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

DIG IT CONSTRUCTION, INC.

DIG IT CONSTRUCTION, INC

FORD LOGGING, INC. DBA 

PACIFICEARTHSCAPE

Contractor

MOUNT SHASTA CA 96067

BENICIA CA 94510

CHICO CA 95928

CHESTER CA 96020

CHESTER CA 96020

MCKINLEYVILLE CA 95519

(530)925-1408

(925)372-8000

(530)891-6555

(530)258-3306

(530)258-3306

 

NICOLE MALLORY

MIKE ZDENEK

NATHAN ALEXANDER

HUMBERT, KAYLIE

HUMBERT, KAYLA

Resident
Engineer

(530)605-5871

(530)229-0559

(530)604-5102

(530)328-8854

(530)328-8854

 

 $872,883

 $14,884,149

 $4,504,204

 $1,507,895

 $1,076,388

 $2,386,387

Bid + CCOs

 $190,309

 $14,645,602

 $4,249,326

 $1,492,270

 $1,068,990

 $0

Comp To  date

 $0

 $0

 $0

 $176,384

 $97,160

 $0

This Month

06/30/22

07/08/20

10/06/21

05/31/22

02/02/21

06/30/22

Awarded

08/15/22

07/23/20

10/22/21

06/29/22

03/01/21

08/04/22

Approved

12/14/22

01/24/23

09/23/22

11/28/22

11/29/22

Est Comp

 20%

 87%

 95%

 88%

 80%

 0%

%Time

 22%

 98%

 94%

 98%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

02-0J4504

02-4F5904

02-1H4704

02-2J4304

02-1J4904

02-0J5004

Contract 

  

  

HSIM-005 -(644)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5527 TRUCK VILLAGE DR.

3701 MALLARD DRIVE;

1764 SKYWAY;

803 LORRAINE DRIVE

803 LORAINE DR.

1225 CENTRAL AVENUE, SUITE #1

1625 MOTT RD.

1031 BUTTE STREET

1031 BUTTE STREET 

ST.205 MS 60

1657 RIVERSIDE DRIVE

1657 RIVERSIDE DRIVE

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 15
11/20/22 Statement of Ongoing Contracts as of 12/01/22

02District

02-TRI-3-25.2/25.2

02-TRI-3-58.7/60.7

02-TRI-299-1.6/45.2

02-TRI-299-/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

TRINITY COUNTY ABOUT 18 MILES NORTH 

OF HAYFORK AT 0.3 MILE SOUTH OF 

LITTLE CREEK BRIDGE.

IN TRINITY COUNTY NEAR TRINITY CENTER

FROM 0.7 MILE NORTH OF PREACHER 

MEADOWS ROAD TO 0.7 MILE SOUTH OF EL 

DORADO WAY

IN TRINITY COUNTY NEAR SALYER AT 

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WHITE HOUSE GULCH ROAD TO 0.4 MILE

WEST OF SLATTERY POND

IN LASSEN, SHASTA, AND TEHAMA 

COUNTIES AT VARIOUS LOCATIONS COUNTY 

LINE TO 0.2 MILE EAST OF  GRASS 

VALLEY CREEK BRIDGE.

IN LASSEN, PLUMAS  AND TEHAMA 

COUNTIES  AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

REMOVE AND REPLACE EXPANSION JOINTS  

ON BRIDGE  DIR'S EMERGENCY F.A.

Description 

CULVERT REPLACEMENT WITH FISH 

PASSAGE FEAT

BRIDGE REPLACEMENT

CULVERT REHABILIATION

SCOUR PREVENTIVE MAINTENANCE

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

COTTONWOOD CREEK BRIDGE

Type Of Work

S.T. RHOADES CONSTRUCTION, 

INC.

MCCULLOUGH CONSTRUCTION INC

MCCULLOUGH CONSTRUCTION INC

SERAFIX ENGINEERING  

CONTRACTORS, INC

STIMPEL-WIEBELHAUS 

ASSOCIATES,INC,

GOLDEN STATE BRIDGE, INC.

Contractor

REDDING CA 96002

ARCATA CA 95521

ARCATA CA 95521

SAN RAMON CA 94583

REDDING, CA 96049

BENICIA, CA 94510

(530)223-9322

(707)825-1014

(707)825-1014

(925)552-8253

 

 

GASIK, JOEL

MANDHIR GREWAL

MANDHIR GREWAL

TOFAEL ANWAR

TIM BADE

ALEXANDER, NATHAN

Resident
Engineer

(530)751-6116

(530)604-5107

(530)223-5603

(530)225-3172

(530)225-3172

(530)604-5102

 $2,050,016

 $12,614,684

 $2,641,132

 $1,954,021

 $36,435,000

 $2,885,000

Bid + CCOs

 $2,052,296

 $11,313,925

 $2,401,904

 $1,996,127

 $34,131,892

 $1,508,267

Comp To  date

 $711,856

 $90,502

 $252,557

 $0

 $626,801

 $0

This Month

06/30/22

02/25/21

03/03/22

10/15/20

08/07/21

12/10/21

Awarded

08/19/22

03/25/21

05/20/22

10/29/20

08/30/21

01/14/22

Approved

12/07/22

12/02/22

11/30/22

12/02/22

06/15/23

05/31/23

Est Comp

 87%

 97%

 100%

 100%

 100%

 44%

%Time

 100%

 88%

 90%

 97%

 94%

 52%

% Work 

 

 

OVER RUN

OVER RUN

OVER RUN

 

Message

02-2J1704

02-4F2204

02-2H8104

02-4G5304

02-3J2204

02-3J6404

Contract 

  

ACST-P003-(036)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8585 COMMERCIAL WAY

57 ALDERGROVE RD;

57 ALDERGROVE RD;

7 CROW CANYON COURT SUITE 250

PO BOX 492335

3701 MALLARD DRIVE

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE ST., SUITE

205

REDDING, CA 96001

REDDING, CA96001

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

 $6,911,133 $144,325,265 $245,233,416

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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03District

03-BUT-32-7.6/7.9

03-BUT-32-30.8/31

03-BUT-70-5.6/9.1

03-BUT-99-21.9/40.9

03-BUT-99-30.5/30.6

03-BUT-162-18.4/19.9

Fed Aid
Pgm Code

ON SR 32 AT THE INTERSECTION OF  WEST

SACRAMENTO AVE (WEST) AND WEST 

SACRAMENTO AVE (EAST) IN CITY OF 

CHICO IN BUTTE COUNTY.

IN BUTTE COUNTY NEAR FOREST RANCH 

FROM 1.3 MILES SOUTH TO 1.1 MILES 

SOUTH OF CARPENTER RIDGE ROAD

IN BUTTE COUNTY NEAR OROVILLE, FROM 

0.3 MILES NORTH OF COX LANE TO 0.2 

MILES NORTH OF PALERMO ROAD

BUTTE COUNTY NEAR CHICO AT VARIOUS 

LOCATIONS

IN BUTTE COUNTY IN THE CITY OF CHICO 

ON NB SR 99 AT THE SKYWAY  ROAD SLIP 

AND LOOP ONRAMPS.

ON ROUTE 162 FROM FOOTHILL BLVD TO 

GOLD COUNTRY CASINO.

Description 

INTERSECTION IMPROVEMENTS.

STABILIZE EMBANKMENT SLOPE FROM

CONSTRUCT TWO-WAY LEFT-TURN

REPLACE CULVERTS AND INSTALL CURED-

IN-PLAC

INSTALL RAMP METERS.

CONSTRUCT TURN POCKETS, WIDEN

Type Of Work

LAMON CONSTRUCTION

STEELHEAD CONSTRUCTORS JV

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

MITCHELL JOHNSON CONSTRUCTION 

INC

ST. FRANCIS ELECTRIC, LLC

DESILVA GATES CONSTRUCTION

Contractor

YUBA CITY CA 95991

REDDING CA 96003

CHICO CA 95928

REDDING CA 96001

SAN LEANDRO CA 94577

DUBLIN CA 94568

(530)671-1370

(530)226-6400

(530)891-6555

 

(510)639-0639

(925)829-9220

RECHS, DANIEL/JOHN 

SCOTT

RECHS, DANIEL

DAN RECHS

RECHS, DAN

ANTHONY GRANDOS/JOHN 

SCOTT

DWAYNE GRANDY/JOHN 

SCOTT

Resident
Engineer

(530)218-1567

(530)218-1567

(530)895-5245

(530)218-1567

(530)682-6584

(530)713-7814

 $3,169,885

 $13,987,469

 $16,161,236

 $438,638

 $687,000

 $8,739,146

Bid + CCOs

 $2,829,320

 $7,175,403

 $15,533,918

 $262,291

 $633,367

 $7,821,722

Comp To  date

 $0

 $574,923

 $42,405

 $0

 $201,273

 $0

This Month

07/20/21

02/01/22

06/16/20

05/31/22

04/29/21

08/04/21

Awarded

08/10/21

03/10/22

07/02/20

07/19/22

05/20/21

08/26/21

Approved

10/11/22

06/14/23

12/01/22

11/13/22

09/28/23

11/30/22

Est Comp

 97%

 48%

 33%

 53%

 12%

 86%

%Time

 88%

 51%

 95%

 60%

 92%

 88%

% Work 

 

 

 

 

 

 

Message

03-2H2404

03-0J7004

03-3H72U4

03-2G4504

03-1J3504

03-2H6304

Contract 

HSNH-P032-(049)E

STER-39AJ-(004)E

ACNH-P070-(141)E

  

  

HSST-P162-(042)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

871 VON GELDERN WAY;

2940 INNSBRUCK DRIVE

1764 SKYWAY;

1304 EAST ST #218

975 CARDEN STREET;

11555 DUBLIN BLVD.;

2707 NOTRE DAME 

BOULEVARD

2707 NOTRE DAME 

BOULEVARD

2707 NORTE DAME BLVDQ

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO,CA 95928

CHICO CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-BUT-162-207.0/20.7

03-COL-16-.1/7.3

03-COL-20-30.5/31.8

03-COL-20-34.8/36.5

03-COL-45-21.0/25.7

03-ED-50-2.7/18.9

Fed Aid

20.20 

201130

Pgm Code

ON STATE ROUTE 162 NEAR POSTMILE 

20.74, AT THE WARD BLVD INTERSECTION,

IN BUTTE COUNTY.  DIRECTORS EMERGENCY

FORCE ACCOUNT

COLUSA AND YOLO COUNTIES NEAR RUMSEY 

FROM 0.1 MILE SOUTH OF ROUTE 20 TO 

1.3 MILES NORTH OF ROAD 40

IN COLUSA COUNTY IN COLUSA ON STATE 

ROUTE 20 FROM SIOC STREET TO FIRST 

STREET

IN COLUSA COUNTY 1.7 MILES EAST OF 

COLUSA FROM NIAGARA AVENUE TO 0.3 

MILE WEST OF STEIDLMAYER ROAD.

COLUSA COUNTY NEAR COLUSA FROM 0.1 

MILE NORTH OF FRUITVALE AVENUE TO 0.1

MILE NORTH OF SEAVER SHOP ROAD

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MILE WEST OF  BASS

LAKE ROAD UNDERCROSSING TO 0.1 MILE 

WEST OF SCHNELL SCHOOL RO

Description 

REPLACE CULVERTS

PARTIAL DEPTH RECYCLING, PLACE RHMA-

G, & C

CHIP SEAL.

WIDEN SHOULDERS TO 8 FEET TO

CURED-IN-PLACE PIPELINER, REPAIR AND

REPLA

REHABILITATE CULVERTS.

Type Of Work

DESILVA GATES CONSTRUCTION LLC

BALDWIN CONTRACTING CO., INC. 

DBA KNIFE RIVER CONSTRUCTION

LAMON CONSTRUCTION CO INC

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

WYLATTI RESOURCE MANAGEMENT

LAMASSU UTILITY SERVICES, INC.

Contractor

DUBLIN, CA 94568

CHICO CA 95928

YUBA CITY CA 95992

ROSEVILLE CA 95661

COVELO CA 95428

LOOMIS CA 95650

 

 

(530)671-1370

(916)757-6400

 

(916)259-1576

GRANDY, DWAYNE

MASOUD, SAED

MATTSON, MICHAEL

GARRETT GRIFFITH

DAN RECHS

JUANAH KOKER

Resident
Engineer

(530)713-7814

(530)218-4829

(916)952-8683

(530)682-3842

(530)218-1567

(916)416-7612

 $485,000

 $5,006,022

 $1,244,411

 $4,988,500

 $297,199

 $4,829,457

Bid + CCOs

 $0

 $4,568,742

 $1,152,825

 $5,062,176

 $138,599

 $3,005,922

Comp To  date

 $0

 $0

 $119,616

 $202,220

 $0

 $138,123

This Month

07/07/22

06/27/22

03/08/22

11/17/21

05/09/22

03/07/22

Awarded

08/15/22

07/29/22

03/22/22

12/07/21

06/21/22

03/30/22

Approved

10/07/22

11/03/22

12/09/22

01/15/23

09/26/22

12/23/22

Est Comp

 0%

 100%

 100%

 100%

 20%

 58%

%Time

 0%

 100%

 92%

 93%

 47%

 62%

% Work 

 

COMPLETED

 

OVER RUN

 

 

Message

03-3J8004

03-2G3704

03-2G3504

03-0H6504

03-2G4704

03-1H80U4

Contract 

  

  

  

HSNH-P020-(197)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD

1764 SKYWAY

PO BOX 632

400 SUNRISE AVE. SUITE 300;

23601 CEMETERY LANE

3193 ENTERPRISE CT;

2707 NOTRE DAME BLVD.

2777 DEL MONTE ST.

1930 FEATHER RIVER 

BLVD.

379 COLUSA AVE.

2707 NOTRE DAME BLVD

3976 DUROCK RD. SUITE

102

CHICO, CA 95928

WEST SACRAMENTO, CA 

95691

OROVILLE, CA 95965

YUBA CITY CA 95991

CHICO, CA 95928

SHINGLE SPRINGS CA 95682

Accepted

11/03/22

Location
Storm Water
Plan
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03District

03-ED-50-18.5/24.2

03-ED-50-33.8/34.2

03-ED-50-45.2/45.2

03-ED-50-420.0/63.8

03-ED-50-/0

03-ED-50-/80.4

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

NEAR PLACERVILLE AND CAMINO FROM 0.2 

MILES WEST OF STILL MEADOWS  ROAD TO 

0.4 MILE EAST OF UPPER CARSON RD.

IN EL DORADO COUNTY AT FRESH POND 

FROM 0.6 TO 0.2 MILE WEST OF FOREST 

ROAD/OUTER LIMITS LANE

NEAR KYBURZ, AT 1.4 MILES EAST OF 

NEAR KYBURZ, AT 1.4 MILES EAST OF 

ALDER CREEK TRACT.

ON STATE ROUTE 50 FROM  POSTMILE 42.0

TO 63.8,  IN EL DORADO COUNTY.  DIR'S

EMERGENCY F.A.

ON STATE ROUTE 50 FROM POSTMILE 63.8 

TO 71.0 AND ON STATE ROUTE 89 FROM 

POST MILE 6.0 TO 8.0, IN EL DORADO 

COUNTY. DIR'S EMERGENCY

IN EL DORADO COUNTY FROM SACRAMENTO 

COUNTY LINE TO NEVADA STATE LINE

Description 

INSTALL MEDIAN BARRIER, WIDEN

REPAIR SLIPOUT

REPAIR THE STORM DAMAGED DOWN DRAIN

HAZARD TREE/DEBRIS REMOVAL;ROCKFALL 

MITIGA

HAZARD TREE/DEBRIS REMOVAL; ROCKFALL

MITIG

INSTALL AWS IN PLACERVILLE, IMPROVE

Type Of Work

SECURITY PAVING COMAPNY INC

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

ROBERT J. FRANK CONSTRUCTION, 

INC.

DOUG VEERKAMP GENERAL 

ENGINEERING, INC.

GRANITE CONSTRUCTION COMPANY

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

Contractor

WESTLAKE VILLAGE CA 91361

VACAVILLE CA 95688

REDDING CA 96003

PLACERVILLE, CA 95667

SPARKS, NV 89431

ELK GROVE CA 95624

(818)362-9200

(707)455-7033

(530)222-1408

 

 

(916)686-2800

NATHAN ALTERON

JODY PHILLIPS

KOKER, JUANAH

PHILLIPS, JODY

MONTPLAISIR, JARET

JUANAH KOKER

Resident
Engineer

(530)957-1110

(916)799-7951

(916)416-7612

(916)799-7951

(530)682-5837

(916)416-7612

 $26,319,487

 $11,459,614

 $635,762

 $13,985,000

 $13,485,000

 $9,057,923

Bid + CCOs

 $22,393,325

 $10,580,308

 $545,113

 $11,712,401

 $11,523,457

 $8,990,601

Comp To  date

 $0

 $633,936

 $8,400

 $0

 $0

 $0

This Month

05/04/20

06/29/20

03/02/22

09/21/21

09/21/21

08/13/20

Awarded

06/03/20

07/23/20

03/30/22

01/06/22

12/17/21

08/27/20

Approved

11/03/22

12/10/22

10/06/23

10/31/22

12/19/22

08/16/22

Est Comp

 100%

 100%

 26%

 29%

 84%

 89%

%Time

 85%

 92%

 83%

 84%

 85%

 97%

% Work 

 

OVER RUN

 

 

 

 

Message

03-4E62U4

03-3H4504

03-0J7104

03-2J7204

03-2J7304

03-0H5204

Contract 

ACNH-P050-(152)E

  

STER-39AB-(004)E

  

  

ACNH-P050-(153)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD, STE 200

3333 VACA VALLEY PARKWAY;

2806 TARMAC ROAD;

2585 COLD SPRINGS ROAD

1900 GLENDALE AVENUE

9796 KENT STREET;

3065 BALIRS LN

3979 DUROCK RD STE 

102A

3976 DUROCK RD

3976 DUROCK RD STE 

102

10183 TRUCKEE AIRPORT

ROAD, SUITE 202

3976 DUROCK ROAD 

SUITE 102

PLACERVILLE CA 95667

SHINGLE SPRINGS CA 95682

SHINGLE SPRINGS, CA 

95682

SHINGLE SPRINGS, CA 

95682

TRUCKEE, CA 96161

SHINGLE SPRING CA 95682

Accepted

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

03District

03-GLE-5-14.6/14.6

03-GLE-5-25.5/25.8

03-GLE-45-13.0/23.2

03-GLE-162-76.3/78.6

03-NEV-20-25.6/39.8

03-NEV-80-5.5/5.8

Fed Aid
Pgm Code

IN GLENN COUNTY 4.8 MILES NORTH OF 

WILLOWS AT THE WILLOWS SAFETY 

ROADSIDE REST AREA

GLENN COUNTY IN ORLAND AT ROUTE 32/5 

SEPARATION

GLENN COUNTY NEAR HAMILTON CITY FROM 

0.5 MILE NORTH OF BAYLISS BLUE GUM 

ROAD TO ROAD 29

AT BUTTE CITY, FROM ROUTE 45 TO 0.1 

MILE EAST OF MCDOUGALL STREET.

IN NEVADA COUNTY NEAR OMEGA AT 

VARIOUS LOCATIONS FROM 0.2 MILE  WEST

OF CONSERVATION ROAD  (WASHINGTON 

RIDGE ROAD) TO 1.2 MILES WE

IN NEVADA COUNTY ON ROUTE 80 AT THE 

DONNER SAFETY ROADSIDE REST AREA.

Description 

UPGRADE POTABLE WATER AND

PLACE RHMA, TEXTURED PAVING AND 

SLOPE PAVI

ROADWAY EXCAVATION, HMA (TYPE A), 

AND CLAS

REPLACE SACRAMENTO RIVER BRIDGE

CURVE IMPROVEMENTS, WIDEN FOR

REPAIR ROOF.

Type Of Work

TSI ENGINEERING, INC.

FBD VANGUARD CONSTRUCTION

A. TEICHERT & SON INC DBA 

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

COMMERCIAL WATERPROOFING 

SYSTEMS DBA ERC ROOFING & 

WATERPROOFING

Contractor

NORTH HIGHLANDS CA 95660

LIVERMORE, CA 94550

ROSEVILLE CA 95661

BENICIA CA 94510

SACRAMENTO CA 95827

SANTA ANA CA 92701

(916)571-5731

(925)245-1300

(916)757-6400

(925)372-8000

(916)855-4400

(714)667-6000

RALSTON, JAMES

GRANADOS, TONY

MATTSON, MICHAEL

ANDY O'SULLIVAN

JEFF JOHNSON

Resident
Engineer

(530)713-7871

(530)682-6584

(916)952-8683

(530)713-7871

(530)632-6714

 

 $4,253,260

 $1,598,293

 $1,949,095

 $76,534,548

 $32,937,133

 $439,061

Bid + CCOs

 $4,204,590

 $361,507

 $2,036,741

 $28,023,348

 $13,524,454

 $0

Comp To  date

 $91,099

 $361,507

 $762,770

 $4,216,796

 $1,270,739

 $0

This Month

09/24/20

06/23/22

06/02/22

01/07/22

01/28/22

06/15/22

Awarded

10/09/20

07/19/22

08/05/22

02/02/22

02/23/22

09/15/22

Approved

12/08/22

02/16/23

12/09/22

04/02/24

04/24/23

Est Comp

 95%

 17%

 84%

 22%

 57%

 0%

%Time

 99%

 22%

 97%

 37%

 41%

 0%

% Work 

 

 

 

 

 

 

Message

03-4F4204

03-2J8204

03-2G3604

03-3F0604

03-2H62U4

03-2H5004

Contract 

ACIM-0057-(100)E

  

  

ACST-P162-(041)E

ACNH-P020-(196)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 ROSEVILLE ROAD, SUITE 14

550 GREENVILLE RD

400 SUNRISE BLVD.

3701 MALLARD DRIVE;

4001 BRADSHAW ROAD;

1630 PALM STREET;

2707 NOTRE DAME 

BOULEVARD

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

138 NEW MOHAWK RD 

SUITE B

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

NEVADA CITY CA 95959

Accepted

Location
Storm Water
Plan
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03District

03-NEV-80-13.0/16.5

03-NEV-80-31.4/31.8

03-NEV-174-3.0/3.9

03-NEV-174-99.0/9.9

03-PLA-49-2.2/2.4

03-PLA-80-.4/.4

Fed Aid

  SHOPP

HB1

20.20 

201130

Pgm Code

IN TRUCKEE FROM WEST OF DONNER OC TO 

BRIDGE STREET UNDERCROSSING.  89/267 

SEPARATION

IN NEV CO ON RTE 80 FROM APPROX 1.9 

MILES EAST OF FARAD RD TO THE SIE CO 

LINE; ALSO IN SIE CO ON RTE 80 FROM 

APPROX 1.3 MILES EAST

IN NEVADA COUNTY, BETWEEN COLFAX AND 

GRASS VALLEY, FROM MAPLE WAY TO YOU 

BET ROAD

SINKHOLE REPAIR-1300 FT LONG 6 FT X 

8FT RCP CULVERT, RESTORE STRUCTURAL 

SECTION-INCLUDES INCIDENTAL WORK 

DIRECTOR'S EMERGENCY FORC

IN PLACER COUNTY IN AUBURN FROM 0.1 

MILE SOUTH OF THE INTERSECTION OF 

ROUTE 49 AND LINCOLN WAY / BORLAND 

AVENUE TO LINCOLN WAY

IN PLACER COUNTY ON I-80 IN ROSEVILLE

AT THE EB ON RAMP FROM AUBURN BLVD.

Description 

REHABILITATE ROADWAY, CONSTRUCT

STABILIZE CUT SLOPE EROSION AND

REALIGN ROADWAY CURVES

EFA SINKHOLE REPAIR

REALIGN ROADWAY AND CONSTRUCT

INSTALL RAMP METERING.

Type Of Work

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

ALFARO COMMUNICATIONS 

CONSTRUCTION, INC.

DESILVA GATES CONSTRUCTION LP

HANSEN BROS. ENTERPRISES

LAMON CONSTRUCTION

ALFARO COMMUNICATIONS 

CONSTRUCTION, INC.

Contractor

ROSEVILLE CA 95661

COMPTON CA 90221

DUBLIN CA 94568

GRASS VALLEY, CA 95945

YUBA CITY CA 95991

COMPTON CA 90221

(916)757-6400

(310)669-8949

(925)829-9220

 

(530)845-2282

(310)669-8949

RANDY STELLHORN

JARET MONTPLAISIR

JEFF JOHNSON

CATANIA, DAVID

ANDREW MARTIN

JUSTIN KUNERT

Resident
Engineer

(530)919-3936

(530)682-5837

(530)632-6714

(530)265-9864

(530)346-9676

(530)812-6938

 $22,056,298

 $7,336,684

 $12,808,432

 $1,985,000

 $5,013,579

 $308,551

Bid + CCOs

 $18,319,399

 $5,287,190

 $11,923,325

 $670,323

 $116,038

 $11,537

Comp To  date

 $2,214,565

 $1,274,483

 $20,809

 $0

 $116,038

 $11,537

This Month

11/04/21

03/06/22

01/24/20

06/28/22

05/27/22

01/04/22

Awarded

12/07/21

04/01/22

02/19/20

07/08/22

06/29/22

01/24/22

Approved

12/21/22

12/22/22

01/31/23

11/01/22

05/28/24

12/13/22

Est Comp

 85%

 79%

 80%

 59%

 1%

 30%

%Time

 82%

 71%

 91%

 34%

 2%

 4%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-1H18U4

03-2H01U4

03-4F3704

03-3J7604

03-1H2404

03-1J5004

Contract 

ACIM-080 -(213)E

ACIM-080 -(212)E

HSST-P174-(014)E

  

SNHG-P049-(186)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE. SUITE 300;

15614 S. ATLANTIC AVE.;

11555 DUBLIN BLVD.;

P.O. BOX 1599

871 VON GELDERN WAY;

15614 S. ATLANTIC AVE.;

10183 TRUCKEE AIRPORT

RD #202

10183 AIRPORT RD 

SUITE 202

138 NEW MOHAWK RD 

SUITE B

138 NEW MOHAWK RD. 

SUITE B

33 DEPOT ST PO BOX 

1807

2520WARREN DR STE A

TRUCKEE CA 96161

TRUCKEE CA 96161

NEVADA CITY CA95659

NEVADA CITY, CA 95959

COLFAX CA, 95713

ROCKLIN CA 95677

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-46.3/63.5

03-PLA-80-53.7/55.9

03-PLA-193-7.7/9.8

03-PLA-267-3.0/5.9

03-PLA-5731-/50.7

03-SAC-5-.2/34.3

Fed Aid
Pgm Code

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM CRYSTAL SPRINGS ROAD 

OVERCROSSING TO CISCO OVERCROSSING

PLACER COUNTY NEAR BLUE CANYON AT 

VARIOUS LOCATIONS FROM 0.3 MILE EAST 

OF BLUE CANYON ROAD UNDERCROSSING TO 

0.2 MILE WESTOF PUTTS 

PLACER COUNTY AT NEWCASTLE AT VARIOUS

LOCATIONS FROM 0.3 MILE WEST OF 

SUMMER STAR WAY/ARMES LANE TO TAYLOR 

ROAD

IN PLACER COUNTY 3.0 MILES SOUTH OF 

TRUCKEE FROM 1.9 MILES SOUTH OF  

MARTIS DAM ROAD TO 0.4 MILES NORTH OF

MARTIS PEAK ROAD

PLACER COUNTY AT BLUE CANYON AT THE 

CALTRANS WHITMORE MAINTENANCE STATION

AT 7748 WHITMORE ROAD

IN SACRAMENTO COUNTY ON ROUTES 5, 80 

AND 99 AT VARIOUS LOCATIONS

Description 

REPLACE BRIDGES AT FOUR LOCATIONS.

INSTALL CONCRETE PADS, BEAR TRASH 

BINS AND

INSTALL CURED-IN-PLACE PIPELINERS 

AND PLAC

INSTALL UNDERDRAINS.

REPLACE CARPORT ROOF AT MAINTENANCE 

STATIO

UPGRADE METAL BEAM GUARD RAIL AND

Type Of Work

WALSH CONSTRUCTION COMPANY II,

LLC

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC

LAMASSU UTILITY SERVICES, INC.

EVERLEVEL HOLDINGS, LLC

P N P CONSTRUCTION, INC

DREAMBUILDER

Contractor

CONCORD CA 94520

VACAVILLE CA  95688

BENICIA CA 94510

CHINO HILLS CA 91709

APPLEGATE CA 95703

YORBA LINDA CA 92886

(925)627-1700

(707)449-3604

(916)259-1576

(951)966-9153

 

(714)646-3697

TAD SAMPSON/VERONICA

CLARK MARTIN

MARTIN CLARK

ZAMANIAN, AMIR

OLGUIN, JORGE

Resident
Engineer

(916)799-4858

(916)825-6388

(916)825-6388

(916)825-2322

 

(916)952-1149

 $30,795,942

 $1,417,814

 $340,126

 $1,008,110

 $694,774

 $2,647,135

Bid + CCOs

 $28,058,112

 $1,397,101

 $107,427

 $945,920

 $0

 $2,313,487

Comp To  date

 $1,257,829

 $0

 $107,427

 $282,154

 $0

 $0

This Month

09/23/20

07/21/22

05/27/22

05/11/22

06/28/22

04/19/19

Awarded

10/09/20

08/03/22

07/20/22

06/09/22

08/17/22

05/21/19

Approved

12/13/22

10/27/22

01/03/23

11/30/22

11/22/19

Est Comp

 94%

 100%

 20%

 0%

 0%

 100%

%Time

 91%

 100%

 32%

 93%

 0%

 87%

% Work 

 

COMPLETED

 

 

 

SUSPENDED

Message

03-2F5704

03-2G8304

03-2G4904

03-1J5104

03-1J8504

03-4F6404

Contract 

ACIM- 080-(207)E

  

  

  

  

SNHG-X067-(080)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1390 WILLOW PASS ROAD, STE 95

871 COTTING COURT STE A

536 STONE RD

5877 PINE AVE. SUITE 240;

100 CROTHER

18543 YORBA LINDA BLVD # 376;

33 DEPOT ST PO BOX 

1807

33 DEPOT ST/PO BOX 

1807

33 DEPOT ST PO BOX 

1807

10183 TRUCKEE AIRPORT

RD #202

2777 DEL MONTE STREET

COLFAX CA 95713

COLFAX CA 95713

COLFAX CA, 95713

TRUCKEE, CA 96161

WEST SACRAMENTO, CA 

95691

Accepted

11/08/22

Location
Storm Water
Plan
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03District

03-SAC-5-9.7/24.9

03-SAC-5-22.4/22.9

03-SAC-5-22.4/24.9

03-SAC-12-/.5

03-SAC-50-.2/6.1

03-SAC-50-2.5/3.2

Fed Aid

 

20.202011

31

Pgm Code

IN SACRAMENTO, FROM 1.1 MILES SOUTH 

OF ELK GROVE BLVD OVERCROSSING TO 

ROUTE 50 AT AMERICAN RIVER BR (BR#24-

68)

IN THE CITY OF SACRAMENTO, FROM  

SOUTH OF BROADWAY TO 0.12 MILE SOUTH 

OF R STREET.

SACRAMENTO COUNTY IN SACRAMENTO AT 

THE SOUTH CONNECTOR UNDERCROSSING 

(BRIDGE NO.24-0267)

THE RIO VISTA BRIDGE (BR # 23-0024) 

STATE ROUTE 12, NEAR POSTMILE 0 TO 

0.5 IN SACRAMENTO COUNTY

IN SACRAMENTO COUNTY ON ROUTE 50 FROM

I-5 JUNCTION TO WATT AVE.

IN YOLO COUNTY AND SACRAMENTO COUNTY 

ON ROUTE 50 FROM JEFFERSON BLVD TO 

1.3 MILES EAST OF FOLSOM BLVD

Description 

ROADWAY REHABILITATION, CONSTRUCT

HIGHWAY PLANTING REHABILITATION.

STRUCTURAL STEEL BRIDGE AND 

PRESTRESS STEE

RIO VISTA BRIDGE

ADD HIGH OCCUPANCY VEHICLE LANE AND

IMPROVE COMMUNICATIONS AND INSTALL

Type Of Work

NOR CAL PAVING

WABO LANDSCAPE & CONSTRUCTION,

INC.

GOLDEN STATE BRIDGE, INC.

GOLDEN STATE BRIDGE, INC.

FLATIRON WEST,, INC.

STUDEBAKER BROWN ELECTRIC, 

INC.

Contractor

ROSEVILLE CA 95661

HERCULES CA 94547

BENICIA CA 94510

BENICIA, CA 95510

BENICIA, CA 94510

LOOMIS CA 95650

(916)757-6400

(510)741-9226

 

 

(707)920-1057

(916)259-2395

CHARLIE MAHAN

SAED, MASOUD

ROD MURPHY

JODY PHILLIPS

Resident
Engineer

(530)682-6707

 

 

(530)218-4829

(916)717-1533

(916)799-7951

 $294,653,889

 $1,685,712

 $6,026,674

 $16,200,000

 $383,730,445

 $27,010,166

Bid + CCOs

 $279,030,328

 $0

 $0

 $0

 $239,584,779

 $18,687,018

Comp To  date

 $1,208,076

 $0

 $0

 $0

 $5,981,416

 $2,067,354

This Month

05/01/19

07/19/22

09/21/22

09/26/22

04/29/20

08/20/21

Awarded

05/31/19

08/19/22

09/21/22

11/09/22

06/30/20

09/24/21

Approved

01/12/23

08/30/23

08/08/24

03/01/23

Est Comp

 92%

 0%

 0%

 0%

 54%

 63%

%Time

 93%

 0%

 0%

 0%

 62%

 69%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-0H10U4

03-2H1304

03-3H3904

03-3J3304

03-0H08U4

03-3H3304

Contract 

B1IM- 005-(349)E

ACIM-0056-(359)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE. SUITE 300;

726 ALFRED NOBEL DR.;

3701 MALLARD DRIVE

3701 MALLARD DRIVE

2100 GOODYEAR ROAD

3237 RIPPEY ROAD STE.100;

1016 NORTH MARKET 

BLVD. STE.60

2777 DEL MONTE ST

2520 WARREN DRIVE 

SUITE A

3976 DUROCK ROAD STE 

102A

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA 

95691

ROCKLIN CA 95677

SHINGLE SPRING CA 95682

Accepted

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

03District

03-SAC-50-7.5/23.1

03-SAC-50-15.8/23.1

03-SAC-50-/0

03-SAC-51-1.6/4.4

03-SAC-51-2.0/3.3

03-SAC-51-2.0/3.5

Fed Aid
Pgm Code

SACRAMENTO AND EL DORADO COUNTIES AT 

VARIOUS LOCATIONS FROM BRADSHAW ROAD 

OVERCROSSING TO RED HAWK PARKWAY OFF 

RAMP SEPARATION CAM

IN SACRAMENTO AND EL DORADO COUNTIES 

IN AND NEAR FOLSOM FROM HAZEL AVENUE 

TO SILVA VALLEY  PARKWAY

IN THE CITY OF SACRAMENTO, FROM THE 

SACRAMENTO RIVER VIADUCT (PIONEER 

BRIDGE) TO 4TH STREET; ALSO ON ROUTE 

5 FROM 0.2 MILE SOUTH O

IN THE CITY OF SACRAMENTO, FROM 0.1 

MILE SOUTH OF B STREET UNDERPASS (BR.

24. 0023) TO 0.4 MILES NORTH OF ARDEN

WAY UNDERCROSSING 

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD ACCESS TO THE AME

Description 

INSTALL TRAFFIC STRIPING AND 

PAVEMENT MARK

INSTALL FIBER OPTIC CABLE AND

CLEAN AND PAINT STEEL BRIDGES

PAVE AREAS BEHIND THE GORE AND AT

DREDGE, CONSTRUCT IN-WATER 

FOUNDATION.

CLEAR EXISTING VEGETATION AND REMOVE

EXIST

Type Of Work

CENTRAL STRIPING SERVICE, INC.

ST. FRANCIS ELECTRIC, LLC

SAFFO CONTRACTORS, INC.

O.C. JONES & SONS, INC.

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

Contractor

RANCHO CORDOVA  CA CA 95742

SAN LEANDRO CA 94577

WILMINGTON NC 28405

BERKELEY CA 94710

WATSONVILLE CA 95076

LOS ANGELES CA 90074

 

(510)639-0639

(910)371-9499

(510)526-3424

(530)693-2155

 

JUANAH KOKER

DEA DEAN ELGHASSEIN

HANI EISSA

DEAN ELGHASSEIN

DEYAEDDEN ELGHASSEIN

Resident
Engineer

 

(916)616-7612

(916)768-3597

(916)416-7513

(916)768-3597

(916)768-3597

 $914,500

 $4,268,000

 $12,185,300

 $3,776,443

 $50,137,078

 $9,631,001

Bid + CCOs

 $0

 $3,998,753

 $11,092,525

 $3,348,497

 $36,351,981

 $9,503,521

Comp To  date

 $0

 $0

 $903,145

 $433,255

 $2,171,188

 $0

This Month

06/28/22

02/18/21

09/07/21

07/07/21

06/28/22

01/26/22

Awarded

08/15/22

03/18/21

10/19/21

08/05/21

06/28/22

01/26/22

Approved

01/27/22

03/01/24

11/20/22

08/31/23

10/26/22

Est Comp

 0%

 100%

 40%

 100%

 34%

 100%

%Time

 0%

 94%

 91%

 88%

 72%

 99%

% Work 

 

OVER RUN

 

OVER RUN

 

OVER RUN

Message

03-2J0904

03-1H8204

03-1H1004

03-2H1104

03-3F0734

03-3F0714

Contract 

SNHG-P050-(156)E

  

  

ACNH-P051-(032)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3489 LUYUNG DRIVE

975 CARDEN STREET;

3235 KITTY HAWK RD

1520 FOURTH STREET;

585 WEST BEACH STREET

PO BOX 742478

3976 DUROCK RD SUITE 

102

3855 N.FREEWAY BLVD 

#120

3855 N FREEWAY BLVD

3855 N. FREEWAY BLVD 

#120

3855 N FREEWAY BLVD 

NO 120

SHINGLE SPRING CA 95682

SACRAMENTO CA 95834

RANCHO CORDOVA, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-51-2.0/3.5

03-SAC-51-4.7/8.8

03-SAC-51-7.9/8

03-SAC-80-9.6/12.9

03-SAC-80-12.4/14.3

03-SAC-80-/0

Fed Aid

20.80 

424000

Pgm Code

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD GIRDERS THAT WILL

IN SAC COUNTY IN AND NEAR SAC FROM EL

CAMINO AVE OC TO 0.4 MILE S. OF 

MARCONI AVE OC AND FROM 0.4 MILE N. 

OF MARCONI AVE OC TO ROU

SACRAMENTO COUNTY IN SACRAMENTO AT 

WATT AVENUE OVERCROSSING

NEAR THE CITY OF SACRAMENTO,FROM 0.2 

MILE EAST OF LONGVIEW DRIVE TO 0.4 

MILE EAST OF MADISON AVENUE  AUBURN 

BLVD TO CONNECTOR TO I

IN SACRAMENTO COUNTY ON ROUTE 80 AT 

THE MADISON AVE AND ELK HORN BLVD ON-

RAMPS TO WB I-80.

SCOPE OF WORK INCLUDES REPLACES 

EXISTING STRUCTURE WITH A NEW 

STRUCTURE AND NEW SIGN PANELS

Description 

STRUCTURES PROCUREMENT

REPLACE OG.

REPLACE CURB RAMPS & MODIFY RAMP 

METERING

PAVEMENT REHABILITATION.

INSTALL RAMP METERS.

INSTALL LEFT EXIST PLAQUES.

Type Of Work

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

FBD VANGUARD CONSTRUCTION

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

ST. FRANCIS ELECTRIC, LLC

INDEPENDENT STRUCTURES INC.

Contractor

LOS ANGELES CA 90074

ROSEVILLE CA 95661

LIVERMORE CA 94550

ROSEVILLE CA 95661

SAN LEANDRO CA 94577

REDDING, CA 96049

 

(916)757-6400

(925)245-1300

(916)757-6400

(510)639-0639

 

DEAN ELGHASSEIN

DEAN ELGHASSEIN

TJI, JONY

DEAN ELGHASSEIN

ELGHASSEIN, DEAN

Resident
Engineer

(916)768-3597

(916)768-3597

(530)821-8282

(916)768-3597

 

(916)768-3597

 $10,435,705

 $4,986,446

 $494,400

 $11,789,612

 $746,800

 $655,000

Bid + CCOs

 $3,882,518

 $4,312,934

 $143,849

 $10,272,422

 $486,565

 $388,570

Comp To  date

 $597,431

 $34,326

 $81,721

 $365,154

 $0

 $0

This Month

04/22/22

03/01/22

06/02/22

06/18/21

04/08/22

09/17/21

Awarded

04/22/22

03/17/22

06/27/22

07/08/21

05/12/22

10/21/21

Approved

08/10/23

11/22/22

12/16/22

12/02/22

02/02/23

09/30/22

Est Comp

 44%

 53%

 53%

 91%

 51%

 100%

%Time

 37%

 86%

 29%

 87%

 65%

 59%

% Work 

 

SUSPENDED

 

 

 

OVER RUN

Message

03-3F0724

03-2G3904

03-1J8204

03-1H1904

03-1J4504

03-1J8604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 742478

400 SUNRISE AVE. SUITE 300;

550 GREENVILLE ROAD

400 SUNRISE BLVD.;

975 CARDEN STREET;

P.O. BOX 491655

3855 N FREEWAY BLVD. 

SUITE 120

3855 N. FREEWAY BLVD.

#120

3855 N.FREEWAY BLVD, 

#120

3855 N FREEWAY BLVD 

#120

3855 N. FREEWAY BLVD.

#120

SACRAMENTO CA 95834

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-80-/0

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-12.7/24.3

03-SAC-99-17.2/24.2

Fed Aid

HA21

Pgm Code

IN SACRAMENTO ON ROUTES 51, 80, AND 

244 AT VARIOUS LOCAITONS.

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

IN AND NEAR ELK GROVE, FROM 0.3  MILE

SOUTH OF DILLARD ROAD OVERCROSSING TO

0.6 MILE SOUTH OF GRANT LINE ROAD 

(REPLACE COSUMNES RI

IN AND NEAR ELK GROVE FROM 0.3 MILE 

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE AND SACRAMENTO, ON RTE 99 FROM 

GRANT LINE RD TO RTE 50 AND ON RTE 51

FROM RTE 50 TO 0.1

SACRAMENTO COUNTY IN SACARAMENTO AT 

VARIOUS LOCATIONS ON ROUTE 99 FROM 

STOCKTON BOULEVARD ONRAMP 

OVERCROSSING TO THE BROADWAY UNDE

Description 

PAVE AREAS BEHIND THE GORE AND AT

REMOVE AND REPLACE COSUMNES RIVER

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT. CONSTRUCT

INSTALL FIBER OPTIC CABLE.

PAVE SLOPE (PRECAST CONC 

PANEL),ANTI-GRAFF

Type Of Work

FBD VANGUARD CONSTRUCTION, 

INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

FBD VANGUARD CONSTRUCTION

Contractor

LIVERMORE CA 94550

WATSONVILLE, CA 95076

WATSONVILLE, CA 95077-5085

LOS ANGELES CA 900742478

COMPTON CA 90221

LIVERMORE CA 94550

(925)245-1300

(831)724-1011

(831)724-1011

(831)768-4002

(310)669-8949

 

DEAN ELGHASSEIN

MASOUD SAED

JEFFREY HAMM

MASOUD SAED

SAED, MASOUD

Resident
Engineer

(916)768-3597

(916)375-8366

(916)508-3716

(530)682-7172

 

(530)218-4829

 $6,517,735

 $66,083,408

 $48,978,680

 $17,335,371

 $16,677,777

 $6,742,304

Bid + CCOs

 $6,052,902

 $65,713,316

 $46,595,013

 $17,117,352

 $0

 $168,620

Comp To  date

 $950,958

 $0

 $553,801

 $0

 $0

 $168,620

This Month

01/25/22

06/24/20

01/21/21

05/14/20

06/17/22

07/14/22

Awarded

02/11/22

06/30/20

01/21/21

05/18/20

07/29/22

08/17/22

Approved

11/28/22

08/22/22

03/17/23

09/13/22

10/18/23

Est Comp

 100%

 99%

 85%

 99%

 0%

 4%

%Time

 89%

 99%

 93%

 99%

 0%

 3%

% Work 

OVER RUN

 

 

 

 

 

Message

03-2H15U4

03-0F2864

03-0F2804

03-0F2844

03-0H6704

03-2J7704

Contract 

ACNH-X067-(083)E

ACNH-P099-(663)N

NHS-    -(   )

  

ACNH-X067-(084)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD;

PO BOX 50085

PO BOX 50085

PO BOX 742478

15614 S. ATLANTIC AVENUE;

550 GREENVILLE ROAD

3855 N FREEWAY BLVD 

SUITE 120

2777 DEL MONTE ST

2777 DEL MONTE ST

2777 DEL MONTE ST

2777 DEL MONTE ST

SACRAMENTO CA 95834

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95691

SACRMANETO, CA 95691

WEST SACRAMENTO, CA

Accepted

Location
Storm Water
Plan
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03District

03-SAC-99-19.4/21.1

03-SAC-999-/0

03-SUT-99-39.2/41.4

03-VAR-12-/.4

03-VAR-149-/5.3

03-VAR-999-/0

Fed Aid

20.20 

201130

20.20 

201130

20.80 

315000

Pgm Code

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING.

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/99 SEPARATION AND AT  ROUTE 

51/160 SEPARATION

IN SUTTER COUNTY, IN AND NEAR LIVE 

OAK, FROM SOUTH OF COLEMAN AVENUE TO 

NEVADA STREET (NORTH  INTERSECTION).

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE; 

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN BUTTE, YUBA AND SUTTER COUNTIES ON

ROUTES 65, 70, 99, 149  AND 191 AT 

VARIOUS LOCATIONS. DIR'S EMERGENCY 

L.B.

IN SACRAMENTO COUNTY  AT FOUR BRIDGES

 (BR# 24-51/52/53/121).  DIR'S 

EMERGENCY L.B.

Description 

INSTALL RAMP METERS

INSTALL CONNECTOR RAMP METERS AND

REHABILITATE PAVEMENT, IMPROVE

REPAIR DAMAGED BRIDGE

CAMP FIRE MISSION TASKS

REPAIR AND MODERNIZE 

ELECTROMECHANICAL BR.

Type Of Work

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

DESILVA GATES CONSTRUCTION LP

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

Contractor

ELK GROVE CA 95624

ELK GROVE CA 95624

DUBLIN CA 94568

BENICIA, CA 94510

ROSEVILLE CA 95661

BENICIA, CA 94510

(916)686-2800

(916)686-2800

(925)829-9220

(925)372-8000

 

 

MASOUD SAED

HANI EISSA

DWAYNE GRANDY

HAMM, JEFF

GRANDY, DWAYNE

OLGUIN, JORGE

Resident
Engineer

(530)218-4829

(916)718-8055

(530)713-7814

(916)508-3719

(530)713-7814

(916)952-1149

 $904,757

 $3,411,772

 $33,899,504

 $24,235,000

 $2,485,000

 $19,985,000

Bid + CCOs

 $778,158

 $2,657,532

 $33,041,743

 $15,186,209

 $1,828,973

 $12,183,435

Comp To  date

 $296,455

 $781,476

 $160,926

 $156,265

 $0

 $45,256

This Month

03/02/22

07/27/21

05/15/20

08/13/18

06/14/19

03/01/19

Awarded

03/16/22

08/10/21

06/09/20

08/30/18

07/24/19

05/03/19

Approved

12/05/22

02/15/22

11/30/22

12/31/22

03/29/21

02/06/23

Est Comp

 84%

 68%

 99%

 68%

 100%

 94%

%Time

 85%

 78%

 97%

 63%

 74%

 61%

% Work 

 

SUSPENDED

 

 

 

 

Message

03-1J4604

03-1H8504

03-3F99U4

03-4H6904

03-0J3504

03-4H9504

Contract 

  

  

ACNH-P099-(649)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

9796 KENT STREET;

9796 KENT STREET;

11555 DUBLIN BLVD.;

3701 MALLARD DRIVE

400 SUNRISE AVE STE 300

3701 MALLARD DRIVE

2777 DEL MONTE AVE.

3855 N FREEWAY BLVD

2707 NOTRE DAME BLVD

2777 DEL MONTE STREET

2707 NOTRE DAME 

BLVD.,

2777 DEL MONTE STREET

WEST SACRAMENTO 95691

SACRAMAMENTO CA 95834

CHICO, CA 95928

WEST SACRAMENTO, CA 

95691

CHICO, CA 95928

WEST SACRAMENTO, CA 

95691

Accepted

Location
Storm Water
Plan
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03District

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20 

201130

Pgm Code

SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS

IN COL, GLE, SAC, SUT AND YOL 

COUNTIES ON ROUTES 5, 20, 80, 162, 

AND 505 AT VARIOUS LOCATIONS.

BUTTE, EL DORADO, GLENN, PLACER, AND 

SUTTER COUNTIES AT VARIOUS LOCATIONS

VARIOUS LOCATIONS IN DISTRICT 3

AN (EFA) CONTRACT TO RESPONSE TO AND 

TO RECOVER FROM THE IMPACTS OF A 

SERIES OF WINTER STORM SYSTEMS STUCK 

RECENTLY. DIR'S EMERGEN

VARIOUS LOCATIONS IN DISTRICT 3.

Description 

CONSTRUCT CURB RAMPS, SIDEWALKS AND 

MODIFY

BRIDGE PRESERVATION.

INSTALL PAVEMENT MARKINGS.

UPGRADING EMS SIGNS TO LED.

REMOVE DEBRIS

REPAIR EXISTING CONTINUOUS COUNT

Type Of Work

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

Q&D CONSTRUCTION LLC

CHRISP COMPANY

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

TYRRELL RESOURCES, INC.

TENNYSON ELECTRIC, INC.

Contractor

CONCORD CA 94520

SPARKS NV 89431

FREMONT CA 94539

COMPTON CA 90221

TRUCKEE, CA 96162

LIVERMORE CA 94550

 

(775)786-2677

(530)406-2220

(310)669-8949

 

(925)606-1038

MATT CRETE

MANOHARAN, SELVENDRAN

RAKESH CHANDER

JOHNSON, JEFF

CHANDER, RAKESH

Resident
Engineer

 

(530)682-3759

(530)218-3679

(916)263-4919

(530)632-6714

(916)263-4916

 $2,198,888

 $3,115,259

 $558,306

 $1,664,613

 $4,985,000

 $7,966,487

Bid + CCOs

 $0

 $2,055,248

 $141,808

 $1,588,977

 $4,523,550

 $7,841,604

Comp To  date

 $0

 $296,724

 $141,808

 $0

 $0

 $0

This Month

10/14/22

03/16/22

06/13/22

04/15/20

12/30/21

05/07/20

Awarded

11/16/22

04/11/22

08/02/22

05/08/20

03/23/22

07/02/20

Approved

11/21/22

01/10/23

08/26/22

11/09/22

12/31/22

Est Comp

 0%

 100%

 24%

 96%

 80%

 89%

%Time

 0%

 61%

 25%

 95%

 91%

 98%

% Work 

 

 

 

 

 

 

Message

03-1J0104

03-2G0704

03-2G5704

03-0H4004

03-2J9604

03-0H4204

Contract 

HSNH-000C-(540)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1647 WILLOW PASS ROAD

1050 S. 21ST STREET;

43650 OSGOOD RD.

15614 S. ATLANTIC AVENUE;

PO BOX 8219

7275 NATIONAL DR SUITE A-2;

2707 NOTRE DAME BLVD

379 COLUSA AVE

3855 NORTH FREEWAY 

BLVD SUT120

138 NEW MOHAWK RD., 

STE B

3855 NORTH FREEWAY 

BLVD

CHICO, CA 95928

YUBA CITY, CA 95991

SACRAMENOT, CA 95834

NEVADA CITY, CA 95959

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-21.6/38.1

03-YOL-16-27.5/28.3

03-YOL-45-1.0/.1

Fed Aid

20.20 

201130

Pgm Code

EL DORADO, NEVADA, PLACER AND 

SACRAMENTO COUNTIES AT VARIOUS 

LOCATIONS

BUTTE, COLUSA, EL DORADO, GLENN, 

SIERRA, SUTTER, AND YOLO COUNTIES AT 

VARIOUS LOCATIONS

IN YUBA AND BUTTE COUNTIES, ABOUT 11 

MILES NORTH OF MARYSVILLE, ON STATE 

ROUTE 70 FROM 0.8 MI NORTH OF 

CHANDLER RD TO E GRIDLEY RD

IN YOLO COUNTY ON ROUTE 16 FROM 0.2 

MILES WEST OF TABERS CORNER RT TO 0.4

MILES EAST OF COUNTY ROAD 22 LT.

IN ESPARTO, FROM ORLEANS STREET TO 

COUNTY ROAD 21A.

DAMAGE REPAIR OR RESTORATION, SITE 

PREPARATION, SAWCUT, REMOVE AND 

REPLACE STRUCTURAL SECTION, ROADWAY 

EXCAVATION DIRECTORS EMERGE

Description 

INSTALL AND REMOVE CURVE WARNING 

SIGNS.

INSTALL & REMOVE HORIZONTAL CURVE 

WARNING

INSTALL SOFT BARRIER; CONSTRUCT TWO

REHABILITATE CULVERTS

IMPROVE PEDESTRIAN SAFETY BY

SINKHOLE REPAIR

Type Of Work

HIGHWAY SPECIALTY COMPANY INC.

HIGHWAY SPECIALTY COMPANY INC.

A. TEICHERT & SON, INC. M.C.M.

CONSTRUCTION, INC. (JOINT 

VENTURE)

Q&D CONSTRUCTION LLC

FBD VANGUARD CONSTRUCTION, 

INC.

LAMON CONSTRUCTION CO. INC.

Contractor

REDDING CA 96001

REDDING CA 96001

SACRAMENTO CA 95864

SPARKS NV 89431

LIVERMORE CA 94550

YUBA CITY CA. 95991

 

 

(530)867-1477

(775)786-2677

(925)245-1300

 

ANTHONY GRANADOS/JOHN 

SCOTT

HOWARD GIANG

GARRETT GRIFFITH

Resident
Engineer

 

 

(530)682-6584

 

(916)825-7987

(530)682-3842

 $916,722

 $1,150,722

 $38,715,102

 $430,004

 $3,039,341

 $115,000

Bid + CCOs

 $0

 $0

 $34,837,031

 $0

 $2,854,183

 $0

Comp To  date

 $0

 $0

 $1,778,450

 $0

 $0

 $0

This Month

06/24/22

06/16/22

07/15/21

04/12/22

02/16/21

05/20/22

Awarded

08/17/22

07/29/22

08/18/21

05/09/22

03/09/21

06/22/22

Approved

01/30/23

07/27/22

08/30/22

Est Comp

 0%

 0%

 81%

 0%

 98%

 0%

%Time

 0%

 0%

 88%

 0%

 95%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-2G5604

03-2G6904

03-3H93U4

03-2G3304

03-4F1714

03-3J6604

Contract 

  

  

ACNH-P070-(143)E

  

HSNH-P016-(042)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6591 EASTSIDE ROAD

6591 EASTSIDE ROAD

3500 AMERICAN RIVER DRIVE;

1050 S. 21ST STREET;

550 GREENVILLE ROAD;

871 VON GELDERN WAY

2707 NOTRA DAME BLVD

2777 DEL MONTE STREET

379 COLUSA AVE.

CHICO, CA 95928

WEST SACRAMENTO, CA 

95691

YUBA CITY, CA. 95991

Accepted

Location
Storm Water
Plan
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03District

03-YOL-80-11.1/11.7

03-YOL-505-10.6/0

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

03-YUB-70-11.2/13.5

03-YUB-70-15.5/16.5

Fed Aid

HA21

HA21

Pgm Code

IN YOLO AND SACRAMENTO COUNTIES IN 

AND NEAR WEST SACRAMENTO AND  

SACRAMENTO FROM 0.1 MILE WEST OF REED

AVENUE OVERCROSSING TO 0.1 

YOLO AND SOLANO COUNTIES NEAR WINTERS

AT PUTAH CREEK BRIDGE

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

IN YUBA COUNTY FROM MARYSVILLE ROAD 

TO THE YUBA RIVER BRIDGE

NEAR MARYSVILLE, AT FEATHER RIVER 

BOULEVARD OVERCROSSING NO. 16-0033 

(PM 13.01) AND SOUTH MARYSVILLE  

UNDERCROSSING NO. 16-0035 (P

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF BINNEY JUNCTION 

UNDERPASS TO 0.3 MILE NORTH OF 

LAURELLEN ROAD

Description 

REHABILITATE BRIDGE

INSTALL STEEL COLUMN CASINGS & 

REINFORCED

RHMA OVERLAY,DIKE,PCC ISLAND

ROADWAY REHABILITATION AND SHOULDER

UPGRADE BRIDGE RAILS AND CONSTRUCT

REPLACE SIMMERLY SLOUGH BRIDGE #

Type Of Work

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

M.C.M. CONSTRUCTION, INC.

KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

M.C.M. CONSTRUCTION, INC.

Contractor

BENICIA CA 94510

NORTH HIGHLANDS CA 95660

CHICO  CA 95928

ROSEVILLE CA 95661

VACAVILLE CA 95688

NORTH HIGHLANDS CA 95660

(707)746-8028

 

(530)891-6555

(916)757-6400

(707)455-7033

(916)334-1221

EPHREM TEWELDERBERHAN

GRIFFITH, GARRETT

GARRETT GRIFFITH

SELVENDRAN MANOHARAN

SELVENDRAN MANOHARAN

Resident
Engineer

(530)218-4812

 

(530)682-3842

(530)682-3842

(530)218-3679

(916)996-0601

 $19,149,119

 $795,759

 $1,738,233

 $40,038,101

 $7,293,700

 $43,300,488

Bid + CCOs

 $18,820,762

 $0

 $1,529,739

 $38,658,759

 $4,394,487

 $42,958,530

Comp To  date

 $0

 $0

 $0

 $90,526

 $383,868

 $379,222

This Month

08/21/20

09/21/22

05/22/18

01/02/20

10/14/21

07/31/19

Awarded

09/11/20

10/06/22

06/19/18

01/22/20

11/12/21

08/23/19

Approved

04/11/22

03/01/21

11/01/23

01/19/23

01/25/23

Est Comp

 100%

 0%

 98%

 100%

 100%

 91%

%Time

 98%

 0%

 91%

 95%

 60%

 96%

% Work 

OVER RUN

 

 

OVER RUN

OVER RUN

SUSPENDED

Message

03-0F2504

03-2H4504

03-1G0104

03-0A5704

03-1H2704

03-1E0604

Contract 

ACIM-080 -(250)E

  

ACNH-P020-(183)E

ACNH-P020-(191)E

  

B1NH-P070-(137)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

6413 32ND STREET

1764 SKYWAY

400 SUNRISE AVE. SUITE 300;

3333 VACA VALLEY PARKWAY;

6413 32ND STREET;

2777 DEL MONTE ST

379 COLUSA AVENUE

379 COLUSA AVE

379 COLUSA AVE

1930 FEATHER RIVER 

BLVD.

WEST SACRAMENTO, CA 

95691

YUBA CITY, CA 95991

YUBA CITY, CA 95991

YUBA CITY CA 95991

OROVILLE, CA 95928

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 31
11/20/22 Statement of Ongoing Contracts as of 12/01/22

03District

 $38,507,313 $1,245,418,708 $1,658,572,472

03-YUB-70-16.2/25.8

03-YUB-5714-/0

Fed Aid
Pgm Code

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.2 MILE NORTH OF LAURELLEN ROAD TO 

SOUTH HONCUT CREEK BRIDGE.

YUBA COUNTY AT LINDA AT THE 

MARYSVILLE MAINTENANCE STATION (5714)

AT 981 NORTH BEALE ROAD

Description 

WIDEN SHOULDERS AND IMPROVE CLEAR

RDWY EXC, PLACE HMA (TYPE A) AND 

MINOR CON

Type Of Work

DESILVA GATES CONSTRUCTION LP

LAMON CONSTRUCTION CO., INC.

Contractor

DUBLIN CA 94568

YUBA CITY CA 95991

(925)829-9220

(530)671-1370

GARRETT GRIFFITH

GARRETT GRIFFITH

Resident
Engineer

(530)682-3842

(530)682-3842

 $54,807,416

 $910,151

Bid + CCOs

 $30,843,604

 $732,931

Comp To  date

 $4,571,246

 $0

This Month

11/04/21

06/22/22

Awarded

11/30/21

07/11/22

Approved

05/01/23

10/25/22

Est Comp

 53%

 75%

%Time

 56%

 85%

% Work 

 

 

Message

03-4F38U4

03-2G6104

Contract 

HSNH-P070-(144)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

11555 DUBLIN BLVD.

871 VON GELDERN WAY

379 COLUSA AVENUE

379 COLUSA AVE

YUBA CITY,CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-8.4/12.6

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-61-19.8/21.2

04-ALA-80-1.9/4

04-ALA-80-5.7/5.8

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN VARIOUS CITIES, ON ROUTES 13, 61, 

AND 123 AT VARIOUS LOCATIONS; ALSO IN

CONTRA COSTA COUNTY, ON  ROUTE 123, 

AT EUREKA AVENUE.

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND AND ORINDA, AT THE 

CALDECOTT TUNNELS DIR'S ORDER 

EMERGENCY F.A.

NEAR OAKLAND AT THE CALDECOTT TUNNEL

IN THE CITY OF ALAMEDA, FROM  

BROADWAY/ENCINAL AVENUE TO SHERMAN 

STREET

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

IN THE CITY OF BERKELEY  AT 

UNIVERSITY AVE INSTALL FENCING, 

REMOVE HAZ WASTE, TREE PROTECTION 

DIR'S ORDER EMERGENCY F.A.

Description 

CROSSWALK SAFETY ENHANCEMENTS.

INSTALL MD VOLTAGE ELECT GENERATOR 

SYSTEMS

RPR FIRE PROTECT, VENT, ELECT SYST &

SCADA

CAPM, UPGRADE ADA CURB RAMPS,

INSTALL TRANSPORTATION MANAGEMENT

INSTALL FENCING,REMOVE HAZ 

WASTE,TREE PROT

Type Of Work

ST. FRANCIS ELECTRIC, LLC

BENTANCOURT BROS. 

CONSTRUCTION, INC.

MONTEREY MECHANICAL CO

GALLAGHER & BURK INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

QA CONSTRUCTORS

Contractor

SAN LEANDRO CA 94577

TRACY, CA 95304

OAKLAND, CA 94621

OAKLAND CA 94601

VACAVILLE CA 95688

SAN FRANCISCO, CA 94110

(510)639-0639

(209)832-7631

(510)632-3173

(510)846-3679

(707)449-3604

(408)210-5508

CHAN, PERRY

SADEGHI-NEDJAD, AMIR-

FARDIN

SADEGHI-NEDJAD, AMIR-

FARDIN

MCMASTERS, RICHARD

PERNG, REBECCA

PERNG, REBECCA

Resident
Engineer

(510)926-0347

(510)459-2581

(510)459-2581

(510)867-4471

(510)774-6007

(510)867-4480

 $3,456,420

 $14,725,000

 $17,485,000

 $5,151,489

 $2,561,266

 $2,709,000

Bid + CCOs

 $3,026,752

 $11,184,456

 $13,122,702

 $0

 $2,527,066

 $1,716,322

Comp To  date

 $127,503

 $0

 $0

 $0

 $0

 $0

This Month

08/24/21

02/14/20

09/13/18

03/08/22

12/30/20

05/19/21

Awarded

09/24/21

02/14/20

09/13/18

04/01/22

02/02/21

06/10/21

Approved

11/28/22

12/30/22

12/30/22

05/30/23

06/01/22

05/24/22

Est Comp

 99%

 100%

 100%

 0%

 100%

 95%

%Time

 87%

 76%

 75%

 0%

 98%

 63%

% Work 

 

OVER RUN

OVER RUN

 

 

 

Message

04-0J4704

04-0AC904

04-1Q8404

04-2K7104

04-2J8304

04-1W9904

Contract 

SNHG-000C-(524)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET

8015 WEST 11TH STREET

8275 SAN LEANDRO ST.

344 HIGH STREET;

871 COTTING COURT STE A;

850 S VAN NESS AVE. STE 35

3401 REGATTA BLVD

5675 B GIBRALTAR 

DRIVE

5675-B GIBRALTER 

DRIVE

3847 BREAKWATER 

AVENUE

3401 REGATTA BLVD

3401 REGATTA AVE.

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD CA 94545

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-6.4/6.6

04-ALA-80-6.4/6.8

04-ALA-80-/6.7

04-ALA-84-.7/3.1

04-ALA-84-12.5/12.5

04-ALA-84-13.0/13.6

Fed Aid

20.20.201

130

20.20.201

130

HA21

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR 

BERKELEY FROM 0.6 MILE NORTH OF  

UNIVERSITY AVENUE OVERCROSSING TO 0.1

MILE SOUTH OF GILMAN STREET U

ON I-80 AT GILMAN STREET INTERCHANGE 

FROM 0.6 MILES NORTH OF UNIVERSITY 

AVENUE OC TO 0.5 MILE SOUTH OF EL 

CERRITO SEPARATION IN_ A

GILMAN  UNDERCROSSING  GILMAN 

UNDERCROSSING  BRIDGE REPAIR

IN ALAMEDA COUNTY IN FREMONT FROM 0.7

MILE NORTH OF SAN MATEO COUNTY LINE 

TO 0.1 MILE SOUTH OF TOLL PLAZA

IN ALAMEDA COUNTY, CITY OF SUNOL, 

NEAR NILES CANYON INSTALL CABLE NET 

DRAPERY SYSTEM DIR'S ORDER EMERGENCY 

F.A.

ALAMEDA CREEK BRIDGE REPLACEMENT 

PROJECT

Description 

CONSTRUCT THE GILMAN

CONSTRUCT DOUBLE ROUNDABOUTS AT

BRIDGE REPAIR

INSTALL OUTER SEPARATION BARRIER

INSTALL CABLE NET DRAPERY SYSTEM

REPLACE BRIDGE

Type Of Work

GOLDEN STATE BRIDGE, INC.

O.C. JONES & SONS, INC.

GOLDEN STATE BRIDGE, INC.

BAY CITIES PAVING & GRADING, 

INC.

GORDON N. BALL, INC.

VIKING CONSTRUCTION COMPANY

Contractor

BENICIA CA 94510

BERKELEY CA 94710

BENICIA, CA 94510

CONCORD CA 94520

ALAMO, CA 94507

RANCHO CORDOVA CA 95742

(925)372-8000

(510)526-3424

 

(925)687-6666

(925)838-5675

(916)852-5530

PERNG, REBECCA

PERNG, REBECCA

PERNG, REBECCA

BALUYOT RODELIO

DIKE, EDDIE

TUN, YANNAING

Resident
Engineer

(510)774-6007

(510)506-2039

(510)774-6007

(510)867-6083

(925)460-3504

(510)867-6181

 $23,605,606

 $25,497,120

 $1,835,000

 $12,447,359

 $890,000

 $19,439,868

Bid + CCOs

 $20,222,553

 $2,765,502

 $117,528

 $2,551,714

 $418,125

 $13,962,815

Comp To  date

 $463,130

 $426,359

 $0

 $1,320,249

 $0

 $149,568

This Month

05/03/21

01/04/22

07/21/22

07/07/22

01/31/22

11/17/20

Awarded

05/13/21

01/27/22

08/25/22

08/02/22

04/27/22

12/15/20

Approved

01/12/23

12/13/23

03/23/23

05/11/23

11/16/22

04/15/24

Est Comp

 76%

 14%

 12%

 23%

 100%

 46%

%Time

 88%

 11%

 6%

 20%

 47%

 72%

% Work 

 

 

 

 

OVER RUN

 

Message

04-0A7714

04-0A7724

04-1Y7304

04-4J7504

04-0Y1104

04-160304

Contract 

ACIM-080 -(119)E

ACIM-0801-(121)E

  

SNHG-P048-(056)E

  

ACNH-P084-(054)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE;

1520 FOURTH STREET;

3701 MALLARD DRIVE,

1450 CIVIC CT;

333 CAMILLE AVE.

11315 SUNRISE GOLD CIR, STE A

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD,

3847 BREAKWATER AVE

5675-B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD CA 94545

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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04District

04-ALA-84-13.6/18

04-ALA-84-17.9/22.9

04-ALA-84-21.9/21.9

04-ALA-92-5.1/5.1

04-ALA-92-6.5/6.5

04-ALA-260-.6/1.9

Fed Aid

20.20.201

130

Pgm Code

IN FREMONT, FROM ROUTE 238 (MISSION 

BOULEVARD) TO ROUTE 680.

IN AND NEAR SUNOL, PLEASANTON AND 

LIVERMORE ON RTE 680 FROM 1.2 MI 

SOUTH TO 1.8 MI NORTH OF RTE 84 AND 

ON RTE 84 FROM 0.1 MI EAST 

IN ALAMEDA COUNTY, NEAR LIVERMORE, AT

1.1 MILE WEST OF RUBY HILLS DRIVE

IN ALAMEDA COUNTY ON ROUTES 92,  580,

680 AND 880 AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY, IN HAYWARD, AT THE

ROUTES 92/880 SEPARATION

IN ALAMEDA COUNTY IN ALAMEDA AND 

OAKLAND FROM 0.1 MILES NORTH OF  

ATLANTIC AVENUE TO FIFTH STREET

Description 

WIDEN SHOULDERS, INSTALL TRAFFIC

WIDENING ROUTE 84 TO EXPRESSWAY AND

RECONSTRUCT SLOPE WITH RSP

WORK DESCRIPTION INCLUDES PATCHING

CONSTRUCT ROCK SLOPE PROTECTION AT

AC RESURFACING

Type Of Work

BAY CITIES PAVING & GRADING, 

INC.

BAY CITIES PAVING & GRADING, 

INC.

REDGWICK CONSTRUCTION CO.

MYERS & SONS CONSTRUCTION, LLC

HOSELEY CORPORATION

O.C. JONES & SONS, INC.

Contractor

CONCORD, CA 94524-6227

CONCORD, CA 94524-6227

OAKLAND CA 94621

SACRAMENTO CA 95838

SAN FRANCISCO CA 94124

BERKELEY CA 94710

(925)227-6296

(925)227-6296

(510)992-1727

(916)283-9950

(415)404-8997

(510)526-3424

DIKE EDDIE

TUN, YANNAING

PANDHER, PARAMJIT

CHAHAL, HARPAL

SAFI, SAEED

ZHANG, RUI

Resident
Engineer

(925)250-5611

(510)224-6790

(510)867-6694

(510)867-6091

(510)714-7039

(510)867-6031

 $17,494,489

 $135,756,017

 $16,650,000

 $3,728,054

 $564,953

 $1,770,770

Bid + CCOs

 $17,323,636

 $57,205,197

 $8,403,562

 $3,547,419

 $541,265

 $1,635,079

Comp To  date

-$421,416

 $2,196,749

 $0

 $27,333

 $113,130

 $306,664

This Month

02/22/21

02/19/21

07/16/19

04/14/22

07/26/22

06/24/22

Awarded

03/11/21

03/11/21

08/14/19

05/09/22

08/23/22

07/25/22

Approved

07/03/23

07/01/25

10/31/22

11/18/22

10/25/22

11/15/22

Est Comp

 38%

 19%

 100%

 96%

 11%

 96%

%Time

 96%

 42%

 100%

 94%

 93%

 91%

% Work 

 

 

OVER RUN

 

 

 

Message

04-2A3324

04-297634

04-4Q2604

04-2Q0004

04-0Q4504

04-1W9404

Contract 

HSNH-P084-(055)E

  

  

I- 680-(572)0

  

  

--()

  

  

I- 580-(573)0

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

1450 CIVIC CT,BUILDING B #400

1450 CIVIC CT;BUILDING B #400

21 HEGENBERGER CT.

45 MORRISON AVENUE;

96F PIER ADMIN BLDG STE 200

1520 FOURTH STREET;

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

5675-B GIBRALTAR DR,

3847 BREAKWATER AVE

3847 BREAKWATER AVE

25100 SANTA CLARA 

STREET

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94545

HAYWARD, CA 94545

HAYWARD CA 94544

Accepted

11/07/22

Location
Storm Water
Plan
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04District

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-580-.4/19.4

04-ALA-580-1.3/6

04-ALA-580-1.5/0

Fed Aid

20.20.201

130

20.20.201

130

20.801350

000

Pgm Code

IN ALAMEDA  COUNTY, AT  THE POSEY-

WEBSTER TUBES  INSTALL FUEL CELL 

POWER SYSTEM

IN ALAMEDA COUNTY, IN OAKLAND AND 

ALAMEDA, AT THE  POSEY-WEBSTER TUBES 

DIR'S ORDER EMERGENCY F.A.

IN OAK AND ALA AT POSEY WEBSTER TUBES

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

IN ALAMEDA COUNTY, ON I-580 FROM WEST

GRANT LINE ROAD  UNDERCROSSING(UC) TO

NORTH FLYNN ROAD OVERCROSSING (OC) 

NEAR THE CITY OF LI

IN ALAMEDA AND CONTRA COSTA COUNTIES 

AT VARIOUS LOCATIONS.

Description 

INSTALL FUEL CELL POWER SYSTEM

RENT & PLACE TEMPORARY BACKUP 

GENERATORS

RPR FIRE PROTECTION,VENT, ELECT 

SYSTEM

PLACE POLYESTER CONCRETE OVERLAY,

ESTABLISH ELECTRIC SERVICE

INSTALL CONCRETE BARRIER AT SHIELD

Type Of Work

MONTEREY MECHANICAL CO

MONTEREY MECHANICAL CO

MONTEREY MECHANICAL CO

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

HOSELEY CORPORATION

Contractor

OAKLAND, CA 95621

OAKLAND, CA 94621

OAKLAND, CA 94621

TEMPE AZ 85282

VACAVILLE CA 95688

SAN FRANCISCO CA 94124

 

(510)812-4031

(510)812-4031

(602)437-1711

(707)449-3604

(415)404-8997

PANDHER, PARAMJIT

PANDHER, PARAMJIT

PANDHER, PARAMJIT

PANDHER, PARAMJIT

SINGH, DAVINDER

HATEFI, AMIR

Resident
Engineer

(510)867-6694

(510)867-6694

(510)867-6694

(510)867-6694

(510)385-7169

(510)867-6034

 $6,415,000

 $4,935,000

 $21,830,000

 $1,807,551

 $3,883,851

 $2,741,519

Bid + CCOs

 $1,090,787

 $4,173,801

 $20,722,818

 $1,787,047

 $3,744,010

 $2,741,210

Comp To  date

 $0

 $0

 $0

 $98,516

 $254,638

 $0

This Month

09/06/21

02/24/20

03/04/19

05/03/22

11/10/21

12/23/21

Awarded

01/11/22

02/24/20

03/04/19

06/02/22

01/05/22

01/20/22

Approved

05/18/23

12/30/22

12/30/22

11/07/22

07/01/25

11/20/22

Est Comp

 65%

 66%

 100%

 100%

 87%

 99%

%Time

 17%

 85%

 95%

 97%

 97%

 97%

% Work 

 

 

OVER RUN

 

 

 

Message

04-2W7404

04-0W0204

04-3K2004

04-3Q4904

04-0K6804

04-0K6504

Contract 

  

  

  

  

HSIM-580 -(081)E

SNHG-000C-(535)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8275 SAN LEANDRO STREET

8275 SAN LEANDRO STREET

8275 SAN LEANDRO ST

1310 W 23RD STREET;

871 COTTING COURT STE A

96F PIER ADMIN BUILDING SUITE

5675 GIBRALTAR DRIVE,

SUITE B,

5675-B GIBRALTAR 

DRIVE

5675-B GIBRALTAR 

DRIVE

5675-B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

2525 STANWELL DRIVE 

SUITE #100

PLEASANTON, 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

CONCORD, CA 94520

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-30.8/46.5

04-ALA-580-45.4/45.8

04-ALA-580-/0

04-ALA-680-12.4/21.9

04-ALA-880-20.9/20.9

04-ALA-880-22.9/22.9

Fed Aid

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS FROM 0.2 MILE EAST OF  

ADELINE STREET UNDERCROSSING IN  

OAKLAND TO 0.3 MILE WEST OF ROUTE 

IN ALAMEDA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

IN AND NEAR PLEASANTON AND DUBLIN, 

FROM_NORTH OF ROUTE 84 TO ALCOSTA 

BOULEVARD

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

WASHINGTON AVENUE

SAN  LEANDRO   SHOP   4 PAVEMENT 

REPAIR

Description 

INSTALL AND UPGRADE TRANSPORTATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL ACESSIBLE PEDESTRIAN SIGNAL

ROADWAY REHABILITATION.

RECONSTRUCT RAMPS.

PAVEMENT REPAIR

Type Of Work

TENNYSON ELECTRIC, INC.

BORTOLUSSI & WATKIN, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

SECURITY PAVING COMPANY, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

ABSL CONSTRUCTION

Contractor

LIVERMORE CA 94550

SAN RAFAEL CA 94901

RIVERSIDE CA 92504

WESTLAKE VILLAGE CA 91361

ROSEVILLE CA 95661

HAYWARD CA 94544

(925)606-1038

(415)453-4675

(951)710-1000

(818)362-9200

(916)757-6400

 

ZHANG, RUI

BARTEL, DAVID

BEHNIWAL NACHHATAR 

(NEIL)

DIKE, EDDIE

NGUYEN, VERNON

ZHANG, RUI

Resident
Engineer

(510)867-6031

(510)385-6755

(510)867-6032

(925)250-5611

(510)867-6119

(510)867-6031

 $6,167,393

 $1,449,349

 $2,231,022

 $66,227,214

 $3,167,534

 $1,235,000

Bid + CCOs

 $5,672,655

 $1,032,049

 $2,180,609

 $2,776,882

 $3,108,533

 $0

Comp To  date

 $43,929

 $3,979

 $0

 $677,439

 $55,266

 $0

This Month

03/26/21

09/28/21

10/25/21

04/12/22

12/24/20

07/01/22

Awarded

04/16/21

10/22/21

11/18/21

05/17/22

01/21/21

07/22/22

Approved

11/22/22

08/01/25

10/20/22

10/16/23

12/29/22

11/16/22

Est Comp

 98%

 24%

 98%

 19%

 97%

 0%

%Time

 90%

 71%

 97%

 4%

 97%

 0%

% Work 

 

 

 

 

 

 

Message

04-3J0504

04-2K7904

04-3J1304

04-0J6204

04-4J7304

04-1Y0504

Contract 

ACIM-5801-(981)E

ACNH-000C-(533)E

SIMG-X001-(665)E

ACIM- 680-(946)E

HSIM-8801-(911)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

7275 NATIONAL DRIVE;

77 LARKSPUR STREET;

5942 ACORN STREET;

3075 TOWNSGATE ROAD;

400 SUNRISE BLVD.;

29393 PACIFIC STREET,

3847 BREAKWATER AVE

3401 REGATTA BLVD

3847 BREAKWATER AVE

5675 B GIBRALTAR 

DRIVE

25100 SANTA CLARA 

STREET

3847 BREAKWATER AVE

HAYWARD, CA 94545

RICHMOND, CA 94804

HAYWARD CA 94545

PLEASANTON, CA 94588

HAYWARD, CA 94542

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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04District

04-ALA-880-28.3/28.5

04-ALA-880-30.2/33.6

04-ALA-880-30.5/30.5

04-ALA-880-34.1/34.6

04-ALA-880-34.5/35

04-ALA-980-1.1/1.1

Fed Aid

20.20.201

130

HA21

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN OAKLAND  AT  29TH AVE  DIR'S ORDER

EMERGENCY F.A.

IN ALAMEDA COUNTY IN OAKLAND AT  

VARIOUS LOCATIONS FROM 0.3 MILE  

SOUTH OF 5TH AVENUE UNDERCROSSING_ TO

0.1 MILE NORTH OF 7TH STRE

IN ALAMEDA COUNTY, IN OAKLAND, 

ADJACENT TO 5TH AVE OVERHEAD AT  LAKE

MERRITT CHANNEL

HOMELESS FENCING  IN OAKLAND,  ON 

WOOD STREET  DIR'S ORDER EMERGENCY 

F.A.

IN ALAMEDA  COUNTY,   AT WOOD STREET 

REPAIR FIRE-DAMAGED COLUMN, INSTALL 

BARRIE

IN OAKLAND, AT THE CALTRANS DISTRICT 

4 HEADQUARTERS OFFICE BUILDING, 111 

GRAND AVENUE  ORDER EMERGENCY F.A.

Description 

INSTALL FENCING

PAVE NARROW STRIPS AND

BRIDGE REPLACEMENT

HOMELESS FENCING

REPAIR FIRE-DAMAGED COLUMN, INSTALL 

BARRIE

BUILDING ELEVATOR REHAB

Type Of Work

REDWOOD ENGINEERING  

CONSTRUCTION

FBD VANGUARD CONSTRUCTION, 

INC.

GRANITE CONSTRUCTION COMPANY

MARINSHIP DEVELOPMENT 

INTERESTLLC

MARINSHIP DEVELOPMENT 

INTERESTLLC

SAN FRANCISCO ELEVATOR 

SERVICES, LLC

Contractor

REDWOOD CITY CA 94063

LIVERMORE CA 94550

SANTA CLARA CA 95054

SAN FRANCISCO CA 94124

SAN FRANCISCO, CA 94124

DUBLIN, CA 94568

(925)819-2960

(925)245-1300

(845)654-4268

(415)852-1752

 

(925)829-5400

CHAHAL HARPAL

SAFI SAEED

CHAHAL HARPAL

SAEED SAFI

SAFI, SAEED

KAMKAR REZA

Resident
Engineer

(510)867-6091

(510)714-7039

(510)867-6091

(510)714-7039

(510)714-7039

(510)385-8001

 $500,000

 $2,247,934

 $5,542,992

 $2,992,000

 $3,265,000

 $5,611,000

Bid + CCOs

 $239,654

 $1,773,361

 $666,220

 $2,964,817

 $2,571,681

 $0

Comp To  date

 $0

 $0

 $40,000

 $0

 $0

 $0

This Month

12/06/21

11/05/21

03/14/22

05/05/21

05/11/22

10/11/21

Awarded

01/14/22

12/07/21

03/30/22

06/17/21

06/16/22

12/23/21

Approved

06/21/22

10/12/22

06/01/23

12/15/22

12/30/22

06/12/23

Est Comp

 100%

 90%

 47%

 100%

 100%

 0%

%Time

 48%

 78%

 12%

 99%

 79%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

04-4W0704

04-2K8204

04-4A8004

04-2W3404

04-3W9904

04-4K9804

Contract 

  

ACIM-8801-(912)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

416 D ST

550 GREENVILLE ROAD;

715 COMSTOCK ST;

1485 BAYSHORE BLVD SUITE 200

1485 BAYSHORE BLVD. STE 200,

6517 SIERRA LANE

3847 BREAKWATER AVE

3847 BREAKWATER AVE

3847 BREAKWATER AVE

25100 SANTA CLARA 

STREET,

3847 BREAKWATER AVE

5675-B GIBRALTAR 

DRIVE

HAYWARD CA 94545

HAYWARD, CA 94545

HAYWARD CA 94545

HAYWARD, CA 94544

HAYWARD, CA 94545

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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04District

04-CC-4-15.5/28.9

04-CC-4-25.8/28.3

04-CC-4-28.7/31

04-CC-4-30.8/40.4

04-CC-4-/0

04-CC-4-/11

Fed Aid
Pgm Code

IN CONTRA COSTA, ALAMEDA, AND SOLANO 

COUNTIES AT VARIOUS LOCATIONS.

IN CONTRA COSTA CO IN PITTSBURG AND 

ANTIOCH FROM 0.2 MILE WEST OF 

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.2 MILE WEST OF HILLCREST AVE 

OC TO BART PED OC AND FROM 0.2 MILE 

WEST OF ROUTE 4/160 SEPA

IN AND NEAR ANTIOCH AND BRENTWOOD, 

FROM 0.4 MILE EAST OF ROUTE 160/4 

SEPARATION TO HOFFMAN LANE.

IN CONTRA COSTA COUNTY, ON ROUTES 4, 

24, 80, 123, 242, 580, AND 680 AT 

VARIOUS LOCATIONS.

IN CONTRA COSTA COUNTY IN AND NEAR 

HERCULES AND MARTINEZ FROM SAN PABLO 

AVENUE TO 0.1 MILE WEST OF MILANO 

OVERCROSSING

Description 

REPLACE CAMERAS.

REPLACEMENT HIGHWAY PLANTING

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT MAINTENANCE VEHICLE

INSTALL APS SYSTEMS AND PEDESTRIAN

AC DIGOUTS

Type Of Work

CROSSTOWN ELECTRICAL AND DATA,

INC.

JJ NGUYEN, INC.

JJ NGUYEN, INC.

BAY CITIES PAVING & GRADING, 

INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

O.C. JONES & SONS, INC.

Contractor

IRWINDALE CA 91706

SAN JOSE  CA 95127

SAN JOSE  CA 95127

CONCORD CA 94520

RIVERSIDE CA 92504

BERKELEY CA 94710

(626)813-6693

(408)259-7982

(408)899-6841

(925)687-6666

(951)710-1000

(510)526-3424

MUKHERJEE RABINDRA

BARTEL, DAVID

BARTEL, DAVID

RABI MUKHERJEE

MUKHERJEE, RABINDRA

Resident
Engineer

(510)774-4383

(510)385-6755

(510)385-6755

(510)774-4383

 

(510)774-4383

 $765,000

 $2,574,086

 $1,757,143

 $1,257,747

 $6,199,019

 $1,037,074

Bid + CCOs

 $260,540

 $2,461,129

 $1,603,572

 $0

 $0

 $1,043,635

Comp To  date

 $260,540

 $0

 $7,462

 $0

 $0

 $0

This Month

06/17/22

05/21/18

01/18/19

09/22/22

11/01/22

05/11/22

Awarded

07/29/22

06/28/18

02/11/19

10/19/22

11/16/22

06/09/22

Approved

01/30/23

10/27/22

11/22/22

03/03/23

10/14/22

Est Comp

 16%

 100%

 0%

 0%

 0%

 100%

%Time

 34%

 100%

 0%

 0%

 0%

 100%

% Work 

SUSPENDED

COMPLETED

PLANT EST 

SATIS

 

 

COMPLETED

Message

04-3W8704

04-2J0414

04-2J0424

04-4J9504

04-3J1404

04-1W9204

Contract 

  

  

  

  

SNHG-X013-(036)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5454 DIAZ STREET;

3172 SALEM DR

3172 SALEM DR

1450 CIVIC CT., BLDG B #400;

5942 ACORN STREET;

1520 FOURTH STREET;

2836 CANWICK INAE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

2836 CANWICK INAE

2836 CANWICK LANE

BRENTWOOD CA 94513

RICHMOND, CA 94804

RICHMOND, CA 94804

BRENTWOOD CA 94513

BRENTWOOD, CA 94513

Accepted

10/31/22

10/29/22

Location
Storm Water
Plan
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04District

04-CC-80-2.3/2.3

04-CC-580-.9/1.5

04-CC-580-3.3/3.3

04-CC-580-5.8/5.8

04-CC-580-6.1/7.7

04-CC-580-7.3/7.4

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN CONTRA COSTA,  SANTA CLARA  AND  

ALAMEDA COUNTY ON ROUTE 580 NEAR 

MACARTHUR

IN RICHMOND, AT STEGE DRAIN RIDGE NO.

28-0091.

IN CONTRA COSTA COUNTY IN RICHMOND AT

MARINA WAY OC AND IN WALNUT CREEK AT 

MOUNT DIABLO BLVD UC

IN CITY OF RICHMOND IN CONTRA COSTA 

COUNTY ON ROUTE 580, AT SCOFIELD 

AVENUE UNDERCROSSING NO. 28...

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

EB RICHMOND SAN RAFAEL  BRIDGE #28-

0100 LOWER DECK FIRE DAMAGE REPAIR 

DIR'S ORDER EMERGENCY F.A.

Description 

CONSTRUCT SIGN STRUCTURES AND 

INSTALL LEFT

BRIDGE REPLACEMENT

TREAT BRIDGE DECK WITH

SEISMIC RETROFIT

REMOVE TRAVELERS, PAINT STRUCTURAL

FIRE DAMAGE REPAIR ON RSR BRIDGE

Type Of Work

REDWOOD ENGINEERING  

CONSTRUCTION

GORDON N. BALL, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

GOLDEN STATE BRIDGE INC

ALLIED PAINTING, INC.

ALLIED PAINTING, INC.

Contractor

REDWOOD CITY, CA 94063

ALAMO CA 94507

BENICIA CA 94510

BENICIA CA 94510

CHERRY HILL, NJ 08034

CHERRY HILL, NJ 08034

 

(925)838-5675

(707)746-8028

(925)372-8000

(856)429-3400

(856)429-3400

ROBERTO BORJA

CHAN, PERRY

RANDHAWA PERVEZ

CHAN PERRY

HALALI, BEHZAD

HALALI, BEHZAD

Resident
Engineer

(510)385-7107

(510)926-0347

(510)867-6021

(510)926-0347

(510)867-6107

(510)867-6107

 $1,907,500

 $8,249,525

 $257,000

 $15,564,348

 $47,127,003

 $751,000

Bid + CCOs

 $572,987

 $6,536,854

 $261,673

 $15,273,498

 $37,919,536

 $748,914

Comp To  date

 $0

 $124,717

 $0

 $0

 $932,896

 $0

This Month

08/02/21

02/25/21

06/02/22

04/01/21

01/14/21

03/14/22

Awarded

09/12/21

03/11/21

06/29/22

04/13/21

02/09/21

05/13/22

Approved

12/15/22

08/11/23

09/02/22

09/21/22

08/01/23

12/15/22

Est Comp

 70%

 100%

 100%

 100%

 71%

 100%

%Time

 30%

 78%

 100%

 98%

 80%

 99%

% Work 

 

OVER RUN

COMPLETED

COMPLETED

 

OVER RUN

Message

04-2W2704

04-2J7204

04-3Q5204

04-4G8914

04-3G4744

04-0Y5304

Contract 

  

ACIM-5802-(368)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

416 D STREET

333 CAMILLE AVENUE;

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

4 LARWIN ROAD

4 LARWIN ROAD

1700 S. AMPHLETTE,

3401 REGATTA BLVD

2525 STANWELL DRIVE 

SUITE D

3401 REGATTA BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD., 

BLDG. A

SAN MATEO, CA 94402

RICHMOND, CA 94804

CONCORD CA 94520

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

Accepted

11/02/22

11/20/22

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

04District

04-MRN-1-10.7/11

04-MRN-1-22.8/22.8

04-MRN-101-.2/0

04-MRN-101-.7/15.8

04-MRN-101-1.5/22.3

04-MRN-101-4.0/4

Fed Aid
Pgm Code

IN MARIN COUNTY ON ROUTE 1 AT PM 

10.7-10.9, NEAR STINSON BEACH, AT 1.3

MILES SOUTH OF PANORAMIC  HIGHWAY 

NORTH JUNCTION

IN MARIN COUNTY, NEAR FIVE BROOKS, AT

GIACOMINI GULCH BRIDGE

IN MARIN COUNTY NEAR SAUSALITO AT 0.1

MILE SOUTH OF SAUSALITO ROAD 

UNDERCROSSING

IN MARIN, SOLANO AND SONOMA COUNTIES 

AT VARIOUS LOCATIONS

IN MARIN COUNTY ON ROUTE 101 AT  

VARIOUS LOCATIONS

IN MARIN COUNTY IN SAUSALITO AT  

RICHARDSON BAY BRIDGE

Description 

FOUR-YEAR PLANT ESTABLISHMENT AS

MAINTAIN EXISTING PLANTED AREA TO

INSTALL FLOOD GATES AND MODIFY BOX

VEHICLE DETECTION SYSTEM

TREAT BRIDGE DECK WITH METHCRYLATE,

REMOVE AC SURFACING AND PLACE

Type Of Work

JOHN SEMSEN LANDSCAPING CO INC

JOHN SEMSEN LANDSCAPING CO INC

MAGGIORA & GHILOTTI, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

MYERS & SONS CONSTRUCTION, LLC

GOLDEN STATE BRIDGE, INC.

Contractor

SONORA CA 95370

SONORA CA 95370

SAN RAFAEL CA 94901

RIVERSIDE CA 92504

SACRAMENTO CA 95838

BENICIA CA 94510

(209)743-6809

(209)743-6809

(415)459-8640

(951)710-1000

(916)283-9950

(925)372-8000

SIMPSON, JOHN

SIMPSON, JOHN

RUSSELL, STEVE

RUSSELL, STEVE

LI, TIFFANY

HABTESELASSIE, DAWIT

Resident
Engineer

(510)867-4515

(510)867-4515

(510)774-6297

(510)774-6297

(510)406-4126

(510)385-6980

 $510,286

 $234,680

 $868,925

 $4,097,079

 $2,598,007

 $22,844,967

Bid + CCOs

 $235,605

 $122,892

 $763,636

 $3,890,867

 $2,519,349

 $7,437,590

Comp To  date

 $6,075

 $2,552

 $124,616

 $0

 $0

 $3,342,176

This Month

12/08/21

12/24/21

03/29/21

05/21/21

05/27/22

06/21/22

Awarded

01/13/22

01/20/22

05/27/21

06/09/21

06/21/22

07/08/22

Approved

03/19/25

03/18/25

12/29/23

11/30/22

11/10/22

04/17/23

Est Comp

 24%

 25%

 37%

 98%

 100%

 43%

%Time

 46%

 52%

 85%

 95%

 100%

 33%

% Work 

 

 

 

 

COMPLETED

 

Message

04-0AA484

04-0AA444

04-4J4204

04-3K3504

04-2Q0404

04-2W5404

Contract 

  

ACST-ER31-(004)E

STER-27F5-(001)E

B1NH-000C-(481)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

21161 LYONS BALD MNT RD;

21161 LYONS BALD MNT RD;

555 DUBOIS ST.

5942 ACORN STREET;

45 MORRISON AVENUE;

3701 MALLARD DRIVE;

3401 REGATTA BLVD

3401 REGATTA BLVD.

756 W. FRANCISCO 

BLVD.

756 W. FRANCISCO- 

BLVD

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

RICHMOND CA 94804

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

11/20/22

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

04District

04-MRN-101-8.4/8.7

04-MRN-101-10.6/10.8

04-MRN-101-11.3/11.3

04-MRN-101-15.6/15.6

04-MRN-101-20.8/27.1

04-NAP-29-.2/14.6

Fed Aid
Pgm Code

IN MARIN COUNTY, FROM TAMALPIAS  

DRIVE INTERCHANGE IN CORTE MADERA TO 

SIR FRANCIS DRAKE BLVD. IN LARKSPUR, 

IMPROVEMENTS ON SB AND 

IN SAN RAFAEL, FROM ROUTE 101 

NORTHBOUND OFF-RAMP TO 2ND STREET

IN MARIN COUNTY IN SAN RAFAEL AT 

IRWIN CREEK CULVERT

IN MARIN COUNTY IN SAN RAFAEL ON US-

101 AT MILLER CREEK ROAD OC AND IN 

SONOMA COUNTY IN SANTA ROSA ON US-101

AT TODD ROAD OC AND B

IN MARIN COUNTY IN AND NEAR NOVATO 

FROM 0.1 MILE SOUTH OF FRANKLIN  

AVENUE OVERHEAD TO 0.5 MILE SOUTH OF 

SAN ANTONIO CREEK BRIDGE

IN NAPA COUNTY ALONG S ROUTE 29 AT PM

0.2 TO 14.61 FROM KIMBERLY DRIVE TO 

SALVADOR AVENUE

Description 

CONSTRUCT MULTIUSE BIKEPATH.

REPLACE BRIDGE.

CULVERT REHABILITATION

REPLACE/UPGRADE BRIDGE RAILS.

ROADWAY AND BRIDGE WIDENING FOR HOV

Type Of Work

DISNEY CONSTRUCTION, INC.

GORDON & BALL, INC.

DISNEY CONSTRUCTION, INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

GHILOTTI CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

Contractor

BURLINGAME CA 94010

ALAMO CA 94507

BURLINGAME CA 94010

VACAVILLE CA 95688

SANTA RAFAEL, CA 94901

UKIAH CA 95482

(650)259-9545

(925)838-5675

(650)259-9545

(707)455-7033

(415)256-1525

(707)467-4100

RUSSELL, STEVE

HABTESELASSIE DAWIT

MAI, ISAAC

BRAJNIKOFF, LEONARD

CHOI GINA

BRAR, PARAMDEEP

Resident
Engineer

(510)754-0001

(510)385-6980

(510)421-6324

(707)249-7557

(510)385-8178

(925)260-6460

 $10,616,908

 $13,595,085

 $814,760

 $3,390,460

 $79,246,738

 $1,204,187

Bid + CCOs

 $10,687,709

 $12,605,232

 $761,329

 $1,435,215

 $9,287,241

 $1,112,197

Comp To  date

 $28,114

 $228,313

 $72,009

 $411,951

 $2,195,780

 $64,151

This Month

11/30/20

05/05/20

04/12/22

05/09/22

04/26/22

03/17/22

Awarded

12/22/20

05/26/20

06/01/22

06/13/22

05/13/22

04/08/22

Approved

01/03/23

12/30/22

01/31/23

02/10/23

06/15/25

12/08/22

Est Comp

 71%

 95%

 100%

 43%

 9%

 88%

%Time

 99%

 92%

 93%

 42%

 12%

 93%

% Work 

 

 

 

 

 

 

Message

04-1A6614

04-4G8204

04-0K5104

04-2K2404

04-264724

04-0K0004

Contract 

  

B1NH-Q101-(343) 

  

  

CML-6204-(132)N

ACNH-P029-(151)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

533 AIRPORT BLVD., SUITE 120

333 CAMILLE AVENUE;

533 AIRPORT BLVD SUITE 120;

3333 VACA VALLEY PARKWAY;

2301 KERNER BLVD #E

1324 S. STATE STREET;

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD. 

WEST

4030 OCCIDENTAL ROAD

384 BEL MARIN KEYS 

BLVD.

324 CAMPUS LANE, 

SUITE T

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SANTA ROSA, CA 95401

STE 200 NOVATO, CA 94949

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-NAP-29-5.0/6.7

04-NAP-29-29.3/36.9

04-NAP-29-42.8/42.9

04-NAP-121-.5/1

04-NAP-121-18.6/18.6

04-NAP-128-20.1/20.4

Fed Aid

HE11

20.20.201

130

HA21

Pgm Code

IN NAPA COUNTY AT THE INTERSECTION OF

ROUTES 29/12 AND ROUTE 221

IN AND NEAR SAINT HELENA AND  

CALLISTOGA, FROM YORK CREEK BRIDGE TO

ROUTE 128.

SR 29 IN NAPA PERFORM LANDSLIDE  

SLOPE REPAIR AND OTHER WORK AS 

DIRECTED BY THE ENGINEER DIR'S ORDER 

EMERGENCY F.A. 04A6472

IN NAPA COUNTY ON STATE ROUTE 121 AT 

HUICHICA CREEK

NEAR NAPA, AT CAPELL CREEK BRIDGE NO.

21-0064.

IN NAPA COUNTY, NEAR CITY OF NAPA AT 

CAPELL CREEK BRIDGE (BRIDGE NO. 21-

0078).

Description 

INTERSECTION IMPROVEMENTS

PAVEMENT PRESERVATION.

LANDSLIDE & SLOPE REPAIR

WIDEN ROADWAY AT HUICHICA CREEK.

BRIDGE REHABILITATION.

REPLACE BRIDGE

Type Of Work

GHILOTTI CONSTRUCTION CO.

ARGONAUT CONSTRUCTORS

PIAZZA CONSTRUCTION

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION CO.

GORDON N. BALL, INC.

Contractor

SANTA ROSA CA 95407

SANTA ROSA CA 95405

PENNGROVE CA 94951

ALAMO CA 94507

SANTA ROSA CA 95407

ALAMO  CA 94507

(707)585-1221

(707)542-4862

(707)876-3410

(925)838-5675

(707)585-1221

(925)838-5675

ISADA DARREN

BRAR PARAMDEEP

PATENIA, DANILO

PATENIA, DANILO

BRAR, PARAMDEEP

ISADA, DARREN

Resident
Engineer

(925)250-5595

(925)260-6460

(510)224-6309

(510)224-6309

(925)260-6460

(925)250-5595

 $32,282,635

 $7,846,075

 $775,000

 $6,609,036

 $1,224,815

 $14,773,171

Bid + CCOs

 $6,657,491

 $8,624,802

 $0

 $6,335,926

 $1,217,570

 $14,675,707

Comp To  date

 $715,292

 $290,997

 $0

 $486,482

 $0

 $4,143

This Month

03/21/22

02/16/22

03/14/22

05/19/21

11/02/20

02/19/19

Awarded

05/13/22

03/16/22

06/23/22

06/10/21

12/09/20

03/13/19

Approved

06/04/24

12/20/22

03/07/23

12/06/22

01/13/23

02/16/23

Est Comp

 12%

 67%

 0%

 50%

 100%

 100%

%Time

 21%

 97%

 0%

 93%

 96%

 99%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

04-281204

04-4J3004

04-0Y4404

04-4G2104

04-4J2104

04-4G8404

Contract 

ACNH-X055-(060)E

  

  

HSNH-P121-(132)E

  

B1ST-P128-(062)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVE;

360 SUTTON PL

PO BOX 573

333 CAMILLE AVENUE;

246 GHILOTTI AVE.

333 CAMILLE AVENUE

324 CAMPUS LANE STE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE STE T

FAIRFEILD, CA 94534

FAIRFIELD CA 94534

FAIRFIELD CA 94534

FAIRFIELD, CA 94534

FAIRFAIED, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-SCL-0-/0

04-SCL-9-5.9/5.9

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

04-SCL-25-1.6/0

04-SCL-35-/9.5

Fed Aid

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

IN SANTA CLARA COUNTY, IN SARATOGA, 

0.3 MILE NORTH OF PIECE ROAD.

IN AND NEAR LOS GATOS, CAMPBELL AND 

SAN JOSE, FROM HEBARD WAY TO ROUTE 

280

IN SANTA CLARA COUNTY ON ROUTES 17, 

85, 87, 101, 280 AND 680 AT VARIOUS 

LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

NEAR LOS GATOS, AT 0.3 MILES  NORTH 

OF LAS CUMBRES ROAD  RECONST SLOPE 

AND IMPROVE DRAINAGE DIR'S ORDER 

EMERGENCY F.A.

Description 

INSTALL ACCESSIBLE PEDESTRIAN

INSTALL ROCK SLOPE PROTECTION.

PAVEMENT REHABILITATION.

REPAIR AND REPLACE EXISTING

MITIGATE SUBSTRUCTURE SCOUR AT FOUR

RECONST SLOPE AND IMPROVE DRAINAGE

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

G B A ENGINEERING

GRANITE ROCK COMPANY

ST. FRANCIS ELECTRIC, LLC

BUGLER CONSTRUCTION INC.

BRANNON CORPORATION

Contractor

RIVERSIDE CA 92513

YORBA LINDA CA 92886

SAN JOSE CA 95138

SAN LEANDRO CA 94577

PLEASANTON CA 94588

MORGAN HILL, CA 95037

(951)710-1000

(714)423-5566

(408)574-1400

(510)639-0639

(925)416-0700

(408)294-2910

HINH, MINH

PATEL, NIM

NIKZAD, ALI

NGUYEN, VERNON

HINH, MINH

PATEL, NIM

Resident
Engineer

(408)592-3785

(408)595-4003

(108)867-6047

(510)867-6119

(408)592-3785

(408)254-5703

 $8,026,026

 $468,446

 $43,076,417

 $3,759,000

 $3,145,008

 $1,152,500

Bid + CCOs

 $311,072

 $452,328

 $28,430,471

 $3,584,222

 $2,873,221

 $700,367

Comp To  date

 $0

 $62,183

 $1,762,296

 $58,000

 $377,254

 $0

This Month

08/24/22

06/22/22

04/30/21

05/06/21

11/24/21

09/17/20

Awarded

09/12/22

08/17/22

05/19/21

06/03/21

01/11/22

09/17/20

Approved

10/24/23

11/30/22

10/23/23

12/29/22

11/08/23

12/30/22

Est Comp

 0%

 90%

 49%

 94%

 30%

 69%

%Time

 4%

 97%

 65%

 95%

 91%

 61%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-0K0804

04-2K2804

04-1J9704

04-3K3304

04-2J7804

04-0W1704

Contract 

SNHG-X085-(064)E

  

ACNH-P017-(117)E

B1NH-X085-(061)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 7745

18543 YORBA LINDA BLVD # 394;

5225 HELLYER AVENUE STE 220

975 CARDEN STREET;

4847 HOPYARD RD;

10492 DOUGHERTY AVENUE

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

25100 SANTA CLARA 

STREET

1007 KNOX AVE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94542

SAN JOSE CA 95122

SAN JOSE, CA 95122-2124

Accepted

Location
Storm Water
Plan
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04District

04-SCL-85-5.6/17.8

04-SCL-101-.8/.8

04-SCL-101-4.5/17.6

04-SCL-101-30.7/31.1

04-SCL-101-47.9/47.9

04-SCL-101-/4.2

Fed Aid

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY FROM GUADALUPE 

RIVER BRIDGE TO 0.1 MILE NORTH OF 

STEVENS CREEK BOULEVARD OVERCROSSING

NEAR GILROY AT SARGENT BRIDGE AND 

OVERHEAD NO. 37-006L PERMANENT 

RESTORATION OF ROADWAY SETTLEMENT AND

SOUTHERN ABUTMENT WINGWALL 

IN SANTA CLARA COUNTY IN GILROY AND 

MORGAN HILL FROM 0.4 MILE SOUTH OF 

MONTEREY ROAD UNDERCROSSING TO 0.2 

MILE SOUTH OF COCHRANE R

IN SANTA CLARA COUNTY, IN SAN JOSE 

FROM 0.3 MILE SOUTH TO 0.1 MILE  

NORTH OF THE YEREBA BUENA ROAD UC AND

0.1 MILE SOUTH OF EAST R

MOFFET BLVD OVERCROSING, BRIDGE # 37-

0105  REPAIR BRIDGE DAMAGED BY 

HIGHLOAD HIT DIR'S ORDER EMERGENCY 

F.A.

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

Description 

FOG SEAL ON SHOULDERS

INJECT FOUNDATION GROUT, CONSTRUCT

INDIVIDUAL SLAB REPLACEMENT (RSC)

UPGRADE IRRIGATION SYSTEM FOR

REPAIR BRIDGE DAMAGED

BRIDGE RAILING REPLACEMENT AT 5

Type Of Work

CENTRAL STRIPING SERVICE, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

RV CONCRETE

BORTOLUSSI & WATKIN, INC.

BAY CITIES PAVING & GRADING, 

INC.

MYERS & SONS CONSTRUCTION, LLC

Contractor

RANCHO CORDOVA CA 95742

CORONA CA 92883

ANAHEIM CA 92801

SAN RAFAEL CA 94901

CONCORD, CA 94520

SACRAMENTO, CA 95838

(916)635-5175

(951)674-7352

(714)855-4201

(415)453-4675

(925)687-6666

(916)473-0931

DIETRICH, DIGNA

PHUNG THANH

MALONZO, GENE EARL

BALINGIT, JOSE

KHAN, ARIF

PHUNG, THANH

Resident
Engineer

(510)376-8232

(408)569-0401

(408)595-4019

(510)385-8163

(510)393-9648

(408)569-0401

 $504,912

 $2,115,299

 $1,779,999

 $1,750,610

 $1,820,000

 $6,905,656

Bid + CCOs

 $438,373

 $1,996,018

 $1,798,244

 $586,330

 $1,606

 $5,111,896

Comp To  date

 $0

 $9,929

 $151,649

 $38,621

 $0

 $173,084

This Month

12/31/20

01/07/22

04/14/22

09/27/21

05/02/22

03/29/21

Awarded

02/02/21

02/02/22

05/09/22

10/22/21

07/11/22

04/15/21

Approved

10/25/22

08/29/23

10/31/22

12/16/25

01/01/23

03/15/23

Est Comp

 100%

 34%

 100%

 16%

 2%

 68%

%Time

 100%

 94%

 96%

 33%

 0%

 74%

% Work 

COMPLETED

 

 

 

 

 

Message

04-3Q4704

04-4J0304

04-1W8404

04-4J9304

04-0Y9704

04-0J5604

Contract 

  

STER-27F6-(001)E

  

ACNH-Q101-(397)E

  

ACNH-X085-(063)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3489 LUYUNG DRIVE;

26320 LESTER CIRCLE;

605 E. COMMERCIAL ST.;

77 LARKSPUR STREET;

1450 CIVIC CT, BLDG B, STE400

45 MORRISON AVE.

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE.

3401 REGATTA BLVD

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

SAN JOSE, CA

SAN JOSE, CA 95122

Accepted

10/29/22

Location
Storm Water
Plan
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04District

04-SCL-152-11.1/35.2

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-280-2.9/2.9

04-SCL-280-/L5.4

04-SF-80-3.8/5

Fed Aid

HB1

20.20.201

130

SHOPP

Pgm Code

IN SANTA CLARA COUNTY ON RT. 82  FROM

CHURCHILL AVE. TO 0.05 MILE SOUTH OF 

QUARRY RD. AND ON RT. 152 AT VARIOUS 

LOCATIONS.

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD 

INTERCHANGE.

NEAR GILROY, AT VARIOUS LOCATIONS 

FROM POLE LINE ROAD TO BURCHELL  

ROAD. PLANTING AND ENVIRONMENTAL 

MITIGATION.

IN SAN JOSE, SANTA CLARA COUNTY, NEAR

ROUTE 87  REPAIR/REPLACE DAMAGED PUMP

DIR'S ORDER EMERGENCY F.A.

IN SANTA CLARA COUNTY IN AND NEAR SAN

JOSE FROM ROUTE S280-N101/101 

SEPARATION TO ROUTE 17/280 

SEPARATION.

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 16TH STREET TO 4TH 

STREET

Description 

REDUCE THE FREQUENCY AND DURATION

PLANTING AND ENVIRONMENTAL

PLANTING AND ENVIRONMENTAL

REPAIR/REPLACE DAMAGED PUMP

EXTENDED GORE AND STRIPS AREA

BRIDGE PAINTING.

Type Of Work

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

EMPIRE LANDSCAPING INC

CCFG CONSTRUCTION

O.C. JONES & SONS, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

F D THOMAS INC

Contractor

VACAVILLE CA 95688

DAVIS, CA 95616

SONORA  CA 95370

BERKELEY, CA 94710

LIVERMORE CA 94550

CENTRAL POINT OR 97502

(707)449-3604

(530)400-3943

(209)743-4911

(510)526-3424

(925)245-1300

(541)664-3010

PATEL, NIM

BALINGIT, JOSE

MALONZO, GENE EARL

KHAN, ARIF

NGYUEN HUNG V

KOOS CHARLES

Resident
Engineer

(408)595-4003

(510)385-8163

(408)595-4019

(510)393-9648

(510)385-7130

(510)715-6644

 $3,164,708

 $1,473,124

 $1,049,299

 $1,385,000

 $3,177,950

 $20,783,873

Bid + CCOs

 $0

 $1,481,444

 $919,863

 $483,500

 $2,391,578

 $12,327,574

Comp To  date

 $0

 $4,320

 $4,800

 $0

 $649,025

 $1,639,769

This Month

08/23/22

03/14/17

11/15/18

01/15/22

03/18/22

04/20/21

Awarded

09/01/22

04/12/17

12/10/18

03/03/22

04/14/22

06/04/21

Approved

10/04/23

12/12/22

10/04/24

09/30/23

01/31/23

08/23/24

Est Comp

 0%

 0%

 64%

 13%

 53%

 40%

%Time

 0%

 0%

 88%

 35%

 75%

 59%

% Work 

SUSPENDED

PLANT EST 

SATIS

 

 

 

 

Message

04-2K8004

04-2A4414

04-2A2514

04-0Y5004

04-4J9604

04-2J8024

Contract 

ACST-P152-(099)E

HSNH-P152-(091)E

HSST-P152-(095)E

  

ACIM-2801-(153) 

ACIM-0801-(120)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

871 COTTING COURT STE A;

118 HICKORY LANE

393 MORNING STAR DR

1520 FOURTH ST.

550 GREENVILLE ROAD;

217 BATEMAN DRIVE;

1007 KNOX AVE

3401 REGATTA BLVD.

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

585 LINDA MAR BLVD

SAN JOSE, CA 95122

RICHMOND, CA 94804

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

PACIFICA CA 94044

Accepted

Location
Storm Water
Plan
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04District

04-SF-80-5.6/7.6

04-SF-80-5.9/7.6

04-SF-80-7.7/7.7

04-SF-80-/7.8

04-SF-101-.5/M5.2

04-SF-101-2.0/2.8

Fed Aid

HA21

20.20.201

130

20.20.201

130

20.20.201

130

SHOPP

Pgm Code

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE

IN SAN  FRANCISCO  AT THE SFOBB  

DIR'S ORDER EMERGENCY F.A

IN CITY AND COUNTY OF SAN FRANCISCO, 

AT YERBA BUENA ISLAND REHABILITATE 

FIRE PROTECTION SYSTEM  DIR'S ORDER 

EMERGENCY F.A.

SFOBB YERBA  BUENA  ISLAND  DIR S 

ORDER EMERGENCY F.A.

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 AT PALOMA AVE OC, AND IN THE 

CITY & COUNTY OF SAN FRANCISCO ON 

ROUTE 101 AT ALEMANY BOU

Description 

REPLACE SEISMIC DAMPERS ON SFOBB

REPAIR FENDER SYSTEM

REHABILITATE FIRE PROTECTION SYSTEM

REPLACE FAILED POWER SOURCE

INSTALL VANDALISM-RESISTANT FENCE

REPLACE BALUSTER RAIL WITH CONCRETE

Type Of Work

CALIFORNIA ENGINEERING 

CONTRACTORS INC.

THE DUTRA GROUP

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

PERRY ELECTRIC INCORPORATED

HOSELEY CORPORATION

DISNEY CONSTRUCTION, INC.

Contractor

PLEASANTON  CA 94566

SAN RAFAEL, CA 94901-5595

PLEASANTON, CA 94566

WALNUT CREEK CA 94596

SAN FRANCISCO CA 94124

BURLINGAME CA 94010

(925)461-1500

(415)258-6876

(925)461-1500

(925)766-2778

(415)404-8997

(650)259-9545

LARWIN, THOMAS

LARWIN, THOMAS

LARWIN, THOMAS

WONG DUDLEY

BRIAN HARRINGTON

CHARLES KOOS

Resident
Engineer

(510)867-4545

(510)867-4545

(510)867-4545

(510)385-7628

(925)360-7097

(510)715-6644

 $20,159,833

 $7,210,000

 $15,212,350

 $1,708,000

 $7,202,100

 $6,369,118

Bid + CCOs

 $18,324,075

 $5,096,355

 $2,808,493

 $650,419

 $36,000

 $3,199,699

Comp To  date

 $0

 $0

 $0

 $0

 $36,000

 $298,998

This Month

03/22/18

11/08/21

02/19/21

02/07/22

05/27/22

01/31/22

Awarded

04/17/18

01/12/22

04/05/21

05/10/22

06/27/22

03/01/22

Approved

08/09/22

11/25/22

03/31/23

12/31/22

01/25/24

07/07/23

Est Comp

 100%

 100%

 100%

 64%

 17%

 46%

%Time

 100%

 71%

 18%

 38%

 0%

 50%

% Work 

OVER RUN

OVER RUN

OVER RUN

 

 

 

Message

04-3G4424

04-4W0104

04-1W0604

04-4W9504

04-4J9704

04-2K1904

Contract 

  

  

  

  

ACNH-X075-(049)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD

2350 KERNER BLVD STE 200

20 HAPPY VALLEY ROAD

130 MURWOOD COURT

96F PIER ADMIN BLD SUITE 200

533 AIRPORT BLVD SUITE 120;

171 BURMA ROAD, BLDG 

#4

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

21339 CABOT ROAD

585 LINDA MAR BLVD

585 LINDA MAR BLVD

OAKLAND, CA 94607

PACIFICA, CA 94044

PACIFICA, CA 94044

HAYWARD CA 94545

PACIFICA, CA 94044

PACIFICA CA 94044

Accepted

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

04District

04-SF-101-4.1/5.1

04-SF-101-/4.2

04-SM-1-38.1/38.1

04-SM-1-39.0/39

04-SM-82-19.8/19.8

04-SM-84-24.5/24.8

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM 17TH STREET TO SOUTH 

VAN NESS AVENUE

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON RTE 101 FROM THE SAN 

MATEO COUNTY LINE TO THE BAYSHORE 

VIADUCT

NEAR GRAY WHALE COVE  REPAIR 

EMBANKMENT, INSTALL DRAINAGE  DIR'S 

ORDER EMERGENCY F.A.

IN SAM MATEO COUNTY, NEAR PACIFICA, 

AT TOM LANTOS (DEVILS SLIDE)  TUNNELS

  DIR'S ORDER EMERGENCY F.A.

IN SM COUNTY, ON RTE 82, IN SOUTH SAN

FRANCISCO CITY, 0.1 MILE NORTH OF 

FRANCISCO DRIVE.

IN SAN MATEO COUNTY,  REDWOOD CITY 

INSTALL RSP,  FENCING AND REPAIR 

SLOPE DIR'S ORDER EMERGENCY F.A.

Description 

BRIDGE PAINTING

COLD PLANE AND OVERLAY AC REPLACE

REPAIR EMBANKMENT, INSTALL DRAINAGE

INSTALL MD VOLT ELECT GENERATOR 

SYSTEM

CONSTRUCT SOLDIER PILE WALL.

INSTALL RSP, FENCING AND REPAIR 

SLOPE

Type Of Work

CERTIFIED COATINGS COMPANY

FBD VANGUARD CONSTRUCTION, 

INC.

REDWOOD ENGINEERING  

CONSTRUCTION

MONTEREY MECHANICAL CO

REDGWICK CONSTRUCTION CO

QA CONSTRUCTORS

Contractor

FAIRFIELD CA 94534

LIVERMORE CA 94550

REDWOOD CITY, CA 94063

OAKLAND, CA 94621

OAKLAND CA 94621

SAN FRANCISCO, CA 94110

(707)639-4414

(925)245-1300

(925)819-2960

(510)632-3173

(510)792-1727

(415)340-7283

WASHINGTON, MARCUS

WASHINGTON, MARCUS

BOOSHEHRI, FRED

WONG, DUDLEY

LAM, PETER

BORJA, ROBERTO

Resident
Engineer

(650)222-7516

(650)222-7516

(650)222-7241

(510)385-7628

(510)393-1593

(510)385-7107

 $26,156,730

 $19,431,460

 $732,000

 $7,955,435

 $1,809,497

 $1,119,500

Bid + CCOs

 $14,741,994

 $19,741,392

 $717,742

 $6,057,370

 $1,199,742

 $788,373

Comp To  date

 $544,481

 $0

 $0

 $0

 $0

 $0

This Month

04/02/21

01/29/21

03/10/22

08/20/19

10/29/21

02/16/22

Awarded

04/16/21

02/18/21

04/25/22

08/20/19

11/18/21

04/29/22

Approved

05/14/24

05/31/23

12/30/22

11/30/22

03/15/23

11/30/22

Est Comp

 47%

 98%

 100%

 66%

 73%

 80%

%Time

 56%

 94%

 98%

 76%

 65%

 70%

% Work 

 

 

OVER RUN

 

 

 

Message

04-2J8014

04-4J3904

04-0Y4804

04-1AA004

04-0K6704

04-0Y6104

Contract 

ACNH-Q101-(389)E

HSNH-Q101-(379)E

  

  

ACNH-P082-(031)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2320 CORDELIA ROAD;

550 GREENVILLE ROAD;

416 D STREET

8275 SAN LEANDRO STREET

21 HEGENBERGER CT;

850 S. VAN NESS STE 35

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

2350 PAGE MILL RD.

21339 CABOT RD

1700 S. AMPHLETT BLVD

STE 101

1700 S. AMPHLETT 

BLVD., STE101

PACIFICA CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

HAYWARD, CA 94545

SAN MATEO, CA 94402

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan
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04District

04-SM-92-14.4/18.8

04-SM-92-14.4/18.8

04-SM-101-16.5/23

04-SM-101-22.6/23.1

04-SM-101-/21.8

04-SM-114-5.2/5.9

Fed Aid

HA21

Pgm Code

IN FOSTER CITY FROM SAN MATEO -  

HAYWARD BRIDGE TO ALAMEDA COUNTY 

LINE.

IN ALAMEDA AND SAN MATEO COUNTIES AT 

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM BROADWAY STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

OYSTER POINT BOULEVARD OVERCROSSIN

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

US 101 BETWEEN 0.3 MILE NORTH OF SAN 

ANTONIO IC (SCL PM 50.6) IN  SANTA 

CLARA COUNTY AND 0.3 MILE  SOUTH OF 

RAND AVENUE INTERCHANG

IN SAN MATEO COUNTY IN MENLO PARK 0.1

MILE SOUTH OF NEWBRIDGE ST TO ROUTE 

84

Description 

PAINT BRIDGE TOWERS AND

REPAIR SPALLED CONCRETE COLUMNS AND

CAPM AND CURB RAMPS UPGRADE

VEHICLE DETECTION SYSTEM

THE CONTRACT WILL WIDEN ROUTE 101,

AC RESURFACING

Type Of Work

CEKRA INC

GOLDEN STATE BRIDGE, INC.

BAY CITIES PAVING & GRADING, 

INC.

NORCAL GENERAL CONSTRUCTION 

CORPORATION

KIEWIT INFRASTRUCTURE WEST CO

O.C. JONES & SONS, INC.

Contractor

WILMINGTON NC 28409

BENICIA CA 94510

CONCORD CA 94520

SAN JOSE CA 95133

FAIRFIELD CA 94534

BERKELEY CA 94710

(910)338-3643

(925)372-8000

(925)687-6666

(408)886-0335

(707)439-7300

(510)526-3424

ATAKO, KINGSTON

ATAKO, KINGSTON

BORJA, ROBERTO

SCHRAM, DARRYL

BORJA, ROBERTO

Resident
Engineer

(650)222-7529

(650)222-7529

 

(510)385-7107

(650)222-7242

(510)385-7107

 $8,692,309

 $27,740,921

 $18,349,900

 $1,027,154

 $349,557,132

 $1,929,825

Bid + CCOs

 $0

 $24,026,093

 $0

 $988,296

 $348,955,669

 $1,452,541

Comp To  date

 $0

 $72,000

 $0

 $0

 $0

 $1,128,750

This Month

09/01/22

12/31/19

08/24/22

06/18/21

12/03/19

06/17/22

Awarded

10/06/22

01/14/20

09/12/22

07/13/21

01/09/20

07/11/22

Approved

06/14/24

05/17/23

09/30/22

11/04/22

12/30/22

Est Comp

 0%

 85%

 0%

 100%

 100%

 80%

%Time

 0%

 86%

 0%

 96%

 100%

 75%

% Work 

 

 

 

 

COMPLETED

 

Message

04-3G4884

04-3G4544

04-3J0624

04-3K3404

04-1J5694

04-0W3604

Contract 

  

  

ACNH-Q101-(388)E

B1NH-000C-(480)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6214 TOWLES RD

3701 MALLARD DRIVE;

1450 CIVIC CT;

751 MABURY RD;

4650 BUSINESS CENTER DR

1520 FOURTH STREET

21339 CABOT BLVD

21339 CABOT BLVD

1700 SOUTH AMPHLETTE 

BLVD

1700 S AMPHLETT BLVD 

SUITE 101

1700 SOUTH AMPHLETT 

BLVD.

HAYWARD CA 94545

HAYWARD. CA 94544

SAN MATEO CA 94402

SAN MATEO, CA 94402

SAN MATEO, CA 94402

Accepted

11/06/22

Location
Storm Water
Plan
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04District

04-SM-280-/7

04-SOL-12-15.0/20.6

04-SOL-12-21.2/22.6

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

04-SOL-80-10.4/30.2

Fed Aid

HB4C

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS.

IN SOLANO COUNTY NEAR RIO VISTA  FROM

WESTERN RAILWAY MUSEUM TO CURRIE 

ROAD.

IN SOLANO COUNTY NEAR RIO VISTA  FROM

MCCLOSKY ROAD TO 0.1 MILE WEST OF 

AZEVEDO ROAD

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

80 FROM 0.2 MILE NORTH OF  CARQUINEZ 

BRIDGE TOLL PLAZA TO 0.3 MILE SOUTH 

OF MAGAZINE STREET O

IN SOLANO COUNTY IN VALLEJO AT 

VARIOUS LOCATIONS

FROM 0.95 WEST OF RED TOP ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

LEISURE TOWN ROAD OVERCROSSING

Description 

PLACE POLYESTER CONCRETE OVERLAY,

COLD PLANE FAILED AC PAVEMENT AND

ROADWAY RESURFACING AND

STRENGTHEN BRIDGE STRUCTURE DUE TO

RAISE THE O/C- VERTICAL CLEARANCE

CONVERT EXISTING HOV LANE TO EXPRES

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

O.C. JONES & SONS, INC.

BAY CITIES PAVING & GRADING, 

INC.

O.C. JONES & SONS, INC.

BROSAMER & WALL , INC

O.C. JONES & SONS, INC.

Contractor

SACRAMENTO CA 95838

BERKELEY CA 94710

CONCORD CA 94520

BERKELEY CA 94710

WALNUT CREEK CA 94596

BERKELEY CA 94710

(916)283-9950

(510)526-3424

(925)687-6666

(510)526-3424

(925)395-5207

(510)526-3424

LAM PETER

TATUM, JUSTEN

AQUINO, NOEL

AQUINO, NOEL

TRAN, QUANG

LOGRASSO CASSAUNDRA

Resident
Engineer

(510)393-1593

(510)406-4596

(707)580-4429

(707)580-4429

(510)773-8499

(707)673-3263

 $1,386,265

 $942,513

 $2,464,319

 $18,933,151

 $23,444,467

 $142,265,947

Bid + CCOs

 $1,205,711

 $759,456

 $0

 $9,358,426

 $22,621,870

 $36,489,288

Comp To  date

 $161,147

 $197,617

 $0

 $395,125

 $183,985

 $5,240,277

This Month

06/13/22

06/27/22

09/27/22

03/26/21

03/17/20

01/18/22

Awarded

07/06/22

08/01/22

10/19/22

04/23/21

04/16/20

02/02/22

Approved

12/22/22

04/28/23

04/26/24

04/05/23

11/21/22

03/26/25

Est Comp

 43%

 90%

 0%

 79%

 67%

 17%

%Time

 90%

 79%

 0%

 49%

 96%

 26%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-3Q5904

04-1W8504

04-0J6314

04-2K8404

04-0J7104

04-4G0804

Contract 

  

  

  

ACIM-0802-(374)E

  

ACIM-0802-(375)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

45 MORRISON AVENUE;

1520 FOURTH STREET;

1450 CIVIC CT;

1520 FOURTH STREET;

1777 OAKLAND BLVD , SUITE 300

1520 FOURTH STREET;

1700 S AMPHLETT BLVD 

SUITE 101

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, STE 

T

324 CAMPUS LANE, STE 

T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE SUITE

T

SAN MATEO CA 94404

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-12.0/13.1

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

04-SOL-113-/5

04-SON-1-7.1/9.1

Fed Aid

HA21

Pgm Code

IN SOLANO COUNTY. EB. SR-12 (JAMESON 

CANYON) TO EB. I-80  CONNECTOR

NEAR FAIRFIELD, AT DAN WILSON CREEK 

BRIDGE NO. 23-0006. REHABILITATE 

BRIDGE.

NEAR FAIRFIELD, AT SUISUN CREEK  

BRIDGE NO. 23-0007.

IN AND NEAR DIXON AND VACAVILLE, AT 

MCCUNE CREEK BRIDGE NO. 23-0084 L/R 

AND HORSE CREEK BRIDGE NO. 23-0077

IN SOLANO COUNTY NEAR DIXON FROM 

HIGHWAY 12 TO 1.0 MILE NORTH OF  

CREED ROAD

IN SONOMA COUNTY NEAR BODEGA BAY AND 

JENNER FROM 0.8 MILE NORTH OF BAY 

HILL RD TO 0.3 MILE NORTH OF DORAN 

PARK RD AND FROM 0.3 MIL

Description 

CONSTRUCTION EASTBOUND SR 12W TO

BRIDGE DECK REPLACEMENT

SCOUR MITIGATION.

INSTALL PCC CUT-OFF WALL, INSTALL

DIGOUTS

MILL & REPLACE WITH RHMA OVERLAY

Type Of Work

KIEWIT INFRASTRUCTURE WEST CO

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

GORDON N. BALL, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

Contractor

FAIRFIELD CA 94534

VACAVILLE, CA 95688

ALAMO CA 94507

RANCHO CORDOVA CA 95742

BERKELEY CA 94710

BERKELEY CA 94710

(707)439-7300

(707)455-7033

(925)838-5675

(916)852-5530

(510)526-3424

(510)526-3424

LOGRASSO, CASSAUNDRA

TRAN, QUANG

TRAN, QUANG

AQUINO NOEL

AQUINO, NOEL

LA SERNA, FABIO

Resident
Engineer

(707)673-3263

(510)773-8499

(510)773-8499

(707)580-4429

(707)580-4429

(510)496-9271

 $63,761,877

 $2,861,634

 $1,266,616

 $2,046,670

 $1,577,390

 $2,841,461

Bid + CCOs

 $63,111,945

 $2,725,108

 $1,134,930

 $1,922,956

 $1,587,267

 $2,890,041

Comp To  date

 $574,754

 $2,640

 $2,296

 $320

 $0

 $35,850

This Month

08/13/20

01/11/19

02/22/21

03/12/21

04/15/22

06/15/22

Awarded

08/19/20

02/05/19

03/11/21

04/01/21

05/13/22

07/19/22

Approved

01/06/23

11/10/22

01/18/23

12/31/22

12/16/22

12/09/22

Est Comp

 94%

 99%

 92%

 87%

 98%

 78%

%Time

 98%

 99%

 88%

 94%

 96%

 95%

% Work 

 

 

 

 

 

 

Message

04-0A5394

04-3G6904

04-4G8724

04-0J6004

04-1W9604

04-1W8904

Contract 

  

BHIM-080 -(370)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4650 BUSINESS CENTER DR

3333 VACA VALLEY PARKWAY,2000

333 CAMILLE AVENUE

11315 SUNRISE GOLD CR STE A

1520 FOURTH STREET;

1520 FOURTH STREET;

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, STE 

T

324 CAMPUS LANE, STE 

T

4030 OCCIDENTAL ROAD 

UNIT A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

04-SON-1-15.0/15.7

04-SON-1-26.7/27.1

04-SON-12-25.8/30.8

04-SON-101-3.7/7.2

04-SON-101-22.3/23.3

04-SON-101-32.8/54.2

Fed Aid

HA23

HB1

Pgm Code

IN SONOMA COUNTY NEAR BODEGA BAY, 

FROM 0.2 MILE SOUTH TO 0.4 MILE  

NORTH OF SCOTTY CREEK CULVERT

IN SONOMA COUNTY NEAR JENNER, FROM 

0.3 TO 0.7 MILES NORTH OF MYERS  

GRADE ROAD

IN AND NEAR SONOMA, AT SONOMA CREEK 

BRIDGE NO. 20-0027, STUART CREEK 

BRIDGE NO. 20-0025 AND HOOKER CREEK 

BRIDGE NO. 20-0030. SCOUR

IN SONOMA COUNTY, IN PETALUMA FROM 

ROUTE 101/116 SEPARATION TO 0.4  MILE

NORTH OF CORONA ROAD  OVERCROSSING.

IN SONOMA COUNTY IN SANTA ROSA FROM 

0.2 MILE SOUTH OF BICENTENNIAL WAY 

OVERCROSSING TO 0.5 MILE NORTH OF 

MENDOCINO AVENUE OVERCROS

IN AND NEAR WINDSOR, HEALDSBURG, AND 

CLOVERDALE, FROM OLD REDWOOD HIGHWAY 

TO 2.0 MILES SOUTH OF MENDOCINO 

COUNTY LINE.

Description 

REALIGN ROADWAY

PERMANENT RESTORATION OF ROADWAY

SCOUR MITIGATION

CONSTRUCT HOV LANES INCLUDING SOUND

TREE PLANTING

ROADWAY REHABILITATION.

Type Of Work

O.C. JONES & SONS BRIDGEWAY 

CIVIL CONSTRUCTORS A JOINT 

VENTURE

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO.

GHILOTTI CONSTRUCTION CO.

BORTOLUSSI & WATKIN, INC.

O.C. JONES & SONS, INC.

Contractor

BERKELEY CA 94710

SANTA ROSA CA 95407

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

BERKELEY CA 94710

(510)526-3424

(707)542-4862

(415)256-1525

(415)256-1525

(415)453-4675

(510)526-3424

LA SERNA, FABIO

LA SERNA, FABIO

BRAJNIKOFF LEONARD

CHOI, GINA

SIMPSON, JOHN

VALEH, SYD H.

Resident
Engineer

(510)496-9271

(510)496-9271

(707)249-7557

(510)385-8178

(510)867-4515

(510)385-6972

 $24,306,079

 $13,155,088

 $7,995,390

 $89,015,155

 $560,973

 $56,536,850

Bid + CCOs

 $18,950,813

 $920,940

 $55,490

 $87,362,014

 $471,490

 $55,408,095

Comp To  date

 $1,748,174

 $653,492

 $55,490

 $309,033

 $2,998

 $13,000

This Month

05/04/21

07/08/22

07/29/22

08/08/19

05/28/19

12/24/19

Awarded

06/04/21

08/05/22

08/17/22

09/17/19

06/20/19

01/14/20

Approved

01/30/24

01/27/25

04/15/25

12/23/23

05/03/23

06/24/22

Est Comp

 42%

 2%

 0%

 93%

 0%

 51%

%Time

 77%

 7%

 1%

 97%

 0%

 95%

% Work 

 

 

 

 

PLANT EST 

SATIS

 

Message

04-0A0204

04-0J3004

04-4H0504

04-2640F4

04-1Q8604

04-0J6424

Contract 

  

ACST-P001-(679)E

ACNH-P012-(128)E

ACNH-Q101-(353)N

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

360 SUTTON PLACE

2301 KERNER BLVD #E

2301 KERNER BLVD #E

77 LARKSPUR STREET

1520 FOURTH STREET

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL RD., 

UNIT A

4030 OCCIDENTAL RD 

UNIT-A

1009 CLEGG CT, UNIT G

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD 

UNIT A

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA CA 95401

PETALUMA, CA 94954

RICHMOND, CA 94804

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $31,810,208 $1,200,819,486 $1,834,938,607

04-SON-101-54.2/56.2

04-SON-101-55.8/55.8

04-SON-116-30.9/31.4

04-SON-128-24.2/24.7

04-VAR-80-17.2/19.2

Fed Aid
Pgm Code

IN SONOMA COUNTY NEAR CLOVERDALE FROM

ROUTE 101/128 SEPARATION TO MENDOCINO

COUNTY LINE

IN SONOMA COUNTY ON ROUTE 101, NEAR 

CLOVERDALE AT 2 MILE NORTH OF ROUTE 

128.

NEAR COTATI FROM 0.3 MI EAST OF  

HESSEL ROAD TO 0.1 MI EAST OF 

BARTLESON ROAD

IN SONOMA AND NAPA COUNTIES FROM 0.1 

MILE EAST OF BIDWELL CREEK BRIDGE TO 

0.7 MILE WEST OF BENNETT LANE AND 0.4

MILE WEST OF KNOXV

SOLANO COUNTY AT VARIOUS LOCATIONS

Description 

COLD PLANE AND RHMA-G

STORM DAMAGE PERMANENT RESTORATION.

CONSTRUCT BRIDGE, RET WALLS, TRAFF 

SIGNAL

HIGHWAY PLANTING & TREE REMOVAL

INSTALL FENCE AND GATES.

Type Of Work

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT, 

INC

GHILOTTI CONSTRUCTION CO. INC.

BORTOLUSSI & WATKIN, INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC

Contractor

UKIAH CA 95482

COVELO CA 95428

SANTA ROSA  CA 95407

SAN RAFAEL CA 94901

VACAVILLE CA  95688

(707)467-4100

(707)983-8135

(707)585-1221

(415)453-4675

(707)449-3604

BRAJNIKOFF, LEONARD

CHI,JONATHAN

BRAJNIKOFF, LEONARD

SIMPSON, JOHN

TRAN, QUANG

Resident
Engineer

(707)249-7557

(510)376-8218

(707)249-7557

(510)867-4515

(151)077-3849

 $1,885,000

 $741,999

 $5,635,002

 $654,730

 $3,762,913

Bid + CCOs

 $1,777,832

 $754,192

 $5,567,260

 $501,482

 $0

Comp To  date

 $31,785

 $0

 $4,613

 $5,150

 $0

This Month

06/22/22

03/21/22

03/15/19

05/21/19

10/06/22

Awarded

07/11/22

04/14/22

04/09/19

06/05/19

11/09/22

Approved

12/30/22

09/14/22

10/25/23

03/30/23

05/12/23

Est Comp

 100%

 100%

 100%

 0%

 0%

%Time

 95%

 100%

 97%

 0%

 0%

% Work 

 

 

 

PLANT EST 

SATIS

 

Message

04-1W8804

04-2K3504

04-4G3804

04-1Q8704

04-2K8104

Contract 

  

ACST-29S7-(004)E

HSNH-P116-(050)E

  

ACST-X095-(035)E

  

--()

--()

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

1324 S. STATE STREET;

236 CEMETERY LANE

246 GHILOTTI AVENUE

77 LARKSPUR STREET

871 COTTING COURT STE A

4030 OCCIDENTAL RD

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL RD., 

SUITE A

3401 REGATTA BLVD.

324 CAMPUS LANE SUITE

T

SANTA ROSA, CA 95401

SANTA ROSA CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 53
11/20/22 Statement of Ongoing Contracts as of 12/01/22

05District

05-MON-1-.1/2.7

05-MON-1-10.4/10.4

05-MON-1-44.5/44.5

05-MON-1-59.5/61.6

05-MON-1-63.0/63

05-MON-1-64.4/64.4

Fed Aid

20.20.201

130

20.20.201

130

HA23

20.20.201

130

HA22

HM

Pgm Code

3 CULVERTS ON HYW 1 @ SLO PM 

71.49,MON PM 0.11 AND 2.72. REPLACE 

CULVERTS,RESTORE THSITES, PROVIDE 

TRAFFIC CONTROL DIRS EFA 05A251

MONTERY CNTY-REMOVE SLIDE 

MATERIAL,RESTOREROCKFALL PROTECTION 

SYS. CLEAR MUD/DEBRIS CATCHMENTS. 

REPLACE FUEL PUMPAWNINGS DIRS EFA 

IN MONTEREY COUNTY NEAR BIG SUR AT 

1.0 MILES SOUTH OF PFEIFFER CANYON 

BRIDGE

AREA SURROUNDING PALO COLORADO FIRE 

DAMAGEREMOVE DEBRIS FROM CULVERT 

AREAS. REPLACE CULVERT AND REPLACE 

DOWN DRAINS  DIRS EFA 05A2

IN MONTEREY COUNTY ABOUT 11.3 MILES 

SOUTH OF CARMEL AT GARRAPATA CREEK 

BRIDGE

IN MONTEREY COUNTY NEAR CARMEL BY THE

SEA AT GRANITE CANYON BRIDGE

Description 

REPLACE CULVERTS & RESTORE THE SITE

REMOVE SLIDE MATERIAL,RESTORE 

ROCKFALL PRO

CONSTRUCT SOLDIER PILE WALL AND

REPAIR DAMAGE SURROUNDING PALO 

COLORADO

ELECTROCHEMICAL CHLORIDE EXTRACTION

ELECTROCHEMICAL CHLORIDE EXTRACTION

Type Of Work

S. CHAVES CONSTRUCTION,INC

PAPICH CONSTRUCTION COMPANY 

INC

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

GONDON N. BALL, INC

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

SAN LUIS OBISPO, CA  93405

ARROYO GRANDE, CA 93420

IRVINE CA 92618

ALAMO, CA  94507

IRVINE CA 92618

BENICIA CA 94510

 

 

(949)328-9758

 

(949)328-9758

(707)746-8028

TALLONE, MATTHEW

SILVA, RICK

PANNU, ART

PANNU, ART

PANNU, ART

PANNU, ART

Resident
Engineer

(805)550-0734

(805)471-2102

(805)540-9841

(805)540-9841

(805)540-9841

(805)540-9841

 $373,000

 $1,285,000

 $1,507,752

 $1,735,000

 $6,552,166

 $4,677,793

Bid + CCOs

 $0

 $890,644

 $872,828

 $1,740,803

 $3,654,587

 $4,445,592

Comp To  date

 $0

 $0

 $44,371

 $0

 $284,185

 $328,229

This Month

09/15/22

12/14/21

03/02/22

01/26/22

07/07/21

04/05/21

Awarded

10/20/22

01/31/22

06/01/22

04/11/22

07/20/21

04/30/21

Approved

09/01/23

07/01/22

02/01/23

09/20/22

09/28/23

01/27/23

Est Comp

 0%

 100%

 60%

 100%

 56%

 87%

%Time

 0%

 69%

 58%

 99%

 55%

 93%

% Work 

 

OVER RUN

 

OVER RUN

 

SUSPENDED

Message

05-1P8804

05-1P0704

05-1M4604

05-1P3704

05-1H4604

05-1K7004

Contract 

  

  

STER-39AC-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11545 LOS OSOS VALLEY RD C-3

398 SUNRISE TERRACE

184 TECHNOLOGY DRIVE, SUITE 2

333 CAMILLE AVE

184 TECHNOLOGY DRIVE, SUITE 2

2990 BAY VISTA COURT, SUITE D

3230 RIVERSIDE AVE 

130

775 ARLINGTON ST

1529 HWY 68

1529 HWY 68

1529 HWY 68

1529 HWY 68

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

11/18/22

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

05District

05-MON-1-70.5/73.1

05-MON-1-73.3/73.3

05-MON-1-80.3/0

05-MON-1-96.4/96.6

05-MON-68-.5/.8

05-MON-68-1.1/4.2

Fed Aid

20.20.201

130

20.20.201

130

HM

20.20.201

130

HA22

Pgm Code

IN MONTERY & SANTA CRUZ COUNTIES ON 

HWY 01AT VARIOUS LOCATIONS. GROUT 

JOINTS OR LINECULVERTS, REGRADE 

DITCH, REPLACE CULVERTS DIRS

REPLACE CULVERT, RESTORE ROADWAY. 

PERFORM OTHER SUPPORTING WORK. 

PROVIDE TEMP TRAFFIC CONTROL.  DIRS 

EFA 05A2456

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY IN MOSS LANDING ON

HWY1NEAR THE POWER PLANT. REPAIR 

EROSION, STABILIZE SHEET PILE WALL. 

TRAFFIC CONTROLDIRS EFA

IN MONTEREY COUNTY IN PACIFIC GROVE 

FROM 17 MILE DRIVE TO CONGRESS AVENUE

IN AND NEAR PACIFIC GROVE, FROM  

FOREST AVE TO RTE 1 (PM1.1/4.26)

Description 

GROUT JOINTS, LINE OR REPLACE 

CULVERTS

REPLACE CULVERT, RESTORE ROADWAY

TREAT BRIDGE DECK WITH METHACRYLATE

REPAIR EROSION, STABILIZE SHEET PILE

WALL

PROVIDE ACCESSIBLE PATHWAY

UPGRADE AMERICANS WITH DISABILITIES

Type Of Work

TOP TIER GRADING, LLC

GORDON N. BALL, INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SALINAS CA 93907

ALAMO, CA  94507

IRVINE CA 92606

SAN JOSE, CA  95138

SAN JOSE CA 95138

SAN JOSE CA 95138

 

 

(949)252-0441

 

(408)574-1400

(408)574-1400

MUNES, NASH

PANNU, ART

NASH MUNES

PANNU, ART

TYLER LAVERING

TYLER LAVERING

Resident
Engineer

(805)441-6931

(805)540-9841

(831)427-4706

(805)540-9841

(831)262-6572

(831)262-6572

 $318,000

 $373,000

 $1,666,924

 $735,000

 $636,321

 $5,689,750

Bid + CCOs

 $329,734

 $253,593

 $1,456,760

 $17,397

 $105,313

 $3,576,427

Comp To  date

 $0

 $0

 $32,513

 $0

 $26,530

 $59,904

This Month

01/18/22

03/17/22

03/16/21

07/14/22

06/01/22

10/26/21

Awarded

02/03/22

05/10/22

04/01/21

08/15/22

06/29/22

11/24/21

Approved

11/04/22

10/30/22

02/20/23

11/30/22

11/19/23

12/14/22

Est Comp

 100%

 20%

 83%

 20%

 100%

 81%

%Time

 100%

 68%

 84%

 2%

 17%

 62%

% Work 

COMPLETED

 

 

 

OVER RUN

 

Message

05-1P3304

05-1P4504

05-1M3904

05-1P3904

05-1H2204

05-1H0004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8305 PRUNEDALE N RD #155

333 CAMILLE AVE

16351 CONSTRUCTION CIRCLE WES

5225 HELLYER AVE STE 220

5225 HELLYER AVENUE;

5225 HELLYER AVENUE;

8115 PRUNEDALE NORTH 

RD

1529 HWY 68

140 DUBOIS STREET 

SUITE E

1529 HWY 68

1529 HWY 68/SALINAS 

HWY

1529 HWY 68

PRUNEDALE, CA 93907

MONTEREY, CA 93940

SANTA CRUZ, CA 95060

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

11/04/22

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

05District

05-MON-68-2.8/3.1

05-MON-68-3.5/3.5

05-MON-68-20.6/21.4

05-MON-101-3.1/5.2

05-MON-101-36.9/47.7

05-MON-101-62.2/62.9

Fed Aid

HB1

20.20.201

130

20.20.201

130

HA25

HA22

HA21

Pgm Code

IN MONTEREY COUNTY FROM 0.5 MILE EAST

OF SFB MORSE DRIVE TO SCENIC DRIVE 

OVERCROSSING AND AT 0.3 MILE EAST OF 

SKYLINE FOREST DRIVE

MON CNTY IN MONTEREY ON HOLMAN HWY 

NEAR SKYLINE FOREST. BACKFIL/PAVE 

SINKHOLE REPLACE CULVERT,RESTORE 

RDWY,TRAFFIC CONT DIRS EFA 0

MONTEREY CNTY IN CITY OF SALINAS ON 

HWY 68BETWEEN ACACIA ST & CALIFORNIA.

MODIFY SIGNAL,STRIPING & 

CURB/GUTTER/SIDEWALK. DIRS EFA 

IN MONTEREY COUNTY NEAR BRADLEY AT 

THE CAMP ROBERTS SAFETY ROADSIDE REST

AREAS

IN MONTEREY COUNTY, IN AND NEAR  KING

CITY FROM 0.4 MILES SOUTH OF WILD 

HORSE ROAD OC TO TEAGUE  AVENUE

IN MONTEREY COUNTY NEAR SOLEDAD  FROM

0.5 MILE SOUTH TO 0.2 MILE  NORTH OF 

THE NORTH SOLEDAD OVERHEAD

Description 

COLD PLANE, PLACE HMA&RHMA,

REPLACE CULVERT,RESTORE RDWY,TRAFFIC

CONTR

MODIFY SIGNAL,STIPING & CURB. 

TRAFFIC CONT

INFRASTRUCTURE UPGRADES

PAVEMENT REHABILITATION, SEISMIC

NORTH SOLEDAD OH BRIDGE

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

DARREL VARNI ELECTRIC, INC

NEWTON CONSTRUCTION MANAGEMENT

INC

OHL USA INC

GRANITE ROCK COMPANY

Contractor

SAN JOSE CA 95138

SAN JOSE, CA  95138

WATSONVILLE, CA  95076

SAN LUIS OBISPO CA 93401

IRVINE  CA 92614

SAN JOSE CA 95138

(408)574-1400

 

 

(805)544-5583

(949)242-4432

(408)574-1400

PANNU, ART

GARCIA, SANTIAGO

LANG, TIM/HURD, ROBERT

LANG, TIM

BRAR, BALJINDER S

Resident
Engineer

(805)540-9841

(805)540-9841

(831)663-8966

(805)550-4651

(805)550-4651

(805)610-8215

 $2,349,242

 $373,000

 $373,000

 $4,328,877

 $85,314,003

 $3,742,605

Bid + CCOs

 $0

 $99,443

 $0

 $3,618,933

 $74,224,363

 $1,444,078

Comp To  date

 $0

 $0

 $0

 $8,749

 $2,224,245

 $155,057

This Month

10/05/22

04/07/22

06/03/22

02/16/21

01/16/19

03/17/22

Awarded

11/18/22

05/31/22

06/23/22

03/11/21

02/11/19

04/08/22

Approved

11/30/22

09/07/22

01/05/23

11/20/22

01/09/23

Est Comp

 0%

 20%

 0%

 91%

 100%

 71%

%Time

 0%

 27%

 0%

 83%

 87%

 38%

% Work 

 

 

 

 

 

 

Message

05-1J4604

05-1P6304

05-1Q2104

05-1H0204

05-1F75U4

05-0F9704

Contract 

HSNH-P068-(779)E

  

  

ACNH-Q101-(378)E

1NHG-Q101-(338)E

ANCH-Q101-(401)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE;

5225 HELLYER AVE STE 220

12 PARKWOOD DR

2436 BROAD ST;

1920 MAIN STREET #310

5225 HELLYER AVENUE;

1529 HWY 68

8115 PRUNEDALE NORTH 

ROAD

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVENUE

#130

8115 PRUNEDALE NORTH 

RD

MONTEREY, CA 9940

PRUNEDALE, CA 93907

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

PRUNEDALE CA 93907

Accepted

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

05District

05-MON-101-87.3/91.5

05-MON-101-87.4/87.8

05-MON-101-95.2/0

05-MON-156-1.4/2

05-SB-1-19.3/20.6

05-SB-1-33.1/0

Fed Aid

HA22

HB1

20.20.201

130

HA21

HA22

HA21

Pgm Code

ON ROUTE 101 IN MONTEREY COUNTY IN 

THE CITY OF SALINAS BETWEEN EAST 

MARKET STREET OVERCROSSING AND 0.3 

MILES SOUTH OF RUSSELL/ESPI

IN AND NEAR SALINAS FROM 0.1 MILE 

NORTH OF E. MARKET STREET TO 0.1 MILE

SOUTH OF SHERWOOD DRIVE OC

IN MONTEREY/SAN BENITO COUNTIES @ 

VARIOUS LOCATIONS. REPLACE 

CULVERTS,REMOVE EUCALYPTUS TREES, 

RESTORE EMBANKMENT DIRS EFA 05A2483

ON ROUTE 156 IN MONTEREY COUNTY  

BETWEEN THE ROUTE 183/156  SEPARATION

(PM R1.1) AND CASTROVILLE BOULEVARD 

(PM R2.1)

IN SANTA BARBARA COUNTY IN LOMPOC ON 

ROUTE 246 FROM 0.3 MILE WEST OF V 

STREET TO WEST JUNCTION ROUTE  1/246 

AND ON ROUTE 1 FROM WE

IN SANTA BARBARA COUNTY NEAR LOMPOC 

AT SAN ANTONIO CREEK BRIDGE

Description 

ROADWAY REHABILITATION

ROADWAY AND RETAINING WALL

REPLACE CULVERTS, REMOVE TREES, 

REPAIR EMB

REPLACE BRIDGE RAILING

PAVEMENT PRESERVATION

UPGRADE SHEET PILING AND ROCK SLOPE

Type Of Work

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

TOP TIER GRADING, LLC

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

BEADOR CONSTRUCTION COMPANY, 

INC.

Contractor

SAN JOSE  CA 95138

WATSONVILLE CA 95076

SALINAS, CA  93907

SAN JOSE CA 95138

SANTA BARBARA CA 93111

CORONA CA 92883

(408)574-1400

(831)763-6100

 

(408)574-1400

(805)964-9951

(951)674-7352

TYLER LAVERING

BRAR, BALJINDER

MUNES, NASH

DAVID HOPPER

BALLENTINE, DAVID

PETERSEN, THOMAS

Resident
Engineer

(831)262-6572

(805)610-8215

(831)663-8966

(805)319-0940

(805)748-1087

(805)441-7943

 $39,994,296

 $5,024,289

 $373,000

 $5,847,110

 $8,089,089

 $516,700

Bid + CCOs

 $39,537,256

 $156,932

 $180,610

 $1,863,330

 $235,923

 $474,313

Comp To  date

 $617,652

 $156,932

 $0

 $0

 $235,923

 $174,159

This Month

12/13/18

08/16/22

05/09/22

12/14/21

06/21/22

10/22/21

Awarded

01/07/19

09/02/22

06/28/22

01/06/22

08/05/22

11/30/21

Approved

12/08/22

06/28/23

10/31/22

07/05/23

07/27/23

04/19/23

Est Comp

 100%

 3%

 38%

 37%

 7%

 68%

%Time

 99%

 3%

 48%

 32%

 3%

 90%

% Work 

OVER RUN

 

 

 

 

 

Message

05-1C8904

05-1H0504

05-1P6404

05-0A0904

05-1H0104

05-1F8104

Contract 

B1NH-Q101-(342)E

HSNH-Q101-(405)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE STE 220

580 WEST BEACH STREET;

8305 PRUNEDALE NORTH RD 155

5225 HELLYER AVENUE;

5335 DEBBIE LANE

26320 LESTER CIRCLE;

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

RD

8115 PRUNEDALE NORTH 

RD

1529 HWY 68/SALINAS 

HWY

270 E. HWY, SUITE 202

2053 PREISKER LANE 

STE. E

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

MONTEREY, CA 93940

BUELLTON, CA 93427

SANTA MARIA, CA 93454

Accepted

11/28/22

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

05District

05-SB-1-/0

05-SB-33-/8.2

05-SB-101-1.4/4.8

05-SB-101-2.2/3.3

05-SB-101-2.4/2.4

05-SB-101-4.0/4.8

Fed Aid

20.20.201

130

HM1

20.20.201

130

Pgm Code

SB CNTY, HWYS 1,101,217,225,246 @ VAR

LOCSGRADING & INSTALL HARDENED FENCES

& GATES.SLOPE PAVING AND TRAFFIC 

CONTROL DIRS EFA 05A2

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES, AT AND NEAR  VENTUCOPA, 

FROM THE VENTURA COUNTY LINE TO 0.1 

MILE EAST OF ROUTE 166/

SANTA BARBARA COUNTY IN CARPENTERIA 

FROM 0.2 MILE SOUTH OF BAILARD AVENUE

OVERCROSSING TO 0.7 MILE SOUTH OF 

SOUTH PADARO LANE

IN SANTA BARBARA COUNTY IN 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

CARPINTERIA CREEK BRIDGE TO FRANKLIN 

CREEK BRIDGE

INSTALL RCP CULVERT, ABONDON EXISTING

CULVERT IN PLACE. LINE CULVERTS. 

PROVIDE TRAFFIC CONTROL. PERFORM 

OTHER WORK DIRS EFA 05A

IN SANTA BARBARA COUNTY IN AND NEAR 

CARPINTERIA FROM 0.2 MILE NORTH OF 

SANTA MONICA CREEK BRIDGE TO 0.5 MILE

SOUTH OF SOUTH PARARO

Description 

GRADING & INSTALL HARDENED FENCE & 

GATES

MILL AND OVERLAY

INSTALL MITIGATION PLANTING

MITIGATION PLANTING

INSTALL RCP CULVERT

CONSTRUCT BIKE PATH FROM SANDPOINTE 

DR TO

Type Of Work

LANDSCAPE SUPPORT SERVICES INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

N HOLLYWOOD CA 91605

WATSONVILLE CA 95076

SANTA BARBARA, CA 93111

SONORA CA 95370

SANTA BARBARA CA 93111

SANTA BARBARA CA 93111

 

(831)724-1011

(805)331-2649

(209)743-4911

 

 

MURDOCK, KEVIN

PETERSEN, THOMAS

JONES, DAVID

JONES,DAVID

KLINE, JASON/JOHNSON, 

CURTIS

KLINE, JASON/JOHNSON, 

CURTIS

Resident
Engineer

(805)692-6762

(805)441-7943

(805)748-3132

(805)748-5218

(619)347-3088

(619)347-3088

 $7,385,000

 $3,092,268

 $3,034,275

 $2,541,056

 $985,000

 $11,512,414

Bid + CCOs

 $1,896,665

 $3,001,480

 $586,924

 $2,402,428

 $798,445

 $5,670,810

Comp To  date

 $0

 $0

 $234,869

 $5,628

 $0

 $1,006,488

This Month

03/07/22

03/23/22

05/23/22

09/20/19

03/01/22

09/02/22

Awarded

04/22/22

04/14/22

05/23/22

10/04/19

05/12/22

09/02/22

Approved

04/05/23

10/24/22

12/31/25

06/18/24

10/31/22

05/23/23

Est Comp

 55%

 100%

 31%

 0%

 100%

 28%

%Time

 26%

 100%

 19%

 0%

 100%

 49%

% Work 

 

COMPLETED

 

PLANT EST 

SATIS

COMPLETED

 

Message

05-1P0204

05-1N6704

05-0N71Y4

05-448214

05-1P3804

05-1G4104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

12610 SATICOY ST SOUTH

585 WEST BEACH STREET

5335 DEBBIE ROAD

17750 WARDS FERRY RD;

5335 DEBBIE LN

5335 DEBBIE LN

35 S LA PATERA LANE 

STE E

2053 PREISKER LANE, 

STE. E

3561 FOOTHILL ROAD

PO BOX 996

3690 SANTA CLAUS LANE

3690 SANTA CLAUS LANE

GOLETA, CA 93117

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

CARPINTERIA, CA 93014

CARPINTERIA, CA 93013

CARPINTERIA, CA 93013

Accepted

10/26/22

11/01/22

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

05District

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

05-SB-101-11.0/11

05-SB-101-12.3/13.2

05-SB-101-33.8/44.8

05-SB-101-46.6/47.1

Fed Aid

HB71

HA25

20.20.201

130

HA25

Pgm Code

IN SANTA BARBARA COUNTY, IN AND  NEAR

CARPINTERIA AND AT SUMMERLAND FROM 

0.9 MILE SOUTH OF SOUTH PADARO LANE 

UNDERCROSSING TO 0.6 

IN SANTA BARBARA COUNTY, IN AND  NEAR

SUMMERLAND FROM 0.2 MILES NORTH OF 

PADARO LANE OVERCROSSING TO SAN 

YSIDRO CREEK BRIDGE.

IN SANTA BARBARA COUNTY AT BUTTERFLY 

LANE PEDESTRIAN  UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA FROM SYCAMORE CREEK BRIDGE TO

0.2 MILE SOUTH OF GARDEN STREET 

UNDERCROSSING

SB CNTY NEAR GAVIOTA FROM EL CAPITAN 

PARK UNDERCROSSING TO BECKSTAD 

OVERCROSSING. REPAIR CULVERT,FILL 

VOID,RESTORE RDWY DIRS EFA

IN SANTA BARBARA COUNTY NEAR  GAVIOTA

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA

Description 

CONSTRUCT HOV LANES AND

CONSTRUCT HOV LANES AND

ADA COMPLIANCE

REHABILITATE LANDSCAPE PLANTING AND

REPAIR CULVERT JOINT, RESTORE 

ROADWAY

WASTEWATER SYSTEM UPGRADE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

CCFG CONSTRUCTION

JOHN MADONNA CONSTRUCTION CO 

INC

SPECIALTY CONSTRUCTION, INC.

Contractor

WATSONVILLE CA 950775085

LOS ANGELES CA 90074-2478

VALENCIA CA 91355

SONORA CA 95370

SAN LUIS OBISPO, CA  93403

SAN LUIS OBISPO CA 93401

(831)724-1011

(831)768-4002

(661)367-9040

(209)743-4911

(805)543-7751

(805)543-1706

TAYLOR MERLO

TRISTAN GEBHART

KEVIN MURDOCK

JONES, DAVID

BALLENTINE, DAVID

KEVIN MURDOCK

Resident
Engineer

(805)722-8935

(805)440-3057

(805)441-8439

(805)748-5218

(805)748-1087

(805)441-8439

 $153,280,478

 $103,115,791

 $3,360,801

 $922,963

 $7,585,000

 $5,484,982

Bid + CCOs

 $74,071,551

 $82,100,208

 $3,225,094

 $778,645

 $5,766,240

 $5,346,561

Comp To  date

 $2,488,526

 $1,468,612

 $43,937

 $4,004

 $0

 $396,616

This Month

06/05/21

10/22/20

09/01/21

04/05/22

10/21/21

12/16/20

Awarded

06/05/21

10/22/20

09/24/21

04/26/22

12/29/21

01/14/21

Approved

11/05/24

10/05/23

07/12/23

09/16/25

10/30/22

12/30/22

Est Comp

 42%

 69%

 60%

 12%

 100%

 91%

%Time

 48%

 79%

 95%

 84%

 76%

 97%

% Work 

 

 

 

 

OVER RUN

 

Message

05-0N72U4

05-0N73U4

05-1E0404

05-1K3804

05-1P0504

05-1E0104

Contract 

  

  

ACNH-Q101-(391)E

  

  

CSTG-Q101-(362)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

PO BOX 742478

28548 LIVINGSTON AVENUE;

17750 WARDS FERRY RD;

P.O. BOX 5310

645 CLARION CT;

P.O. BOX 996

P.O. BOX 996

35 S LA PATERA LANE 

SUITE E

PO BOX 996

270 EAST HWY 246 UNIT

203 #12

35S LAPATERA LANE

CARPINTERIA CA

CARPINTERIA, CA 93013

GOLETA, CA 93117

CARPINTERIA, CA 93013

BUELLTON, CA 93427

GOLETA CA 93117

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-55.9/56.2

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-135-10.6/17.6

05-SB-135-11.7/17.8

05-SB-154-21.3/0

Fed Aid

HA21

HA21

HA21

HB1

HA22

HA23

Pgm Code

IN SANTA BARBARA COUNTY NEAR  

BUELLTON FROM 0.1 MILE SOUTH OF  

NOJOQUI CREEK BRIDGE TO 0.3 MILE 

SOUTH OF SANTA ROSA ROAD

IN SANTA BARBARA COUNTY NEAR  

BUELLTON FROM 0.1 MILE SOUTH OF  

NOJOQUI CREEK BRIDGE TO 0.3 MILE 

SOUTH OF SANTA ROSA ROAD OVERCROSS

ON ROUTE 101, FROM 0.3 MILE SOUTH TO 

0.3 MILE NORTH OF ROUTE 101/135 

SEPARATION AND ON ROUTE 135 AT ROUTE 

101/135 SEPARATION.

IN SANTA BARBARA COUNTY IN SANTA 

MARIA FROM UNION VALLEY PARKWAY TO 

PREISKER LANE AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA MARIA FROM LAKEVIEW RD TO  

NORTH SANTA MARIA CONNECTOR

IN SANTA BARBARA COUNTY NEAR LAKE 

CACHUMA AT 0.31 MILE WEST OF  

PARADISE ROAD.

Description 

BRIDGE RAIL UPGRADE

BRIDGE RAIL UPGRADE

REPLACE BRIDGES

MODIFY SIGNALS, CONSTRUCT CURB

PAVEMENT PRESERVATION

CULVERT INVERT PAVING WITH FISH

Type Of Work

SOUZA CONSTRUCTION INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

CALPORTLAND CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

CALPORTLAND CONSTRUCTION

TAYLOR JANE CONSTRUCTION LP

Contractor

SAN LUIS OBISPO CA 93403

IRVINE CA 92618

SANTA MARIA CA 93454

SANTA BARBARA CA 93111

SANTA MARIA CA 93454

NIPOMO CA 93444

(805)546-8288

(949)299-1400

(805)345-3581

(805)964-9951

(805)345-3581

(805)723-5129

BALLENTINE, DAVID

BALLENTINE, DAVID

PETERSEN, THOMAS

THOMAS PETERSEN

KEVIN MURDOCK

Resident
Engineer

(805)688-5920

(805)688-5920

(805)441-7943

 

(805)441-7943

(805)441-8439

 $5,441,692

 $5,895,831

 $11,057,290

 $19,395,995

 $13,117,479

 $892,536

Bid + CCOs

 $7,265

 $956,780

 $9,159,794

 $0

 $12,568,725

 $527,710

Comp To  date

 $7,265

 $0

 $987,114

 $0

 $111,566

 $0

This Month

09/13/22

08/20/20

11/17/20

10/31/22

09/27/21

03/15/21

Awarded

10/06/22

09/21/20

12/15/20

11/28/22

10/19/21

04/13/21

Approved

12/16/22

07/01/22

03/16/23

12/15/22

12/29/23

Est Comp

 2%

 27%

 83%

 0%

 100%

 32%

%Time

 0%

 16%

 83%

 0%

 97%

 65%

% Work 

 

 

 

 

OVER RUN

 

Message

05-1F79A4

05-1F7904

05-1F5004

05-1H9604

05-1G9704

05-1H6304

Contract 

  

  

ACST-X083-(019)E

HSNH-P135-(010)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 3810

16 GOODYEAR, STE. 140;

1625 E. DONOVAN ROAD;

5335 DEBBIE LANE

1625 E DONOVAN

131 W DANA ST, STE A & C

270 E HWY 246 #203

270 E HWY 246 #203

2053 PREISKER LANE 

STE E

2053 PREISKER LANE 

STE. E

35S LA PATERA LANE, 

SUITE E

BUELLTON, CA 93427

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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05District

05-SB-154-22.9/23.2

05-SB-154-31.8/32.1

05-SB-246-32.8/33.2

05-SBT-25-54.0/0

05-SBT-101-4.0/4

05-SBT-156-3.0/8.2

Fed Aid

HA21

HB1

20.20.201

130

HE13

Pgm Code

IN SANTA BARBARA COUNTY ABOUT 9  

MILES NORTH OF SANTA BARBARA FROM 1.4

MILES SOUTH OF PARADISE ROAD TO 0.2 

MILE NORTH OF STAGECOAC

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM PRIMAVERA ROAD 

UNDERCROSSING TO LA COLINA ROAD  

UNDERCROSSING

ON ROUTE 246 IN SANTA BARBARA COUNTY 

FROM CUESTA ROAD TO EDISON STREET

NEAR HOLLISTER, AT THE INTERSECTION 

OF ROUTE 25 AND ROUTE 156

IN SAN BENITO COUNTY ALONG NB & SB 

HWY 101REPAIR ASPHALT DISPLACEMENT & 

PROVIDE TEMPORARY TRAFFIC CONTROL  

DIRS EFA

ON STATE ROUTE 156 IN SAN BENITO 

COUNTY, IN AND NEAR SAN JUAN  

BAUTISTA FROM THE ALAMEDA ST TO 0.2 

MI EAST OF FOURTH STREET/BUSINE

Description 

INFRASTRUCTURE MAINTENANCE

SUBSTRUCTURE REHABILITATION/ BRIDGE

INSTALL BEAUTIFICATION,

CONSTRUCT ROUNDABOUT

REPAIR ASPHALT DISPLACEMENT

WIDEN 2 TO 4 LANES SAN JAUN

Type Of Work

CERTIFIED COATINGS COMPANY

C. A. RASMUSSEN, INC.

CCFG CONSTRUCTION

GRANITE ROCK COMPANY

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

Contractor

FAIRFIELD CA 94534

VALENCIA CA 91355

SONORA CA 95370

SAN JOSE CA 95138

ROSEVILLE, CA  95661

ROSEVILLE CA 95661

(707)639-4414

(661)367-9040

(209)743-4911

(408)574-1400

 

(916)757-6400

KEVIN MURDOCK

JEFFERY FINN

JONES, DAVID

BRAR, BALJINDER

BRAR, BALJINDER

NASH MUNES

Resident
Engineer

(805)441-8439

(510)388-9367

(805)748-3132

(805)610-8215

(805)610-8215

(805)441-6931

 $7,476,321

 $5,134,915

 $1,205,082

 $9,975,569

 $635,000

 $70,887,000

Bid + CCOs

 $6,706,067

 $3,523,411

 $460,229

 $1,625,374

 $0

 $5,160,554

Comp To  date

 $0

 $137,664

 $2,200

 $525,293

 $0

 $3,872,216

This Month

11/25/20

11/22/21

06/15/22

11/18/21

09/06/22

06/10/22

Awarded

12/15/20

12/09/21

07/29/22

12/16/21

10/14/22

06/29/22

Approved

05/24/23

12/14/22

08/19/25

08/24/23

11/30/22

08/14/24

Est Comp

 54%

 38%

 4%

 10%

 0%

 8%

%Time

 99%

 68%

 38%

 16%

 0%

 7%

% Work 

 

 

 

 

 

 

Message

05-1C4204

05-1H4504

05-1P5394

05-1J4804

05-1Q0404

05-344904

Contract 

ACST-S154-(001)E

  

  

SNHG-P025-(033)

  

ACNH-P156-(024) 

--()

  

  

--()

  

IPL6-205 -(29)

  

  

  

  

  

--()

  

  

  

  

  

  

2320 CORDELIA ROAD;

28548 LIVINGSTON AVENUE;

17750 WARDS FERRY RD;

5225 HELLYER AVENUE;

400 SUNRISE AVE STE 300

400 SUNRISE AVE. SUITE 300;

35 S LAPATERA LANE

35 S LA PATERA LANE

3651 FOOTHILL ROAD.

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

RD

8115 PRUNEDALE NORTH 

ROAD

GOLETA,CA 93117

GOLETA, CA 93117

CARPINTERA, CA 93013

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-SCR-1-13.3/0

05-SCR-1-13.6/14.9

05-SCR-1-16.7/17

05-SCR-1-20.2/30

05-SCR-1-31.9/35.7

05-SCR-1-/0

Fed Aid

HA21

HB1

HM

HA42

20.20.201

130

Pgm Code

IN SANTA CRUZ COUNTY IN CAPITOLA AT 

SOQUEL CREEK BRIDGE

41ST AVENUE TO SOQUEL AVENUE  

AUXILIARY LANES (NEAR THE CITY OF 

SANTA CRUZ AND CAPITOLA, FROM 41ST 

AVENUE TO SOQUEL AVENUE.

IN SANTA CRUZ COUNTY, IN SANTA CRUZ 

FROM 0.3 MILE SOUTH OF ROUTE 1/17 

SEPARATION ON ROUTE 1 TO 0.4 MILE 

SOUTH OF PASATIEMPO OVERCR

IN SANTA CRUZ COUNTY IN AND NEAR 

SANTA CRUZ FROM 0.1 MILE NORTH OF 

WESTERN DRIVE TO 0.1 MILE SOUTH OF 

DAVENPORT LANDING ROAD

ON ROUTE 1 IN SANTA CRUZ COUNTY  NEAR

DAVENPORT AT VARIOUS LOCATIONS FROM 

0.3 MI NORTH OF SCOTT CREEK TO 0.4 MI

NORTH OF SWANTON R

IN SCR, MON, SLO & SB COUNTIES ON 

VARIOUS ROUTES PROVIDE ELECTRICAL 

REPAIRS, TRAFFICCONTROL AND PERFORM 

OTHER SUPPORTING WORK.DIRS

Description 

BRIDGE PREVENTATIVE MAINTENANCE -

CONSTRUCT AUXILIARY LANES AND

CONSTRUCT RAMP SAFETY IMPROVEMENTS

OVERLAY WITH RUBBERIZED BONDED

REPLACE CULVERTS

ELECTRICAL REPAIRS AND TRAFFIC 

CONTROL

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

GRANITE ROCK COMPANY

SERAFIX ENGINEERING  

CONTRACTORS, INC

DARREL VARNI ELECTRIC, INC

Contractor

WATSONVILLE CA 95076

WATSONVILLE CA 95076

ROSEVILLE CA 95661

SAN JOSE CA 95138

SAN RAMON CA 94583

WATSONVILLE, CA  95076

(831)763-6100

(831)763-6100

(916)757-6400

(408)574-1400

(925)552-8253

 

PATRICK DUSSELL

IAN NGUYEN

BUCKMAN, HOLLEE

FARSHAD KESHAVARZI

GARCIA, SANTIAGO

Resident
Engineer

(831)427-4706

 

(831)427-4706

(831)427-4706

(831)427-4706

(805)455-5466

 $1,068,416

 $28,994,749

 $5,506,064

 $4,835,485

 $6,140,585

 $318,000

Bid + CCOs

 $0

 $0

 $5,310,746

 $4,839,709

 $4,996,187

 $278,852

Comp To  date

 $0

 $0

 $0

 $16,582

 $539,767

 $0

This Month

05/26/22

10/14/22

10/23/20

04/21/22

03/10/22

05/17/21

Awarded

07/11/22

11/16/22

11/16/20

05/20/22

03/22/22

07/09/21

Approved

10/28/22

12/01/22

06/20/24

04/30/22

Est Comp

 0%

 0%

 100%

 100%

 21%

 63%

%Time

 0%

 0%

 100%

 99%

 81%

 88%

% Work 

 

 

OVER RUN

 

 

 

Message

05-1H4804

05-0C7324

05-1H0604

05-1N6304

05-0J2004

05-1N0304

Contract 

  

ACNH-P001-(675)E

HSNH-X087-(032)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET;

580 WEST BEACH STREET;

400 SUNRISE BLVD.;

5225 HELLYER AVENUE;

7 CROW CANYON COURT SUITE 250

12 PARKWOOD DRIVE

140 DUBOIS STREET, 

SUITE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS ST, STE E

140 DUBOIS STREET 

SUITE E

8115 PRUNEDALE NORTH 

RD

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

10/28/22

Location
Storm Water
Plan
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05District

05-SCR-1-/0

05-SCR-1-/0

05-SCR-9-10.8/0

05-SCR-9-13.9/13.9

05-SCR-9-20.0/20

05-SCR-17-1.1/1.4

Fed Aid

HB1

20.20.201

130

HA23

20.20.201

130

HA23

Pgm Code

IN SANTA CRUZ AND SAN BENITO  

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CRUZ & MONTEREY COUNITIES AT

18 VARIOUS LOCATIONS. CLEARING 

EMCAMPMENTS REPAIR DAMAGES TO SHS, 

FENCE,GATES ETC. DIRS EFA 

IN SANTA CRUZ COUNTY NEAR BROOKDALE 

AT SIDEHILL VIADUCT BRIDGE

SANTA CRUZ COUNTY ON STATE ROUNTE 9 

RETRIEVE STORM DRAIN TRACTOR, REPLACE

CULVERT, TEMPORARY TRAFFIC CONTROL 

DIRS EFA 05A2413

ON ROUTE 9 IN SANTA CRUZ COUNTY  NEAR

BOULDER CREEK ABOUT 1.1 MILE SOUTH OF

JUNCTION 236 / 9

IN SANTA CRUZ COUNTY, NEAR SANTA CRUZ

FROM 0.3 MI NORTH PASATIEMPO DRIVE 

OVERCROSSING TO BEULAH PARK 

UNDERCROSSING.

Description 

INSTALL CENTERLINE AND EDGE LINE

CLEAR EMCAMPMENTS, REPAIR DAMAGES

CONSTRUCT VIADUCT WALL EXTENSION,

RETRIEVE STORM DRAIN, REPLACE 

CULVERT

SOLDIER PILE TIEBACK RETAINING WALL

PROPOSED LANDSCAPE SPLIT FROM

Type Of Work

CENTRAL STRIPING SERVICE, INC.

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION

GORDON N. BALL, INC.

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

GORDON N. BALL, INC.

JOHN SEMSEN LANDSCAPING CO INC

Contractor

RANCHO CORDOVA CA 95742

ROSEVILLE, CA  95661

ALAMO CA 94507

ROSEVILLE, CA  95661

ALAMO CA 94507

SONORA CA 95370

(916)635-5175

 

(925)838-5675

 

(925)838-5675

(209)743-6809

IAN NGUYEN

NGUYEN, IAN

GARETH GILL

NGUYEN, IAN

PATRICK DUSSELL

SANTIAGO GARCIA

Resident
Engineer

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

(831)455-5466

 $1,977,555

 $7,985,000

 $1,813,722

 $318,000

 $2,809,841

 $321,775

Bid + CCOs

 $0

 $1,845,521

 $1,791,462

 $104,702

 $2,186,009

 $309,187

Comp To  date

 $0

 $0

 $23,533

 $0

 $71,568

 $5,562

This Month

05/23/22

02/11/22

11/05/21

12/28/21

05/17/21

08/30/19

Awarded

06/14/22

05/03/22

11/24/21

03/02/22

06/17/21

10/04/19

Approved

02/20/23

04/20/23

10/20/22

12/20/22

12/29/22

Est Comp

 0%

 48%

 100%

 13%

 63%

 0%

%Time

 0%

 23%

 97%

 33%

 73%

 0%

% Work 

 

 

OVER RUN

 

 

PLANT EST 

SATIS

Message

05-1M3304

05-1N4404

05-1K0604

05-1P3504

05-1K1304

05-0Q6014

Contract 

SSTG-000C-(539)E

  

STER-31SB-(004)E

  

STER-31TP-(004) 

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3489 LUYUNG DRIVE;

400 SUNRISE AVE STE 300

333 CAMILLE AVENUE;

400 SUNRISE AVE STE 300

333 CAMILLE AVENUE;

21161 LYONS BALD MNT RD;

140 DUBOIS STREET 

SUITE E

140 DUBOIS ST STE 300

140 DUBOIS STREET 

SUITE E

140 DUBOIS ST, STE E

140 DUBOIS STREET, 

SUITE E

8115 PRUNEDALE NORTH 

ROAD

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-SCR-17-9.1/9.9

05-SLO-1-32.6/0

05-SLO-1-34.5/0

05-SLO-1-62.5/62.5

05-SLO-1-/0

05-SLO-41-3.1/3.1

Fed Aid

HB34

HA21

HA21

20.20.201

130

20.20.201

130

HA23

Pgm Code

ON ROUTE 17 NEAR SCOTTS VALLEY FROM 

0.6 MILES SOUTH OF LAUREL ROAD TO 

0.25 MILES NORTH OF LAUREL ROAD  

PA&ED, PS&E AND R/W ONLY___

IN SAN LUIS OBISPO COUNTY IN MORRO 

BAY AT TORO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR MORRO 

BAY AT OLD CREEK BRIDGE

ELEPHANT SEAL CULVERT 1. FIX LINE 

CULVERT.RESTORE STATE PARKS TRAIL. 

PROVIDE TRAFFICCONTROL. PERFORM OTHER

SUPPORTING WORK. DIRS E

SLO/SB COUNTIES ON RTE 1,41,101 &135 

@ VARLOCATIONS,GRADING TO RESTORE 

SITES INSTALLFENCING,GATES,SLOPE 

PAVING, HARDSCAPE DIRS EFA

SAN LUIS OBISPO COUNTY NEAR MORRO BAY

AT 3.1 MILES NORTH OF ROUTE 1/41 

SEPARATION

Description 

WILDLIFE CROSSING

REPLACE BRIDGE

REPLACE BRIDGE

REPARE LINE CULVERT,RESTORE PARK 

TRAIL

GRADING TO RESTORE 

SITES,FENCING,GATES

CONSTRUCT SOLDIER PILE RETAINING 

WALL.

Type Of Work

GRANITE ROCK COMPANY

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

PAPICH CONSTRUCTION CO., INC.

WHITAKER CONSTRUCTION GROUP 

INC

PAPICH CONSTRUCTION CO INC

SOUZA ENGINEERING 

CONTRACTING,INC. D.B.A. SOUZA 

CONSTRUCTION, INC.

Contractor

SAN JOSE CA 95138

SAN LUIS OBISPO CA 93401

ARROYO GRANDE CA 93420

PASO ROBLES, CA  93446

ARROYO GRANDE, CA  93420

SAN LUIS OBISPO CA 93401

(408)574-1400

(805)546-8288

(805)473-3016

 

 

 

FARSHAD KESHAVARZI

SILVA, RICK

SILVA, RICK

LANG, TIM/TALLONE, 

MATT

PETERSEN, THOMAS

TALLONE, MATTHEW

Resident
Engineer

(831)427-4706

(805)471-2102

(805)471-2102

(805)550-4651

(805)441-7943

(805)550-0734

 $5,515,466

 $5,839,570

 $8,419,451

 $535,000

 $6,785,000

 $1,709,109

Bid + CCOs

 $4,645,948

 $4,423,841

 $5,215,224

 $454,105

 $1,101,626

 $786,000

Comp To  date

 $382,553

 $779,043

 $880,507

 $0

 $0

 $71,195

This Month

08/11/21

03/08/21

10/13/21

08/02/21

03/07/22

06/30/22

Awarded

09/02/21

04/01/21

11/18/21

10/07/21

04/14/22

07/29/22

Approved

04/20/23

05/05/23

05/24/23

09/16/22

12/31/22

05/16/24

Est Comp

 41%

 52%

 50%

 83%

 48%

 15%

%Time

 83%

 75%

 62%

 85%

 16%

 46%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

05-1G2604

05-0L7214

05-0L7224

05-1P0304

05-1N4504

05-1K7204

Contract 

  

  

  

  

  

ACST-S041-(601)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE;

4027 SANTA FE ROAD

398 SUNRISE TERRACE;

2752 CONCRETE COURT

398 SUNRISE TERRACE

4027 SANTA FE ROAD

140 DUBOIS STREET, 

SUITE E

775 ARLINGTON ST.

775 ARLINGTON STREET

3230 RIVERSIDE AVE 

#130

2053 PREISKER LANE, 

STE E

3230 RIVERSIDE AVE 

#130

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-4.8/5.2

05-SLO-46-6.9/6.9

05-SLO-46-49.7/54.7

05-SLO-46-/0

05-SLO-58-3.1/0

05-SLO-101-28.9/28.9

Fed Aid

20.20.201

130

20.20.201

130

HE13

HB4N

HA21

20.20.201

130

Pgm Code

IN SLO COUNTY ON HWY 46, INSTALL 

HILFICKERBASKETS. RESTORE SLOPE, 

STRUCTUAL SECTION.INSTALL EROSION 

CONTROL.TRAFFIC CONTROL DIRS E

SLO/SB COUNTIES @ VARIOUS LOCATIONS. 

REPAIR/REPLACE GUARDRAIL. PROVIDE 

TRAFFIC CONTROL. PERFORM OTHER 

SUPPORTING WORK DIRS EFA 05A

SAN LUIS OBISPO COUNTY NEAR SHANDON 

FROM 0.2 MILE EAST OF SHANDON SAFETY 

ROADSIDE REST AREA TO 0.1 MILE WEST 

OF DAVIS ROAD

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY ON HWY 58 

NEAR SANTA MARGARITA AT TROUT CREEK 

BRIDGE

SLO CNTY @ MARSH ST UNDERCROSSING. 

REMOVE 

VEGETATION,REPAIR/RESTORE/RETROFIT 

IRRIGATION, INSTALL MULCH AS 

VEGETATION. DIRS EFA 05A

Description 

INSTALL HILFICKER BASKETS,RESTORE 

SLOPE

REPAIR/REPLACE GUARDRAIL

CONVERT TO A 4 LANE EXPRESSWAY

INSTALL VEHICLE DETECTION SYSTEMS,

REPLACE BRIDGE

REMOVE VEGETATION RETROFIT 

IRRIGATION

Type Of Work

SOUZA ENGINEERING CONTRACTING 

INC DBA SOUZA CONSTRUCTION

ROBERT J FRANK CONSTRUCTION 

INC

GUY F ATKINSON CONSTRUCTION 

LLC

LEE WILSON ELECTRIC COMPANY, 

INC.

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

KCI ENVIRONMENTAL, INC

Contractor

SAN LUIS OBISPO, CA  93403

REDDING, CA  96003

IRVINE CA 92612

ARROYO GRANDE CA 93420

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA  93403

 

 

(949)204-4759

(805)489-4216

(805)546-8288

 

TALLONE, MATTHEW

LANG, TIM/TALLONE, 

MATT

RODRIGUEZ, JOHNNY

LANG, TIM/GILL, 

SANDEEP

PETERSEN, THOMAS

TALLONE, MATTHEW

Resident
Engineer

(805)927-4559

(805)550-4651

(805)471-2107

(805)550-4651

(805)922-1611

(805)550-0734

 $885,000

 $318,000

 $117,412,734

 $2,484,583

 $4,591,665

 $373,000

Bid + CCOs

 $849,451

 $304,558

 $48,068,986

 $2,162,758

 $4,668,571

 $184,624

Comp To  date

 $0

 $0

 $2,543,421

 $0

 $3,311

 $0

This Month

07/29/22

05/28/21

02/16/22

04/02/21

06/25/20

04/25/22

Awarded

08/19/22

07/06/21

02/16/22

05/07/21

07/17/20

05/25/22

Approved

11/20/22

09/01/22

04/16/24

10/21/22

06/30/23

09/30/22

Est Comp

 82%

 15%

 33%

 100%

 46%

 72%

%Time

 96%

 96%

 41%

 87%

 99%

 49%

% Work 

 

 

 

OVER RUN

 

 

Message

05-1P4004

05-1N3904

05-3307A4

05-0N2204

05-0L7234

05-1N8204

Contract 

  

  

ACNH-P046-(062)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 3810

2806 TARMAC ROAD

18201 VON KARMAN AVE STE 800

1151 EL CAMINO REAL;

4027 SANTA FE RD

PO BOX 3307

775 ARLINGTON ST

3230 RIVERSIDE AVE 

130

102 S WHITLEY GARDENS

DR

3230 RIVERSIDE AVE. 

#130

2053 PRESIKER LANE, 

STE E

3230 RIVERSIDE AVE 

#130

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $21,063,944 $468,818,549 $861,814,886

05-SLO-101-41.9/46

05-SLO-101-55.4/58.4

05-SLO-101-/0

05-SLO-166-16.0/21

Fed Aid

HM

HA22

HB1

HM1

Pgm Code

IN SAN LUIS OBISPO COUNTY. IN 

ATASCADERO, FROM 0.3 MILE SOUTH OF 

SANTA BARBARA ROAD OVERCROSSING TO 

TRAFFIC WAY UNDERCROSSING

IN SAN LUIS OBISPO COUNTY FROM 0.2 

MILE NORTH OF THE SOUTH PASO ROBLES 

OVERHEAD TO 0.4 MILE SOUTH OF THE 

NORTH PASO ROBLES OVERHEA

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY, ABOUT 8 

MILES EAST OF SANTA MARIA, FROM 0.5 

MILE WEST OF HUASNA RIVER BRIDGE TO 

1.9 MILES WEST OF CUYAM

Description 

RHMA-O OVERLAY AND MICRO-SURFACING

UPGRADE IRRIGATION TO RECYCLED

CPS/APS/CONCRETE

PARTIAL DEPTH RECYCLING, OVERLAY

Type Of Work

PAPICH CONSTRUCTION CO., INC.

BORTOLUSSI & WATKIN, INC.

LEE WILSON ELECTRIC COMPANY, 

INC.

PAPICH CONSTRUCTION COMPANY, 

INC.

Contractor

ARROYO GRANDE CA 93420

SAN RAFAEL CA 94901

ARROYO GRANDE CA 93420

ARROYO GRANDE CA 93420

(805)473-3016

(415)453-4675

(805)489-4216

(805)473-3016

LANG, TIM/GILL SANDEEP

LANG, TIM/TALLONE, 

MATTHEW

KEVIN MURDOCK

PETERSEN, THOMAS

Resident
Engineer

(805)550-4651

(805)550-4651

(805)441-8439

(805)441-7943

 $3,336,177

 $445,203

 $446,955

 $5,339,125

Bid + CCOs

 $3,341,218

 $424,907

 $346,939

 $4,657,598

Comp To  date

 $0

 $0

 $13,904

 $92,551

This Month

01/04/22

03/26/21

10/04/21

04/22/22

Awarded

01/24/22

05/07/21

10/22/21

05/12/22

Approved

10/27/22

04/07/22

12/13/22

12/09/22

Est Comp

 95%

 0%

 83%

 100%

%Time

 96%

 0%

 77%

 86%

% Work 

COMPLETED

PLANT EST 

SATIS

 

 

Message

05-1N6904

05-1H3604

05-1G9604

05-1N7004

Contract 

  

  

HSNH-000C-(531)E

  

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

398 SUNRISE TERRACE;

77 LARKSPUR STREET;

1151 EL CAMINO REAL;

398 SUNRISE TERRACE;

3230 RIVERSIDE AVE. 

#130

3230 RIVERSIDE AVE 

#130

35 S LA PATERA LANE, 

STE E

2053 PREISKER LANE, 

STE.E

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

GOLETA, CA 93117

SANTA MARIA, CA 93454

Accepted

11/04/22

Location
Storm Water
Plan
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06District

06-FRE-0-/0

06-FRE-0-/0

06-FRE-5-7.9/0

06-FRE-5-37.2/48.8

06-FRE-5-44.4/45.4

06-FRE-41-20.0/33.3

Fed Aid

HB1

HB4N

HA22

HA22

HB4N

Pgm Code

IN FRESNO, KERN, KINGS, MADERA,  

MARIPOSA AND TULARE COUNTIES AT  

VARIOUS LOCATIONS

IN FRESNO, KERN, KINGS, MADERA AND 

TULARE COUNTIES AT VARIOUS

IN FRESNO COUNTY AT ROUTE 5 AT THE 

ARROYO PASAJERO BRIDGE

IN FRESNO COUNTY FROM 1.9 MI NORTH OF

THREE ROCKS ROAD UC TO 0.2 MI SOUTH 

OF PANOCHE ROAD OC

IN FRESNO COUNTY FROM 1.2 MI NORTH OF

HUDSON AVE. OVERCROSSING TO 0.4 MI 

SOUTH OF MANNING AVE. OVERCROSSING

IN FRESNO COUNTY ON ROUTE 41 PM  

R20.00/33.37, ROUTE 99 PM 19.36/ 

22.0, ROUTE 168 PM R0.2/R9.7, AND 

ROUTE 180 PM R58.55/R59.85

Description 

CURVE WARNING SIGNS

REPAIR TMS DETECTION AND METERING

REPLACE JOINT SEALS AND

PAVEMENT PRESERVATION (MULTI-ASSET

BRIDGE REPLACEMENT AT TUMEY GULCH

INSTALL FIBER OPTIC SYSTEM

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ST. FRANCIS ELECTRIC, LLC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

ALDRIDGE ELECTRIC, INC.

Contractor

IRVINE CA 92606

SAN LEANDRO CA 94577

IRVINE CA 92606

FRESNO CA 93706

FRESNO CA 93706

LIBERTYVILLE IL 60048

(949)252-0441

(510)639-0639

(949)252-0441

(559)441-5700

(559)441-5700

(847)276-1127

MARK MENGONI

FERNANDO DE ALBA

MARK MENGONI

Resident
Engineer

(559)259-4877

(559)288-8603

 

 

 

(559)259-4877

 $6,073,454

 $3,537,000

 $674,271

 $26,822,899

 $11,548,633

 $11,071,828

Bid + CCOs

 $1,004,333

 $2,618,587

 $0

 $19,346,963

 $3,897,638

 $3,694,347

Comp To  date

 $279,581

 $142,314

 $0

 $2,429,714

 $266,949

 $910,454

This Month

01/27/22

06/14/21

09/13/22

05/11/22

05/26/22

11/05/21

Awarded

02/23/22

07/07/21

09/30/22

06/09/22

06/16/22

12/02/21

Approved

08/08/23

01/26/23

06/23/23

11/16/23

12/30/22

Est Comp

 36%

 86%

 0%

 40%

 18%

 85%

%Time

 17%

 74%

 0%

 72%

 34%

 33%

% Work 

 

 

 

 

 

 

Message

06-0Y4904

06-0W1804

06-1E2104

06-0X2704

06-0S8304

06-0V7804

Contract 

SSTG-000C-(537)E

  

  

ACIM-0055-(157)E

ACIM- 005-(155)E

ACNH-X019-(032)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

975 CARDEN STREET;

16351 CONSTRUCTION CIRCLE WES

2716 GRANITE COURT;

2716 GRANITE COURT;

844 E. ROCKLAND ROAD;

3240 N.MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA. 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-41-21.1/0

06-FRE-41-23.1/0

06-FRE-63-/0

06-FRE-99-4.9/11.6

06-FRE-99-/0

06-FRE-145-/20.3

Fed Aid

HM

HA22

HB1

Pgm Code

AND SR 168S (BR 42-0341R)

IN FRESNO COUNTY IN FRESNO ON ROUTE 

41 AT VENTURA AVENUE VIADUCT AND ON 

ROUTE 180 AT 180/41 CONNECTOR 

SEPARATION

IN FRESNO AND TULARE COUNTIES AT 

VARIOUS LOCATIONS

IN AND NEAR SELMA FROM 0.1 MI SOUTH 

OF SECOND STREET UC TO 0.5 MI NORTH 

OF MERCED STREET UC

IN FRESNO, MADERA AND FRESNO  

COUNTIES AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR FIVE POINTS 

FROM ROUTE 33/5 SEPARATION TO KAMM 

AVENUE AND FROM MANNING AVENUE TO 

CHURCH AVENUE

Description 

REPLACE JOINT SEALS AND

JOINT AND DECK REHAB

PAVEMENT REHABILITATION (2R)

UPGRADE STORMWATER PUMPING PLANTS

INSTALL CENTERLINE AND SHOULDER

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

T.P.A. CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

KOCH & KOCH INC

GRANITE CONSTRUCTION COMPANY

Contractor

IRVINE CA 92606

ROCKLIN CA 95765

FRESNO CA 93706

WESTLAKE VILLAGE CA 91361

PENN VALLEY CA 95946

FRESNO CA 93706

(949)252-0441

(916)919-1624

(559)441-5700

(818)362-9200

(530)432-4000

(559)441-5700

HAIDAR HADDADIN

DONALD HIURA

KIMURA, JUSTIN

CARY CRUZ

Resident
Engineer

 

 

(559)326-4821

(559)341-2795

(559)974-5337

(559)341-3377

 $1,136,001

 $1,596,857

 $694,800

 $62,371,775

 $5,038,700

 $1,660,701

Bid + CCOs

 $0

 $0

 $721,004

 $39,049,102

 $4,947,720

 $1,549,584

Comp To  date

 $0

 $0

 $0

 $3,319,555

 $0

 $2,713

This Month

07/21/22

05/20/22

06/23/22

02/25/21

04/24/20

12/31/21

Awarded

09/02/22

09/28/22

07/21/22

03/18/21

06/03/20

01/25/22

Approved

11/03/22

07/10/23

11/09/22

12/09/22

Est Comp

 0%

 0%

 100%

 59%

 94%

 85%

%Time

 0%

 0%

 100%

 63%

 99%

 92%

% Work 

 

 

COMPLETED

 

 

 

Message

06-1E1904

06-1A6404

06-1E0404

06-0U4204

06-0U2304

06-0Y4204

Contract 

  

  

  

ACNH-P099-(666)E

  

SSTG-S145-(001)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

2406 CLUBHOUSE DRIVE;

2716 GRANITE COURT;

3075 TOWNSGATE ROAD, SUITE 20

16510 SOUTHRIDGE DR

2716 GRANITE COURT;

3240 N. MILLBROOK

2750 N. PARKWAY

3240 N. MILLBROOK 

AVENUE

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA. 93726

Accepted

11/07/22

Location
Storm Water
Plan
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06District

06-FRE-180-54.1/56

06-FRE-180-58.8/59.2

06-FRE-180-58.8/58.8

06-FRE-180-61.4/62.5

06-FRE-180-133.2/134

06-KER-5-81.7/87

Fed Aid

HB1

20.20.201

130

Pgm Code

IN AND NEAR FRESNO FROM 0.2 MILE WEST

OF BRAWLEY AVENUE TO TEILMAN AVENUE

FRESNO COUNTY IN FRESNO AT ROUTE 

41/180 CONNECTOR

IN FRESNO AT THE NB 41 CONNECTOR RAMP

FROM WB 180.

SLURRY SEAL AND MODIFY ELECTRICAL S 

YSTEMS.

IN FRESNO COUNTY, ON STATE ROUTE 180 

FROM POST MILE 133.2 TO POST MILE 

134.0 NORTH OF BOYDEN CAVERN  DIR 

ORDER EMERGENCY F.A.

IN KERN AND KINGS COUNTIES FROM 0.7 

MILE SOUTH OF TWISSELMAN ROAD 

OVERCROSSING TO 0.3 MILE NORTH OF 

KERN/KINGS COUNTY LINE

Description 

HIGHWAY PLANTING

CONSTRUCT CONCRETE BARRIER AND 

MODIFY RAMP

CONSTRUCT CONCRETE GUARDRAIL

SLURRY SEAL AND MODIFY ELECTRICAL

REPAIR ROADWAY DAMAGE DUE TO ROCK 

FALL

PAVEMENT REHABILITATION (2R)

Type Of Work

MARINA LANDSCAPE, INC.

MIDSTATE BARRIER, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY, 

INC

Contractor

ORANGE CA 92868

STOCKTON CA 95213

LIVERMORE CA 94550

WEST SACRAMENTO CA 95691

FRESNO, CA 93706

ARROYO GRANDE CA 93420

(714)939-6600

 

(925)245-1300

(916)373-1500

 

(805)473-3016

MARK MENGONI

DEALBA, FERNANDO

DADAWALLA, DIN

Resident
Engineer

 

 

(559)259-4877

 

(559)288-8603

(559)417-5927

 $5,328,436

 $765,765

 $675,498

 $905,720

 $372,940

 $41,545,546

Bid + CCOs

 $345,879

 $0

 $632,583

 $876,965

 $0

 $36,684,579

Comp To  date

 $202,266

 $0

 $11,450

 $48,010

 $0

 $862,989

This Month

05/20/22

10/31/22

04/13/22

04/21/22

04/25/22

08/12/20

Awarded

07/15/22

11/28/22

05/16/22

05/17/22

05/17/22

08/27/20

Approved

06/29/23

11/21/22

12/07/22

05/06/22

11/21/22

Est Comp

 25%

 0%

 98%

 84%

 0%

 100%

%Time

 6%

 0%

 93%

 93%

 0%

 88%

% Work 

 

 

 

 

 

OVER RUN

Message

06-342354

06-1C7404

06-0Y7904

06-1E1004

06-1E5304

06-0U4704

Contract 

  

HSNH-P180-(062)E

HSST-P180-(061)E

  

  

ACIM-005 -(204)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD;

3291 S. HIGHWAY 99

550 GREENVILLE ROAD;

3785 CHANNEL DRIVE;

2716 GRANITE COURT

398 SUNRISE TERRACE;

3240 N. MILLBROOK

3240 N MILLBROOK AVE

3240 N. MILLBROOK 

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-KER-46-29.7/31.9

06-KER-58-53.4/54.5

06-KER-58-535.0/0

06-KER-65-/0

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

Fed Aid

HE13

20.20.201

130

HM1

HA22

Pgm Code

ON STATE ROUTE 46, FROM THE 

INTERSECTION OF BROWNS MATERIAL  ROAD

TO 0.3 MILES EAST OF LOST HILLS ROAD.

IN KERN COUNTY IN BAKERSFIELD ON 

ROUTE 58 FROM SOUTH H STREET  

OVERCROSSING TO ROUTE 204 AND ON 

ROUTE 204 FROM ROUTE 58/204 SEPARA

IN THE CITY OF BAKERSFIELD, KERN 

COUNTY AT VARIOUS BRIDGE LOCATIONS ON

RTE 58, 99 AND 178

IN KERN COUNTY AT VARIOUS LOCATIONS

IN AND NEAR BAKERSFIELD FROM 0.4 MI 

SOUTH OF OLD US-99 OVERCROSSING (S. 

UNION AVE.) TO 0.1 MI NORTH OF WHITE 

LANE OVERCROSSING

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM BRUNDAGE LANE OC TO 

BEARDSLEY CANAL

Description 

2-LANE CONVENTIONAL HIGHWAY TO

ADA UPGRADES

SECURE AND REPAIR DAMAGED ENTRY 

POINTS

REMOVE, REPLACE AND REPAIR CULVERTS

PAVEMENT REHABILITATION AND IMPROVE

ROADWAY REHABILITATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING 

SERVICES, INC.

GRIFFITH COMPANY

CCFG CONSTRUCTION

GRIFFITH-ATKINSON JV

BROSAMER & WALL, INC.

Contractor

BAKERSFIELD CA 93308

RIVERSIDE CA 92504

BAKERSFIELD, CA 93308

SONORA CA 95370

BREA CA 92821

WALNUT CREEK  CA 94596

(661)399-3361

(951)710-1000

 

(209)743-4911

(661)392-6640

(925)932-7900

AMARJIT DHALIWAL

QUIROZ, JOSE

JAMES BURFORD

HUGO CAMBEROS

Resident
Engineer

(661)391-4766

 

(559)513-1469

 

(559)977-4455

(661)391-4742

 $20,172,749

 $6,303,003

 $2,535,000

 $901,810

 $51,515,549

 $68,905,498

Bid + CCOs

 $13,490,980

 $0

 $0

 $855,820

 $29,930,526

 $65,923,012

Comp To  date

 $374,181

 $0

 $0

 $39,575

 $519,465

 $0

This Month

01/08/21

10/06/22

12/06/21

04/21/22

12/08/20

10/03/18

Awarded

02/02/21

10/21/22

03/13/22

05/09/22

12/31/20

10/25/18

Approved

08/25/23

09/21/22

11/22/22

06/02/23

10/19/22

Est Comp

 48%

 0%

 0%

 100%

 53%

 100%

%Time

 66%

 0%

 0%

 94%

 58%

 100%

% Work 

 

 

 

OVER RUN

 

OVER RUN

Message

06-442554

06-0W15V4

06-1C8904

06-1E0504

06-0Q9204

06-0Q2804

Contract 

PLUL-6206-(031)N

ACNH-X029-(151)E

  

  

ACNH-P099-(660)E

B1NH-X029-(143)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3005 JAMES ROAD

5942 ACORN STREET;

1128 CARRIER PARKWAY AVE

17750 WARDS FERRY RD;

3050 E. BIRCH STREET;

1777 OAKLAND BLVD.

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

10/31/22

Location
Storm Water
Plan
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06District

06-KER-119-.2/.6

06-KER-119-9.8/13.3

06-KER-184-.9/L1.1

06-KER-204-2.8/0

06-KER-223-15.7/16.3

06-KIN-5-/0

Fed Aid

HB1

HB1

HB1

HB4N

Pgm Code

ON ROUTE 119 IN TAFT FROM 0.1 MI 

NORTH OF GARDNER FIELD ROAD. TO 0.5 

MI SOUTH OF ASH STREET.

ON ROUTE 119 IN KERN COUNTY FROM 0.75

MI WEST OF CHERRY AVENUE TO TUPMAN 

ROAD

NEAR WEEDPATCH FROM 0.1 MI SOUTH TO 

0.1 MI NORTH OF SUNSET BLVD.

IN KERN COUNTY IN BAKERSFIELD ON SR-

204 AT 8TH STREET

IN KERN COUNTY NEAR ARVIN AT ROUTE 

184/223 INTERSECTION

IN FRESNO AND KINGS COUNTIES AT  

VARIOUS LOCATIONS

Description 

LEFT-TURN CHANNELIZATION

REPAIR AND INSTALL DRAINAGE SYSTEMS

INTERSECTION IMPROVEMENTS

INSTALL HYBRID PEDESTRIAN BEACON

INTERSECTION IMPROVEMENT

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

GRANITE CONSTRUCTION COMPANY

BOSCO CONSTRUCTORS, INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

MADCO ELECTRIC, INC.

Contractor

BAKERSFIELD CA 93308

CHATSWORTH CA 91311

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

SELMA CA 93662

(831)724-1011

(818)700-0304

(661)392-6640

(661)392-6640

(661)392-6640

(559)896-5637

JAMES BURFORD

AMARJIT DHALIWAL

AMARJIT DHALIWAL

CLAY LOMAX

CARY CRUZ

Resident
Engineer

 

(559)977-4455

(661)391-4766

(661)333-5825

(661)391-4741

(559)341-3377

 $1,353,723

 $897,963

 $3,247,735

 $1,155,511

 $5,608,735

 $994,800

Bid + CCOs

 $0

 $871,840

 $384,037

 $760,888

 $3,996,184

 $665,025

Comp To  date

 $0

 $0

 $90,292

 $0

 $354,650

 $315

This Month

09/26/22

05/15/19

02/24/22

05/09/22

01/25/22

09/16/21

Awarded

10/19/22

06/05/19

03/16/22

05/20/22

02/11/22

11/23/21

Approved

11/08/22

01/10/23

11/01/22

01/10/23

12/21/22

Est Comp

 0%

 100%

 34%

 68%

 71%

 71%

%Time

 0%

 100%

 12%

 65%

 68%

 67%

% Work 

 

COMPLETED

 

SUSPENDED

 

 

Message

06-0X7604

06-0X2004

06-0V2804

06-0W9904

06-0R1904

06-0T0204

Contract 

HSST-S119-(021)E

  

SSTG-P184-(016)E

HSST-P204-(006)E

CSTG-X029-(150)E

  

--()

  

--()

--()

L 62-06 0-(2)

  

  

  

  

  

--()

  

  

  

  

  

  

  

3005 JAMES RD

21353 MAYALL ST.;

1128 CARRIER PARKWAY AVE;

1128 CARRIER PARKWAY AVE;

1128 CARRIER PARKWAY AVE;

2135 E. FRONT ST.;

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

3240 N. MILLBROOK

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

11/10/22

Location
Storm Water
Plan
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06District

06-KIN-198-7.4/9.4

06-KIN-198-10.5/14.8

06-KIN-198-16.6/22.5

06-MAD-41-9.2/11.7

06-MAD-99-6.9/7.6

06-MAD-99-24.8/0

Fed Aid

HM1

HM1

HA21

Pgm Code

IN KIN CO IN & NEAR LEMOORE FROM 1.5 

MI W OF RTE 41/198 SEPARATION TO 0.1 

MI W OF 19TH AVE OC & FROM 0.1 MI E 

OF 14TH AVE UC TO 0.

ON KINGS 198 AT VARIOUS LOCATIONS ON 

3 BRIDGES

IN AND NEAR HANFORD FROM 0.3 MI  WEST

OF 12TH AVE OC TO 1.5 MI EAST OF RTE 

43/198 SEPARATION

IN MADERA COUNTY ON ROUTE 41 FROM 

ROUTE 145 TO 0.3 MILE NORTH OF ROAD 

208 AND ON ROUTE 99 FROM SAN  JOAQUIN

RIVER BR TO 0.5 MILE N

IN MADERA COUNTY ABOUT 2 MI. SOUTH OF

MADERA FROM 0.3 MI SOUTH OF 

COTTONWOOD CREEK TO AVENUE 12 

OVERCROSSING.

IN MADERA CO ON SR 99 (BR 41-0044L) 

AND SR 152 (BR 41-0011R)

Description 

COLD PLANE AC PVMT AND PLACE RHMA

COLUMN REHAB

COMBINED ROADSIDE SAFETY IMPROVENTS

REPLACE 3 BRIDGES; BR. NO. 41-0065

REPLACE BRIDGE SEALS AND

Type Of Work

GRANITE CONSTRUCTION COMPANY

BOSCO CONSTRUCTORS, INC.

GRANITE CONSTRUCTION COMPANY

CAL VALLEY CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

Contractor

FRESNO CA 93706

CHATSWORTH CA 91311

FRESNO CA 93706

FRESNO CA 93722

WESTLAKE VILLAGE CA 91361

SAN FERNANDO CA 91340

(559)441-5700

(818)700-0304

(559)441-5700

(559)274-0300

(818)362-9200

(818)898-2300

ROCHA, GERARDO

KHAMPRASEUTH, ANOURACK

MIGUEL, PEDRO

SHAW, VICTOR

Resident
Engineer

 

(209)470-8819

(559)355-7868

(559)355-7868

(559)960-9920

 

 $6,062,514

 $1,596,444

 $4,083,890

 $2,750,176

 $22,211,329

 $1,008,486

Bid + CCOs

 $5,366,801

 $1,422,757

 $3,997,207

 $2,267,385

 $3,500

 $30,629

Comp To  date

 $336,666

 $77,362

 $0

 $43,594

 $0

 $30,629

This Month

04/19/22

05/25/21

08/26/21

04/07/22

06/22/22

08/04/22

Awarded

05/12/22

06/22/21

09/14/21

05/20/22

07/20/22

09/14/22

Approved

11/21/22

12/18/22

10/29/22

11/26/22

07/31/24

12/14/22

Est Comp

 99%

 98%

 95%

 97%

 0%

 25%

%Time

 88%

 89%

 96%

 82%

 0%

 3%

% Work 

 

 

 

 

 

 

Message

06-1C5204

06-0Y9304

06-0U79U4

06-1C4304

06-0V1204

06-1E2004

Contract 

  

  

ACNH-P198-(081)E

  

ACNH-P099-(671)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT;

21353 MAYALL ST

2716 GRANITE COURT;

5125 N. GATES AVENUE, SUITE 1

3075 TOWNSGATE ROAD;

523 S. BRAND BLVD.;

2750 N. PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK 

AVENUE

3240 N. MILLBROOK 

AVENUE

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-MAD-145-17.5/25.5

06-TUL-0-/0

06-TUL-63-8.8/L9.2

06-TUL-63-/2

06-TUL-65-6.9/10

06-TUL-99-22.3/0

Fed Aid

HA23

HB4N

Pgm Code

IN MADERA COUNTY NEAR MADERA FROM 0.9

MILES SOUTH OF COTTONWOOD CREEK 

BRIDGE TO ROUTE 41

IN KINGS AND TULARE COUNTIES ON  

VARIOUS ROUTES AT VARIOUS LOCATIONS

IN TULARE COUNTY IN VISALIA ON ROUTE 

198 FROM CONYER STREET  OVERCROSSING 

TO WATSON STREET AND ON ROUTE 63 FROM

WILLIS STREET TO C

IN TULARE COUNTY IN AND NEAR TULARE 

FROM ROUTE 137 TO EAST CARTMILL  

AVENUE

IN TULARE COUNTY AT VARIOUS LOCATIONS

NEAR TIPTON AT THE PHILIP S.RAINE 

SAFETY ROADSIDE REST AREA

Description 

RHMA & HMA PAVING, MODIFY SIGNAL &

WIRE THEFT RESTORATION

CONSTRUCT OPERATIONAL IMPROVEMENTS

REMOVE 0.25'-0.15' HMA TYPE A-

PME MED CHIP SEAL

SEWER, WATER AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

STURGEON ELECTRIC CALIFORNIA, 

LLC.

GRANITE CONSTRUCTION COMPANY

CAL VALLEY CONSTRUCTION, INC.

NORTHWEST PAVING, INC

TSI ENGINEERING INC

Contractor

FRESNO CA 93706

CHINO CA 91214

FRESNO CA 93706

FRESNO CA 93722

REDDING CA 96001

NORTH HIGHLANDS CA 95660

(559)441-5700

(909)591-0000

(559)441-5700

(559)274-0300

(530)246-4388

(916)571-5731

MIGUEL, PEDRO

HUERTA JAVIER

HAIDAR HADDADIN

HAIDAR HADDADIN ARE

MIKE GARRETT

HAIDAR HADDADIN ARE

Resident
Engineer

(559)355-7868

(559)651-8319

(559)326-4851

(559)326-4851

(661)303-4187

(559)326-4851

 $1,929,562

 $10,826,593

 $788,002

 $1,915,836

 $2,287,310

 $6,458,171

Bid + CCOs

 $1,702,306

 $10,362,611

 $486,965

 $1,888,162

 $1,957,424

 $3,100,798

Comp To  date

 $33,058

 $39,773

 $486,965

 $0

 $0

 $101,887

This Month

04/21/22

03/17/20

05/31/22

01/27/22

04/29/21

12/28/21

Awarded

05/12/22

04/08/20

06/29/22

04/13/22

05/27/21

01/25/22

Approved

11/29/22

11/21/22

12/13/22

10/27/22

10/25/22

03/21/23

Est Comp

 97%

 100%

 50%

 100%

 95%

 64%

%Time

 87%

 95%

 61%

 100%

 85%

 48%

% Work 

 

OVER RUN

 

COMPLETED

 

 

Message

06-1C5004

06-0U3004

06-0W3904

06-1C3604

06-1A9804

06-0U7704

Contract 

  

ACNH-000C-(514)E

  

  

  

ACNH-P099-(670)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT;

13501 BENSON AVE;

2716 GRANITE COURT;

5125 N. GATES AVENUE, SUITE 1

8115 SECLUDED VALLEY DRIVE;

4600 ROSEVILLE ROAD;

3240 N. MILLBROOK AVE

8530 W ROOSEVELT

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA CA 93291

VISALIA CA93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

10/28/22

Location
Storm Water
Plan
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06District

 $13,832,105 $295,479,330 $474,951,270

06-TUL-99-30.6/35.2

06-TUL-99-/0

06-TUL-137-16.5/16.6

06-TUL-190-34.7/39.4

06-TUL-245-1.4/1.4

Fed Aid

HE13

20.20.201

130

HA22

HA21

Pgm Code

ON ROUTE 99 IN TULARE COUNTY NEAR 

TULARE FROM PROSPERITY AVE TO 1.2 

MILES SOUTH OF AVENUE 280  

OVERCROSSING (BR NO. 46-0195)

IN TULARE ALONG ROUTE 99 & 198 AT 

VARIOUS LOCATIONS

IN TULARE AT ROUTE 137/99  SEPARATION

RAMP INTERSECTIONS

IN TULARE COUNTY NEAR SPRINGVILLE AT 

VARIOUS LOCATIONS FROM 2.4 MILES EAST

OF THE BALCH PARK ROAD TO 0.6 MILE 

WEST OF THE WISHON D

IN TULARE COUNTY ON STATE ROUTE 245 

NEAR WOODLAKE AT YOKOHL CREEK AND AT 

KAWEAH RIVER

Description 

4F TO 6F

SECURE & REPAIR DAMAGED ENT POINTS 

BRIDGE

INSTALL SIGNALS NB & SB; WIDEN N/B

REPLACE, RELINE CULVERTS.

BRIDGE REPLACEMENT

Type Of Work

SECURITY PAVING COMPANY, INC.

CALIFORNIA COMMERCIAL FENCE

CAL VALLEY CONSTRUCTION, INC.

CCFG CONSTRUCTION

MCM CONSTRUCTION, INC.

Contractor

WESTLAKE VILLAGE CA 91361

CLOVIS, CA 93611

FRESNO CA 93722

SONORA CA 95370

NORTH HIGHLANDS CA 95660

(818)362-9200

(559)575-8204

(559)274-0300

(209)743-4911

(916)334-1221

HUERTA JAVIER

HAIDAR HADDADIN ARE

HAIDAR HADDADIN ARE

JAVIER HUERTA

HAIDAR HADDADIN ARE

Resident
Engineer

(559)651-8319

(559)326-4851

(559)326-4851

(559)286-7590

(559)326-4851

 $50,460,568

 $2,690,000

 $2,227,811

 $1,787,900

 $10,453,778

Bid + CCOs

 $18,814,522

 $1,748,952

 $1,958,441

 $1,496,437

 $6,626,838

Comp To  date

 $1,673,765

 $52,874

 $237,035

 $0

 $864,024

This Month

04/26/21

12/06/21

06/25/21

02/11/22

01/03/22

Awarded

06/11/21

02/25/22

07/15/21

04/01/22

02/11/22

Approved

02/08/23

11/28/22

11/22/22

11/22/22

06/01/23

Est Comp

 56%

 97%

 39%

 100%

 42%

%Time

 37%

 65%

 87%

 95%

 63%

% Work 

 

 

 

 

 

Message

06-360244

06-1C8804

06-0T3504

06-0H1404

06-0U2804

Contract 

ACNH-P099-(665)E

  

ACNH-P137-(010)E

  

ACST-S245-(001)E

--()

  

--()

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

3075 TOWNSGATE ROAD;

2390 ALLUVIAL AVE

5125 N. GATES AVENUE, SUITE 1

17750 WARDS FERRY RD;

6413 32ND STREET

8530 W ROOSEVELT

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT

8530 W ROOSEVELT

8530 W ROOSEVELT

VISALIA CA 93291

VISALIA, CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-KER-5-.6/1.2

07-LA-1-4.8/6.6

07-LA-1-18.9/19.9

07-LA-1-32.7/32.7

07-LA-1-34.5/35.2

07-LA-1-43.9/44.4

Fed Aid

HA22

HB1

HB1

HB4N

HB1

Pgm Code

IN KERN COUNTY, AT THE TEJON SAFETY 

ROADSIDE REST AREA (SRRA)

IN LONG BEACH, FROM STANLEY AVENUE TO

CEDAR AVENUE  (5.761), AND AT CEDAR 

AVE (6.591)

IN LOS ANGELES COUNTY IN CITY OF 

REDONDO BEACH AT INTERSECTIONS OF 

KNOB HILL AVENUE AND DIAMOND STREET

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT CALIFORNIA AVENUE

IN AND NEAR SANTA MONICA, FROM 

LINCOLN BOULEVARD TO MCCLURE  TUNNEL;

ALSO ON ROUTE 10 (PM  2.1/18.3), 

ROUTE 2 (PM R18.7), ROUTE 10

LOS ANGELES COUNTY IN MALIBU FROM 0.2

MILESOUTH TO 0.3 MILE NORTH OF LAS 

FLORES CANYON ROAD.

Description 

INSTALL PILOT STAND-ALONE,

UPGRADE TRAFFIC SIGNALS AND ADA

INSTALL PROTECTED LEFT TURN, MODIFY

MODIFY EXISTING TRAFFIC SIGNAL

UPGRADE THE EXISTING TRANSPORTATION

UPGRADE SIGNAL POLES, HARDWARE AND 

INSTALL

Type Of Work

GENUINE ENGINEERING INC

PTM GENERAL ENGINEERING 

SERVICES, INC.

COMET ELECTRIC, INC.

CROSSTOWN ELECTRICAL AND DATA,

INC.

DBX, INC.

PTM GENERAL ENGINEERING 

SERVICES INC.

Contractor

CORONA CA 92883

RIVERSIDE CA 92504

CHATSWORTH CA 91311

IRWINDALE CA 91706

TEMECULA CA 92590

RIVERSIDE  CA CA 92509

(951)674-5000

(951)710-1000

(818)262-9922

(626)813-6693

(951)296-9909

 

KHAN, MOHAMMAD Z.

LIU, WAYNE

HERRERA, EDGAR

LEON, DAN

WANG, PAUL

LEON, DAN

Resident
Engineer

(661)257-0273

(562)860-5963

(310)345-6267

(562)572-5852

(562)345-3144

(562)572-5852

 $2,206,186

 $2,469,069

 $1,016,892

 $998,867

 $12,228,684

 $677,077

Bid + CCOs

 $2,095,456

 $0

 $629,604

 $0

 $4,548,404

 $0

Comp To  date

 $516,414

 $0

 $281,510

 $0

 $128,826

 $0

This Month

09/08/21

11/07/22

12/28/21

11/01/22

06/16/21

10/19/22

Awarded

10/01/21

11/21/22

02/04/22

11/18/22

07/08/21

11/09/22

Approved

01/31/23

12/13/22

01/03/24

Est Comp

 73%

 0%

 93%

 0%

 44%

 0%

%Time

 95%

 0%

 62%

 0%

 37%

 0%

% Work 

 

 

 

 

 

 

Message

07-333204

07-352004

07-359604

07-359504

07-327204

07-354904

Contract 

  

  

SNHG-P001-(678)E

HSNH-P001-(687)E

  

HSNH-P001-(686)0

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13306 INDIAN BOW CIR;

5942 ACORN STREET;

21625 PRAIRIE STREET;

5454 DIAZ STREET;

42024 AVENIDA ALVARADO;

5942 ACORN ST.

25061 W. AVENUE 

STANFORD, #70

18730 SOUTH 

WILIMINGTON AVE

13230 FIRESTONE BLVD 

STE E-2

VALENCIA, CA 91355

COMPTON CA 90220

SANTA FE SPRINGS, CA 

90760

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-46.9/50.4

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

07-LA-2-13.9/14.1

07-LA-2-14.2/14.2

07-LA-2-18.7/18.7

Fed Aid

HM1

HA21

HB4N

HA42

Pgm Code

IN LOS ANGELES COUNTY, IN AND NEAR 

MALIBU, FROM MALIBU LAGOON BRIDGE TO 

SOLSTICE CANYON CREEK

IN MALIBU AT MALIBU SEAFOOD FRESH 

FISH MARKET & PATIO CAFE (25653 CA-1)

IN LOS ANGELES COUNTY IN MALIBU  FROM

GUERNSEY AVE TO TRANCAS CANYON ROAD

IN THE CITY OF LOS ANGELES, ON 

GLENDLAE BLVD NEAR THE SR-2 SOUTHERN 

TERMINUS

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES ON ROUTES 2, 60, 164 AND  210 

AT VARIOUS LOCATIONS

LA-2 PM 18.65, LA-101 PM 7.74/13.88, 

LA-134 PM 0.51/13.24, LA-170 PM 

14.5/19.3, LA-405 PM 39/44.74

Description 

SLURRY SEAL DIGOUTS, SLABS

INSTALL PEDESTRIAN SIGNAL CROSSING,

BRIDGE REPLACEMENT

TRANSPORTATION ENHANCEMENT

TARGET POLLUTANTS (STORM WATER

CLEAN CA SAFETY ENHANCEMENT

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

YAKAR

STACY AND WITBECK, INC.

STANCE CONSTRUCTION COMPANY

CHUMO CONSTRUCTION INC

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

Contractor

YORBA LINDA CA 92886

COVINA CA 91723

ALAMEDA CA 94502

CHINO CA 91710

BALDWIN PARK CA 91706

IRVINE CA 92618

(714)646-3697

(909)599-1612

(510)748-1870

(626)274-3156

(626)960-9502

(949)328-9758

SHAKERI, SAEID

QUACH, BEN

LEON, DAN

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

TOUTOUNCHIAN, SAM

Resident
Engineer

(213)808-7976

(213)817-0223

(310)345-6270

(818)637-2506

(213)308-2033

(310)345-6201

 $597,433

 $667,800

 $11,234,760

 $618,473

 $3,264,786

 $1,687,487

Bid + CCOs

 $418,537

 $0

 $4,493,395

 $577,626

 $3,137,032

 $360,108

Comp To  date

 $0

 $0

 $359,945

 $15,800

 $26,081

 $40,084

This Month

06/09/20

04/12/21

02/18/21

08/11/21

03/01/21

07/19/22

Awarded

07/02/20

04/30/21

03/09/21

08/26/21

04/30/21

08/17/22

Approved

10/30/22

10/17/22

09/29/25

12/30/22

07/24/23

02/08/23

Est Comp

 91%

 0%

 11%

 15%

 55%

 56%

%Time

 33%

 0%

 40%

 93%

 95%

 21%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-3W8704

07-4V0104

07-291404

07-2055C4

07-288304

07-384804

Contract 

ACST-P001-(669)E

SNHG-P001-(672)E

ACST-P001-(674)E

P21L-6207-(074)E

ACNH-X037-(221)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

689 EAST SAN BERNARDINO RD;

2800 HARBOR BAY PARKWAY;

5314 MARINER LN;

14425 JOANBRIDGE STREET;

184 TECHNOLOGY DRIVE, SUITE 2

1525 RANCHO CONEJO 

BLVD STE102

13171 TELFAIR AVE, 

SUITE 101

12975 W CULVER BLVD

2090 FERN LANE

1201 BALDWIN PARK 

BLVD

601 S GLENOAKS #310

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

LOS ANGELES, CA 90066

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 76
11/20/22 Statement of Ongoing Contracts as of 12/01/22

07District

07-LA-2-26.4/79.8

07-LA-2-26.4/79.8

07-LA-5-1.7/1.7

07-LA-5-8.2/8.2

07-LA-5-15.1/22.9

07-LA-5-17.9/18

Fed Aid

HB1

HB1

HA11

HB4N

HB4N

Pgm Code

IN LOS ANGELES COUNTY FROM BAY TREE 

RD TO BIG PINES HWY

IN LOS ANGELES COUNTY FROM BAY TREE 

RD TO BIG PINES HWY

IN SANTA FE SPRINGS AT 14044  FREEWAY

DRIVE ADJACENT TO I-5 BETWEEN VALLEY 

VIEW AVE AND ALONDRA BOULEVARD.

LOS ANGELES COUNTY IN DOWNEY AT ROUTE

5/19SEPARATION

IN THE CITY OF LOS ANGELES, FROM 

CALZONA STREET TO 0.1 MILE SOUTH OF 

FLETCHER DRIVE; ALSO ON ROUTE 2 AT 

0.1 MILE SOUTH OF ROUTE 13

IN THE CITY OF LOS ANGELES AT 

INTERSECTION OF I-5 AND CESAR CHAVEZ 

AVENUE.

Description 

INSTALL AND UPGRADE MBGR

INSTALL AND UPGRADE MBGR

CONSTRUCT SOUTHERN REGIONAL

UPGRADE TRAFFIC SIGNAL AND LIGHTING.

SAFETY, MOBILITY, TSM, ROADSIDE

UPGRADE TRAFFIC SIGNALS AND CURB

Type Of Work

CHUMO CONSTRUCTION INC

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

SPECTRUM CONSTRUCTION GROUP, 

INC.

PTM GENERAL ENGINEERING 

SERVICES INC.

POWELL CONSTRUCTORS INC

PTM GENERAL ENGINEERING 

SERVICES, INC.

Contractor

BALDWIN PARK CA 91706-1747

YORBA LINDA CA 92886

IRVINE CA 92618

RIVERSIDE  CA CA 92509

FONTANA CA 92335

RIVERSIDE CA 92504

(626)960-9502

(714)646-3697

(949)299-1400

 

(909)356-8880

(951)710-1000

TRAN, DANGLONG

TRAN, DANGLONG

FREMPONG, SAM

FREMPONG, SAMUEL

SAKER, GEORGE

FARDOUN, MIKE

Resident
Engineer

(818)482-9304

(818)482-9304

(562)345-9865

(562)345-9865

(562)345-3125

(626)339-1601

 $12,108,126

 $16,171,597

 $20,303,535

 $373,000

 $11,093,415

 $697,097

Bid + CCOs

 $142,463

 $5,086,555

 $19,063,229

 $0

 $0

 $0

Comp To  date

 $142,463

 $0

 $0

 $0

 $0

 $0

This Month

09/27/22

11/23/21

05/07/19

06/16/22

10/20/22

12/22/21

Awarded

10/10/22

12/22/21

06/07/19

06/30/22

11/15/22

01/20/22

Approved

03/01/24

06/30/24

12/31/22

09/22/23

02/05/25

08/11/23

Est Comp

 3%

 41%

 63%

 0%

 0%

 0%

%Time

 10%

 99%

 94%

 0%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-3325A4

07-332504

07-325704

07-4V3004

07-333004

07-351804

Contract 

SSTG-P002-(041)E

SSTG-P002-(041)E

  

  

ACNH-X037-(230)E

CIMG-005 -(130)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIDGE STREET

18543 YORBA LINDA BLVD # 376;

32 EDELMAN;

5942 ACORN ST.

8555 BANANA AVENUE;

5942 ACORN STREET;

2090 FERN LANE

2090 FERN LANE

13230 S FIRESTONE 

BLVD SUITE A

13230 FIRESTONE BLVD

13230 FIRESTONE 

BLVD., STE. A2

1041 W BADILLO STE, 

112

GLENDALE, CA 91208

GLENDALE, CA 91208

SANTA FE SPRINGS CA 

90670

SANTA FE SPRINGS, CA 

90670

COVINA, CA 91722

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 77
11/20/22 Statement of Ongoing Contracts as of 12/01/22

07District

07-LA-5-18.2/18.2

07-LA-5-19.6/19.9

07-LA-5-19.7/36

07-LA-5-29.4/31.6

07-LA-5-31.8/42.6

07-LA-5-33.1/39.1

Fed Aid

HB1

HA22

HA22

HB5

HM1

Pgm Code

IN LOS ANGELES COUNTY, SR-5 PM 18.26 

AT THE CONNECTOR FROM WESTBOUND ROUTE

10 TO SOUTHBOUND ROUTE 5

IN LOS ANGELES CITY, FROM 0.1 MILE 

SOUTH OF NORTH BROADWAY AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PASADENA AVENUE OVERCROSSING

IN THE CITY OF LOS ANGELES AT 

HUMBOLDT STREET, GLENDALE  BOULEVARD,

AND SHELDON STREET

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM COHASSET STREET UNDER- CROSSING 

TO ROXFORD STREET UNDER-_ CROSSING

LA CO. ROUTE 5 BETWEEN PM 33.1 AND PM

39.1

Description 

APPLY HIGH FRICTION SURFACE

PAVEMENT PRESERVATION

UPGRADE PUMP PLANTS

REALIGN ROUTE 5 AND RAILROAD TRACKS

REPLACE PCC SLABS,GRIND PCC

CLEAN CA BEAUTIFICATION

Type Of Work

WESTCOAST PUBLIC WORKS INC

SEMA CONSTRUCTION, INC.

STACY AND WITBECK, INC.

SECURITY PAVING COMPANY INC

C. A. RASMUSSEN, INC.

MARTINEZ LANDSCAPE CO., INC

Contractor

WOODLAND HILLS CA 91364

TEMECULA, CA  92590

ALAMEDA CA 94502

SYLMAR, CA 91342

VALENCIA CA 91355

SYLMAR CA 91342

(818)256-9401

(949)470-0500

(510)748-1870

(818)362-9200

(661)367-9040

(818)364-9188

MINOVI, SEPAND

CHAUDHARI, SUSHILKUMAR

GURFINKEL, VLADIMIR

GURFINKEL, VLADIMIR

TOUTOUNCHIAN, SAM

LAO, ARTURO

Resident
Engineer

(213)798-6053

(626)337-8252

(818)333-9876

(562)572-5538

(818)333-9876

(818)768-1939

 $1,475,349

 $3,150,356

 $4,807,962

 $268,076,648

 $8,295,854

 $5,042,931

Bid + CCOs

 $1,538,980

 $349,608

 $0

 $255,845,699

 $69,300

 $0

Comp To  date

 $0

 $69,077

 $0

 $759,967

 $39,600

 $0

This Month

11/27/19

05/25/18

04/21/22

11/29/12

06/28/22

07/06/22

Awarded

12/24/19

06/19/18

06/10/22

12/20/12

07/11/22

08/25/22

Approved

11/02/22

01/12/23

06/22/23

07/01/23

03/17/23

Est Comp

 100%

 0%

 0%

 95%

 51%

 0%

%Time

 100%

 11%

 0%

 95%

 1%

 0%

% Work 

COMPLETED

SUSPENDED

 

 

 

 

Message

07-332704

07-308004

07-324904

07-1218W4

07-0W1004

07-384404

Contract 

SHIM- 005-(128)E

ACIM- 005-(107)E

  

IM- 005-(078)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

20058 VENTURA BLVD, #318

42690 RIO NEDO, SUITE G

2800 HARBOR BAY PARKWAY;

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE;

12357 SAN FERNANDO ROAD;

902 SAN GABRIEL BLVD

1201 BALDWIN PARK 

BLVD.

601 S. GLENOAKS BLVD 

#310

13171 TELFAIR AVE, 

STE 101

601 S. GLENOAKS BLVD 

SUITE 310

9225 CRANFORD AVE

ROSEMEAD, CA 91770

BALDWIN PARK, CA 91706

BURBANK, CA 91502

SYLMAR, CA 91342

BURBANK, CA 91502

PACOIMA, CA 91331

Accepted

11/02/22

11/28/22

Location
Storm Water
Plan



State of California Department of Transportation Page 78
11/20/22 Statement of Ongoing Contracts as of 12/01/22

07District

07-LA-5-39.4/44.4

07-LA-5-54.4/54.8

07-LA-5-59.5/67.9

07-LA-5-59.5/81.8

07-LA-5-61.5/63.7

07-LA-5-87.4/87.4

Fed Aid

HB34

HA22

HB4N

20.20 

201130

HA21

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/118 SEPARATION TO BALBOA

BOULEVARD OVERCROSSING_

IN SANTA CLARITA, FROM 0.4 MILE  

NORTH OF RYE CANYON ROAD TO 1.4  

MILES SOUTH OF ROUTE 5/126 

INTERCHANGE AT THE NORTHBOUND CASTAIC

AT VALENCIA AND CASTAIC, FROM LAKE 

HUGHES ROAD UNDERCROSSING TO 1.9 

MILES NORTH OF TEMPLIN HIGHWAY.

IN LA COUNTY ON ROUTE 5, ROUTE 14 AND

ROUTE 138 AT VARIOUS LOCATIONS

LA COUNTY NEAR CASTAIC LAKE RTE FIRE 

BEGANGENERATING FIRE DAMAGE TO FWY 

THIS WILL PROVIDE FIRE DAMAGE REPAIR 

DIR'S ORDER EMERGENCY

IN LOS ANGELES COUNTY, NEAR KERN 

COUNTY LINE, AT THE TEJON PASS 

OVERCROSSING BRIDGE NO 53-1779

Description 

ROADSIDE SAFETY IMPROVEMENTS

REPLACE OFFICE STRUCTURE AND

REPLACE SLABS, UPGRADE DRAINAGE

INSTALL ON-RAMP GATES

FIRE DAMAGE REPAIR

SEISMIC RETROFIT OF BRIDGE, WIDEN

Type Of Work

MARTINEZ LANDSCAPE CO., INC

KANAAN CONSTRUCTION INC.

SECURITY PAVING COMPANY, INC.

YAKAR

SECURITY PAVING COMPANY INC

POWELL CONSTRUCTORS INC

Contractor

SYLMAR CA 91342

AZUSA CA 91702

WESTLAKE VILLAGE CA 91361

COVINA CA 91703

WESTLAKE VILLAGE CA 91361

FONTANA CA 92335

(818)364-9188

(626)334-5775

(818)362-9200

(909)599-1612

 

(909)356-8880

LAO, ARTURO

KHAN, MOHAMMAD Z

OSORIO, OSCAR

BESHARA, RAMY

OSORIO, OSCAR

KHAN, MOHAMMAD Z

Resident
Engineer

(213)718-8036

(661)257-0273

(213)792-5518

(213)792-9662

(213)792-5518

(661)257-0273

 $2,537,319

 $1,239,008

 $23,907,270

 $1,114,596

 $17,855,000

 $1,609,086

Bid + CCOs

 $2,185,326

 $296,906

 $1,494,023

 $20,120

 $121,923

 $1,018,380

Comp To  date

 $73,251

 $296,906

 $18,200

 $0

 $0

 $212,012

This Month

09/14/21

12/08/21

02/25/22

06/27/22

09/01/22

02/17/22

Awarded

10/05/21

01/07/22

03/30/22

08/11/22

10/07/22

03/16/22

Approved

12/30/22

06/30/23

03/11/24

07/11/23

05/26/23

03/31/23

Est Comp

 77%

 8%

 14%

 16%

 30%

 53%

%Time

 86%

 24%

 6%

 2%

 1%

 63%

% Work 

 

 

 

 

 

 

Message

07-319904

07-328804

07-323404

07-4V1804

07-2XC004

07-325904

Contract 

ACIM-005 -(030)E

  

ACIM-0053-(074)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

12357 SAN FERNANDO ROAD;

230 S. IRWINDALE AVE.;

3075 TOWNSGATE ROAD;

689 EAST SAN BERNARDINO RD;

3075 TOWNSGATE RD STE 200

8555 BANANA AVENUE;

9225 CRANFORD AVENUE

25061 W. AVE STANFORD

SUITE 70

25061 WEST AVE 

STANFORD STE 70

39115 TRADE CENTER DR

#210

25061 W STANFORD AVE

25061 W AVENUE 

STANFORD STE 70

PACOIMA, CA 91331

VALENCIA, CA 91355

VALENCIA, CA 91355

PALMDALE, CA 93551

VALENCIA CA 91355

VALENCIA, CA 91353

Accepted

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

07District

07-LA-5-/19.5

07-LA-5-/1.5

07-LA-10-.1/13.3

07-LA-10-2.1/11.1

07-LA-10-4.5/5.5

07-LA-10-12.4/14.9

Fed Aid

HB1

HB5

HB34

HA42

HB1

Pgm Code

FROM COUNTY LINE TO BROADWAY, REDUCE 

SEVERITY COLLISIONS

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD 

UNDERCROSSING TO NORTH FO

LOCATES ON ROUTE 10 FROM PM 0.1 TO PM

13.3 AND ROUTE 60 FROM PM 4.7 TO PM 

6.3

IN LOS ANGELES COUNTY IN SANTA MONICA

AND LOS ANGELES FROM 0.1  MILE WEST 

OF ROUTE 1/10 SEPARATION TO 0.1 MILE 

EAST OF WEST BOULEV

IN THE CITY OF LOS ANGELES FROM  

BUNDY DRIVE TO SEPULVEDA BOULEVARD 

UNDERCROSSING; AND ON RTE 405 FROM 

OLYMPIC BLVD TO NATIONAL BL

IN THE CITY AND COUNTY OF LOS ANGELES

FROM 0.1 MILE EAST OF ARLINGTON 

AVENUE OVERCROSSING TO 0.7 MILE EAST 

OF ROUTE 10/110 SEPARAT

Description 

REDUCE SEVERITY COLLISIONS BY

WIDEN AND REALIGN FREEWAY (SEGMENT

CLEAN CA SAFETY ENHANCEMENT

RELOCATE APPURTENANCES; ADD

INSTALL IRRIGATION SYSTEM AND PLANT

REPLACE RAISED ISLAND WITH CONCRETE

Type Of Work

RE CHAFFEE CONSTRUCTION INC.

SECURITY PAVING COMPANY, INC.

BOSCO CONSTRUCTORS, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

MARINA LANDSCAPE, INC.

CHUMO CONSTRUCTION INC

Contractor

WRIGHTWOOD CA 92397

SYLMAR  CA 91342

CHATSWORTH CA 91311

IRVINE CA 92618

ORANGE CA 92868

BALDWIN PARK CA 91706-1747

(760)249-8068

(818)362-9200

(818)700-0304

(949)299-1400

(714)939-6600

(626)960-9502

BAUTISTA DENRICK

SAKER, GEORGE

MINOVI, S

LEON, DAN

LEON, DAN

LEON, DAN

Resident
Engineer

(805)857-6118

(562)345-3125

 

(310)821-1847

 

(310)821-1847

 $3,797,765

 $155,628,806

 $4,228,720

 $3,467,520

 $1,463,402

 $15,648,148

Bid + CCOs

 $0

 $145,601,044

 $0

 $3,234,635

 $0

 $14,777,146

Comp To  date

 $0

 $1,643,146

 $0

 $0

 $0

 $768,848

This Month

10/07/22

05/27/16

08/03/22

10/02/19

09/02/22

12/16/20

Awarded

11/18/22

07/15/16

08/19/22

11/19/19

09/27/22

01/12/21

Approved

12/29/23

09/29/23

04/30/22

07/30/24

Est Comp

 0%

 85%

 0%

 98%

 0%

 48%

%Time

 0%

 94%

 0%

 93%

 0%

 93%

% Work 

 

 

 

 

 

 

Message

07-319304

07-2159U4

07-384604

07-304204

07-332004

07-332604

Contract 

HSST-X037-(224)E

NHPI-0052-(981)N

  

HSIM- 010-(850)E

  

SIMG- 010-(854)E

--()

MO06-62 0-(062)N

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

1253 EVERGREEN RD;

13170 TELFAIR AVE

21353 MAYALL ST.;

32 EDELMAN;

3707 W. GARDEN GROVE BLVD;

14425 JOANBRIDGE STREET

1525 RANCHO CONEJO 

BLVD STE102

13230 FIRESTONE BLVD

12975 W. CULVER BLVD

12975 W. CULVER BLVD

THOUSAND OAKS, CA 91320.

SANTA FE SPRINGS, CA 

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

07District

07-LA-10-15.0/18.3

07-LA-10-16.6/30.1

07-LA-10-30.9/31.4

07-LA-10-31.2/37.2

07-LA-10-42.3/48.3

07-LA-10-46.0/48

Fed Aid

HA21

HA42

HB34

HA22

HA22

HA42

Pgm Code

IN LOS ANGELES AT VARIOUS LOCATIONS 

FROM 0.1 MILE EAST OF ROUTE 10/110 

SEPARATION TO ROUTE 10/5/101 SEPARA 

TION

IN LOS ANGELES COUNTY ON ROUTE 10 

BETWEEN EAST OF SOUTH CENTRAL AVE 

UNDERCROSSING AND WEST OF COGSWELL RD

UNDERCROSSING AND ON ROU

IN LOS ANGELES CO.,ROUTE 10 PM 

30.9/31.4, IN THE CITY OF BALDWIN 

PARK & EAST LOS ANGELES INTERCHANGE 

NORTH OF THE 10/605 INTERCHAN

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.1 MILE EAST OF

THE 10/605 SEPARATION TO 0.3 MILE 

WEST OF CITRUS STREE

IN POMONA AND CLAREMONT, FROM ROUTE 

57 TO THE SAN BERNARDINO COUNTY  LINE

IN CLAREMONT AND POMONA FROM EAST 0F 

NORTH ORANGE GROVE AVENUE  

UNDERCROSSING TO EAST OF SOUTH INDIAN

HILL BOULEVARD UNDERCROSSING

Description 

PAINT AND REHABILITATE BRIDGE AND

STORM WATER MITIGATION (TRASH TMDL)

ROADSIDE SAFETY IMPROVEMENTS

LANE REPLACEMENT

REPLACE OVERHEAD SIGNS

CONSTRUCT BMPS FOR STORMWATER

Type Of Work

CL COATINGS, INC DBA CL 

INDUSTRIAL COATINGS, INC

POWELL CONSTRUCTORS INC

CALPROMAX ENGINEERING INC.

SECURITY PAVING COMPANY, INC.

POWELL CONSTRUCTORS INC

MARINA LANDSCAPE INC.

Contractor

MURRIETA, CA 92562

FONTANA CA 92335

PLACENTIA CA 92870

WESTLAKE VILLAGE CA 91361

FONTANA CA 92335

ORANGE CA 92868

(562)285-6520

(909)356-8880

(714)573-4599

(818)362-9200

(909)356-8880

(714)939-6600

MINOVI, SEPAND

RODRIGUEZ, MIGUEL

CHAUDHAR, SUSHILKUMAR

HONG, HAI

IZADPANAH, MOE

LIU, CHEN-CHUNG

Resident
Engineer

(626)572-6700

(213)453-7555

(213)308-2033

(951)232-3742

(213)793-7418

(213)792-4877

 $30,209,628

 $9,849,878

 $990,350

 $46,006,690

 $2,557,159

 $733,481

Bid + CCOs

 $26,200,701

 $9,190,827

 $1,013,975

 $44,184,148

 $190,488

 $726,125

Comp To  date

 $1,222,717

 $6,300

 $317,906

 $445,660

 $67,988

 $1,550

This Month

06/04/18

01/29/21

06/21/22

11/25/20

12/23/21

09/30/21

Awarded

06/29/18

02/11/21

07/19/22

12/17/20

01/14/22

10/22/21

Approved

02/21/23

08/03/23

01/20/23

10/17/23

06/24/24

05/25/23

Est Comp

 97%

 72%

 68%

 41%

 18%

 66%

%Time

 87%

 92%

 100%

 92%

 7%

 98%

% Work 

 

 

 

 

 

 

Message

07-296604

07-260804

07-4V2404

07-303904

07-335304

07-319504

Contract 

ACIM- 010-(840)E

ACNH-X037-(222)E

  

ACIM-010 -(855)E

ACIM-010 -(856)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

26713 MADISON AVE

8555 BANANA AVENUE;

650 N.ROSE DR.#186;

3075 TOWNSGATE ROAD;

8555 BANANA AVENUE;

3707 W. GARDEN GROVE BLVD;

902 SAN GABIEL BLVD

1201 BALDWIN PARK 

BLVD

1201 BALDWIN PARK 

BLVD

1041 W. BADILLO SUITE

112

3212 ROSEMEAD 

BLVD,STE 100

1370 VALLEY VISTA DR,

STE 150

ROSEMEAD, CA 91770

BALDWIN PARK, CA 91706

BALDING PARK CA 91706

COVINA, CA 91722

EL MONTE, CA 91731

DIAMOND BAR, CA 91765

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 81
11/20/22 Statement of Ongoing Contracts as of 12/01/22

07District

07-LA-10-135.0/15.6

07-LA-14-27.0/28.1

07-LA-14-28.9/29.2

07-LA-14-29.0/29.5

07-LA-14-31.4/36.5

07-LA-22-/1.5

Fed Aid

20.80 

280000

HA23

HA22

HA42

HB34

HA22

Pgm Code

CITY OF LA LA-10 CONNECTORS TO 

NORTHBOUND LA-110 & RAMP CLOSURES 

INCLUDING TRAFFIC CONTROL, PCMS, 

KRAIL, BOARDS & SIGNS DIR'S EMER

IN LOS ANGELES COUNTY IN SANTA 

CLARITA, FROM 0.6 MILE NORTH OF  

NEWHALL AVENUE UNDERCROSSING TO  

PLACERITA CANYON ROAD UNDERCROSSI

IN THE CITY OF SANTA CLARITA, NEAR 

SOUTHBOUND OFFRAMP TO SIERRA  HIGHWAY

IN SANTA CLARITA FROM 0.9 MILE NORTH 

OF PLACERITA CANYON ROAD TO 0.2 MILE 

SOUTH OF GOLDEN VALLEY  ROAD

IN LOS ANGELES, IN AND NEAR SANTA 

CLARITA, FROM CANYON PARK BOULEVARD 

TO SPRING CANYON ROAD UNDERCROSSING.

IN LONG BEACH, FROM ROUTE 1 TO SAN 

GABRIEL UNDERCROSSING

Description 

PROVIDE TRAFFIC CONTROL FOR AMERICA 

SUMMIT

PERMANENT RESTORATION OF SIDE SLOPE

REPLACE DAMAGED DRAINAGE SYSTEM

PROTECTIVE BETTERMENT, REGRADE

ADDING VEGETATION CONTROL UNDER

COLD PLANE PAVEMENT AND OVERLAY

Type Of Work

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS INC

SEMA CONSTRUCTION, INC.

SUKUT CONSTRUCTION, LLC

CHUMO CONSTRUCTION INC

SULLY-MILLER CONTRACTING 

COMPANY

Contractor

FONTANA, CA 92335

FONTANA CA 92335

TEMECULA CA 92590

SANTA ANA CA 92704

BALDWIN PARK CA 91706

BREA CA 92821

 

(909)356-8880

(303)627-2600

(714)540-5351

(626)960-9502

(714)578-9600

MINOVI, SEPAND

CHAVEZ, EFRAIM

SALMAN, RIDWAN

MOHSENZADEH, ALI

MOHSENZADEH, ALI

TON, THANG

Resident
Engineer

(909)322-4628

(805)857-7053

(213)700-4082

(818)746-0669

(818)746-0669

(310)261-8467

 $460,000

 $6,717,150

 $4,498,824

 $15,992,648

 $3,313,305

 $5,063,858

Bid + CCOs

 $439,913

 $0

 $4,492,075

 $0

 $2,337,639

 $4,327,412

Comp To  date

 $0

 $0

 $0

 $0

 $119,343

 $259,877

This Month

05/23/22

09/21/22

10/15/20

07/06/22

09/08/21

02/18/22

Awarded

06/24/22

10/06/22

11/05/20

08/01/22

10/01/21

04/18/22

Approved

10/03/22

03/29/24

12/01/22

05/29/25

04/25/23

02/28/23

Est Comp

 40%

 0%

 100%

 0%

 58%

 88%

%Time

 99%

 0%

 94%

 0%

 70%

 83%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

07-1XW204

07-342804

07-337604

07-339604

07-320004

07-324404

Contract 

  

ACNH-P014-(109)E

  

ACNH-P014-(107)E

ACNH-P014-(105)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVE

8555 BANANA AVENUE;

42690 RIO NEDO STE. G;

4010 W. CHANDLER AVENUE;

14425 JOANBRIDGE STREET;

135 S. STATE COLLEGE BLVD.;

902 SAN GABRIEL BLVD

13171 TELFAIR AVENUE 

STE 101

13171 TELFAIR AVE, 

SUITE #101

13171 TELFAIR AVE STE

101

13171 TELFAIR AVE.

18000 STUDEBAKER RD.,

STE 360

ROSEMEAD, CA 91770

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-23-1.1/1.2

07-LA-39-31.2/31.2

07-LA-39-32.2/38.4

07-LA-47-4.0/1.9

07-LA-57-5.0/5.2

07-LA-57-/4.5

Fed Aid

20.20 

201130

HA21

HB1

20.80 

360000

HB34

HA22

Pgm Code

LA-23 ROCKSLIDE/LANDSLIDE RESULTED 2 

LANE HWY CLOSURE.OGDS RECOMMENDS NB 

LANE OF LA-23 REMIAN CLOSED DUE TO 

INSTABILITY. DIRECTOR'

IN LOS ANGELES COUNTY, ON ROUTE 39 AT

NORTH FORK SAN GABRIEL RIVER  BRIDGE 

(BR. NO. 53-3069)

FROM 0.3 MILE SOUTH OF NORTH FORK SAN

GABRIEL RIVER OVERCROSSING TO 0.3 

MILE NORTH OF NORTH CRYSTAL  LAKE 

ROAD

LA-47 VINCENT THOMAS BRIDGE (53-1471)

OVERLA HARBOR INTO PORT OF LA TO 

INSTALL METALCABLE GUARDS TO PREVENT 

CLIMBING & PROTECTDIR'

IN AND NEAR DIAMOND BAR AT THE 

SOUTHBOUND OFFRAMP AND ONRAMP AT 

SUNSET CROSSING ROAD

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND CITY OF INDUSTRY FROM ORANGE 

COUNTY LINE TO ROUTE 57/60 SEPARATION

Description 

SLOPE PROTECTION SYSTEM

REPLACE BRIDGE

UPGRADE GUARDRAIL AND END

VTB TO INSTALL METAL CABLE GUARDS

CONSTRUCT MAINTENANCE VEHICLE

LANE REPLACEMENT

Type Of Work

ACCESS LIMITED CONSTRUCTION

OHL USA, INC.

BOSCO CONSTRUCTORS, INC.

GRIFFITH COMPANY

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY - FBD 

VANGUARD CONSTRUCTION INC. 

JOINT VENTURE

Contractor

OCEANO CA 93445

IRVINE CA 92614

CHATSWORTH CA 91311

BREA, CA 92821

ORANGE CA 92868

SANTA FE SPRINGS CA 90670

 

(949)242-4432

(818)700-0304

 

(714)538-5156

(562)929-1128

TEHRANI, JOSEPH 

SOLAIMAN

HONG, HAI

DOUGHLY, JOE

TON, THANG

CAO, RUDY

SANDOVAL, MARTIN

Resident
Engineer

(805)480-4928

(626)339-1601

(951)217-5189

(310)261-8467

(213)712-4785

(909)396-7574

 $2,485,000

 $13,776,412

 $5,981,239

 $985,000

 $1,149,424

 $62,807,793

Bid + CCOs

 $0

 $4,409,064

 $1,565,584

 $8,451

 $0

 $43,850,945

Comp To  date

 $0

 $93,504

 $341,465

 $0

 $0

 $3,535,159

This Month

10/26/22

10/30/19

03/07/22

03/14/22

04/07/22

06/11/20

Awarded

11/03/22

11/12/19

03/29/22

06/09/22

05/12/22

06/29/20

Approved

12/11/22

05/09/25

06/15/23

06/30/23

02/05/24

03/20/25

Est Comp

 0%

 25%

 43%

 49%

 0%

 52%

%Time

 0%

 32%

 26%

 1%

 0%

 69%

% Work 

 

 

 

 

 

 

Message

07-2XC304

07-343404

07-327604

07-1XY804

07-324804

07-304504

Contract 

  

HSST-P039-(038)E

CSTG-S039-(015)E

  

  

HSNH-P057-(069)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1102 PIKE LANE

1920 MAIN STREET STE 310

21353 MAYALL ST.;

3050 E BIRCH STREET

133 N. PIXLEY STREET;

12200 BLOOMFIELD AVE.;

1525 RANCHO CONEJO 

BLVD STE 102

1041 W BADILLO, SUITE

112

1370 VALLEY VISTA DR 

#150C

18000 STUDEBAKER RD 

SUITE 360

1370 VALLEY VISTA DR,

STE 150

THOUSAND OAKS, CA 91320

COVINA, CA 91722

DIAMOND BAR, CA 91765

CERRITOS, CA 90703

DIAMOOOND BAR, CA 91765

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-.5/11.7

07-LA-60-2.8/11.8

07-LA-60-11.0/20

07-LA-60-11.5/18.3

07-LA-60-12.5/0

07-LA-60-19.1/20.7

Fed Aid

HB4N

  HA22

HA42

HA25

20.80 524

HA25

Pgm Code

IN LA COUNTY ON ROUTE 60 BETWEEN 

ROUTES 5/10 SEPARATION TO ROUTE  605,

ON ROUTE 2 AT ROUTE 134, ON ROUTE 5 

AT ROUTE 605, ON ROUTE 

IN LOS ANGELES COUNTY, IN THE CITIES 

OF MONTEREY PARK, MONTEBELLO, AND 

SOUTH EL MONTE BETWEEN I-710 AND I-

605

IN LOS ANGELES COUNTY FROM 0.7 MILE 

EAST OF PECK ROAD UNDERCROSSING TO 

0.5 MILE WEST OF NOGALES STREET  

OVERCROSSING

ON RTE 605 FROM 0.3 MI SOUTH  TO 0.3 

MI NORTH OF RTE 60/605 SEPARATION AND

ON ROUTE 60 FROM 0.1 MI WEST OF RTE 

60/605 SEPARATION T

LA COUNTY CITY OF WHITTIER EAST 

REGION MAINTENANCE STATION TO 

INSTALL/UPGRADE BACK UP POWER 

GENERATOR & ELECTRICAL SYS DIR'S 

EMERG

IN LOS ANGELES COUNTY ON ROUTE 60 

FROM STONE CREEK ROAD UNDERCROSSING 

TO 0.3 MILE EAST OF SOUTH NOGALES 

STREET

Description 

UPGRADE TRANSPORTATION MANAGEMENT

MAJOR PAVEMENT REHABILITATION &

CONSTRUCT BMPS FOR STORMWATER

HIGHWAY PLANTING RESTORATION

UPGRADE/INSTALL BACKUP GENERATOR

LA-60, PLANTING HIGHWAY

Type Of Work

JFL ELECTRIC, INC

GUY F. ATKINSON CONSTRUCTION, 

LLC

POWELL CONSTRUCTORS INC

DIVERSIFIED LANDSCAPE CO.

GLOBAL POWER GROUP INC

WESTCOAST PUBLIC WORK, INC.

Contractor

LOS ANGELES CA 90001

IRVINE CA 92612

FONTANA CA 92335

WILDOMAR CA 92595

LAKESIDE, CA 92040

WOODLAND HILLS CA 91364

(323)581-4400

(949)855-9755

(909)356-8880

(951)245-1686

 

(888)646-6411

PHAM, RYAN

MINOVI, SEPAND

LIU, CHEN-CHUNG

DOUGHLY, JOE

PHAM, RYAN

CAO, RODOLFO

Resident
Engineer

(213)793-7193

(909)322-4628

(213)792-4877

(818)400-4669

(626)339-7601

(562)907-8375

 $4,291,686

 $120,165,274

 $6,480,846

 $903,992

 $385,000

 $1,052,351

Bid + CCOs

 $1,439,110

 $118,182,888

 $1,926,359

 $905,756

 $313,328

 $524,679

Comp To  date

 $534,440

 $62,061

 $311,132

 $1,763

 $0

 $140,010

This Month

12/22/21

06/03/19

03/21/22

06/14/21

02/24/21

06/28/22

Awarded

02/04/22

06/26/19

04/13/22

06/28/21

04/06/21

08/02/22

Approved

11/06/23

02/23/24

12/18/24

05/30/23

11/17/22

06/20/24

Est Comp

 20%

 56%

 18%

 0%

 84%

 8%

%Time

 34%

 99%

 30%

 0%

 81%

 50%

% Work 

 

 

 

PLANT EST 

SATIS

 

 

Message

07-327104

07-301104

07-320404

07-4V2204

07-1XS104

07-4V3304

Contract 

  

ACNH-X037-(211)E

ACNH-P060-(160)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8257 COMPTON AVENUE;

18201 VON KARMAN AVE STE 800

8555 BANANA AVENUE;

21730 BUNDY CANYON ROAD;

12060 WOODSIDE AVE

20058 VENTURA BLVD., #318;

1041 W. BADILLO ST., 

STE #112

902 SAN GABRIEL BLVD

1370 VALLEY VISTA DR 

#150C

1041 W BADILLO SUITE 

112

COVINA, CA 91722

ROSEMEAD, CA 91770

DIAMOND BAR, CA 91765

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-20.0/26

07-LA-60-28.0/30.4

07-LA-60-/21.5

07-LA-71-1.6/4.8

07-LA-90-.9/T3.3

07-LA-90-1.8/1.8

Fed Aid

HA42

HA42

HA22

HE13

HM1

Pgm Code

IN LOS ANGELES COUNTY FROM 0.4 MILE 

WEST OF NOGALES STREET OVERCROSSING 

TO 0.4 MILE EAST OF SOUTH DIAMOND BAR

BOULEVARD UNDERCROSS

IN LOS ANGELES COUNTY IN POMONA AT 

VARIOUS LOCATIONS FROM PHILLIPS  

RANCH ROAD OVERCROSSING TO 0.1 MILE 

EAST OF RESERVOIR STREET U

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES FROM ROUTE 5 TO ROUTE 710, AND

FROM ROUTE 605 TO FAIRWAY DRIVE

LA COUNTY ROUTE 71 PM R1.6/4.8 IN 

POMONA FROM MISSION BLVD TO RTE 60

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND CULVER CITY FROM ROUTE 1 TO 

SLAUSON AVENUE

LA COUNTY IN LOS ANGELES CITY, RTE 90

ON/OFF RAMP AT CULVER BOULEVARD

Description 

CONSTRUCT BMPS FOR STORMWATER

CONSTRUCT BMP'S FOR STORMWATER

REPLACE EXISTING SIGNS WITH

UPGRADE FROM EXPRESSWAY TO FREEWAY

PCC PROFILE GRIND,SLABS,CPOL/SLURRY

SIGNAL IMPROVEMENT; PROTECTED LEFT

Type Of Work

SEMA CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

OHL USA, INC.

AUTOBAHN CONSTRUCTION, INC.

CROSSTOWN ELECTRICAL AND DATA,

INC.

Contractor

TEMECULA CA 92590

SANTA ANA CA 92705

IRVINE CA 92606

IRVINE CA 92614

ORANGE CA 92867

IRWINDALE CA 91706

(303)627-2600

(714)641-4730

(949)252-0441

(949)242-4432

(714)769-7025

(626)813-6693

BASHOURA, YANINA

DOUGHLY, JOE

MINOVI, SEPAND

CHOU, MICHAEL

BUI, KEVIN

TURAY, SULAIMAN

Resident
Engineer

(562)907-8375

(818)400-4669

(213)798-6053

(310)261-9100

(562)572-5983

(562)345-3134

 $3,355,252

 $3,250,195

 $2,203,694

 $90,460,848

 $3,118,750

 $765,290

Bid + CCOs

 $2,473,652

 $1,524,537

 $1,690,959

 $30,866,486

 $929,825

 $12,500

Comp To  date

 $463,265

 $354,600

 $0

 $2,690,804

 $929,825

 $0

This Month

04/12/22

02/17/22

11/19/20

02/05/21

06/09/22

05/19/21

Awarded

05/12/22

03/22/22

12/15/20

03/16/21

07/11/22

06/18/21

Approved

07/17/24

05/28/24

01/25/23

10/10/24

04/28/23

01/26/23

Est Comp

 18%

 51%

 99%

 36%

 11%

 0%

%Time

 74%

 48%

 77%

 34%

 30%

 2%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-325004

07-323304

07-317304

07-210624

07-0W0404

07-4V0304

Contract 

ACNH-P060-(161)

ACNH-P060-(162)E

ACNH-P060-(158)

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

42690 RIO NEDO; STE G

2098 S. GRAND AVE. SUITE A;

16351 CONSTRUCTION CIRCLE WES

1920 MAIN STREET, SUITE 310;

933 N. BATAVIA ST.;

5454 DIAZ STREET;

1370 VALLEY VISTA DR 

#150C

1370 VALLEY VISTA DR,

STE 150

902 SAN GABRIEL BLVD.

1041 W BADILLO, SUITE

112

11229 WOODRUFF AVE

13230 FIRESTONE 

BLVD., STE E2

DIAMOND BAR, CA 91765

DIAMOND BAR, CA 91765

ROSEMEAD, CA 91770

COVINA, CA 91722

DOWNEY, CA 90241

SANTA FE SPRINGS, CA 

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-11.8/11.8

07-LA-91-116.0/11.6

07-LA-101-.4/11.6

07-LA-101-.9/.9

07-LA-101-1.0/10.3

07-LA-101-1.0/9.2

Fed Aid

HA21

20.20 

201130

20.20 

201130

20.XX 

201353

HM1

Pgm Code

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT NB I-710 TO EB SR-91 CONNECTOR

IN LA COUNTY E/B 91 TO N/B 710 

CONNECTOR OC BRDGE# 53-2241G 

REPAIR/REPLACE DAMAGED GIRDER 1 IN 

SPAN 4 , INCL K-RAIL&SHORING DIR'S 

SECURE SOFFITS OPENING TO STRUCTURES,

REPAIR DAMAGED FENCE & REPLACE 

W/HARDENED FENCE & GATE, CONSTRUCT 

HARDSCAPE DIRECTOR'S ORDER

IN LA D7 HQ BUILDING LOCATED @100 

S.MAIN STREET LA 90012 TO REMOVE 

EXIST BOILERS & REPLACE W/NEW 

BOILERS+TUBE CONNECTIONS DIR'S EM

THE PROJECT IS LOCATED ON ROUTE 101 

IN LOS ANGELES COUNTY BETWEEN 

LANKERSHIM BLVD AND BEAUDRY AVE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM SPRING ST OC TO BARHAM BLVD OC, 

SLABS REPAIR, DIGOUTS - SHOULDERS, 

GORES, 2 RAMPS

Description 

IMPROVE VERTICAL CLEARANCE BY

REPAIR/REPLACE DAMAGED OC BRIDGE 

GIRDER

ROAD, SIDE SLOPE DAMAGE

REMOVE & REPLACE BOILERS AT D7 HQ 

BUILDING

LA-101, CLEAN CA BEAUTIFICATION

SLABS REPAIR, DIGOUTS - SHOULDERS,

Type Of Work

RV CONCRETE

RV CONCRETE INC

LANDSCAPE SUPPORT SERVICES

CALIFORNIA BOILER INC

YAKAR

3SIXTY INNOVATION, INC.

Contractor

ANAHEIM CA 92801

ANAHEIM, CA 92801

NORTH HOLLYWOOD, CA 91605

SANTA ANA, CA 92705

COVINA CA 91703

SAN DIEGO CA 92110

(714)855-4201

 

 

(760)362-3900

(909)599-1612

(858)304-1093

THANG, TON

TON, THANG

AZIMA, HASSAN

IZADPANAH, MOE

MINOVI, SEPAND

FREMPONG, SAM

Resident
Engineer

(310)261-8467

(310)261-8467

(909)322-6107

(213)793-7418

(909)322-4628

 

 $2,419,600

 $2,585,000

 $5,970,000

 $766,000

 $4,427,791

 $3,028,404

Bid + CCOs

 $1,760,738

 $0

 $5,728,866

 $0

 $29,338

 $0

Comp To  date

 $226,537

 $0

 $0

 $0

 $10,500

 $0

This Month

02/10/22

07/05/22

10/29/21

01/21/22

07/12/22

06/28/22

Awarded

03/16/22

07/12/22

02/02/22

02/16/22

08/15/22

08/24/22

Approved

01/13/23

04/20/23

12/10/22

01/30/23

10/12/23

Est Comp

 88%

 0%

 100%

 0%

 2%

 0%

%Time

 70%

 0%

 96%

 0%

 1%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

07-319104

07-2XA504

07-1XV204

07-344004

07-385204

07-0W0604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

605 E. COMMERCIAL ST.;

605 E COMMERCIAL ST

12610 SATICOY ST SOUTH

1800 NEWPORT CIRCLE

689 EAST SAN BERNARDINO RD;

3555 ROSECRANS ST 114-110;

18000 STUDEBAKER RD 

STE, 260

18000 STUDEBAKER RD 

SUITE 360

3212 ROSEMEAD 

BOULEVARD, SUITE 100

3212 ROSEMEAD BLVD 

SUITE 100

902 SAN GABRIEL BLVD

CERRITOS, CA 90703

CERRITOS, CA 90703

EL MONTE, CA 91731

EL MONTE, CA 91731

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-1.7/6.8

07-LA-101-8.0/27.3

07-LA-101-11.6/11.6

07-LA-101-20.0/20

07-LA-101-32.8/33.8

07-LA-101-/1.5

Fed Aid

HA42

HB1

20.80 524

HA21

HA42

Pgm Code

IN THE CITY OF LOS ANGELES, FROM 

BEAUDRY AVENUE TO 0.1 MILE SOUTH OF 

N. GOWER STREET.

IN THE CITY AND COUNTY OF LOS 

ANGELES, FROM PILGRIMAGE OVERCROSSING

TO VALLEY CIRCLE BOULEVARD 

OVERCROSSING

N. HOLLYWOOD MS CONST & UPGRADE 

SECURITY FENCES & INSTALL AND/OR 

UPGRADE SECURITY SYSTEM AND LIGHTING 

DIR'S EMERGENCY FORCE ACCOU

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT ENCINO AVENUE PEDESTRIAN 

OVERCROSSING

IN LA, WILDLIFE CROSSING @ LIBERTY 

CANYON AT OR IN THE VICINITY OF  

LIBERTY

IN LOS ANGELES COUNTY IN LOS  

ANGELES, FROM ROUTES 5/101 

INTERCHANGE TO FIGUEROA STREET

Description 

STABILIZE SOIL AND EROSION CONTROL

UPGRADE MEDIAN BARRIER

UPGRADE SECURITY SYSTEM AND LIGHTING

BRIDGE DEMOLITION

WILDLIFE HABITAT CONNECTIVITY

STORMWATER SOURCE CONTROL

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

OHL USA

SERVICE CONNECTED, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

C. A. RASMUSSEN, INC.

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

Contractor

IRVINE CA 92618

IRVINE CA 92614

LOS ANGELES, CA  90046

CORONA CA 92883

VALENCIA CA 91355

IRVINE CA 92618

(949)299-1400

(949)242-4432

 

(951)674-7352

(664)367-9040

(949)328-9758

AZIMA, HASSAN

VENKATARAMAN, 

KALYANAKRISHNAN

CHAVEZ, EFRAIM

VENKATARAMAN, K.

TOUTOUNCHIAN, SAM

MINOVI, SEPAND

Resident
Engineer

(626)572-6732

(818)262-8853

(818)364-2760

(818)262-8854

(310)345-6201

 

 $4,511,439

 $34,682,729

 $565,000

 $1,622,300

 $23,099,059

 $3,720,861

Bid + CCOs

 $3,791,851

 $27,225,015

 $512,990

 $862,081

 $2,046,076

 $0

Comp To  date

 $0

 $619,901

 $0

 $2,975

 $274,455

 $0

This Month

12/19/19

12/19/19

04/22/21

07/19/22

03/17/22

11/01/22

Awarded

01/22/20

01/22/20

07/14/21

08/02/22

04/14/22

11/28/22

Approved

05/30/24

04/28/23

12/21/22

04/30/24

07/19/27

Est Comp

 56%

 88%

 100%

 46%

 7%

 0%

%Time

 84%

 78%

 91%

 53%

 9%

 0%

% Work 

 

 

 

 

 

 

Message

07-311404

07-303704

07-1XU804

07-317904

07-307104

07-320104

Contract 

HSNH-Q101-(364)E

SNHG-Q101-(363)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR, STE 140

1920 MAIN STREE;

8039 HEMET PLACE

26320 LESTER CIRCLE;

28548 LIVINGSTON AVENUE;

184 TECHNOLOGY DRIVE, SUITE 2

3212 ROSEMEAD BLVD, 

STE 100

9225 CRANFORD AVE

13171 TELFAIR AVE, 

SUITE 101

9225 CRANFORD AVE

601 S GLENOAKS BLVD 

SUITE 310

EL MONTE, CA 91731

PACOIMA, CA 91331

SYLMAR, CA 91342

PACOIMA, CA 91331

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-/17.1

07-LA-103-.1/.1

07-LA-105-2.5/17.9

07-LA-105-7.8/10.3

07-LA-105-9.0/9.4

07-LA-105-13.6/14.1

Fed Aid

HB4N

HA22

HM3

HA42

20.20 

201130

Pgm Code

IN LOS ANGELES COUNTY, ON RTE 101 

FROM RTE 5 TO RTE 405, ON RTE 2 AT 

RTE 134, ON RTE 10 AT RTE 5

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT HENRY FORD AVENUE  OFF-RAMP

IN LOS ANGELES COUNTY ON ROUTE 105.

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AND AT WILLOWBROOK FROM MAIN 

STREET UNDERCROSSING TO MONA 

BOULEVARD

ON RTE 105 IN THE COMMUNITY OF 

WILLOWBROOK FROM PM R9.0 TO PM 9.4

LA-105, PM R13.6 TO R14.1 AND TO 

REPAIR DAMAGES TO THE STATE HIGHWAY 

SYSTEM (SHS) TO BRIDGE

Description 

UPGRADE TRANSPORTATION MANAGEMENT

CONSTRUCT LARGER PUMP PLANT

BRIDGE PRESERVATION: PLACE

SLOPE STABALIZATION AND STORM WATER

CLEAN CA BEAUTIFICATION

STRUCTURES,SLOPES, ELECTRICAL

Type Of Work

JFL ELECTRIC, INC

SHIMMICK CONSTRUCTION COMPANY,

INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

GRIFFITH COMPANY

JFL ELECTRIC, INC

IBARRA GENERAL ENGINEERING INC

Contractor

LOS ANGELES CA 90001

IRVINE CA 92618

SAN FERNANDO CA 91340

BREA CA 92821

LOS ANGELES CA 90001

RIVERSIDE, CA 92509

(323)581-4400

(949)333-1500

(818)898-2300

(714)984-5500

(323)581-4400

 

QUACH, BEN

LEON, DAN

BUI, KEVIN

HERRERA, EDGAR

BUI, KEVIN

FERRER, JOSE

Resident
Engineer

(213)817-0223

(562)572-5852

(562)572-5983

(310)609-0364

(562)572-5983

(562)401-3333

 $8,139,256

 $12,532,750

 $1,600,000

 $2,415,677

 $2,051,694

 $6,485,000

Bid + CCOs

 $0

 $1,942,935

 $0

 $2,153,232

 $0

 $2,221,117

Comp To  date

 $0

 $736,597

 $0

 $18,677

 $0

 $0

This Month

09/15/22

04/21/22

06/17/22

10/17/19

07/07/22

02/25/22

Awarded

11/09/22

06/09/22

07/25/22

11/12/19

07/29/22

04/14/22

Approved

01/07/25

12/19/23

07/28/23

05/15/24

08/16/24

01/22/23

Est Comp

 0%

 12%

 0%

 0%

 0%

 97%

%Time

 0%

 15%

 0%

 0%

 0%

 34%

% Work 

 

 

 

PLANT EST 

SATIS

 

 

Message

07-337804

07-327304

07-4W5204

07-317404

07-385604

07-1XW504

Contract 

  

ACNH-P103-(005)

  

ACIM- 105-(021)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8257 COMPTON AVENUE;

530 TECHNOLOGY DR. #300

523 S. BRAND BLVD.;

3050 EAST BIRCH STREET;

8257 COMPTON AVENUE;

4325 TYROLITE ST

13171 TELFAIR AVE. 

#101

11229 S WOODRUFF AVE

18730 S. WILMINGTON 

AVE. #103

11229 S WOODRUFF AVE

11229 SOUTH WOODRUFF 

AVE

SYLMAR, CA 91342

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA. 

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-.7/8.8

07-LA-110-.7/26.1

07-LA-110-3.9/5.9

07-LA-110-6.8/19.5

07-LA-110-22.8/22.8

07-LA-110-66.0/7.4

Fed Aid

HB4N

HB4N

HB34

HM3

HA21

20.20 

201130

Pgm Code

IN THE CITIES OF LOS ANGELES, 

WILMINGTON, AND CARSON, FROM GAFFEY 

STREET TO ROUTE 405; ALSO ON ROUTE 

210 (PM R0.0/R35.8), ROUTE 60

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS

IN AND NEAR CARSON, FROM WEST ANAHEIM

STREET TO E 228TH STREET ROUTE 110/1 

SEPARATION TO 0.4 MILE NORTH OF 

SEPULVEDA BLVD UC

07-110- PM 6.8/19.5

IN THE CITY OF LOS ANGELES, AT THE 

5TH STREET OVERCROSSING NO. 53-0685 

AND 6TH STREET OVERCROSSING NO.  53-

0746.

IN LA COUNTY RTE 110 IN CITY OF 

TORRANCE TO REPAIR SLOPE EROSION BY 

RE-GRADING EMBANKMENT & REPLACE 

DAMAGED CONCRET DITCHDIR'S EME

Description 

INSTALL DETECTION SYSTEM

UPGRADE EXISTING TRAFFIC MANAGEMENT

CONSTRUCT MAINTENANCE VEHICLE

APPLY DECK METHACRYLATE, REPLACE

BRIDGE RAIL UPGRADE

REPAIR SLOPE,EMBANKMENT & CONCRETE 

DITCH

Type Of Work

SELECT ELECTRIC, INC.

TEICHERT ENERGY & UTILITIES 

GROUP, INC.

AUTOBAHN CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

ORNELAS CONSTRUCTION, INC

Contractor

VISTA CA 92081

SACRAMENTO CA 95864

ORANGE CA 92867

ORANGE CA 92867

FONTANA CA 92335

SAN FERNANDO, CA 91340

(619)460-6060

(909)536-3150

(714)769-7025

(714)769-7025

(909)356-8880

 

PHAM, RYAN

WANG, PAUL

TON, THANG

HERRERA, EDGAR

HERRERA, EDGAR

FERRER, JOSE

Resident
Engineer

(213)793-7193

(562)345-3144

(310)261-8467

(310)345-6267

(310)345-6267

(562)401-3333

 $675,650

 $28,685,932

 $1,299,205

 $2,217,293

 $3,559,639

 $980,000

Bid + CCOs

 $363,457

 $21,109,446

 $406,458

 $906,791

 $2,247,997

 $98,191

Comp To  date

 $6,083

 $798,009

 $0

 $210,246

 $173,570

 $0

This Month

07/22/21

02/10/20

03/08/22

04/26/21

10/04/21

03/16/22

Awarded

08/10/21

03/03/20

03/29/22

05/20/21

10/22/21

05/24/22

Approved

04/04/23

12/14/22

01/24/24

02/01/23

12/28/22

01/27/23

Est Comp

 76%

 100%

 27%

 60%

 90%

 91%

%Time

 54%

 74%

 31%

 41%

 63%

 10%

% Work 

 

 

 

 

 

 

Message

07-335004

07-312004

07-336504

07-4W7804

07-322304

07-1XY304

Contract 

  

HSNH-X037-(218)E

ACIM-1101-(849)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2790 BUSINESS PARK DR;

3500 AMERICAN RIVER DRIVE;

933 N. BATAVIA ST.;

933 N. BATAVIA ST.;

8555 BANANA AVENUE;

1024 N MACLAY AVENUE SUITE J

1041 W. BADILLO, 

SUITE 112

13230 FIRESTONE BLVD 

SUITE E-2

18000 STUDEBAKER RD.,

STE 360

18730 S. WILMINGTON 

AVE #103

18730 S WILMINGTON 

AVE #103

11229 SOUTH WOODRUFF 

AVENUE

COVINA, CA 91722

SANTA FE SPRINGS CA 

90760

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA 

90220

RANCHO DOMINGUEZ, CA 

90220

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-210.0/21

07-LA-110-/31.9

07-LA-118-1.5/10.2

07-LA-118-11.3/12.8

07-LA-118-57.0/5.8

07-LA-134-2.6/4.8

Fed Aid

20.20 

201110

HA22

HA42

20.20 

201130

20.20 

201130

HA42

Pgm Code

IN LA COUNTY OVER RT 110 21ST STREET 

POC BRIDGE #53-0856 TO DEMOLISH 

DAMAGED OVER CROSSING & REPAIR R/W 

FENCING & LANDSCAPE DIR'S 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM 9TH STREET/GAFFEY STREET

TO END OF FREEWAY

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MILE WEST OF  

118/27 SEPARATION TO 0.2 MILE EAST OF

SEPULVEDA BLVD UNDERCROSSI

LA COUNTY W/B&E/B 118 @LAUREL CNY 

BL&N/B 5@PENROSE TO 

RECONSTRUCT/STABILIZE 

ENBANKMTSLOPES,FENCES,RSP,DS,HAZ 

WASTE REMOVAL GRADIR'

IN LA COUNTY W/B LA-118 RESEDA BLVD 

OFFRMPTO REPAIR DEPRESSED PAVEMENT 

AND REPAIR FAILED DRAINAGE SYSTEM & 

EMBANKMENTS DIR'S EMERG

IN LOS ANGELES COUNTY IN BURBANK & 

LOS ANGELES FROM BOB HOPE DRIVE  

UNDERCROSSING TO VICTORIA BOULEVARD 

/RIVERSIDE DRIVE OVERCROSS

Description 

DEMOLISH POC & REPAIR R/W FENCING

OVERHEAD GUIDE SIGNS & LIGHTING

STORMWATER MITIGATION

REPAIR DAMAGE DUE TO HOMELESS 

ENCAMPMENT

REPAIR FAILED DRAINAGE SYSTEM

STABILIZE SOIL AND EROSION CONTROL

Type Of Work

POWELL CONSTRUCTORS, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

ORTIZ ENTERPRISES INC

ORNELAS CONSTRUCTION, INC

ACCU CONSTRUCTION, INC.

Contractor

FONTANA, CA 92335

IRVINE CA 92606

FONTANA CA 92335

IRVINE, CA 92618

SAN FERNANDO, CA 91340

TUSTIN CA 92780

 

(949)252-0441

(909)356-8880

 

 

(714)641-4730

HERRERA, EDGAR

HERRERA, EDGAR

LAO, ARTURO

VENKATARAMAN, 

KALYANAKRISHNAN

CHAVEZ, EFRAIM

AYALA VANEGAS, DAVID

Resident
Engineer

(310)345-6267

(310)345-6267

(213)718-8036

(818)262-8853

(818)364-2760

(213)793-7238

 $960,000

 $3,621,758

 $3,217,616

 $9,777,030

 $1,935,000

 $1,262,245

Bid + CCOs

 $8,451

 $2,682,027

 $2,578,528

 $5,182,321

 $916,109

 $1,133,202

Comp To  date

 $0

 $241,387

 $401,542

 $0

 $0

 $2,520

This Month

06/21/21

12/13/21

12/27/21

12/01/20

08/03/20

07/29/20

Awarded

07/09/21

01/06/22

02/10/22

02/03/21

09/01/20

08/20/20

Approved

01/31/23

04/20/23

03/26/24

12/30/22

04/20/23

12/05/24

Est Comp

 2%

 66%

 26%

 99%

 84%

 0%

%Time

 1%

 72%

 79%

 65%

 47%

 0%

% Work 

 

 

 

 

 

PLANT EST 

SATIS

Message

07-1XS604

07-329804

07-325304

07-1XS704

07-1XP904

07-311604

Contract 

  

ACNH-P110-(023)E

ACNH-P118-(068)E

  

  

ACNH-P134-(041)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

16351 CONSTRUCTION CIR W;

8555 BANANA AVENUE;

6 CUSHING STE 200

1024 N MACLAY AVENUE SUITE J

14751 PLAZA DRIVE SUITE L

18730 S. WILMINGTON 

AVE STE 103

18730 S. WILMINGTON 

AVE. #103

9225 CRANFORD AVE

9225 CRANFORD AVE

13171 TELFAIR AVE 

SUITE 101

601 S GLENOAKS BLVD 

STE 310

RANCHO DOMINGUEZ, CA 

90220

RANCHO DOMINGUEZ, CA 

90220

PACOIMA, CA 91331

PACOIMA, CA 91331

SYLMAR, CA 91342

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan
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07District

07-LA-134-12.6/12.9

07-LA-134-12.9/13.2

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-/36.9

07-LA-170-14.5/16.6

Fed Aid

HA21

20.20 

201130

HA22

HE13

HA22

HB34

Pgm Code

IN PASADENA AT THE ARROYO SECO BRIDGE

(NO.53-0166) AND AT THE ORANGE GROVE 

ON-RAMP OVERCROSSING BRIDGE (NO.53-

2197K)

IN LA COUNTY @ VARIOUS LOCATIONS 

134,101 210&710 TO REPAIR DAMAGE FROM

UNSHELTERED ENCAMPMENTS, FENCING, 

CLEAR&GRUBBING ETC DIR'S 

IN LOS ANGELES COUNTY IN LOS  

ANGELES, BURBANK, GLENDALE AND 

PASADENA FROM ROUTE 101/134 

SEPARATION TO JUNCTION OF ROUTE 

210/710

IN LOS ANGELES COUNTY, AT  

LITTLEROCK, FROM 87TH STREET EAST TO 

0.2 MILE EAST OF 96TH STREET  EAST

IN LOS ANGELES ON ROUTE 138 FROM FROM

I-5 (GORMAN POST ROAD) TO JUNCTION OF

SR-138/14

IN THE CITY OF LOS ANGELES AND NORTH 

HOLLYWOOD, FROM 170/134 JUNCTION TO 

OXNARD STREET  UNDERCROSSING

Description 

REPLACE/UPGRADE BRIDGE RAILING

REPAIR DAMAGE AT VARIOUS LOCATIONS

PAVEMENT PRESERVATION

WIDEN CONVENTIONAL HIGHWAY (SEG 6)

PAVEMENT PRESERVATION

CONSTRUCT MAINTENANCE VEHICLE

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

RV CONCRETE INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

BOSCO CONSTRUCTORS, INC.

Contractor

CORONA CA 92883

ANAHEIM, CA 92801

IRVINE CA 92606

LANCASTER  CA 93535

VALENCIA CA 91355

CHATSWORTH CA 91311

(951)674-7352

 

(949)252-0441

(661)726-4447

(661)367-9040

(818)700-0304

TOUTOUNCHIAN, SAM

SHALVIRI, ALI

AYALA VANEGAS, DAVID

SHIH, JAMES

SHIH, JAMES

VENKATARAMAN, KRIS

Resident
Engineer

(818)613-0956

(818)637-2506

(213)793-7238

(213)792-4663

(661)273-3001

(818)768-1939

 $6,143,700

 $3,660,000

 $38,595,063

 $10,025,350

 $17,410,691

 $2,193,132

Bid + CCOs

 $117,574

 $402,762

 $27,550,879

 $10,046,020

 $18,566,919

 $0

Comp To  date

 $117,574

 $0

 $808,462

 $0

 $23,734

 $0

This Month

08/03/22

02/07/22

04/16/20

03/14/19

10/17/19

08/23/22

Awarded

08/19/22

03/25/22

05/08/20

04/05/19

11/04/19

09/28/22

Approved

12/04/23

12/30/22

06/09/23

08/24/23

12/14/22

Est Comp

 8%

 75%

 77%

 65%

 75%

 0%

%Time

 2%

 11%

 70%

 96%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

07-322404

07-1XX204

07-311704

07-286204

07-310404

07-329704

Contract 

  

  

HSNH-P134-(040)E

STPL-6207-(063)E

ACNH-P138-(062)E

ACNH-P170-(006)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

26320 LESTER CIRCLE;

605 E COMMERCIAL ST

16351 CONSTRUCTION CIR W;

213 E COLUMBIA WAY

28548 LIVINGSTON AVENUE;

21353 MAYALL ST.;

601 S. GLENOAKS BLVD

2090 FERN LANE

601 S GLENOAKS BLVD 

STE 310

39115 TRADE CTR DR 

SUITE 210

39115 TRADE CTR DR

9225 CRANFORD AVE

BURBANK, CA 91502

GLENDALE, CA 91208

BURBANK CA 91502

PALMDALE CA 93551

PALMDALE CA 93551

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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07District

07-LA-170-16.6/19.8

07-LA-210-1.3/1.3

07-LA-210-7.5/7.8

07-LA-210-9.7/51.9

07-LA-210-15.6/18.5

07-LA-210-19.6/20.3

Fed Aid

HB1

20.20 

201130

HB71

HA25

Pgm Code

ON ROUTE 170 IN LOS ANGELES COUNTY 

FROM OXNARD STREET TO ROSCOE BLVD. 

(PM R16.6/R19.8)

IN LOS ANGELES COUNTY WESTBOUND RTE 

210 REPAIR SINKHOLE AND SLOPE WASHOUT

& RESTORDAMAGED CALLBOX INCL GUARD 

RAIL&SOLAR PANLDIR'S 

ON RTE 210 FROM KAGEL CANYON ST TO 

FOOTHILL BLVD

AT ROUTE 210 FROM PM R9.71 TO PM 

R51.923

IN LOS ANGELES COUNTY IN GLENDALE AND

LA CANADA FLINTRIDGE FROM LOWELL 

AVENUE UNDERCROSSING TO WALTONIA 

DRIVE UNDERCROSSING

IN LOS ANGELES COUNTY IN LA CANADA 

FLINTRIDGE FROM 0.2 MILE EAST OF 

ROUTE 2/210 SEPARATION TO OAKWOOD 

AVENUE OVERCROSSING

Description 

INSTALL HIGH FRICTION SURFACE

REPAIR DAMAGE DUE TO SINKHOLE

CLEAN CA BEAUTIFICATION

AMERICANS WITH DISABILITY (ADA)

TO RESTORE EXISTING IRRIGATION

TO UPGRADE IRRIGATION SYSTEM AND TO

Type Of Work

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

FLATIRON WEST, INC.

YAKAR

SULLY-MILLER CONTRACTING 

COMPANY

MARTINEZ LANDSCAPE CO., INC

MARINA LANDSCAPE, INC.

Contractor

TEMPE AZ 85282

CHINO, CA 91710

COVINA CA 91703

BREA CA 92821

SYLMAR CA 91342

ORANGE CA 92868

(602)437-1711

 

(909)599-1612

(714)578-9600

(818)364-9188

(714)939-6600

VENKATARAMAN, K.

SALMAN, RIDWAN

TRAN, DANGLONG

AMORSOLO, MARK

SHALVIRI, ALI

EL JAMAL, JAMAL

Resident
Engineer

(818)768-1939

(213)505-0610

(818)482-9304

(818)266-5626

(818)637-2506

(818)637-2506

 $459,459

 $485,000

 $608,971

 $23,680,000

 $3,278,060

 $976,793

Bid + CCOs

 $0

 $77,354

 $21,588

 $4,315,076

 $2,728,149

 $127,935

Comp To  date

 $0

 $0

 $5,550

 $274,638

 $75,270

 $68,500

This Month

10/05/22

01/14/22

07/11/22

12/14/21

09/09/21

06/17/22

Awarded

11/15/22

04/01/22

08/11/22

12/23/21

10/01/21

07/29/22

Approved

12/21/22

01/30/23

04/17/25

12/25/22

07/25/23

Est Comp

 0%

 24%

 48%

 23%

 92%

 7%

%Time

 0%

 16%

 4%

 18%

 83%

 13%

% Work 

 

 

 

 

 

 

Message

07-358804

07-1XY104

07-385704

07-326804

07-330704

07-4U1604

Contract 

HSNH-P170-(007)E

  

  

  

ACIM-210 -(853)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W 23RD STREET;

14726 RAMONA AVE STE 300

689 EAST SAN BERNARDINO RD;

135 S STATE COLLEGE BLVD #400

12357 SAN FERNANDO ROAD;

3707 W. GARDEN GROVE BLVD;

25061 WEST AVE 

STANFORD STE 70

2090 FERN LANE

9225 CRANFORD AVENUE

2090 FERN LANE

2090 FERN LANE

VALENCIA, CA 91355

GLENDALE, CA 91208

PACOIMA, CA 91331

GLENDALE, CA 91208

GLENDALE, CA 91226

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-33.6/36.5

07-LA-210-35.9/52.1

07-LA-210-36.0/40.6

07-LA-210-36.7/37.1

07-LA-210-41.3/44.6

07-LA-210-44.7/52.1

Fed Aid

HA42

HM1

HA42

HA21

HA42

HA42

Pgm Code

ON RTE 210 FROM 0.1 MILE WEST OF 

SOUTH MAGNOLIA AVE UC TO 0.1 MILE 

EAST OF RTE 210/605 SEP AND RTE  605 

FROM 0.1 MILE SOUTH TO 0.2

IN LOS ANGELES COUNTY FROM HIGHLAND 

AVENUE UNDERCROSSING IN DUARTE TO SAN

ANTONIO WASH BRIDGE IN CLAREMONT

IN LOS ANGELES COUNTY IN IRWINDALE 

AND AZUSA FROM 0.1 MILE EAST OF  

HIGHLAND AVENUE UNDERCROSSING TO 

SOUTH CITRUS AVENUE OVERCROSS

IN IRWINDALE, ON THE SAN GABRIEL 

RIVER BRIDGE NO. 53-1867

IN LOS ANGELES COUNTY IN GLENDORA AT 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF BARRANCA AVENUE  OVERCROSSING TO 

0.1 MILE WEST OF AME

IN SAN DIMAS, LA VERNE, AND 

CLAREMONT, FROM AMELIA AVENUE TO 0.4 

MILE EAST OF MONTE VISTA  AVENUE.

Description 

STABILIZE SOIL AND EROSION CONTROL.

DIGOUTS, SLURRY SEAL, COLDPLANE

CONSTRUCT BMP FOR STORM WATER

HINGE AND DIAPHRAGM REPAIRS

CONSTRUCT BMP FOR STORM WATER

CONSTRUCT STORMWATER TREATMENT BEST

Type Of Work

GRIFFITH COMPANY

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

FLATIRON WEST

SEMA CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

Contractor

BREA CA 92821

IRVINE CA 92606

IRVINE CA 92618

CHINO CA 91710

TEMECULA CA 92590

BALDWIN PARK CA 91706

(714)984-5500

(949)252-0441

(949)753-1414

(909)597-8413

(951)446-4505

(626)960-9502

RODRIGUEZ, MIGUEL

AZIMA, HASSAN

HONG, HAI

IZADPANAH, MOE

PUNJABI, RAJ

CHAUDHARI, SUSHIL

Resident
Engineer

(626)572-6732

(626)572-6732

(951)232-3742

(626)572-6732

(213)505-5907

(213)453-7555

 $3,108,515

 $7,660,856

 $2,945,146

 $17,319,826

 $3,390,606

 $2,665,855

Bid + CCOs

 $85,850

 $1,926,639

 $947,447

 $16,090,667

 $1,041,239

 $1,765,351

Comp To  date

 $71,450

 $1,200

 $620,034

 $801,421

 $410,062

 $478,854

This Month

03/22/22

04/04/22

06/01/22

02/15/22

05/10/22

04/01/22

Awarded

04/20/22

04/26/22

07/11/22

03/08/22

06/13/22

04/26/22

Approved

08/21/26

02/15/23

12/04/24

01/25/23

11/15/23

08/09/24

Est Comp

 8%

 70%

 8%

 80%

 18%

 20%

%Time

 3%

 25%

 32%

 92%

 31%

 65%

% Work 

 

 

 

 

 

 

Message

07-301704

07-0W1104

07-323104

07-325204

07-322604

07-328504

Contract 

ACNH-X037-(227) 

  

ACIM-2101-(855) 

  

ACIM-2101-(856)E

ACNH-P210-(017)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3050 EAST BIRCH STREET;

16351 CONSTRUCTION CIR W;

6 CUSHING SUITE 200;

14726 RAMONA AVE STE 300

42690 RIO NEDO RD STE G

14425 JOANBRIDGE STREET;

3212 ROSEMEAD BLVD 

#100

3212 ROSEMEAD 

BOULEVARD,STE100

1041 W BADILLO ST, 

STE 112

3212 ROSEMEAD BLVD 

SUITE 100

1041 W BADILLO STE 

112

1201 BALDWIN PARK 

BLVD

EL MONTE, CA 91731

EL MONTE, CA 91731

COVINA CA 91722

EL MONTE, CA 91731

COVINA, CA 91722

BALDWIN PARK CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-46.3/46.3

07-LA-210-297.0/29.8

07-LA-210-/9.7

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

07-LA-213-6.2/6.2

Fed Aid

HM

20.XX 

201130

HA22

HB4N

Pgm Code

LOS ANGELES COUNTY IN SAN DIMAS AT 

METROPOLITAN WATER DISTRICT PIPELINE 

UNDERCROSSING

LA-210 @ MICHILLINDA AVE UC(BR #53-

1956R) BETWEEN E/B 210&S/B 

MICHILLINDA AVE ONRAMPREPAIR FIRE 

BRIDGE DAMAGE & HARDSCAPING DIR'S 

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM INTERSTATE 5 TO  WHEATLAND 

AVENUE UNDERCROSSING

IN SAN PEDRO, RTE 213 (WESTERN AVE) 

AT CRESTWOOD STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND RANCHO PALOS VERDES AT 0.1 MILE 

SOUTH OF PENINSULA VERDE DRIVE

INTERSECTION OF WESTERN AVE (SR-213) 

AND 242ND PLACE IN THE  CITY OF LA

Description 

FURNISH AND PLACE POLYESTER CONCRETE

OVERL

REPAIR BRIDGE DAMAGE

PAVEMENT REHABILITATION

TRAFFIC SIGNAL IMPROVEMENT

REPLACE/REPAIR DAMAGED STORM DRAIN

INSTALL TRAFFIC SIGNAL AND ADA

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

SGV ENTERPRISES INC

FLATIRON WEST, INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

YAKAR

CROSSTOWN ELECTRICAL AND DATA,

INC.

Contractor

IRVINE CA 92606

ARCADIA, CA 91007

SAN DIEGO CA 92131

IRWINDALE CA 91706

COVINA CA 91703

IRWINDALE CA 91706

 

 

(760)916-9100

(626)813-6693

(909)599-1612

(626)813-6693

WANG, MIKE

CHAUDHARI, SUSHIL

SALMAN, RIDWAN

ALONZO, BERNARD

HERRERA, EDGAR

TURAY, SULAIMAN

Resident
Engineer

 

(213)453-7555

(661)257-0273

(562)345-3145

(310)345-6267

(562)345-3134

 $885,859

 $710,000

 $142,427,193

 $503,887

 $963,564

 $623,377

Bid + CCOs

 $0

 $699,678

 $123,034,137

 $130

 $0

 $0

Comp To  date

 $0

 $0

 $649,175

 $0

 $0

 $0

This Month

11/09/22

02/24/22

04/03/20

06/19/20

10/25/21

03/18/21

Awarded

11/17/22

05/17/22

05/08/20

07/10/20

11/24/21

04/08/21

Approved

10/21/22

09/28/24

12/16/22

05/03/23

12/08/22

Est Comp

 0%

 100%

 54%

 0%

 0%

 0%

%Time

 0%

 98%

 86%

 0%

 0%

 0%

% Work 

 

OVER RUN

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

07-0W3804

07-1XV704

07-3096U4

07-4V0204

07-253104

07-4V1404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

615 LAS TUNAS DR STE J

12121 SCRIPPS SUMMIT DR. #400

5454 DIAZ STREET;

689 EAST SAN BERNARDINO RD;

5454 DIAZ STREET;

1201 BALDWIN PARK 

BLVD

25061 W AVENUE 

STANFORD STE 70

13230 FIRESTONE BLVD 

STE E2-F2

18730 S WILMINGTON 

AVE STE103

13230 FIRESTONE 

BLVD.,STE E-2

BALDWIN PARK, CA 91706

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

RANCHO DOMINGUEZ, CA 

90220

SANTA FE SPRINGS, CA 

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-213-/8

07-LA-405-.8/47.7

07-LA-405-7.0/12.9

07-LA-405-8.8/8.8

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

Fed Aid

HB71

HM4

HB34

HA23

HM3

Pgm Code

IN THE CITIES OF RANCHO PALOS VERDES,

LOMITA AND LOS ANGELES,  FROM W 25TH 

STREET TO W CARSON STREET AT VARIOUS 

LOCATIONS.

IN LOS ANGELES COUNTY FROM 0.2 MILE 

WEST OF STEARNS AVENUE  UNDERCROSSING

TO RINALDI STREET  UNDERCROSSING

IN LOS ANGELES COUNTY NEAR CARSON AND

LONG BEACH AT VARIOUS LOCATIONS FROM 

0.1 MILE NORTH OF ROUTE 710 TO ROUTE 

110/405 SEPARATION

IN CARSON, AT DOLORES YARD OVERHEAD 

NO. 53-1168

IN LOS ANGELES COUNTY ON ROUTE 405 

FROM SEPULVEDA BL UC TO BEL AIR RD 

UC, RTE 10 FR BUDLONG AV UC TO WB RTE

10/RTE 405 CONNECTOR,R

IN LOS ANGELES COUNTY, IN TORRANCE, 

FROM WESTERN AVENUE UNDERCROSSING TO 

182ND STREET UNDERCROSSING

Description 

UPGRADE CURB RAMPS

REPAIR AC OVERLAY, REPLACE JOINT

ROADSIDE SAFETY IMPROVEMENTS

RECONSTRUCT BRIDGE DRAINAGE SYSTEM

PLACE POLYESTER CONCRETE,

INTERCHANGE IMPROVEMENTS AND NEW

Type Of Work

A.M. CONCRETE, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

WESTCOAST PUBLIC WORK, INC.

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

Contractor

THOUSAND OAKS CA 91359

IRVINE CA 92606

WOODLAND HILLS CA 91364

IRVINE CA 92618

IRVINE CA 92606

IRVINE CA 92618

(818)362-8300

(949)252-0441

(888)646-6411

(949)328-9758

(949)252-0441

(949)753-1414

GALLARDO, SAMUEL

GALLARDO, SAM

GALLARDO, SAMUEL

GALLARDO, SAM

LEON, DAN

GALLARDO, SAM

Resident
Engineer

(310)345-6188

(310)609-0266

(310)609-0266

(310)345-6188

(562)572-5852

(310)609-0266

 $4,159,159

 $2,079,304

 $2,469,957

 $2,239,271

 $1,775,492

 $42,508,765

Bid + CCOs

 $0

 $2,093,367

 $0

 $0

 $1,831,497

 $20,887,560

Comp To  date

 $0

 $61,835

 $0

 $0

 $0

 $893,720

This Month

10/14/22

06/02/21

07/06/22

10/24/22

06/17/19

05/26/21

Awarded

11/02/22

06/22/21

09/13/22

11/16/22

07/05/19

06/16/21

Approved

11/23/22

12/29/22

10/15/24

Est Comp

 0%

 99%

 0%

 0%

 64%

 39%

%Time

 0%

 97%

 0%

 0%

 95%

 49%

% Work 

 

 

 

 

 

 

Message

07-306614

07-4W5104

07-321804

07-304804

07-4W1004

07-293604

Contract 

ACNH-P213-(008)E

  

ACIM-4052-(002)E

  

  

ACIM-405 -(999)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 3367

16351 CONSTRUCTION CIR W;

20058 VENTURA BLVD., #318;

184 TECHNOLOGY DRIVE SUITE 20

16351 CONSTRUCTION CIR WEST

6 CUSHING SUITE 200;

18730 S. WILMINGTON 

AVE., #103

18730 S WILMINGTON 

AVE #103

12975 W CULVER BLVD

18730 S. WILMINGTON 

AVE. #103

RANCHO DOMINGUEZ, CA 

90220

RANCHO DOMINGUEZ, CA 

90220

LOS ANGELES CA 90066

RANCHO DOMINGUEZ, CA 

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-28.0/31.6

07-LA-405-40.1/48.1

07-LA-405-48.0/48.5

07-LA-405-/29.5

07-LA-605-/26

07-LA-710-6.9/17.3

Fed Aid

HM1

HA42

HA23

20.20 

201130

HB4N

HM1

Pgm Code

IN LOS ANGELES COUNTY IN CULVER  CITY

AND LOS ANGELES FROM VENICE BLVD 

SEPARATION TO WILSHIRE BLVD 

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 MILE SOUTH OF BURBANK 

BOULEVARD OVERCROSSING TO 0.3 MILE 

NORTH OF RINALDI STREET UN

IN THE CITY OF LOS ANGELES (GRANADA 

HILLS, MISSION HILLS, SYLMAR), FROM 

RINALDI STREET TO ROUTE 5

LA&VEN 4 MAINTENANCE STATIONS ENHANCE

THEFT DETERRENCE, FENCING & ELECTRIC 

GATESIMPROVE SECURITY/ALARM SYSTEMS 

DIR'S EMERGENCY FOR

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

RAMPS, SLABS, GORE - CPOL DIGOUTS 

SLURRY. FROM 1/170 SEP TO LOS ANGELES

RIVER.

Description 

INDIVIDUAL SLAB REPLACEMENT,

STORM WATER SOURCE CONTROL

REMOVE DEBRIS, REPLACE SLOPE

UPGRAGE&INSTALL SECURITY SYSTEM, 

FENCING

UPGRADE TRANSPORTATION MGMT SYSTEM

RAMPS, SLABS, GORE - CPOL DIGOUTS

Type Of Work

SECURITY PAVING COMPANY INC

MARTINEZ LANDSCAPE CO., INC

SUKUT CONSTRUCTION, LLC

QUALITY FENCE CO INC

CROSSTOWN ELECTRICAL & DATA, 

INC.

ALL AMERICAN ASPHALT

Contractor

WESTLAKE VILLAGE CA 91361

SYLMAR CA 91342

SANTA ANA CA 92704

PARAMOUNT, CA 90723

IRWINDALE CA 91706

CORONA CA 92879

(818)362-9200

(818)364-9188

(714)540-5351

 

(626)813-6693

(951)736-7600

SHIN, FRANK

VENKATARAMAN, 

KALYANAKRISHNAN

RESLER, CAESAR

SHIN, FRANK

ALONZO, BERNARD

FERRER, JOSE

Resident
Engineer

(310)213-3136

(818)262-8853

 

(310)213-3136

(562)345-3145

(562)401-3333

 $1,574,897

 $2,828,911

 $18,597,940

 $1,135,000

 $6,905,220

 $4,338,152

Bid + CCOs

 $1,153,747

 $67,418

 $0

 $1,059,233

 $5,767,898

 $1,179,421

Comp To  date

 $102,238

 $3,312

 $0

 $0

 $238,771

 $1,069,332

This Month

05/09/22

01/31/22

08/30/22

04/22/21

10/22/19

06/27/22

Awarded

06/08/22

03/10/22

09/23/22

05/07/21

11/14/19

08/15/22

Approved

02/03/23

05/14/26

05/06/25

12/15/22

12/30/22

04/22/23

Est Comp

 61%

 48%

 0%

 100%

 94%

 29%

%Time

 72%

 2%

 0%

 93%

 84%

 27%

% Work 

 

 

 

OVER RUN

 

 

Message

07-0W0804

07-320204

07-343204

07-1XV004

07-311904

07-0W0704

Contract 

  

ACIM-4053-(001) 

ACIM-405 -(004)E

  

HSNH-X037-(214)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD SUITE 200

12357 SAN FERNANDO ROAD;

4010 W. CHANDLER AVENUE;

14929 GARFIELD AVENUE

5454 DIAZ ST.;

400 EAST SIXTH STREET;

12975 W CULVER BLVD

9225 CRANFORD AVE.

12975 W. CULVER BLVD

13230 FIRESTONE 

BLVD., STE E2

11229 S WOODRUFF AVE

LOS ANGELES, CA 90066

PACOIMA, CA 91331

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA. 

90670

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-7.8/7.8

07-LA-710-15.1/21.9

07-LA-710-23.3/25.6

07-LA-710-26.0/26.7

07-VEN-1-4.0/4.2

07-VEN-1-4.4/9.7

Fed Aid

20.20 

201130

HB34

HA42

HA42

HA23

HM1

Pgm Code

LA-710 AT WILLOW ST OC BR NO53-0726 

TO REPAIR DAMAGED/EXCAVATED 

EMBANKMENT SLOPES & INSTALL CONCRETE 

PAVING/HARDSCAPE DIR'S EMERGE

IN THE CITIES OF SOUTH GATE, BELL 

GARDENS AND COMMERCE, FROM 800 FEET 

NORTH OF ROSECRANS AVENUE TO  

ATLANTIC BOULEVARD

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK ON ROUTE 60 FROM 

EASTERN AV OC TO MEDNICK AV OC AND 

RTE 71O FROM OLYMPIC B

IN LOS ANGELES COUNTY IN AND NEAR 

MONTEREY PARK ON RTE 10 FROM 0.1 MILE

EAST OF NORTH EASTERN AVE TO 0.2 MILE

WEST OF SOUTH GARVEY

IN VENTURA COUNTY, SOUTH OF POINT 

MUGU STATE PARK AND SYCAMORE CANYON 

ROAD

IN VENTURA COUNTY FROM BIG SYCAMORE 

MAINTENANCE STATION AND PARK TO 0.2 

MILE SOUTH OF CALLEGAS CREEK BRIDGE

Description 

REPAIR BRIDGE DAMAGE

IMPROVE WORKER SAFETY BY PAVING

STABILIZE SOIL AND EROSION CONTROL

INSTALL IRRIGATION SYSTEMS, EROSION

CONSTRUCT SECANT WALLS, SLOPE

0.15' COLD PLANE AND RHMA-G CR.

Type Of Work

IBARRA GENERAL ENGINEERING INC

LANDSCAPE SUPPORT SERVICES

ACCU CONSTRUCTION, INC.

GRIFFITH COMPANY

FLATIRON-DRILL TECH A JOINT 

VENTURE

C. A. RASMUSSEN, INC.

Contractor

RIVERSIDE, CA 92509

NORTH HOLLYWOOD CA 91605

TUSTIN CA 92780

BREA, CA 92821

SAN DIEGO  CA 92127

VALENCIA CA 91355

 

(818)475-0680

(714)641-4730

(714)984-5500

(909)597-8413

(661)367-9040

WARE, ELIZABETH

FERRER, JOSE

HAILU, MESFIN

FERRER, JOSE

SHAKERI, SAEID

SINGH, RANJIT

Resident
Engineer

(619)633-0116

(562)401-3333

(213)453-7555

(562)401-3333

(213)808-7976

(213)330-6650

 $1,465,000

 $2,685,305

 $3,507,589

 $2,646,751

 $44,326,474

 $3,485,315

Bid + CCOs

 $884,002

 $0

 $3,249,365

 $0

 $25,041,349

 $135,450

Comp To  date

 $0

 $0

 $3,240

 $0

 $2,296,339

 $29,400

This Month

08/12/22

08/02/22

07/22/19

09/26/22

09/15/21

06/24/22

Awarded

08/29/22

10/06/22

08/02/19

11/18/22

09/17/21

07/25/22

Approved

12/14/22

12/22/23

09/15/23

04/22/24

12/31/23

05/31/23

Est Comp

 53%

 0%

 78%

 0%

 52%

 68%

%Time

 60%

 0%

 89%

 0%

 56%

 4%

% Work 

 

 

 

 

 

 

Message

07-2XA804

07-330504

07-304404

07-331804

07-318204

07-0W1404

Contract 

  

ACIM-7101-(843)E

ACNH-X037-(210)E

ACIM-X037-(229)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4325 TYROLITE ST

12610 SATICOY ST SOUTH;

14751 PLAZA DRIVE, STE L

3050 EAST BIRCH STREET

16470 WEST BERNARDO DR #120

28548 LIVINGSTON AVENUE;

13230 FIRESTONE BLVD

11229 S WOODRUFF AVE

1201 BALDWIN PARK 

BLVD

11229 SOUTH WOODRUFF 

AVENUE

1525 RANCHO CONEJO 

BLVD., #102

1525 RANCHO CONEJO 

BLVD STE102

SANTA FE SPRINGS, CA 

90670

DOWNEY, CA 90241

BALDWIN PARK CA 91706

DOWNEY, CA 90241

THOUSAND OKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-1-28.2/28.2

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

07-VEN-101-.2/40.8

07-VEN-101-6.9/27.2

07-VEN-101-7.9/38.9

Fed Aid

HA21

HA22

HA21

HB1

HM3

HM3

Pgm Code

NEAR SEACLIFF & OJAI, UPGRADE BRIDGE 

RAILINGS FOR #52-003 ON RTE 1 & AT 

#52-0044 & 52-0173 RTE 33

IN VENTURA COUNTY, FROM US-101 TO 

STATE ROUTE 118

IN VENTURA COUNTY, NEAR CASITAS  

SPRINGS, AT SAN ANTONIO CREEK

IN VENTURA COUNTY ON ROUTE 101 FROM 

THE LOS ANGELES/VENTURA COUNTY LINE 

TO OLD PACIFIC COAST HIGHWAY AND ON 

ROUTE 23 FROM ROUTE 23

IN VENTURA COUNTY ON ROUTES 23,33, 

101,118 AT VARIOUS LOCATIONS

IN VENTURA COUNTY ON ROUTE 101

Description 

UPGRADE BRIDGE RAILING

PAVEMENT REHABILITATION

BRIDGE STRUCTURE REHABILITATION AND

UPGRADE END TREATMENTS AND BRIDGE

METH DECK, OVERLAY POLYESTER AND

APPLY DECK METHACRYLATE, REPLACE

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

SECURITY PAVING COMPANY, INC. 

3075 TOWNSGATE RD, STE 200 

WESTLAKE VILLAGE  CA 91361

SECURITY PAVING COMPANY, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

IRVINE CA 92618

WESTLAKE VILLAGE CA 91361

WESTLAKE VILLAGE CA 91361

IRVINE CA 92606

SAN FERNANDO CA 91340

TEMPE AZ 85282

(949)328-9758

(818)362-9200

(818)362-9200

(949)252-0441

(818)898-2300

(602)437-1711

TEHRANI, JOSEPH 

SOLAIMAN

SOLAIMAN TEHRANI, 

JOSEPH

SHAKERI, SAEID

IRA, ALFRED

BAUTISTA, DENRICK

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(213)808-7976

(805)857-7070

(805)857-6118

(805)857-7070

 $3,842,228

 $68,846,289

 $5,039,991

 $25,548,905

 $929,226

 $2,840,372

Bid + CCOs

 $13,780

 $65,245,012

 $871,635

 $0

 $847,479

 $2,783,734

Comp To  date

 $13,780

 $715,240

 $0

 $0

 $443,558

 $0

This Month

08/24/22

02/06/20

06/18/21

08/31/22

06/15/22

05/21/21

Awarded

09/12/22

03/02/20

06/30/21

09/23/22

07/11/22

06/16/21

Approved

04/28/25

07/22/25

12/17/24

07/22/24

12/20/22

11/20/22

Est Comp

 1%

 100%

 21%

 0%

 74%

 81%

%Time

 0%

 92%

 17%

 0%

 88%

 98%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-2965U4

07-302504

07-291304

07-3311U4

07-0W2604

07-4W8004

Contract 

  

HSST-P023-(041)E

  

ACNH-X111-(079)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

3075 TOWNSGATE ROAD;

3075 TOWNSGATE ROAD;

16351 CONSTRUCTION CIR W;

523 S. BRAND BLVD.

1310 W. 23RD STREET;

1525 RANCHO CONEJO 

BLVD

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD

1525 RANCHO CONEJO 

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-8.9/11.5

07-VEN-101-9.0/9.2

07-VEN-101-9.1/9.1

07-VEN-101-27.5/31

07-VEN-101-36.3/40.6

07-VEN-118-.7/11

Fed Aid

HM1

HM2

HA42

HA22

HB71

Pgm Code

IN VENTURA CO, IN THOUSAND OAKS AND 

CAMARILLO, FROM 1.1 MILE WEST OF 

WENDY DR TO ARROYO CONEJO CREEK BR

IN THOUSAND OAKS AND CAMARILLO,  FROM

WENDY DRIVE TO PLEASANT VALLEY ROAD, 

AT THE NORTHBOUND AND SOUTHBOUND 

COMMERCIAL VEHICLE ENF

07-VEN 101 PM 9.09 AND VARIOUS ROUTES

IN VENTURA COUNTY ON ROUTE 101 FROM 

0.8 MILE SOUTH OF SEAWARD AVE TO 0.4 

MILE WEST OF ROUTE 33/101 SEP AND ON 

RTE 33 FROM RTE 101/

IN VEN FROM 0.4 MILE SOUTH OF PADRE 

JUAN CANYON OC TO 0.3 MILE NORTH OF 

PUNTA GORDA PEDESTRIAN UC

VENTURA COUNTY IN AND NEAR OXNARD 

FROM DARLING ROAD TO ROUTE 34/118 

SEPARATION

Description 

PLACE RHMA-G BWC-G GAP GRADED

WEIGH STATION PAVEMENT AND

LINE AND REPAIR CULVERTS

STORMWATER SOURCE CONTROL

PAVEMENT REHABILITATION

REPLACE MINOR CONCRETE CURB RAMPS & 

MODIFY

Type Of Work

GRANITE CONSTRUCTION COMPANY

POWELL CONSTRUCTORS INC

JABRE CONTRACTING INC.

LANDSCAPE SUPPORT SERVICES

GRANITE CONSTRUCTION COMPANY

TORO ENTERPRISES, INC.

Contractor

LANCASTER CA 93535

FONTANA CA 92335

MANHATTAN BEACH CA 90266

SHERMAN OAKS CA 91403

CARLSBAD CA 92008

OXNARD CA 93036

(661)726-4447

(909)356-8880

(310)720-0277

(818)475-0680

(760)444-1032

(805)483-4515

RILEY, JAMES

SINGH, RANJIT

SHOHET, HOUSHANG

SHAKERI, SAEID

IRA, ALFRED

BAUTISTA DENRICK

Resident
Engineer

(213)507-7938

(213)330-6650

(805)857-7072

(213)507-7938

(805)857-7070

(805)857-6118

 $2,798,917

 $4,742,877

 $904,168

 $1,999,419

 $33,589,610

 $831,555

Bid + CCOs

 $2,721,103

 $154,842

 $478,234

 $1,889,091

 $17,144,656

 $57,845

Comp To  date

 $0

 $9,579

 $0

 $6,787

 $976,238

 $47,845

This Month

04/22/19

04/13/22

04/29/21

10/09/19

11/17/20

08/29/22

Awarded

05/13/19

05/12/22

06/14/21

11/04/19

12/24/20

09/23/22

Approved

12/31/22

05/31/23

12/12/22

11/27/23

06/13/23

04/28/23

Est Comp

 89%

 33%

 100%

 73%

 64%

 25%

%Time

 98%

 3%

 51%

 93%

 50%

 7%

% Work 

 

 

 

 

 

 

Message

07-4W2704

07-331004

07-4W9104

07-311304

07-302404

07-339204

Contract 

  

  

  

HSNH-Q101-(358)E

B1NH-Q101-(385)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

213 E COLUMBIA WAY;

8555 BANANA AVENUE;

1813 MANZANITA LANE;

15260 VENTURA BLVD STE 1150

5860 EL CAMINO REAL;

2101 E. VENTURA BLVD.

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCO CONEJO 

BLVD STE 102

THOUSAND OAKS CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $32,332,137 $1,225,425,223 $1,845,954,925

07-VEN-126-10.2/12.7

07-VEN-126-13.2/34.6

Fed Aid

HA42

HM1

Pgm Code

IN SANTA PAULA FR 0.2M WO PECK RD TO 

SANTA PAULA CREEK

ADDING CLASS II BIKE LANES AND CLASS 

IV PROTECTED BIKEWAYS. SLURRY SEAL 

DIG OUTS. SHOULDERS. SIDE STREET 

IMPROVEMENT / UPDATE CROS

Description 

STORMWATER SOURCE CONTROL

ADDING CLASS II BIKE LANES AND

Type Of Work

WESTCOAST PUBLIC WORKS INC

C. A. RASMUSSEN, INC.

Contractor

WOODLAND HILLS CA 91364

VALENCIA CA 91355

(818)256-9401

(661)367-9040

IRA, ALFRED

SHOHET, HOUSHANG

Resident
Engineer

(805)480-4928

(805)857-7072

 $1,928,293

 $2,078,712

Bid + CCOs

 $1,792,496

 $1,789,478

Comp To  date

 $500

 $0

This Month

09/24/19

05/21/21

Awarded

10/29/19

06/14/21

Approved

11/30/23

12/31/22

Est Comp

 73%

 100%

%Time

 92%

 86%

% Work 

 

OVER RUN

Message

07-311504

07-0W0304

Contract 

HSNH-P126-(058)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

20058 VENTURA BLVD, #318;

28548 LIVINGSTON AVENUE;

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-0-/0

08-RIV-10-6.7/25.1

08-RIV-10-12.6/13.4

08-RIV-10-26.9/43.3

08-RIV-10-60.7/74.3

08-RIV-10-104.9/134.2

Fed Aid

20.20 

201130

Pgm Code

IN RIVERSIDE  AND SAN BERNARDINO 

COUNTY  AT VARIOUS LOCATIONS  DIR'S 

ORDER EMERGENCY F.A.

IN BEAUMONT & BANNING FROM JCT 10/60 

SEP TO JCT 10/111 SEP

IN THE CITY OF BANNING FROM 0.25 

MILES WEST OF 8TH STREET I.C. TO S. 

SAN GORGONIO AVE.

RIVERSIDE COUNTY IN AND NEAR PALM 

SPRINGS,THOUSAND PALMS AND CATHEDRAL 

CITY FROM 0.3MILE WEST OF WHITEWATER 

OVERCROSSING TO 0.3 MI

RIVERSIDE COUNTY IN COACHELLA AND AT 

CACTUS CITY FROM 1.8 MILES EAST OF 

DILLON ROAD UNDERCROSSING TO 0.5 

MILES WEST OF EAST CACTUS

NEAR BLYTHE, FROM SR 10/177 SEP TO 

NEAR BLYTHE, FROM SR 10/177 SEP TO 

1.05 MI W/O WILEY'S WELL RD OC

Description 

INSTALL ENHANCEMENTS BOND PREMIUM

PAVEMENT REPLACEMENT LANES 3 & 4 &

RESTORE AND REHABILITATE EXISTING

THERMOPLASTIC TRAFFIC STRIPING, 

PAVEMENT M

PAVEMENT REHAB

REHABILITATE MAINLINE PAVEMENT,

Type Of Work

CHRISP COMPANY

COFFMAN SPECIALTIES, INC

DIVERSIFIED LANDSCAPE CO.

RE CHAFFEE CONSTRUCTION

COFFMAN SPECIALTIES, INC.

FISHER SAND & GRAVEL CO.

Contractor

FREMONT, CA 94539

SAN DIEGO CA 92126

WILDOMAR CA 92595

PHELAN CA 92371

SAN DIEGO CA 92126

TEMPE AZ 85284

(951)830-7236

(858)536-3100

(951)245-1686

(760)403-4556

(858)363-100

(480)730-1033

TRAN, KEN

LENART, ELVIRA

BENSON, DAVID

KOURY, PETER

NGUYEN, IRVIN

DAVIS, DARCY

Resident
Engineer

(909)844-3312

(951)232-8949

(951)232-6478

(909)844-0619

(951)453-8943

(951)453-8943

 $1,285,000

 $190,047,169

 $986,641

 $639,792

 $188,416,886

 $263,410,135

Bid + CCOs

 $1,031,956

 $171,079,922

 $29,585

 $128,380

 $35,321,377

 $114,693,934

Comp To  date

 $212,157

 $3,380,238

 $29,585

 $128,380

 $1,758,712

 $0

This Month

12/20/21

11/26/19

06/13/22

07/12/22

03/28/22

03/24/21

Awarded

03/02/22

12/16/19

07/29/22

09/02/22

03/28/22

04/15/21

Approved

11/18/22

02/09/23

04/26/23

01/23/23

08/12/25

07/19/24

Est Comp

 90%

 92%

 5%

 31%

 18%

 57%

%Time

 80%

 89%

 3%

 20%

 19%

 44%

% Work 

 

 

 

SUSPENDED

 

 

Message

08-1M7204

08-1C38U4

08-1L9504

08-1L3604

08-1C0814

08-1C0824

Contract 

  

ACIM- 010-(110)E

  

SIMG-010 -(3  )1

  

B1IM-010 -(112)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

43650 OSGOOD ROAD

9685 VIA EXCELENCIA STE 200;

21730 BUNDY CANYON ROAD;

7987 SAGE STREET

9685 VIA EXCELENCIA SUITE 200

1302 W. DRIVERS WAY;

850 S. VIA LATA STE 

104

850 VIA LATA SUITE 

104

937 S. VIA LATA SUITE

650

41601 CORPORATE WAY

73800 DINAH SHORE DR,

STE 104

134 EAST HOBSON WAY

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

BLYTHE, CA 92225

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-/0

08-RIV-15-23.9/33.4

08-RIV-15-38.2/51.5

08-RIV-62-6.7/9.2

08-RIV-62-85.0/90.2

08-RIV-74-13.2/34

Fed Aid

HA21

Pgm Code

NEAR YUCAIPA AT WILDWOOD REST AREA, 

NEAR BANNING AT WHITEWATER REST  NEAR

COACHELLA AT CACTUS CITY REST AREA; 

ALSO RIV-010-R134.8/

NEAR THE CITY OF LAKE ELSINORE ON 

RIV-15 FR 0.05 MI N/O NICHOLS RD TO 

0.14 MI N/O TEMESCAL CANYON RD AND 

RIV-215 NEAR THE CITY OF 

FROM 0.5 MI S/O ONTARIO AVE TO JCT 

RTE 60

COUNTIES IN AND NEAR YUCCA VALLEY AND

IN TWENTYNINE PALMS FROM 0.2 MILE 

NORTH OF INDIAN CANYON DRIVE TO 0.6 

MILE WEST OF UTAH TRAI

IN RIV CO FROM RTE 177 TO SBD CO LN 

IN SBD CO FR SBD CO LN TO 1.7M E/O 

IRON MOUNTAIN PUMPING PLANT ROAD NR 

VIDAL JUNCTION

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS

Description 

INSTALL DYNAMIC TRUCK PARKING SIGNS

MILL/OVERLAY THE SHOULDER OF

SLAB REPLACEMENT

MILL AND OVERLAY MAINLINE &

COLD IN PLACE (CIR) RECYCLE

BRIDGE RAIL REPLACEMENT, REPLACE 1

Type Of Work

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

ALL AMERICAN ASPHALT

MYERS & SONS CONSTRUCTION, LLC

MATICH CORPORATION

CALMEX ENGINEERING, INC.

ORTIZ ENTERPRISES, INC.

Contractor

COMPTON CA 90221

CORONA CA 92879

SACRAMENTO CA 95834

SAN BERNARDINO CA 92408

BLOOMINGTON CA 92316

IRVINE CA 92618

(310)669-8949

(951)736-7600

(916)283-9950

(909)382-7400

(909)546-1311

(949)753-1414

TAHA, ISSA

BERGEVIN, MICHAEL

CHINICHIAN, ALI

NGUYEN, IRVIN

NGUYEN, IRVIN

TRUONG, NICK

Resident
Engineer

(951)906-9916

(951)232-3739

(951)232-7346

(951)232-6263

(951)453-8943

(951)830-6835

 $2,016,150

 $6,787,799

 $23,942,795

 $27,047,684

 $6,593,097

 $5,755,856

Bid + CCOs

 $1,805,071

 $4,342,637

 $23,036,106

 $25,574,146

 $0

 $5,681,951

Comp To  date

 $0

 $12,407

 $127,262

 $36,673

 $0

 $1,430

This Month

06/18/21

05/02/22

12/04/20

12/11/20

05/27/22

12/29/20

Awarded

08/05/21

05/20/22

12/22/20

01/14/21

06/29/22

01/19/21

Approved

08/31/22

12/23/22

01/17/23

12/12/22

06/07/23

11/20/22

Est Comp

 99%

 100%

 89%

 94%

 0%

 41%

%Time

 90%

 64%

 94%

 96%

 0%

 97%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

08-1L4904

08-1M0504

08-1F1434

08-1E8404

08-1K0504

08-1C6804

Contract 

  

  

ACIM-015 -(166)E

ACNH-P062-(046)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVENUE;

400 EAST SIXTH STREET;

4600 NORTHGATE BLVD, SUITE 10

1596 HARRY SHEPPARD BLVD

2750 S. LILAC AVE

6 CUSHING SUITE 200;

790 VIA LATA SUITE 

100

9225 STELLAR COURT, 

SUITE B

4334 LATHAM STREET 

STE 100

41601 CORPORATE WAY

41601 CORPORATE WAY

9225 STELLAR COURT

COLTON, CA 92324

CORONA, CA 92883

RIVERSIDE, CA 92501

PALM DESERT, CA 92211

PALM DESERT, CA 92211

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-48.8/49.2

08-RIV-74-805.0/82

08-RIV-74-/5.8

08-RIV-79-25.7/25.7

08-RIV-79-32.3/M33.8

08-RIV-95-/0

Fed Aid

20.20 

201130

HB1

Pgm Code

NEAR HEMET FROM 0.7 MI E/O TO 1.1. 

MILE E/O BLACKBURN RD

REPAIR FIRE  DAMAGED   ROADWAY   

DIR'S ORDER EMERGENCY F.A.

NR LAKE ELSINORE, FROM ORANGE COUNTY 

LINE TO MONTE VISTA STREET

RIVERSIDE COUNTY IN HEMET AT EAST 

LATHAM AVENUE

RIVERSIDE COUNTY NEAR SAN JACINTO 

FROM RAMONA EXPRESSWAY TO GILMAN 

SPRINGS ROAD UNDERCROSSING

IN RIVERSIDE COUNTY NEAR BLYTHE  FROM

0.2 MILES SOUTH OF ROUTE 10/95 

SEPERATION TO 0.7 MILES SOUTH OF LYE 

ROAD

Description 

INSTALL HORIZONTAL DRAINAGE SYSTEM

REPAIR FIRE DAMAGED ROADWAY

WIDEN EXISTING LANES TO PROVIDE 12'

MODIFY SIGNAL & LIGHTING SYSTEMS, 

MINOR CO

CONC BARRIER, REMOVE BASE AND 

SURFACING, A

PLACE A SEAL COAT WITH DIG OUTS.

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

SEMA CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

CROSSTOWN ELECTRICAL & DATA, 

INC.

CHUMO CONSTRUCTION INC.

PAVEMENT COATINGS CO.

Contractor

YORBA LINDA CA 92886

TEMECULA, CA 92560

INDIO CA 92203

IRWINDALE CA 91706

BALDWIN PARK  CA CA 91706

JURUPA VALLEY CA 91752

(714)646-3697

(303)627-2600

(760)775-7500

 

(626)960-9502

(714)826-3011

NICK TRUONG

SANCHEZ, OMAR

ABDALLA, OSAMA

SALLOUM, GEORGE

NICK TRUONG

VU, KHOI

Resident
Engineer

(951)830-6835

(909)665-4132

(951)830-9182

(909)601-5120

(951)830-6835

(951)232-6263

 $1,524,470

 $885,000

 $42,432,759

 $535,247

 $2,993,706

 $4,013,735

Bid + CCOs

 $1,456,118

 $798,004

 $29,597,519

 $0

 $16,488

 $3,152,875

Comp To  date

 $0

 $0

 $667,457

 $0

 $6,451

 $1,796,815

This Month

08/11/21

06/30/21

11/12/20

06/21/22

06/10/22

05/09/22

Awarded

09/08/21

08/10/21

12/24/20

07/29/22

07/11/22

06/13/22

Approved

09/30/22

09/01/22

06/09/23

03/09/23

04/28/23

12/19/22

Est Comp

 100%

 100%

 44%

 0%

 4%

 74%

%Time

 93%

 100%

 69%

 0%

 1%

 79%

% Work 

OVER RUN

OVER RUN

 

SUSPENDED

 

 

Message

08-1J0204

08-1M6004

08-1C8504

08-1L5704

08-1L0804

08-1M0204

Contract 

ACST-2074-(072)E

  

HSST-S074-(071)E

  

SNHG-P079-(047)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

42690 RIO NEDO, STE G

38000 MONROE STREET;

5463 DIAZ ST.

14425 JOANBRIDGE STREET

10240 SAN SEVAINE WAY;

29995 TECHNOLOGY DR, 

UNIT 104

29995 TECHNOLOGY DR 

STE 104

9225 STELLAR CT, 

SUITE B

790 S VIA LATA SUITE 

100

29995 TECHNOLOGY 

DRIVE STE 104

41601 CORPORATE WAY

MURRIETA, CA 92563

MURRIETA, CA 92563

CORONA, CA 92883

COLTON, CA 92324

MURRIETA, CA 92563

PALM DESERT, CA 92211

Accepted

11/10/22

Location
Storm Water
Plan
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08District

08-RIV-111-47.2/55.3

08-RIV-177-/27

08-RIV-215-36.6/37.2

08-SBD-10-24.3/24.8

08-SBD-10-29.4/39.2

08-SBD-15-5.1/5.8

Fed Aid

HB4N

HB4N

Pgm Code

MINOR CONCRETE, REMOVE CONC CURB AND 

SW MOD SIGNAL AND LIGHTING SYSTEMS

RIVERSIDE COUNTY NEAR DESERT CENTER 

FROM ROUTE 10/177 SEPARATION TO ROUTE

62

IN RIVERSIDE FROM 0.2 MI N/O  IN 

RIVERSIDE FROM 0.2 MI N/O  ALESSANDRO

BLVD OC TO 0.2 MI S/O EUCALYPTUS AVE 

OC

IN SAN BERNARDINO FROM TO 0.4 MILE 

W/O WATERMAN AVE UC TO 0.2 MILE N/O 

CONN OC

IN REDLANDS & YUCAIPA FR 0.1 MI E/O 

ALABAMA ST TO COUNTY LINE RD

SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.4 MILE NORTH OF 

FOOTHILL BOULEVARD UNDERCROSS

Description 

PLACE RUBBERIZED HMA, TRAFFIC 

STRIPING & C

CONSTRUCT SOUTHBOUND AND NORTHBOUND

INSTALL MIDWEST GUADRAIL SYSTEM AND

INSTALL TMS FIELD ELEMENTS

RAMP METERING SYSTEM, HMA, RHMA, AND

ROADW

Type Of Work

CALPROMAX ENGINEERING INC.

ATP GENERAL ENGINEERING 

CONTRACTORS, LLC

RIVERSIDE CONSTRUCTION 

COMPANY, INC.

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

STURGEON ELECTRIC CALIFORNIA, 

LLC.

3SIXTY INNOVATION INC

Contractor

PLACENTIA CA 92870

SAN DIEGO CA 92123

RIVERSIDE CA 92502

CORONA CA 92883

CHINO CA 91214

SAN DIEGO CA 92110

(714)573-4599

(858)513-0611

(951)682-8308

(951)963-3044

(909)591-0000

(858)304-1093

NGUYEN, IRVIN

KOURY, PETER

BROWN, PAUL

ASSAD, PETER

TAHA, ISSA

EHIRIM, DOMINIC

Resident
Engineer

(951)453-8943

(909)844-0619

(951)232-6161

(951)232-8511

(951)906-9916

(951)232-3523

 $3,043,580

 $9,494,394

 $4,869,216

 $1,069,892

 $6,014,186

 $1,017,598

Bid + CCOs

 $683,481

 $4,668,771

 $1,921,527

 $732,968

 $5,402,900

 $452,103

Comp To  date

 $196,589

 $3,766,975

 $225,541

 $146,997

 $0

 $148,283

This Month

03/28/22

05/23/22

02/24/22

06/28/21

10/30/19

06/21/22

Awarded

05/12/22

06/28/22

04/26/22

07/20/21

11/22/19

08/24/22

Approved

04/14/23

12/28/22

02/10/23

11/23/22

11/15/22

12/13/22

Est Comp

 39%

 54%

 10%

 88%

 100%

 36%

%Time

 22%

 49%

 39%

 69%

 90%

 44%

% Work 

 

 

 

 

 

 

Message

08-0R3024

08-1M0304

08-1K4604

08-1L5904

08-384234

08-0H7914

Contract 

ACST-P111-(079)E

  

ACIM-2152-(252)E

SIMG-010 -(271)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

650 N.ROSE DR.#186;

4211 PONDEROSA AVE, STE C

4225 GARNER ROAD

3955 TEMESCAL CANYON RD.;

13501 BENSON AVE;

3555 ROSECRANS ST, 114-110

41601 CORPORATE WAY

41601 CORPORATE WAY

4334 LATHAM STREET, 

SUITE 100

790 S. VIA LATA, 

SUITE 100

790 VIA LATA SUITE 

100

9540 CENTER AVENUE

PALM DESERT, CA 92211

PALM DESERT, CA 92211

RIVERSIDE, CA 92501

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA 

91730

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-28.6/37.5

08-SBD-15-56.6/77.6

08-SBD-15-96.1/124.3

08-SBD-15-173.7/181.1

08-SBD-15-179.4/179.4

08-SBD-15-/0

Fed Aid

HB1

20.20 

201130

Pgm Code

IN HESPERIA AND VICTORVILLE FROM OAK 

HILL RD OC TO S/O BEAR VALLEY RD OC

SAN BERNARDINO COUNTY IN AND NEAR 

BARSTOW AT VARIOUS LOCATIONS FROM 0.6

MILE NORTH OF WILD WASH ROAD TO 0.7 

MILE NORTH OF ROUTE 15

SAN BERNARDINO ABOUT 22 MILES 

NORTHEAST OFBARSTOW AT VARIOUS 

LOCATIONS FROM 0.3 MILESOUTH OF 

HARVARD ROAD OVERCROSSING TO 0.1 MILE

BACKFILL/RESTORE PIERS AND ABUTMENTS 

AND INSTALL ROCK SLOPE PROTECTION AT 

DRY LAKE DITCH.  DIR'S ORDER 

EMERGENCY F.A.

IN SAN BERNARDINO COUNTY AT NEVADA ST

LN

ON SOUTHBOUND I-15 BETWEEN THE 

CALIFORNIA DEPARTMENT OF FOOD AND 

AGRICULTURE MOUNTAIN PASS STATION AND

THE CA/NV STATE LINE

Description 

REHABILITATE EXISTING MAINLINE AND

REPAIR CULVERT WITH ALTERNATIVE 

PIPELINERS

IMPORTED BORROW, SHOULDER BACKING, 

AND STR

INSTALL SHORING AND ROCK SLOPE 

PROTECTION

INSTALL BEAUTIFICATION ENHANCEMENT

CONVERT SHOULDERS TO TRAVEL LANES

Type Of Work

SULLY-MILLER CONTRACTING 

COMPANY

LAMASSU UTILITY SERVICES, INC.

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

LAS VEGAS PAVING CORPORATION

BOWE CONTRACTORS INC.

LAS VEGAS PAVING CORPORATION

Contractor

BREA CA 92821

LOOMIS, CA 95650

RIVERSIDE CA 92509

LAS VEGAS, NV 89103

TEHACHAPI CA 93561

LAS VEGAS NV 89103

(714)578-9600

(916)259-1576

(951)845-360

(702)531-5800

(661)940-0899

(702)531-5800

AL-KHATEEB, TAGHREED

GONZALEZ, ALFONSO

PHAN, THANH

NGUYEN, KHOA

BENSON, DAVID

NGUYEN, KHOA

Resident
Engineer

(951)232-7793

(909)601-4064

(951)232-7262

(951)232-8611

(951)232-6478

(951)232-8611

 $125,429,445

 $680,146

 $12,912,550

 $3,085,000

 $2,029,684

 $4,728,925

Bid + CCOs

 $32,115,932

 $31,211

 $464,300

 $140,453

 $0

 $4,615,462

Comp To  date

 $3,943,661

 $0

 $464,300

 $140,453

 $0

 $0

This Month

09/24/21

03/01/22

08/02/22

08/26/22

09/07/22

06/23/22

Awarded

10/07/21

05/20/22

08/26/22

10/29/22

09/29/22

06/30/22

Approved

07/29/24

11/01/22

10/24/23

11/30/22

02/15/23

10/27/22

Est Comp

 30%

 11%

 8%

 87%

 0%

 100%

%Time

 26%

 5%

 4%

 5%

 0%

 100%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

08-0K1224

08-1K7104

08-1C7204

08-1N5804

08-1N0304

08-1M8604

Contract 

B1IM-015 -(167)E

  

HSNH-015 -(2  )0

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

135 S. STATE COLLEGE BLVD.;

3193 ENTERPRISE COURT

1995 AGUA MANSA ROAD

4420 S. DECATUR BLVD

609 BAILEY CT;

4420 SOUTH DECATUR BOULEVARD;

15255 BEAR VALLEY 

ROAD

15255 BEAR VALLEY 

ROAD

222 E. MAIN ST. SUITE

208

222 EAST MAIN ST 

SUITE 208

937 S. VIA LATA SUITE

650

222 E. MAIN ST #208

HESPERIA, CA 92345

HESPERIA, CA 92345

BARSTOW, CA 92311

BARSTOW, CA 92311

COLTON, CA 92424

BARSTOW, CA 92311

Accepted

11/14/22

Location
Storm Water
Plan
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08District

08-SBD-18-9.0/45

08-SBD-18-20.6/23.4

08-SBD-18-44.3/48.4

08-SBD-18-95.4/95.4

08-SBD-18-97.0/99.5

08-SBD-18-100.9/115.9

Fed Aid

20.20 

201130

20.20 

201130

HA42

HB1

HA22

Pgm Code

REPAIR  DAMAGED   ROADWAY   DIR'S 

ORDER EMERGENCY F.A.

REPAIR AND  REPLACE CULTURAL WALL ON 

ROUTE 18 AT PM 21.4  DIR'S ORDER 

EMERGENCY F.A.

ON STATE ROUTE 2 @ VAR LOCATIONS FR 

CARIDINAL RD TO DESERT FRONT; ON__ 

STATE ROUTE18 @ VAR LOC FROM ASH 

SIDEHILL TO CEDAR SIDEHILL

IN COLTON AT COLTON OH  (BR #54-

0464R)

IN VICTORVILLE FROM AMARGOSA RD TO 

COBALT RD

IN AND NEAR ADELANTO FROM  SR-18/US-

395 SEP TO LOS ANGELES  COUNTY LINE

Description 

REPAIR DAMAGED ROADWAY

REPAIR AND REPLACE CULTURAL WALL

RELINE OR REPLACE CULVERTS

PERFORM BRIDGE STRENGTHENING AND

WIDEN ROADBED & CONSTRUCT RAISED

COLD PLANE PAVEMENT & PLACE HMA

Type Of Work

SKANSKA US CIVIL WEST 

CALIFORNIA DISTRICT INC

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC

SUKUT CONSTRUCTION, LLC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

SULLY-MILLER CONTRACTING 

COMPANY

SULLY-MILLER CONTRACTING 

COMPANY

Contractor

RIVERSIDE, CA 92509

RIVERSIDE, CA 92509

SANTA ANA CA 92704

IRVINE CA 92606

BREA CA 92821

BREA CA 92821

(951)684-5360

 

(714)540-5351

(949)252-0441

(714)578-9600

(714)578-9600

BENJAMIN, AMGAD

BENJAMIN, AMGAD

NGUYEN, NHAN

SHBAITA, JASON

CANUTI, LARRY

SANTA CRUZ, MAURICIO

Resident
Engineer

(909)844-9731

(909)844-9731

(909)821-8164

(909)601-5099

(760)985-5825

(909)601-5118

 $2,585,000

 $5,985,000

 $5,466,299

 $1,473,162

 $5,132,754

 $10,288,480

Bid + CCOs

 $2,170,514

 $2,307,382

 $831,287

 $0

 $5,221,523

 $10,017,187

Comp To  date

 $0

 $1,652,390

 $435,426

 $0

 $43,212

 $17,151

This Month

12/24/21

04/26/22

06/13/22

09/20/22

02/23/21

10/28/21

Awarded

02/28/22

07/12/22

08/05/22

10/14/22

03/11/21

11/18/21

Approved

09/20/22

09/23/22

12/12/23

10/02/23

12/06/22

11/22/22

Est Comp

 100%

 100%

 10%

 0%

 94%

 99%

%Time

 84%

 39%

 15%

 0%

 99%

 98%

% Work 

 

 

 

 

 

 

Message

08-1N0904

08-1N3304

08-0G6914

08-1G2804

08-1E0604

08-1G5204

Contract 

  

  

  

  

HSNH-P018-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1995 AGUA MANSA RD

1995 AGUA MANSA RD

4010 W. CHANDLER AVENUE;

16351 CONSTRUCTION CIR W;

135 S. STATE COLLEGE BLVD.;

135 S. STATE COLLEGE BLVD.;

850 S VIA LATA STE 

104

850 S VIA LATA SUITE 

104

850 SOUTH VIA LATA 

SUITE 104

850 S VIA LATA, SUITE

100A

15255 BEAR VALLEY 

ROAD

15255 BEAR VALLEY RD

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

Accepted

11/22/22

Location
Storm Water
Plan
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08District

08-SBD-38-11.3/26.5

08-SBD-38-11.3/26.8

08-SBD-40-43.8/150.3

08-SBD-40-100.0/125

08-SBD-60-1.4/0

08-SBD-60-7.3/10

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

WATERSHED/DEBRIS FLOW MITIGATION: 

REPAIR/REPLACE/INSTALL DRAINAGE 

SYSTEMS AND REPAIR/REPLACE DEBRIS 

BARRIERS DIR'S EMERGENCY ORDER

CLEAR IMPACTED CULVERT BASINS, REPAIR

IMPACTED FLEXIBLE BARRIERS, AND 

DISTRESSEDEMBANKMENTS  DIR'S ORDER 

EMERGENCY F.A.

APPROXIMATELY 43 MILES EAST OF 

BARSTOW AT ARGOS WASH (BR #54 

0737L/R) TO APPROXIMATELY 6 MILES 

EAST OF NEEDLES AT SAGE WASH (BR # 

NEAR NEEDLES FR ESSEX ROAD OC TO 4.5 

MI E/O HOMER WASH

IN CHINO AT RAMONA AVE OC NO  54-0745

IN ONTARIO FR 0.2 MI W/O CUCAMONGA 

CREEK BR TO MILLIKEN AVE

Description 

FLOW MITIGATION

DEBRIS FLOW MITIGATION:EROSION 

CONTROL

POLYESTER CONCRETE OVERLAY,

REGRADE MEDIAN CROSS SLOPE

IMPROVE FREIGHT CORRIDOR MOVEMENT

ADD WB AUX LANE, ADD EB

Type Of Work

POWELL CONSTRUCTORS INC

RIVERSIDE CONSTRUCTION CO INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

RV CONCRETE

AMES CONSTRUCTION, INC.

Contractor

FONTANA, CA 92335

RIVERSIDE, CA 92501

IRVINE CA 92606

INDIO CA 92203

ANAHEIM CA 92801

CORONA CA 92880

 

 

(949)252-0441

(760)775-7500

(714)888-1104

(951)356-1275

TRAN, KEN

TRAN, KEN

NGUYEN, KHOA

DOAN, ANTHONY

AVILA, XAVIER

DUTCHER, DAVID

Resident
Engineer

(909)844-3312

(909)844-3312

(951)232-8611

(951)840-8222

(951)830-6837

(909)519-2051

 $19,985,000

 $3,585,000

 $906,775

 $10,411,401

 $8,959,078

 $24,569,254

Bid + CCOs

 $4,556,428

 $853,961

 $382,802

 $2,512,773

 $6,536,765

 $6,764,297

Comp To  date

 $282,733

 $150,457

 $369,878

 $586,446

 $348,821

 $487,509

This Month

12/23/20

08/09/22

04/21/22

05/11/22

12/28/21

04/26/21

Awarded

12/28/20

08/25/22

05/20/22

06/08/22

02/04/22

05/27/21

Approved

12/07/22

01/20/23

01/20/23

08/09/23

11/08/23

04/18/23

Est Comp

 94%

 60%

 57%

 30%

 32%

 42%

%Time

 23%

 24%

 41%

 24%

 73%

 27%

% Work 

 

 

 

 

 

 

Message

08-1L9804

08-1N5204

08-1K6404

08-0R1414

08-1J2104

08-0E33U4

Contract 

  

  

  

ACHS-0402-(066) 

  

ACNH-P060-(159)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVE

4225 GARNER RD

16351 CONSTRUCTION CIR W;

38000 MONROE STREET;

605 E. COMMERCIAL ST.;

391 N. MAIN STREET;

850 S VIA LATA SUITE 

104

850 S. VIA LATA, 

SUITE 104

222 E. MAIN ST #208

1044 EAST BROADWAY ST

119 N MAPLE ST STE A

119 N MAPLE ST SUITE 

A

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

NEEDLES, CA 92363

CORONA, CA 92880

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-SBD-62-125.8/125.8

08-SBD-71-/8.5

08-SBD-138-15.0/15.1

08-SBD-138-15.0/15

08-SBD-138-/2.3

08-SBD-173-18.6/18.7

Fed Aid

20.20 

201130

HB4N

Pgm Code

REMOVE EXISTING WELL AND INSTALL NEW 

WELL WITH ITS  APPURTENANCE AT A 

DEPTH OF 800 DIR'S ORDER EMERGENCY 

F.A.

IN SAN BERNARDINO AND RIVERSIDE  

COUNTIES IN AND NEAR CHINO AND CHINO 

HILLS FROM LOS ANGELES COUNTY LINE TO

ROUTE 91

NEAR HESPERIA ON RTE 15 FROM 0.1 MI 

N/O RTE 15/138 SEP TO GISH OH

ALSO SBD-15-21.6; NEAR HESPERIA, FROM

0.1 MI WEST TO 0.2 MI EAST OF CAJON 

CREEK BRIDGE. ALSO, ON ROUTE 15 (PM 

R21.6) AT 0.2 MI NOR

ALSO LA-138-74.9/75.0; NEAR PINON 

HILLS & PHELAN FROM LA CO LN TO 0.6 

MI W/O PHELAN RD AND IN LA COUNTY 

FROM 0.1 MI W/O SBD CO LN 

NEAR CEDAR GLEN AT 0.1 MI SOUTH OF OF

HOSPITAL ROAD

Description 

REMOVE AND REPLACE EXISTING WELL

INSTALL RMS, CCTV, CMS, VDS & FIBER

EXTEND DECELERATION LANE AT RTE 15

INSTALL TRAFFIC SIGNALS, REALIGN

WIDEN ROADWAY TO PROVIDE UP TO 4

REPLACE MBGR WITH CONCRETE BARRIER

Type Of Work

WATER WELL SERVICE, INC.

SELECT ELECTRIC, INC. RAUDEL 

MARTINEZ

SECURITY PAVING COMPANY, INC.

EVERLEVEL HOLDINGS, LLC

GRANITE CONSTRUCTION COMPANY

STRONGHOLD ENGINEERING

Contractor

APPLE VALLEY, CA 92307

VISTA CA 92081

WESTLAKE VILLAGE CA 91361

CHINO HILLS CA 91709

VENTURA CA 93003

PERRIS, CA 92571

(858)382-0953

(619)460-6060

(818)362-9200

(951)966-9153

(805)765-6867

(951)684-9303

DOAN, ANTHONY

RUIZ, MANUEL

LOZA, SHAUN

SANTA CRUZ, MAURICIO

HOSSAIN, SADIQUE

Resident
Engineer

(951)840-8222

(951)965-6327

(909)601-4717

 

(909)601-5118

(951)830-6828

 $3,235,000

 $6,763,527

 $3,253,628

 $2,922,844

 $4,386,822

 $8,068,003

Bid + CCOs

 $1,334,348

 $5,655,215

 $1,177,809

 $0

 $3,901,070

 $5,180,485

Comp To  date

 $530,404

 $0

 $55,354

 $0

 $29,300

 $92,280

This Month

04/15/22

10/08/20

11/16/21

08/26/22

11/19/21

08/20/20

Awarded

08/05/22

11/17/20

12/02/21

09/16/22

12/09/21

09/21/20

Approved

12/09/22

12/01/22

04/10/23

03/01/22

05/30/23

Est Comp

 83%

 100%

 51%

 0%

 73%

 52%

%Time

 41%

 84%

 36%

 0%

 92%

 64%

% Work 

 

OVER RUN

 

 

 

 

Message

08-1N1904

08-0G7904

08-1J2004

08-1H8204

08-1H8304

08-1H2904

Contract 

  

ACNH-P071-(074)E

HSIM- 015-(249)E

ACHS-S138-(138)E

ACST-S138-(002)E

ACST-S173-(004)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 2847

2790 BUSINESS PARK DR.

3075 TOWNSGATE ROAD;

5877 PINE AVE. SUITE 240;

4820 MCGRATH ST. STE. 101;

150 W WALNUT AVE

1044 EAST BROADWAY ST

790 S VIA LATA

15255 BEAR VALLEY 

ROAD

15255 BEAR VALLEY 

ROAD

850 VIA LATA STE 104

NEEDLES, CA 92363

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92336

Accepted

Location
Storm Water
Plan
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08District

08-SBD-189-/1

08-SBD-210-/0

08-SBD-215-2.2/3.2

08-SBD-215-7.0/17.8

08-SBD-259-1.1/1.2

08-SBD-999-/0

Fed Aid

20.20 

201130

Pgm Code

REPAIR ERODED EMBANKMENT AND THE 

CRACKED PAVEMENT HIGHWAY 189  DIR'S 

ORDER EMERGENCY F.A.

IN AND NEAR UPLAND AND RANCHO 

CUCAMONGA FROM 0.5 MILE WEST OF  

MOUNTAIN AVE OC TO GOLDEN AVE UC

IN COLTON FR0M 0.3 MI SOUTH TO 0.3 

N/O WASHINGTON ST OC

IN SBD ON RTE 215 FR I-10/I-215 JCT 

TO I-215/I-15 JCT AND ON RTE 259 FR 

I-215/SR-259 JCT TO SR-259/SR-210 JCT

IN SAN BERNARDINO FROM H STREET UC TO

SR 259/210 SEP

IN SAN BERNARDINO COUNTY IN VARIOUS 

LOCATIONS ON THE I-210, I-10, SR-60 ,

AND I-215

Description 

RECONSTRUCT EMBANKMENT

RESTORE PLANT ESTABLISHMENT

REPLACE OVERCROSSING

INSTALL TMS FIELD ELEMENTS (8.4 MI

CONSTRUCT MEDIAN BARRIER, MILL AND

ROADSIDE REHABILITATION (WATER

Type Of Work

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC

ACCU CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

ALDRIDGE ELECTRIC, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

ALFARO COMMUICATIONS 

CONSTRUCTION,INC

Contractor

RIVERSIDE, CA 92509

SANTA ANA CA 92705

WESTLAKE VILLAGE CA 91361

LIBERTYVILLE IL 60048

LIVERMORE CA 94550

COMPTON CA 90221

 

(714)641-4730

(562)863-3176

(847)276-1127

(925)245-1300

(310)669-8949

BENJAMIN, AMGAD

BENSON, DAVID

CASTRO, ROBERTO

YAACOUB, LAWRANCE

ALAM, MAHFUAL

MCNICOLL, JOSEPH

Resident
Engineer

(909)844-9731

(951)232-6478

(909)677-8786

(213)434-9325

(951)830-6853

(909)518-9827

 $1,485,000

 $746,315

 $17,473,248

 $6,284,622

 $434,360

 $134,134

Bid + CCOs

 $82,827

 $713,632

 $7,264,584

 $6,159,469

 $420,109

 $29,499

Comp To  date

 $0

 $480

 $392,466

 $14,657

 $3,458

 $29,499

This Month

06/06/22

06/08/21

03/04/21

10/30/20

09/16/21

06/16/22

Awarded

07/14/22

06/24/21

03/25/21

12/15/20

10/07/21

08/08/22

Approved

09/13/22

12/28/22

12/11/23

11/28/22

01/31/23

01/13/23

Est Comp

 100%

 0%

 54%

 100%

 100%

 13%

%Time

 6%

 0%

 42%

 98%

 94%

 22%

% Work 

 

PLANT EST 

SATIS

 

 

 

 

Message

08-1N4504

08-1L7604

08-1F7304

08-476424

08-1K7804

08-1L9604

Contract 

  

  

B1IM-215 -(251)E

  

SNHG-P259-(002)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1995 AGUA MANSA RD

2098 S. GRAND AVE. SUITE A;

3075 TOWNSGATE ROAD, SUITE 20

844 E. ROCKLAND ROAD;

550 GREENVILLE ROAD;

15614 S.ATLANTIC AVENUE;

850 S VIA LATA SUITE 

104

937 SOUTH VIA LATA 

SUITE 650

850 S VIA LATA SUITE 

100A

790 S VIA LATA

4334 LATHAM STREET 

SUITE 100

937 S. VIA LATA SUITE

650

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

RIVERSIDE, CA 92501

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $23,793,322 $549,160,513 $1,124,906,641

08-SBD-5730-/0

08-VAR-10-/0

08-VAR-15-41.3/52

08-VAR-15-110.4/181.4

08-VAR-999-/0

Fed Aid

HA12

Pgm Code

IN THE CITY OF FONTANA ON SOUTHEAST 

QUADRANT OF STATE RTE 210 AND I-15 

INTERCHANGE

RIVERSIDE COUNTY AT VARIOUS LOCATIONS

RIVERSIDE AND SAN BERNARDINO COUNTIES

AT VARIOUS LOCATIONS

SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS INTERSTATE 40 AT 

APPROXIMATELY 10

SAN BERNARDINO AND RIVERSIDE COUNTIES

AT VARIOUS LOCATIONS

Description 

BUILD MAINTENANCE FACILITY

MODIFYING RAMP METERING SYSTEMS

MODIFYING CAMERA SYSTEMS

PLACE POLYESTER CONCRETE OVERLAY, 

HMA (TYP

REMOVE & PLACE THERMOPLASTIC 

PAVEMENT MARK

Type Of Work

STRONGHOLD ENGINEERING 

INCORPORATED

INTERNATIONAL LINE BUILDERS, 

INC.

KANAAN CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

STERNDAHL ENTERPRISES INC.

Contractor

PERRIS CA 92571

CORONA CA 92883

AZUSZA CA 91702

IRVINE CA 92606

SUN VALLEY CA 91352

(951)684-9303

 

(626)334-5775

(949)342-0441

(818)834-8199

FLORES, TIM

FENG, PERCY

NGUYEN, KHOA

RAHMAN, MD

Resident
Engineer

(951)830-6254

 

(951)232-9010

(951)232-8611

(951)830-6845

 $21,805,000

 $896,220

 $714,720

 $2,844,427

 $423,032

Bid + CCOs

 $4,490,160

 $0

 $475,592

 $828,056

 $317,563

Comp To  date

 $623,867

 $0

 $109,506

 $338,600

 $9,064

This Month

04/02/21

05/31/22

06/23/22

06/01/22

06/17/22

Awarded

05/03/21

08/23/22

08/03/22

07/11/22

08/17/22

Approved

01/30/24

02/17/23

09/26/23

11/21/22

Est Comp

 41%

 0%

 37%

 12%

 100%

%Time

 21%

 0%

 67%

 29%

 75%

% Work 

 

 

 

 

 

Message

08-0R4204

08-1L7004

08-1K8514

08-1K6504

08-1L9904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

150 W WALNUT AVE

3955 TEMESCAL CYN

230 S. IRWINDALE AVE

16351 CONSTRUCTION CIRCLE WES

11861 BRANFORD ST.

850 SOUTH VIA LATA 

SUITE 100A

790 S. VIA LATA SUITE

100

222 E. MAIN ST #208

850 VIA LATA SUITE 

104

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-190-18.0/72

09-INY-395-29.2/41.8

09-INY-395-102.4/113

09-KER-14-4.7/12.6

09-KER-202-4.7/5.2

09-KER-5755-/114

Fed Aid

20.20 

201130

HE14

Pgm Code

IN INYO COUNTY ON SR 190 PM 18.0 TO 

72.0 RESTORE HWY AFTER FLOOD DAMAGE 

RECONSTRUCT DAMAGED HIGHWAY DIR'S 

ORDER EMERGENCY F.A.

IN INYO COUNTY NEAR OLANCHA AND  

CARTAGO FROM 1.4 MILES SOUTH OF LOS 

ANGELES AQUEDUCT BRIDGE TO 0.2 MILE 

SOUTH OF ASH CREEK BRIDGE

INYO COUNTY NEAR BIG PINE FROM 0.3 

MILE NORTH OF REYNOLDS ROAD TO 0.1 

MILE NORTH OF WARM SPRINGS ROAD

IN KERN COUNTY AT ROSAMOND AND AT 

MOJAVE FROM 1.4 MILES SOUTH OF DAWN 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SILVER QUEEN ROAD OVE

IN KERN COUNTY NEAR TEHACHAPI FROM 

0.2 MILE WEST OF CUMMINGS VALLEY ROAD

EAST TO 0.2 MILE EAST TO 0.3 MILE 

EAST OF CUMMINGS VALLEY

KERN COUNTY AT MOJAVE AT THE MOJAVE 

SPECIAL CREWS BUILDING AT 1365 

BUSINESS ROUTE 58

Description 

TOWNE PASS FLOOD REPAIR

CONSTRUCT 4 LANE EXPRESSWAY

COLD PLANE AC PAVEMENT AND PLACE HMA

(TYPE

2R

CONSTRUCT LEFT TURN LANE

REMODEL MAINTENANCE STATION.

Type Of Work

FISHER SAND AND GRAVEL COMPANY

FISHER SAND & GRAVEL CO

ROAD AND HIGHWAY BUILDERS,LLC.

GUY F. ATKINSON CONSTRUCTION, 

LLC DBA GUY F. ATKINSON

EVERLEVEL HOLDINGS, LLC

RE COM DEVELOPMENT COMPANY

Contractor

TEMPE, AZ 85284

TEMPE AZ 85284

RENO, NV 89570

IRVINE CA 92612

CHINO HILLS, CA 91709

BISHOP CA 93514

 

(480)730-1033

(775)852-7283

(949)382-7145

(626)560-7910

 

CHERENZIA, DAMON

DAMON CHERENZIA

DAMON CHERENZIA

HARTANTO HIN

HIN HARTANTO

Resident
Engineer

(760)920-3460

(760)920-3460

(760)920-3460

(760)937-3243

(760)937-3243

 

 $5,375,000

 $70,256,240

 $5,151,151

 $43,256,625

 $1,039,757

 $911,466

Bid + CCOs

 $2,289,398

 $15,495,348

 $3,683,000

 $42,603,177

 $506,239

 $0

Comp To  date

 $0

 $0

 $2,480,112

 $0

 $0

 $0

This Month

09/17/22

10/22/21

05/11/22

07/02/20

02/07/22

10/27/22

Awarded

10/04/22

11/23/21

06/14/22

08/07/20

02/23/22

11/28/22

Approved

12/20/22

02/15/24

12/07/22

11/01/22

12/12/22

Est Comp

 57%

 39%

 73%

 98%

 53%

 0%

%Time

 43%

 22%

 71%

 96%

 49%

 0%

% Work 

 

 

 

 

 

 

Message

09-396004

09-213404

09-388604

09-367404

09-367204

09-377104

Contract 

  

ACNH-P395-(348)E

  

ACNH-P014-(081)E

HSST-S202-(006)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1302 WEST DRIVERS WAY

1302 W. DRIVERS WAY;

PO BOX 70846

18201 VON KARMAN AVENUE;

5877 PINE AVE. SUITE 240

2488 DIXON LANE

500 S MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN ST.

16490 SIERRA HWY 14

16490 SIERRA HWY 14

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

MOJAVE CA 93501

MOJAVE, CA93501

Accepted

Location
Storm Water
Plan
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09District

 $2,745,655 $83,503,537 $148,369,635

09-MNO-395-6.9/T9.6

09-MNO-395-25.8/35.3

09-MNO-395-34.1/34.1

09-MNO-395-53.1/54.7

09-VAR--/0

Fed Aid

HA12

Pgm Code

IN MONO COUNTY NEAR TOM'S PLACE  FROM

2.4 MILES SOUTH OF LOWER ROCK CREEK 

ROAD TO 0.3 MILE NORTH OF  LOWER ROCK

CREEK ROAD

MONO COUNTY ABOUT 2 MILES EAST OF 

MAMMOTH LAKES FROM THE ROUTE 395/203 

SEPARATION BRIDGE TO 1.2 MILES NORTH 

OF GLASS CREEK ROAD

IN MONO COUNTY AT CRESTVIEW AT THE 

CRESTVIEW SATELLITE MAINTENANCE  

STATION

IN MONO COUNTY NEAR LEE VINING FROM 

PICNIC GROUNDS ROAD TO 1.0 MILE  

SOUTH OF CEMETERY ROAD

KERN AND MONO COUNTIES AT VARIOUS 

LOCATIONS

Description 

WIDEN SHOULDERS

COLD PLANE AC PAVEMENT AND PLACE HMA

(TYPE

CONSTRUCT MAINTENANCE STATION

CLEAN CA REMOVAL OF EXISITING MBGR

FURNISH AND INSTALL SIGN STRUCTURE 

(TRUSS)

Type Of Work

POWELL CONSTRUCTORS INC

QUALCON CONTRACTORS, INC.

SAN PATRICIO CONSTRUCTION, INC

CORAL CONSTRUCTION COMPANY

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC.

Contractor

FONTANA CA 92335

MINDEN NV 89423

FARMINGTON CA 95230

WILSONVILLE OR 97070

COMPTON CA 90221

(909)356-8880

 

(915)487-2324

(503)427-2609

 

LEE.SCOTESE@DOT.CA.GOV

RICK MOBERLY, P.E.

RICHARD MOBERLY

Resident
Engineer

(760)937-8955

(760)937-3219

 

(559)974-5337

 

 $14,013,969

 $5,727,906

 $1,221,192

 $708,552

 $707,777

Bid + CCOs

 $13,291,173

 $4,939,641

 $0

 $695,562

 $0

Comp To  date

 $265,543

 $0

 $0

 $0

 $0

This Month

02/04/21

05/27/22

05/05/22

07/25/22

06/15/22

Awarded

03/01/21

06/27/22

08/05/22

08/17/22

08/01/22

Approved

11/20/22

11/18/22

10/26/22

Est Comp

 100%

 100%

 0%

 100%

 0%

%Time

 94%

 100%

 0%

 100%

 0%

% Work 

 

COMPLETED

 

COMPLETED

 

Message

09-360704

09-386104

09-377704

09-393904

09-382304

Contract 

HSNH-P395-(281)E

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

8555 BANANA AVENUE;

1669 LUCERNE STREET, SUITE B

4820 SOUTH ESCALON BELLOTA RO

PO BOX 347;

15614 S. ATLANTIC AVENUE

500 S. MAIN ST

500 S. MAIN STREET

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

Accepted

11/18/22

10/26/22

Location
Storm Water
Plan
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10District

10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-ALP-89-14.9/17.3

10-ALP-89-15.2/16.9

10-AMA-10-2.0/2

Fed Aid

HA21

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN ALPINE CO ON SR4 AT SILVER CREEK 

BR, ON SR 88 AT WEST FORK CARSON 

RIVER BR & ON SR 89 AT MARKLEEVILLE 

CREEK BR

IN ALPINE COUNTY ON STATE ROUTE 4, 88

AND 89 WITH VARIOUS POSTMILES

TO CONSTRUCT FUEL ISLAND CANOPIES

IN ALPINE COUNTY ON SR 89 BETWEEN PM 

14.9 AND 17.3 INSTALL TEMP CREEK 

CROSSINGS, REMOVE SEDIMNT & REPAIR 

STRUCTURAL SECTIONDIRS EF

IN ALPINE CO ROUTE 89 MULTIPLE 

LOCATIONS REPLACE DAMAGED CULVERT 

PIPE, PLACE BOX CULVERT, SLOPE 

PROTECTION, AND DEBRIS RACKDIRS EF

AMA 10, TUO 49,108 VARIOUS OCATIONS 

UNSHELTERED ENCAMPMENT REPAIR SLOPES,

PLACE SLOPE PAVING, AND REPLACE 

FENCING DIRS EFA 10A2401

Description 

UPGRADE BRIDGE RAILINGS

CULVERT REHABILITATION

CONSTRUCT FUEL ISLAND CANOPIES

REMOVE AND REPAIR STORM DAMAGE

REPAIR AND REPLACE DAMAGED CULVERTS

REPAIR SLOPES, PAVING, AND FENCING

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

CCFG CONSTRUCTION

CAL ELECTRO, INC.

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION, INC.

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION INC.

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION INC.

Contractor

VACAVILLE CA 95688

SONORA CA 95370

REDDING CA 96002

OAKDALE, CA 95361

OAKDALE, CA 95361

OAKDALE, CA 95361

(707)455-7033

(209)743-4911

(530)223-5937

 

 

 

PAWAN GARG

IQBAL AULAKH

PAWAN GARG

IQBAL AULAKH

IQBAL AULAKH

IQBAL AULAKH

Resident
Engineer

(209)470-8777

(209)479-3608

(209)470-8777

(209)479-3608

(209)479-3608

(209)479-3608

 $5,787,275

 $3,038,010

 $844,400

 $3,485,000

 $4,442,000

 $3,973,600

Bid + CCOs

 $1,723,046

 $613,406

 $262,051

 $1,601,478

 $412,278

 $1,387,244

Comp To  date

 $92,252

 $207,359

 $262,051

 $0

 $0

 $0

This Month

03/18/21

06/21/21

05/19/22

08/04/22

03/07/22

02/11/22

Awarded

04/01/21

07/20/21

07/11/22

09/14/22

04/20/22

04/21/22

Approved

01/24/23

07/10/23

03/23/23

11/05/22

12/06/22

01/09/23

Est Comp

 32%

 17%

 0%

 93%

 53%

 75%

%Time

 30%

 20%

 31%

 46%

 9%

 35%

% Work 

 

 

SUSPENDED

 

 

 

Message

10-0X7504

10-0S6804

10-1J0104

10-1Q4904

10-1P0604

10-1N6204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY;

17750 WARDS FERRY RD;

3710 ELECTRO WAY;

P.O. BOX 1453

P.O. BOX 1453

P.O. BOX 1453

850 SOUTH GUILD AVE. 

SUITE 107

850 SOUTH GUILD 

AVE.,SUITE 107

850 SOUTH GUILD AVE 

SUITE 107

850 SOUTH GUILD AVE.,

SUITE 107

850 SOUTH GUILD AVE.

850 S. GUILD AVE. 

SUITE 107

LODI, CA 95240

LODI, CA 95240

LODI CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-AMA-88-15.0/38.5

10-AMA-88-46.5/54

10-AMA-88-62.0/71.6

10-MER-0-/0

10-MER-5-.5/.8

10-MER-5-6.3/0

Fed Aid

20.20.201

130

20.20.201

130

HA21

HA26

HB4N

Pgm Code

IN AMADOR COUNTY ON SR 88 FALL, 

REMOVE, AND DISCARD ALL HAZARDOUS 

TREES WITHIN THE STATE RIGHT OF WAY. 

DIR EFA 10A2395

TRANSPORTATION RELATED FACILITIES 

PEDDLER HILL SAND HOUSE AND MUD  

SPRINGS SAND HOUSE

IN AMA CNTY ON RTE 88 FROM PM 62.0 TO

ALP CNTY PM 2.5. DEBRIS REMOVAL, 

SLOPE STABLE,CHECK DAMS, REPLACE 

CULVERT, DISPOSE TREESDIRS

IN MERCED, SAN JOAQUIN, MARIPOSA AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS

IN MERCED COUNTY, ON INTERSTATE 5, 

SOUTH OF LOS BANOS, AT THE JOHN  

ERRECA SRRA

IN MERCED COUNTY AT ROUTE 5/165  

SEPERATION AND AT ROUTE 152/33 

SEPERATION

Description 

REMOVE AND DISPOSE OF TREES

REHABILITATE SAND HOUSES AT THE

DEBRIS REVOVAL, SLOPE STABILIZATION

BRIDGE PREVENTATIVE MAINTENANCE

REPLACE SAFETY ROADSIDE REST AREA

TRUCK TURN RADIUS IMPROVEMENT

Type Of Work

MOUNTAIN F. ENTERPRISES, INC.

T.P.A. CONSTRUCTION, INC.

MARIO'S TREE SERVICE, INC

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

WALSH CONSTRUCTION COMPANY II,

LLC

GRANITE ROCK COMPANY

Contractor

FOLSOM, CA 95630

ROCKLIN CA 95765

COLTON, CA  92557

VACAVILLE CA 95688

CONCORD CA 94520

SAN JOSE CA 95138

 

(916)919-1624

 

(707)449-3604

(925)627-1700

(408)574-1400

PAWAN GARG

IQBAL AULAKH

GARG, PAWAN

HARMINDER DEOL

ZUBAIR ANWAR

HARMNINDER DEOL

Resident
Engineer

(209)470-8777

(209)479-3608

(209)470-8777

(209)609-4910

(559)977-5907

(209)609-4910

 $2,721,000

 $498,250

 $5,185,000

 $3,303,564

 $27,937,379

 $2,771,377

Bid + CCOs

 $1,676,204

 $441,175

 $2,000,000

 $2,885,956

 $7,381,408

 $0

Comp To  date

 $0

 $72,750

 $0

 $0

 $1,198,814

 $0

This Month

01/10/22

05/20/22

09/20/21

06/09/21

12/17/21

05/12/22

Awarded

03/25/22

06/27/22

11/12/21

06/22/21

01/06/22

06/29/22

Approved

10/31/22

02/04/23

10/31/22

11/15/22

07/05/23

05/15/23

Est Comp

 100%

 39%

 65%

 91%

 45%

 0%

%Time

 62%

 89%

 39%

 85%

 26%

 0%

% Work 

OVER RUN

 

 

COMPLETED

 

 

Message

10-1P6704

10-1J3104

10-1N8704

10-1C8104

10-1C7904

10-0T6804

Contract 

  

  

  

  

CIMG-005 -(156)E

ACNH-X047-(013)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

950 IRON POINT ROAD #210

2406 CLUBHOUSE DRIVE;

937 VIA LATA STE #500

871 COTTING COURT STE A;

1390 WILLOW PASS RD., SUITE 9

5225 HELLYER AVENUE;

850 S. GUILD AVE., 

SUITE 107

850 SOUTHGUILD AVE. 

SUITE 107

850 S GUILD AVE STE 

107

952 GOODWIN DRIVE

952 GOODWIN DR.

952 GOODWIN DRIVE

LODI, CA 95240

LODI CA 95240

LODI, CA 95240

RIPON CA 95366

RIPON CA 95366

RIPON CA 95366

Accepted

11/08/22

Location
Storm Water
Plan
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10District

10-MER-5-/0

10-MER-33-13.4/16

10-MER-99-12.7/17.8

10-MER-99-16.3/16.4

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

Fed Aid

HM1

HA22

20.20.201

130

HA22

Pgm Code

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MERCED COUNTY IN AND NEAR SANTA 

NELLA FROM 0.3 MILE NORTH OF ROUTE 

152/33 SEPARATION TO 0.3 MILE NORTH 

OF CENTINELLA DRIVE

IN AND NEAR THE CITY OF MERCED FROM 

0.2 MILE SOUTH OF CHILDS AVE. TO 0.2 

MILE SOUTH OF FRANKLIN ROAD OC.

IN MERCED COUNTY ON ROUTES 99, AND 59

AT VARIOUS LACATIONS REPAIR DAMAGED 

SLOPES, SLOPE PAVING, REMOVE AND 

REPLACE FENCING DIRS EF

IN AND NEAR ATWATER, FROM 0.4 MILE 

SOUTH OF BUHACH ROAD TO SOUTH OF 

WESTSIDE BOULEVARD.

IN MERCED COUNTY IN LIVINSTON ON 

STATE ROUTE 99 FROM 0.8 MILE SOUTH OF

HAMMATT AVENUE TO  MERCED/STANISLAUS 

COUNTY LINE.

Description 

POLYESTER CONCRETE OVERLAY

0.15' MILL AND REPLACE HMA OVERLAY

PAVEMENT REHAB (2R)

REPAIR SLOPES AND REMOVE / REPLACE 

FENCING

PAVEMENT RESURFACING AND

LANE WIDENING FROM 2 TO 3 LANES

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

BAY CITIES PAVING & GRADING, 

INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING, 

INC.

SECURITY PAVING COMPANY INC

Contractor

SAN FERNANDO CA 91340

CONCORD CA 94520

ROSEVILLE CA 95661

OAKDALE, CA 95361

CONCORD CA 94520

WESTLAKE VILLAGE CA 91361

(818)898-2300

(925)687-6666

(916)757-6400

 

(925)687-6666

(818)362-9200

TOFAEL ANWAR

MUHAMMAD RAHMAN

NATHANIEL TUMMINELLO

RANBIR BHULLAR

MUHAMMAD RAHMAN

OBAIDULLAH RASHID 

"ABDUL"

Resident
Engineer

(209)470-6417

(559)905-5501

(209)481-3597

(209)639-4306

(559)905-5501

(209)479-4053

 $1,333,244

 $1,840,000

 $50,980,805

 $4,417,500

 $58,444,926

 $32,241,688

Bid + CCOs

 $44,638

 $1,623,790

 $23,869,481

 $944,762

 $55,465,256

 $29,809,850

Comp To  date

 $44,638

 $0

 $3,015,905

 $0

 $1,033,479

 $0

This Month

06/28/22

04/07/22

01/22/21

01/31/22

12/12/19

12/04/19

Awarded

07/21/22

05/09/22

02/11/21

05/04/22

12/31/19

12/24/19

Approved

02/28/23

10/21/22

10/30/23

05/02/23

01/19/23

10/20/22

Est Comp

 3%

 100%

 43%

 39%

 93%

 100%

%Time

 4%

 100%

 47%

 21%

 93%

 100%

% Work 

 

COMPLETED

 

 

 

COMPLETED

Message

10-1N4304

10-1N0704

10-1C1704

10-1N6004

10-3A7204

10-0Q1214

Contract 

  

  

ACNH-P099-(662)E

  

ACNH-P099-(646)E

EPNH-P099-(639)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD.;

1450 CIVIC CT;

400 SUNRISE AVE. SUITE 300;

538 SOUTH 5TH AVE., SUITE A

1450 CIVIC CT;

3075 TOWNSGATE RD #200

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE, 

SUITE 109

952 GOODWIN DRIVE

3469 YEAGER DRIVE

952 GOODWIN DRIVE

TURLOCK CA 95380

MADERA, CA. 93637

RIPON, CA 95366

MADERA, CA. 93637

RIPON CA 95366

Accepted

10/28/22

10/27/22

Location
Storm Water
Plan
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10District

10-MER-99-28.2/37.3

10-MER-99-/0

10-MER-99-/0

10-MER-152-19.6/22.3

10-MPA-140-21.2/21.8

10-MPA-140-32.2/0

Fed Aid

HB1

HB1

HA42

Pgm Code

IN MERCED COUNTY IN LIVINGSTON ON 

STATE ROUTE 99 FROM 0.8 MILE SOUTH OF

HAMMATT AVENUE TO  MERCED/STANISLAUS 

COUNTY LINE.

IN SAN JOAQUIN, MERCED, AND 

STANISLAUS COUNTIES, ON ROUTES 5, 59,

99, AND 152 AT VARIOUS LOCATIONS.

STANISLAUS AND MENDICINO COOUNTIEES 

ON ROUTES 99 AND 59

IN MERCED COUNTY IN THE CITY OF LOS 

BANOS, ON SR152 WEST I STREET TO WARD

ROAD. INSTALL RAISED MEDIAN AND 

RELOCATE DRIVEWAY ACCESS

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 FROM SOUTH JUNCTION 

STATE ROUTE 49 TO TWELFTH STREET

IN MARIPOSA COUNTY ON STATE ROUTE 140

ABOUT 2.1 MILES WEST OF BULL CREEK 

ROAD.

Description 

LANE WIDENING FROM 2 TO 3 LANES

UPGRADE OR REPLACE INEFFICIENT AND

REPLACE DRAINAGE PUMPS AT VARIOUS

COLLISION SEVERITY REDUCTION

INSTALL CROSSWALKS AND IN-ROADWAY

SLOPE REPAIR

Type Of Work

SECURITY PAVING COMPANY INC

BENTANCOURT BROS. CONSTRUCTION

INC.

DISNEY CONSTRUCTION, INC.

GENUINE ENGINEERING INC

IBARRA GENERAL ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

Contractor

WESTLAKE VILLAGE CA 91361

TRACY CA 95304

BURLINGAME CA 94010

CORONA CA 92883

RIVERSIDE CA 92509

FRESNO CA 93706

(818)362-9200

(209)832-7631

(650)259-9545

(951)674-5000

(909)342-8447

(559)441-5700

TOFAEL ANWAR

KIMURA, JUSTIN

NATE TUMMINELLO

TOFAEL ANWAR

AULAKH, IQBAL

COREY CASEY

Resident
Engineer

(209)470-6417

(559)246-9536

 

(209)470-6417

(209)479-3608

(209)607-8789

 $26,296,679

 $7,509,604

 $5,273,333

 $352,650

 $2,694,931

 $1,372,056

Bid + CCOs

 $4,234,058

 $7,357,721

 $3,893,811

 $312,302

 $2,570,575

 $1,111,141

Comp To  date

 $1,480,219

 $0

 $761,068

 $0

 $0

 $0

This Month

03/30/22

11/04/20

09/21/21

06/09/22

03/02/21

11/22/21

Awarded

04/26/22

11/20/20

10/19/21

07/06/22

03/25/21

12/16/21

Approved

07/18/23

11/14/22

12/14/22

10/21/22

07/22/22

11/04/22

Est Comp

 7%

 94%

 92%

 70%

 98%

 53%

%Time

 16%

 96%

 74%

 92%

 96%

 77%

% Work 

 

 

 

COMPLETED

 

 

Message

10-0Q1224

10-1G7504

10-1E6204

10-1N0104

10-0Y6004

10-0Y3404

Contract 

ACNH-P099-(672)E

  

  

HSNH-P152-(098)

HSNH-P140-(037)E

ACNH-P140-(039)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD, SUITE 20

8015 W 11TH, STREET;

533 AIRPORT BLVD SUITE 120;

13306 INDIAN BOW CIR;

4325 TYROLITE ST;

2716 GRANITE COURT;

2750 N. PARKWAY DRIVE

2374 INDUSTRIAL ROWE

850 SOUTH GUILD AVE.,

STE. 107

19596 MONO WAY

FRESNO, CA 93722

TURLOCK,CA 95380

LODI, CA 95240

SONORA, CA 95370

Accepted

11/10/22

Location
Storm Water
Plan
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10District

10-MPA-140-42.0/42.7

10-MPA-140-/12

10-SJ-4-4.5/4.9

10-SJ-4-15.5/16.7

10-SJ-4-/0

10-SJ-4-/0

Fed Aid

HM

HB1

HB1

HB4N

Pgm Code

NEAR EL PORTAL AND YOSEMITE NATIONAL 

PARK, FROM 1.2 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE TO 0.5 MILE 

WEST OF SOUTH FORK ME

IN MARIPOSA COUNTY AT AND NEAR 

CATHEYS VALLEY FROM MERCED COUNTY TO 

1.7 MILES EAST OF CATHEYS  VALLEY 

PARK

IN SAN JOAQUIN COUNTY AT THE MIDDLE 

RIVER BRIDGE

IN THE CITY OF STOCKTON AT ROUTE4/I-5

INTERCHANGES FROM 0.1 MILE EAST OF 

FRESNO AVE. TO CENTRAL VIADUCT 

INCLUDING CONNECTORS.

SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS

REPAIR EXISTING TRAFFIC MONITORING 

STATIONS (TMS) AT VARIOUS LOCATIONS 

IN DISTRICT 10.

Description 

THIS PROJECT PROPOSED TO REMOVE THE

0.15' MILL AND REPLACE RHMA OVERLAY

SJ MIDDLE RIVER BRIDGE ROADWAY

PAVEMENT RESURFACING AND

POLYESTER CONC OVERLAY, METH DECK,

REPAIR EXISTING TRAFFIC MONITORING

Type Of Work

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE

CAL VALLEY CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING, 

INC.

SECURITY PAVING COMPANY INC

MYERS & SONS CONSTRUCTION, LLC

ST. FRANCIS ELECTRIC, LLC

Contractor

SACRAMENTO CA 95834

FRESNO CA 93722

CONCORD CA 94520

WESTLAKE VILLAGE CA 91361

SACRAMENTO CA 95838

SAN LEANDRO CA 94577

(916)283-9950

(559)274-0300

(925)687-6666

(818)362-9200

(916)283-9950

(510)639-0639

COREY CASEY

COREY CASEY

DAVID ABLEDU

TOFAEL ANWAR

DAVID ABLEDU

BAL BAHADUR PAUL

Resident
Engineer

(209)607-8789

(209)607-8789

(209)483-5812

(209)608-0711

(209)483-5812

(209)629-5415

 $18,093,423

 $4,657,326

 $6,388,873

 $29,675,718

 $2,290,200

 $2,287,000

Bid + CCOs

 $17,823,788

 $3,782,829

 $3,361,669

 $24,029,801

 $1,062,899

 $2,190,916

Comp To  date

 $0

 $2,000,112

 $750,999

 $1,081,712

 $494,914

 $0

This Month

01/29/21

02/03/22

01/25/22

12/09/20

05/27/22

06/01/21

Awarded

02/23/21

02/23/22

02/22/22

12/29/20

06/21/22

06/22/21

Approved

01/30/23

12/23/22

10/23/23

01/06/23

02/28/23

10/20/22

Est Comp

 91%

 65%

 35%

 95%

 43%

 74%

%Time

 97%

 81%

 52%

 80%

 45%

 96%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-0P9234

10-1J1804

10-1F4604

10-1C5004

10-1J5304

10-1G9904

Contract 

ACST-ER18-(005) 

  

HSST-P004-(158)E

ACNH-X077-(028)E

  

  

PER-    -(  )

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD #100

5125 N. GATES AVENUE, SUITE 1

1450 CIVIC CT;

3075 TOWNSGATE ROAD, SUITE 20

48 MORRISON AVENUE

975 CARDEN STREET;

3663 ARCH RD STE 500

19596 MONO WAY

3663 ARCH ROAD, SUITE

500

3663 ARCH RD. STE.500

3663 ARCH ROAD, SUITE

500

STOCKTON CA 95215

SONORA, CA 95370

STOCKTON, CA 95215

STOCKTON, CA 95215

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-4-/0

10-SJ-5-6.2/6.6

10-SJ-5-13.0/13

10-SJ-5-29.6/29.9

10-SJ-12-4.4/0

10-SJ-12-17.4/18.1

Fed Aid

HA21

HA21

HA23

20.20.201

130

HA21

HB71

Pgm Code

IN SAN JOAQUIN COUNTY ON ROUTE 4 AT 

OLD RIVER BRIDGE

IN SJ & STA CO ON RTE 99 FROM 0.2 MI 

S OF W MODESTO OH TO 0.2 MI N OF W 

MODESTO OH & ON RTE 5 FROM 0.2 MI S 

OF RTE 5/33 SEP & OH T

IN SAN JOAQUIN COUNTY IN AND NEAR 

LATHROP ON ROUTE 5 AT PARADISE CUT 

BRIDGE (NORTHBOUND) AND ON ROUTE 205 

AT E205-N5 CONNECTOR RAM

IN SJ AND ST COUNTIES AT VARIOUS 

LOCATIONSON ROUTES 4,5,& 99 REPAIR 

DAMAGED SLOPES, SLOPE PAVING, REMOVE 

AND REPLACE FENCING DIR E

REPLACE BRIDGE BEARING PADS SLOUGH 

BRIDGE #29-0101

ON SR 12 FROM SOUTH STOCKTON  STREET,

POSTMILE 17.43 TO THE SB SR 99 RAMP 

JUNCTION POSTMILE 18.05 IN THE CITY 

OF LODI IN SAN JOAQU

Description 

BRIDGE PREVENTATIVE MAINTENANCE

BRIDGE REHABILITATION

BRIDGE PREVENTATIVE MAINTENANCE.

REPAIR SLOPES REPLACE FENCING

REPLACE BRIDGE BEARING PADS

UPGRADE CURB RAMPS, SIDEWALK,

Type Of Work

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

ALL STEEL FENCE, INC.

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

Contractor

PLEASANTON CA 94566

VACAVILLE CA 95688

TEMPE AZ 85282

LATHROP, CA 95330

PLEASANTON CA 94566

CONCORD CA 94520

(925)461-1500

(707)455-7033

(602)437-1711

 

(925)461-1500

(925)766-7014

DAVID ABLEDU

ARIEL MENDOZA

DAVID ABLEDU

ARIEL MENDOZA

TROY SCHEIBER

ARIEL MENDOZA

Resident
Engineer

(209)483-5812

(209)639-4686

 

(209)639-4686

(559)341-2018

(209)639-4686

 $6,572,167

 $7,148,416

 $2,069,069

 $8,571,400

 $2,656,645

 $2,164,101

Bid + CCOs

 $2,090,103

 $3,077,997

 $1,313,845

 $3,781,972

 $2,620,270

 $0

Comp To  date

 $621,873

 $448,709

 $677,031

 $0

 $0

 $0

This Month

03/02/21

10/29/21

06/30/22

01/24/22

11/05/21

07/21/22

Awarded

03/25/21

11/24/21

08/05/22

04/15/22

12/02/21

08/15/22

Approved

05/10/23

04/27/23

12/21/22

02/24/23

11/21/22

Est Comp

 22%

 46%

 79%

 65%

 99%

 0%

%Time

 32%

 43%

 63%

 44%

 99%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-1C8004

10-0P5404

10-1N5704

10-1N4904

10-1F7604

10-1G5104

Contract 

  

  

  

  

  

ACNH-P012-(129)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD;

3333 VACA VALLEY PARKWAY;

1310 W 23RD STREET;

P.O. BOX 1309

20 HAPPY VALLEY ROAD;

1647 WILLOW PASS RD #150;

3663 ARCH RD. STE. 

500

850 S. GUILD AVE. 

SUITE 107

850 S. GUILD AVE., 

SUITE 107

850 SO GUILD AVE 

SUITE 107

850 S. GUILD AVENUE 

SUITE 107

STOCKTON, CA 95215

LODI, CA 95240

LODI, CA 95240

LODI CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-12-/0

10-SJ-26-1.1/1.1

10-SJ-26-8.0/17

10-SJ-88-13.7/14

10-SJ-99-16.4/18.2

10-SJ-99-20.1/20.1

Fed Aid

HM3

HM1

HE13

20.20.201

130

Pgm Code

IN SAN JOAQUIN COUNTY NEAR TERMINOUS 

AT MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT 

ROUTE 26/99 SEPARATION

IN SAN JOAQUIN COUNTY AT AND NEAR 

LINDEN AT VARIOUS LOCATIONS FROM 0.7 

MILE EAST OF GOGNA ROAD TO 1.3 MILES 

WEST OF SHELLEY ROAD

IN SAN JOAQUIN AND ALPINE COUNTIES AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE SOUTH OF  DUCK

CREEK BRIDGE TO MAIN STREET 

OVERCROSSING

EMERGENCY REPAIR OF FIRE DAMAGED 

DIVERTINGCANAL BRIDGE.  SJ-99 PM 

20.12  DIRS EFA 10A2300

Description 

BRIDGE REPAIR

INCREASE BRIDGE VERTICAL CLEARANCE

0.20'MILL AND REPLACE HMA OVERLAY

REPLACE DETERIORATED CULVERTS

REPLACEMENT LANDSCAPE

REPAIR FIR DAMAGED DIVERTING CANAL 

BRIDGE

Type Of Work

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

ANDREW M. JORDAN INC, DBA A & 

B CONSTRUCTION

GEORGE REED, INC.

EVERLEVEL HOLDINGS, LLC

WABO LANDSCAPE & CONSTRUCTION,

INC.

CALIFORNIA ENGINEERING 

CONTRACTORS INC

Contractor

PLEASANTON CA 94566

BERKELEY CA 94710

MODESTO CA 95352

CHINO HILLS CA 91709

HERCULES CA 94547

PLEASANTON, CA 94566

(925)461-1500

(510)999-6000

(209)523-0734

(951)966-9153

(510)741-9226

(925)461-0510

ARIEL MENDOZA

TROY SCHEIBER

TROY SCHEIBER

PAWAN GARG

AMIR TRABOLY

TROY SCHEIBER

Resident
Engineer

(209)639-4686

(559)341-2018

(559)341-2018

 

(209)670-9855

(559)341-2018

 $1,792,792

 $6,388,708

 $3,535,794

 $4,099,305

 $2,395,575

 $1,180,000

Bid + CCOs

 $0

 $4,477,949

 $3,408,458

 $3,045,806

 $2,000,567

 $1,029,933

Comp To  date

 $0

 $284,752

 $0

 $166,026

 $0

 $0

This Month

06/09/22

10/07/21

04/12/22

07/27/21

06/03/20

05/24/21

Awarded

07/19/22

11/30/21

05/03/22

08/10/21

06/26/20

07/22/21

Approved

03/02/23

11/21/22

11/30/22

10/02/24

11/21/22

Est Comp

 0%

 71%

 98%

 100%

 16%

 99%

%Time

 0%

 70%

 96%

 74%

 83%

 87%

% Work 

 

 

 

OVER RUN

 

 

Message

10-1K9004

10-1F1704

10-1J2004

10-0S7404

10-3A1014

10-1N4604

Contract 

  

  

  

  

STPL-6210-(013)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD;

1350 4TH STREET;

P.O. BOX 4760;

5877 PINE AVE. SUITE 120;

726 ALFRED NOBEL DR.;

20 HAPPY VALLEY ROAD

850 S. GUILD AVE. 

SUITE 107

850 SO. GUILD AVE 

SUITE 107

850 SOUTH GUILD AVE 

SUITE 107

850 S GUILD AVE

850 SOUTH GUILD 

AVENUE

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-24.5/24.5

10-SJ-99-30.9/31.3

10-SJ-120-.6/T6.8

10-SJ-120-16.7/17.9

10-SJ-132-.7/5.8

10-SJ-205-4.6/9

Fed Aid

HB4N

HB4N

HM1

HM3

HB4N

Pgm Code

DISTRICT CURVE WARNING SIGNS  

INVESTIGATION AND ANALYSIS

IN SAN JOAQUIN COUNTY IN LODI ON 

STATE ROUTE 99 AT VICTOR ROAD 

NORTHBOUND ON-RAMP

IN AND NEAR MANTECA AND LATHROP, FROM

ROUTE 5 TO ROUTE 99; ALSO ON ROUTE 5 

AT PM R13.34 AND ON ROUTE 99 AT PM 

4.56. INSTALL FIBER 

IN SAN JOAQUIN COUNTY IN AND NEAR 

ESCALON FROM 0.3 MILE EAST OF IRWIN 

STREET TO 0.3 MILE WEST OF CAMPBELL 

AVENUE

IN SAN JOAQUIN COUNTY NEAR VERNALIS 

AT VARIOUS LOCATIONS FROM ROUTE 132 

EAST/580 SEPARATION TO ROUTE 132/33 

SEPARATION AND OVERHEA

IN TRACY, WEST OF GRANT LINE ROAD TO 

EAST OF MACARTHUR DRIVE, INSTALL RAMP

METERS AND OTHER INTELLIGENT 

TRANSPORTATION SYSTEM (ITS

Description 

COLLISION SEVERITY REDUCTION

RAMP REALIGNMENT

UPGRADE EXISTING COMMUNICATION

REPLACE AC SURFACING (DIGOUTS),

POLYESTER CONCRETE OVERLAY

INSTALL ITS- PHASE 2

Type Of Work

FBD VANGUARD CONSTRUCTION, 

INC.

SECURITY PAVING COMPANY, INC.

ECONOLITE SYSTEMS, INC.

RE MASON ENGINEERING INC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

BAY CITIES PAVING & GRADING, 

INC.

Contractor

LIVERMORE CA 94550

WESTLAKE VILLAGE CA 91361

ANAHEIM CA 92807

FRESNO CA 93711

TEMPE AZ 85282

CONCORD CA 94520

(925)245-1300

(818)362-9200

 

 

(602)437-1711

(925)687-6666

RANBIR BHULLAR

TROY SCHEIBER

CHRIS HANSON

CHRIS HANSON

DAVID ABLEDU

CHRIS HANSON

Resident
Engineer

(209)639-4306

(559)341-2018

(209)479-4053

(209)479-4053

(209)483-5812

(209)479-4053

 $899,300

 $10,960,249

 $4,095,185

 $1,929,325

 $2,654,654

 $17,382,378

Bid + CCOs

 $325,203

 $10,799,604

 $1,376,485

 $1,506,886

 $2,409,027

 $20,794

Comp To  date

 $150,795

 $632,188

 $137,360

 $134,558

 $60,036

 $20,794

This Month

05/12/22

10/21/20

10/20/21

06/01/22

03/03/22

04/05/22

Awarded

06/13/22

11/16/20

12/14/21

07/29/22

03/22/22

05/03/22

Approved

03/21/23

11/21/22

04/28/23

11/17/23

02/02/23

02/07/24

Est Comp

 33%

 100%

 52%

 72%

 73%

 0%

%Time

 36%

 97%

 34%

 73%

 90%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

10-1J7804

10-1C2804

10-1C9604

10-1N3104

10-1M3504

10-1C3304

Contract 

SSTG-000C-(534)E

ACNH-P099-(661)E

  

  

  

ACIM-2056-(356)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD;

3075 TOWNSGATE ROAD;

1250 N. TUSTIN AVE

1195 SHAW AVE #D

1310 W. 23RD STREET;

1450 CIVIC CT;

952 GOODWIN DRIVE

850 S GUILD SUITE 107

3663 ARCH ROAD SUITE 

500

3663 ARCH ROAD #500

3663 ARCH ROAD,SUITE 

500

3663 ARCH ROAD SUITE 

500

RIPON, CA 95366

LODI CA 95240

STOCKTON CA 95215

STOCKTON CA 95215

STOCKTON,CA 95215

STOCKTON CA 95215

Accepted

Location
Storm Water
Plan
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10District

 $16,097,808 $274,217,914 $439,864,383

10-STA-5-27.0/27.4

10-STA-99-17.9/18.7

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

Fed Aid

HA26

20.20.201

130

HA22

Pgm Code

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES ABOUT 9 MILES NORTHWEST OF 

PATTERSON AT THE WESTLEY SAFETY 

ROADSIDE REST AREA AND ABOUT 0.9

MULTIPLE LOCATIONS ON 99 IN 

STANISLAUS COUNTY SLOPE PAVING, 

BRIDGE AND SECURITY, VEGETATION 

REMOVAL OR PRUNING DIRS EFA 10A2400

IN TUOLUMNE COUNTY ON STATE ROUTE 108

WITHIN THE EAST SONORA BYPASS STAGE 

II LIMITS AT PEACEFUL OAK  

INTERCHANGE

IN TUOLOME COUNTY NEAR LONG BARN FROM

0.1 MILE EAST OF LONG BARN  ROAD TO 

2.3 MILES EAST OF COW CREEK ROAD

Description 

REPLACE PUBLIC WATER SYSTEM AND

SLOPE PAVE, FENCING, VEG REMOVAL AND

PRUNE

CONSTRUCT EASTBOUND ONRAMP AND

PAVEMENT REHABILITATION -CAPM

Type Of Work

RE COM DEVELOPMENT COMPANY

0IERRA MOUNTAIN CONSTRUCTION, 

INC.

SIERRA MOUNTAIN CONSTRUCTION 

INC.

GEORGE REED, INC.

Contractor

BISHOP CA 93514

SONORA, CA 95370

SONORA CA 95370

MODESTO CA 95354

(760)873-3301

 

(209)928-1900

(209)523-0734

CASEY, COREY / OSHITA,

STAN

VINCENT LADIAO

COREY CASEY

COREY CASEY

Resident
Engineer

(209)608-0711

(209)609-4905

(209)607-8789

(209)607-8789

 $4,894,217

 $6,884,900

 $8,451,447

 $13,001,947

Bid + CCOs

 $4,749,702

 $2,291,578

 $8,219,384

 $11,798,818

Comp To  date

 $0

 $0

 $0

 $267,414

This Month

01/09/20

02/11/22

07/17/20

08/02/21

Awarded

02/06/20

05/02/22

07/28/20

08/17/21

Approved

11/30/22

02/10/23

11/04/22

12/08/22

Est Comp

 0%

 71%

 97%

 90%

%Time

 96%

 33%

 95%

 90%

% Work 

 

 

 

 

Message

10-0W6304

10-1N6104

10-0Y2104

10-462104

Contract 

  

  

  

ACST-S108-(057)E

  

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

2488 DIXON LANE;

13919 MONO WAY

13919 MONO WAY,;

140 EMPIRE AVE

850 SOUTH GUILD 

AVENUE, #107

952 GOODWIN DRIVE

19596 MONO WAY 

SONORA, CA

19596 MONO WAY

LODI, CA 95240

RIPON, CA 95366

95370

SONORA CA 95370

Accepted

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

11District

11-IMP-7-.4/6.3

11-IMP-7-.5/.5

11-IMP-8-36.5/37.5

11-IMP-8-96.8/96.8

11-IMP-78-34.0/41

11-IMP-98-32.1/32.5

Fed Aid

HA21

Pgm Code

IN IMPERIAL COUNTY AT VARIOUS 

LOCATIONS.

IN IMPERIAL COUNTY EAST OF CALEXICO 

ALONG STATE ROUTE 7 AT THE NINA LEE 

ROAD OVERCROSSING

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.4 MILE WEST OF IMPERIAL AVENUE OC. 

TO 0.1 MILE EAST OF 8TH STREET OC.

IN IMPERIAL COUNTY NEAR  WINTERHAVEN,

AT COLORADO RIVER VIADUCT BRIDGE NO. 

58-0312R/L. PATCH SPALLS, POLYESTER 

DECK OVERLAY, HINGE

IN IMPERIAL COUNTY NEAR AND AT GLAMIS

FROM 6.7 MILES EAST OF EAST HIGHLINE 

CANAL TO TED KIPF ROAD

IN IMPERIAL COUNTY IN CALEXICO FROM 

OLLIE AVENUE TO 0.1 MILE EAST OF 

ROCKWOOD AVENUE.

Description 

REHABILITATE BRIDGE DECK

INSTALL HARDSCAPE, AND GATEWAY

RECONSTRUCT I-8/ IMPERIAL AVENUE

BRIDGE REHABILITATION

COLD IN-PLACE RECYCLING

PLACE HMA, MINOR CONCRETE, MOD 

DRAINAGE

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

HAZARD CONSTRUCTION ENGR, LLC

GRANITE CONSTRUCTION COMPANY

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

HAZARD CONSTRUCTION ENGR, LLC

RAL INVESTMENT CORPORATION 

DBASILVERSTRAND CONSTRUCTION

Contractor

IRVINE CA 92618

LAKESIDE CA 92040

INDIO CA 92203

IRVINE CA 92618

LAKESIDE CA 92040

SAN DIEGO CA 92131

(949)328-9758

(858)587-3600

(760)775-7500

(949)328-9758

(858)587-3600

(858)444-1963

DAVID TOCI

DANIEL HERNANDEZ-

DUARTE

HERNANDEZ-DUARTE, 

DANIEL

DANIEL HERNANDEZ-

DUARTE

DANIEL HERNANDEZ

DANIEL HERNANDEZ-

DUARTE

Resident
Engineer

(858)688-1599

(760)594-2008

(760)554-2028

(760)594-2008

(760)594-2008

(760)594-2008

 $3,870,579

 $1,348,673

 $25,662,607

 $7,281,004

 $6,731,930

 $7,223,352

Bid + CCOs

 $3,706,620

 $0

 $25,483,838

 $0

 $3,423,246

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $1,877,503

 $0

This Month

06/25/21

09/06/22

01/16/20

09/01/22

06/29/22

09/28/22

Awarded

07/15/21

09/21/22

02/06/20

09/27/22

08/01/22

10/31/22

Approved

11/29/22

01/02/23

12/29/23

02/15/23

Est Comp

 98%

 0%

 71%

 0%

 48%

 0%

%Time

 93%

 0%

 100%

 0%

 51%

 0%

% Work 

 

 

 

 

 

 

Message

11-2N0084

11-4C0014

11-410404

11-430494

11-2N1144

11-0802A4

Contract 

  

  

ACIM-008 -(111)E

B1IM-008 -(113)E

  

ACNH-P098-(029)E

  

  

--()

--()

  

1662-11 1-(4)

  

  

  

  

  

--()

  

  

  

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

10529 VINE STREET;

38000 MONROE STREET;

184 TECHNOLOGY DRIVE SUITE 20

10529 VINE STREET;

10065 OLD GROVE RD, #200

4050 TAYLOR ST

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

EL CENTRO, CA 92243

EL CENTRO, CA 92243

EL CENTRO, CA 92243

EL CENTRO, CA 92243

Accepted

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

11District

11-IMP-98-32.1/32.5

11-IMP-111-.1/1.2

11-IMP-115-3.2/8.8

11-IMP-186-/2.1

11-SD-5-.2/15.2

11-SD-5-.3/72.1

Fed Aid
Pgm Code

IN IMPERIAL COUNTY IN CALEXICO FROM 

OLLIE AVENUE TO 0.1 MILE EAST OF 

ROCKWOOD AVENUE.

IN IMPERIAL COUNTY IN CALEXICO FROM 

0.1 MILE NORTH OF MEXICO BORDER TO 

RTE 98

IN IMPERIAL COUNTY IN AND NEAR 

HOLTVILLE FROM ROUTE 115/8 SEPARATION

TO TOWLAND ROAD AND FROM W JUNCTION 

EVAN HEWES HIGHWAY TO EAS

IMPERIAL COUNTY AT ANDRADE FROM 

MEXICO BORDER TO ROUTE 186/8 

SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY, AT VARIOUS  

LOCATIONS.

Description 

WIDENING SR-98 HIGHWAY FROM 4 LANES

COLD PLANE, PLACE STRESS ABSORBING

CHIP SEAL-AR

COLD PLANE, SAMI, RHMA-G AND 

PAVEMENT MARK

INSTALL FIBER OPTIC LINE.

REPAIR AND INSTALL VEHICLE

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

PAL GENERAL ENGINEERING INC

AMERICAN PAVEMENT SYSTEMS, 

INC.

HAZARD CONSTRUCTION ENGR LLC

HMS CONSTRUCTION, INC.

SELECT ELECTRIC, INC.

Contractor

IRVINE CA 92618

SAN DIEGO CA 92154

MODESTO CA 95354

LAKESIDE CA 92040

VISTA CA 92081

VISTA CA 92081

(949)299-1400

(855)860-5300

(209)522-2277

 

(760)727-9808

(619)460-6060

DANIEL HERNANDEZ-

DUARTE

BENJAMIN HANEY

DANIEL HERNANDEZ-

DUARTE

DANIEL HERNANDEZ

VICTOR CARDENAS

GENARO GENEL-TRUJILLO

Resident
Engineer

(760)594-2008

(858)518-8709

(760)594-2008

(760)594-2008

(619)554-7675

(858)688-1376

 $7,246,161

 $2,088,923

 $3,530,070

 $2,038,758

 $18,948,717

 $7,662,407

Bid + CCOs

 $1,272,124

 $1,915,682

 $2,199,317

 $0

 $14,680,121

 $6,416,771

Comp To  date

 $0

 $94,761

 $1,697,238

 $0

 $754,372

 $223,207

This Month

12/04/20

05/27/21

05/03/22

06/09/22

03/11/21

10/19/20

Awarded

12/24/20

06/18/21

08/01/22

06/30/22

04/08/21

11/20/20

Approved

03/30/23

11/30/22

02/15/23

12/31/22

04/11/23

12/29/23

Est Comp

 25%

 100%

 41%

 0%

 62%

 79%

%Time

 18%

 95%

 62%

 0%

 77%

 84%

% Work 

 

OVER RUN

 

SUSPENDED

 

 

Message

11-080284

11-2N0724

11-2N1154

11-2N1164

11-427504

11-429704

Contract 

ACNH-P098-(029)E

  

  

  

B1ST-000C-(526)E

ACST-X073-(140)E

1662-11 1-(4)

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR, STE. 140;

2364 PASEO DE LAS AMERICAS 10

1012 11TH STREET;

10529 VINE STREET

2885 SCOTT STREET;

2790 BUSINESS PARK DR.;

1102 MONTENEGRO WAY

4050 TAYLOR ST

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

5377 OTAY MESA RD

2863 CARMEL VALLEY RD

EL CENTRO, CA 92243

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

EL CENTRO, CA 92243

SAN DIEGO, CA 92154

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

11District

11-SD-5-.3/5

11-SD-5-1.0/72.4

11-SD-5-2.3/14

11-SD-5-13.5/14.4

11-SD-5-29.1/30.5

11-SD-5-31.8/32.2

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 5 FROM NATIONAL AVENUE OC TO 

COMMERCIAL ST OVERHEAD AND ON ROUTE 

805 AT ROUTE 94/805 SEP

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MILE SOUTH OF GENESEE AVENUE 

OVERCROSSING TO SORRENTO  VIADUCT

IN SAN DIEGO COUNTY, FROM CARMEL 

MOUNTAIN ROAD UNDERCROSSING TO 0.4 

MILE NORTH AND AT 0.1 MILE SOUTH OF 

CARMEL VALLEY ROAD

Description 

CONVERT POTABLE IRRIGATION SYSTEM

RESTRIPE PAVEMENT DELINEATION AT

CONSTRUCT CURB RAMPS

UPGRADE END TREATMENTS AND INSTALL

EXTENDED PLANT ESTABLISHMENT WITH

STORMWATER MITIGATION/ DETENTION

Type Of Work

DIVERSIFIED LANDSCAPE CO.

APPLY-A-LINE, LLC

PAL GENERAL ENGINEERING INC

PAL GENERAL ENGINEERING INC

PACIFIC RESTORATION GROUP, 

INC.

DIVERSIFIED LANDSCAPE CO.

Contractor

WILDOMAR CA 92595

PACIFIC WA 98047

SAN DIEGO CA 92154

SAN DIEGO CA 92154

PERRIS CA 92570

WILDOMAR CA 92595

(951)245-1686

(253)299-1200

(858)860-5300

(858)860-5300

(951)457-4118

(951)245-1686

JOE IRION

DAVID TIMMS

SULTAN GHAZIALAM

SULTAN GHAZIALAM

IRION, JOSEPH

JOSEPH IRION

Resident
Engineer

(619)778-8045

(858)518-8704

(619)602-0333

(619)602-0333

(619)778-8045

(619)778-8045

 $11,850,234

 $4,801,876

 $2,737,873

 $2,909,267

 $1,861,851

 $598,622

Bid + CCOs

 $4,780,864

 $2,461,601

 $2,216,921

 $2,345,173

 $1,742,811

 $469,936

Comp To  date

 $1,093,632

 $1,263,086

 $0

 $0

 $8,854

 $1,805

This Month

01/28/22

04/25/22

10/08/20

02/02/21

06/03/19

09/24/21

Awarded

03/16/22

06/08/22

12/02/20

04/22/21

06/20/19

10/19/21

Approved

04/02/26

12/19/22

12/30/22

02/24/23

09/15/23

02/24/25

Est Comp

 61%

 83%

 100%

 39%

 0%

 0%

%Time

 40%

 51%

 81%

 80%

 0%

 0%

% Work 

 

 

OVER RUN

 

PLANT EST 

SATIS

PLANT EST 

SATIS

Message

11-430674

11-2N0914

11-418104

11-424704

11-2T3404

11-422004

Contract 

ACST-X073-(150)E

  

ACST-X073-(142)E

SIMG-X073-(144)E

RSTP-6211-(137)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD;

175 ROY RD SW BLDG C;

2364 PASEO DE LAS AMERICA 104

2364 PASEO DE LAS AMERICA 104

325 E ELLIS AVENUE

21730 BUNDY CANYON ROAD;

7177 OPPORTUNITY ROAD

4050 TAYLOR ST

817 SWEETWATER ROAD

817 SWEETWATER RD.

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

SAN DIEGO CA 92111

SAN DIEGO, CA 92110

SPRING VALLEY, CA 91977

SPRING VALLEY,CA 91977

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-34.7/36.3

11-SD-5-34.9/35.1

11-SD-5-37.4/52.6

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-47.9/58.5

Fed Aid

HB5

Pgm Code

IN SDC IN SD FROM 0.6 MILE NORTH OF 

DEL MAR HEIGHTS RD OVERCROSSING TO 

VILLA DE LA VALLE UNDERXING.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.8 TO 1.0 MILE NORTH OF DEL MAR 

HEIGHTS ROAD OVERCROSSING

IN CITY OF CARLSBAD FROM PALOMAR 

AIRPORT RD TO SR78

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM LOMAS SANTA FE DR. TO 

0.5 MILE SOUTH OF PALOMAR  AIRPORT 

RD.

IN SAN DIEGO COUNTY IN ENCINITAS AND 

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT 

ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

Description 

TO LOWER EXISTING ELEVATIONS AT THE

ENHANCEMENTS TO DETENTION BASIN AND

CONSTRUCT ONE HOV LANE IN EACH

REPLACE THE SAN ELIJO LAGOON HWY

CONSTRUCT HOV LANES, ITS ELEMENTS,

BRIDGE PRESERVATION

Type Of Work

MARATHON CONSTRUCTION 

CORPORATION

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

J. FRANCIS COMPANY

Contractor

CA, LAKESIDE 92040

LAKESIDE CA 92040

SAN DIEGO, CA 92131

SAN DIEGO, CA 92131

SAN DIEGO, CA 92131

RIVERSIDE CA 92504

(619)276-4401

(858)587-3600

(760)637-0654

(760)637-0654

(760)637-0654

(951)776-9100

JARED CORBITT

GARY LEVINE

BRIAN HADLEY

MCMILLAN, STEVE

PAK, YONG

ALI DEMIR

Resident
Engineer

(858)220-3986

(760)639-4430

(858)518-3505

(858)688-1435

(858)688-1481

(858)688-1545

 $68,689,032

 $1,303,925

 $62,776,343

 $262,864,910

 $242,536,666

 $2,727,780

Bid + CCOs

 $25,068,432

 $1,230,721

 $34,633,843

 $259,586,005

 $232,229,378

 $940,120

Comp To  date

 $2,040,464

 $675

 $3,469,685

 $1,693,112

 $747,792

 $368,741

This Month

12/10/21

05/12/20

09/07/21

12/22/16

10/29/18

05/27/22

Awarded

12/21/21

06/09/20

10/04/21

01/13/17

10/29/18

06/16/22

Approved

07/20/29

12/12/23

05/28/24

12/30/22

07/31/23

04/26/23

Est Comp

 12%

 69%

 66%

 100%

 73%

 26%

%Time

 36%

 99%

 55%

 99%

 96%

 34%

% Work 

 

 

 

 

 

SUSPENDED

Message

11-2E1544

11-417504

11-2T35U4

11-2T2174

11-2T2184

11-2N0874

Contract 

  

  

  

CMST-PL62-(113)1

6211-130 -(   )

  

  

  

  

IM00-51 6-(6)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

10108 RIVERFORD RD

10529 VINE STREET;

12121 SCRIPPS SUMMIT DR. #400

12121 SCRIPPS SUMMIT DR #400

12121 SCRIPPS SUMMIT DR #400

16197 KRAMERIA AVE.;

990 HIGHLAND DR. #308

871 NORTH BROADWAY

1525 FARADAY AVE #110

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

4050 TAYLOR ST

SOLANA BEACH CA 92075

ESCONDIDO CA 92025

CARSBAD, CA 92008

DEL MAR, CA 92014

CARDIFF, CA 92007

SAN DIEGO CA 92110

Accepted

Location
Storm Water
Plan
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11/20/22 Statement of Ongoing Contracts as of 12/01/22

11District

11-SD-5-55.6/70

11-SD-5-/60

11-SD-5-/0

11-SD-8-.3/23

11-SD-8-.7/2.9

11-SD-8-2.2/2.2

Fed Aid

HA22

HA21

Pgm Code

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT

VARIOUS LOCATIONS FROM FALLBROOK 

JUNCTION OVERHEAD TO 1.0 MILE SOUTH 

OF SAN ONOFRE CREEK BRI

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM MORENA BOULEVARD  

UNDERCROSSING TO 1.1 MILES EAST OF 

LAKE JENNINGS PARK ROAD UNDERCR

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE EAST OF MORENA  BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

MISSION CENTER ROAD OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

E8-S163 CONNECTOR OVERCROSSING.

Description 

INSTALL HIGH TENSION CABLE BARRIER

REPLACEMENT OF 24 EXISTING

UPGRADE/ INSTALL CURVE WARNING

REPAIR, REHABILITATE, AND REPLACE

0.10' BWC-G

BRIDGE RAIL UPGRADE.

Type Of Work

RAL INVESTMENT CORPORATION

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

BC RENTALS LLC. DBA BC TRAFFIC

SPECIALIST

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION ENGR, LLC

L.B. CIVIL CONSTRUCTION, INC

Contractor

SAN DIEGO CA 92131

IRVINE CA 92606

ORANGE CA 92865

CARLSBAD CA 92008

LAKESIDE CA 92040

ESCONDIDO CA 92025

(619)368-3186

(949)252-0441

(714)974-1190

(760)444-1032

(858)587-3600

(760)294-0974

GARY LEVINE

GHAZIALAM, SULTAN

GENARO GENEL

ALBERT LABRADOR

BENJAMIN HANEY

GENERO GENEL

Resident
Engineer

(858)688-1421

(619)602-0333

(858)688-1376

(619)954-8575

(858)518-8709

(858)688-1376

 $6,179,402

 $4,036,275

 $2,952,559

 $5,669,087

 $4,004,079

 $1,278,254

Bid + CCOs

 $5,551,934

 $3,799,715

 $2,718,305

 $5,205,571

 $3,639,372

 $1,225,061

Comp To  date

 $405,528

 $0

 $140,000

 $497,606

 $155,582

 $0

This Month

10/19/21

03/25/20

05/13/20

10/20/20

04/12/22

12/15/21

Awarded

11/23/21

04/16/20

06/09/20

11/05/20

05/13/22

01/13/22

Approved

11/22/23

12/30/22

12/30/22

12/30/22

11/30/22

10/31/22

Est Comp

 31%

 64%

 100%

 93%

 98%

 100%

%Time

 90%

 94%

 91%

 97%

 90%

 100%

% Work 

SUSPENDED

 

SUSPENDED

 

 

COMPLETED

Message

11-430014

11-420704

11-424904

11-428104

11-2N1174

11-264104

Contract 

SIMG- 005-(990)E

  

SSTG-000C-(509)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10065 OLD GROVE ROAD STE 200;

16351 CONSTRUCTION CIR W;

638 W SOUTHERN AVE;

5860 EL CAMINO REAL STE 200;

10529 VINE STREET;

324 EAST VALLEY PARKWAY;

871 NORTH BROADWAY

517 SWEETWATER RD

2863 CARMEL VALLEY RD

1463 BROADWAY

4050 TAYLOR ST

2863 CARMEL VALLEY RD

ESCONDIDO CA 92025

SPRING VALLEY, CA 91977

DEL MAR. CA 92014

EL CAJON, CA 92021

SAN DIEGO, CA 92110

DEL MAR CA 92014

Accepted

10/31/22

Location
Storm Water
Plan



State of California Department of Transportation Page 126
11/20/22 Statement of Ongoing Contracts as of 12/01/22

11District

11-SD-8-5.6/17.4

11-SD-8-12.9/14.6

11-SD-8-13.4/20.4

11-SD-8-23.0/61.3

11-SD-8-31.8/41.7

11-SD-11-.6/2.7

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 8 AT 15/8 SEPARATION AND ON 

ROUTE 805 AT NORTHBOUND 805 TO 

EASTBOUND 8 CONNECTOR.

IN SAN DIEGO COUNTY IN LA MESA AND EL

CAJON FROM 0.1 MILE WEST OF GROSSMONT

BOULEVARD OVERCROSSING TO WEST MAIN 

STREET OVERCROSSIN

IN SAN DIEGO COUNTY IN EL CAJON AT 

VARIOUS LOCATIONS FROM 0.5 MILE  EAST

OF GROSSMONT BLVD OVERCROSSING TO 0.4

MILE EAST OF LOS CO

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF  

FLINN SPRINGS ROAD UNDERCROSSING TO 

0.2 MILE EAST OF CRESTWOOD ROA

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

VIEJAS CREEK BRIDGE TO PINE VALLEY 

CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT

0.2 MILE WEST OF SANYO AVENUE 

UNDERCROSSING TO 1.2 MILE EAST OF 

ENRICO FERMI DRIVE OVERCROSS

Description 

PLACE HIGH FRICTION SURFACE

BRIDGE REHABILITATION

MVP PULLOUTS BEYOND GORE AREAS,

CULVERT REHABILITATION

PAVEMENT REHABILITATION

CONSTRUCT INTERCHANGE AT SIEMPRE

Type Of Work

HAZARD CONSTRUCTION ENGR, LLC

GRIFFITH COMPANY

PAL GENERAL ENGINEERING INC

HAZARD CONSTRUCTION ENGR, LLC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

Contractor

LAKESIDE CA 92040

SAN DIEGO CA 92123

SAN DIEGO CA 92154

LAKESIDE CA 92040

CARLSBAD CA 92008

RIVERSIDE CA 92509

(858)587-3600

(760)224-0889

(855)860-5300

(858)587-3600

(760)444-1028

(951)684-5360

GENARO GENEL

MICHAEL STEWART

MIYOKO NAKAJIMA

ALBERT LABRADOR

ALBERT LABRADOR

VICTOR CARDENAS

Resident
Engineer

(858)688-1376

(858)688-1572

(858)688-1531

(858)688-1497

(619)954-8575

(619)554-7675

 $1,210,593

 $16,402,367

 $4,011,209

 $5,614,750

 $42,742,400

 $17,051,049

Bid + CCOs

 $1,066,021

 $184,638

 $2,586,336

 $2,863,706

 $6,692,959

 $15,677,852

Comp To  date

 $58,792

 $184,638

 $260,891

 $524,017

 $1,511,943

 $426,054

This Month

11/16/21

07/16/22

08/30/21

01/27/22

04/01/22

02/16/21

Awarded

12/21/21

08/19/22

10/19/21

02/23/22

05/03/22

03/30/21

Approved

12/30/22

04/16/24

02/23/23

04/03/24

03/01/24

12/16/22

Est Comp

 100%

 3%

 53%

 30%

 21%

 99%

%Time

 87%

 1%

 64%

 51%

 16%

 95%

% Work 

OVER RUN

SUSPENDED

 

 

 

SUSPENDED

Message

11-430604

11-430434

11-4116U4

11-422104

11-423704

11-056374

Contract 

HSIM-X073-(149)E

B1IM-008 -(330)E

ACIM-008 -(328)E

  

ACIM-008 -(068)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

10529 VINE STREET;

10660 SCRIPPS RANCH BLVD.;

2364 PASEO DE LAS AMERICA'S;

10529 VINE STREET;

5860 EL CAMINO REAL;

1995 AGUA MANSA ROAD;

2863 CARMEL VALLEY 

RD.

817 SWEETWATER ROAD

1463 BROADWAY

1463 BROADWAY

1463 BROADWAY

5377 OTAY MESA RD

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

EL CAJON, CA 92921

EL CAJON, CA 92921

EL CAJON, CA 92921

SAN DIEGO, CA 92154

Accepted

Location
Storm Water
Plan
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11District

11-SD-11-2.7/2.7

11-SD-15-31.3/37.1

11-SD-52-.4/5.5

11-SD-67-6.0/24.4

11-SD-76-12.1/17.7

11-SD-78-2.5/2.9

Fed Aid

HB32

Pgm Code

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT

1.9 MILES EAST OF SANYO AVENUE 

UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR  

ESCONDIDO FROM 0.2 MILE SOUTH OF 

ROUTE 15/78 SEPARATON TO 0.5 MILE 

NORTH OF DEER SPRINGS ROAD OVE

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY NEAR LAKESIDE AND

RAMONA FROM 0.2 MILE NORTH OF SAN 

DIEGO RIVER BRIDGE TO ROUTE 78 

JUNCTION

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

0.8 MILE TO 0.4 MILE WEST OF COLLEGE 

BOULEVARD UNDERCROSSING

Description 

OTAY MESA EAST PORT OF ENTRY SITE

MAINLINE PAVEMENT REHABILITATION,

CONSTRUCT MAINTENANCE MVPS, PAVE

RUBBERIZED HOT MIX ASPHALT (RHMA)

SR-76 EAST PLANT ESTABLISHMENT

STORMWATER MITIGATION - SLOPE

Type Of Work

RAL INVESTMENT CORPORATION

SECURITY PAVING COMPANY, INC.

PAL GENERAL ENGINEERING INC

HANSON AGGREGATES PACIFIC 

SOUTHWEST LLC. DBA ATP GENERAL

ENGINEERING CONTRAC

HABITAT RESTORATION SCIENCES, 

INC.

JAMES MCMINN, INC.

Contractor

SAN DIEGO CA 92131

WESTLAKE VILLAGE CA 91361

SAN DIEGO CA 92154

SAN DIEGO CA 92123

VISTA  CA 92081

RIVERSIDE, CA 92518

(858)444-1963

(818)362-9200

(855)860-5300

(619)777-8100

(760)479-4210

(909)514-1231

MICHAEL CHARAK

TAI LAM

GENARO GENEL-TRUJILLO

GARY LEVINE

IRION JOSEPH

IRION, JOSEPH

Resident
Engineer

(858)688-1495

(858)688-1443

(858)688-1376

(760)796-4070

(858)467-4086

(619)778-8045

 $29,774,218

 $45,969,872

 $3,197,201

 $34,068,230

 $1,596,245

 $2,479,514

Bid + CCOs

 $137,021

 $3,426,120

 $1,307,056

 $5,813,688

 $1,525,210

 $2,384,703

Comp To  date

 $137,021

 $343,749

 $792,631

 $1,362,910

 $15,511

 $2,340

This Month

07/18/22

05/27/22

10/21/21

03/01/22

06/01/18

05/17/19

Awarded

08/19/22

06/27/22

11/24/21

04/21/22

06/25/18

06/05/19

Approved

10/27/23

06/20/24

04/30/23

11/21/23

02/15/23

07/18/23

Est Comp

 4%

 13%

 100%

 29%

 0%

 0%

%Time

 0%

 7%

 41%

 17%

 0%

 0%

% Work 

 

 

OVER RUN

 

PLANT EST 

SATIS

PLANT EST 

SATIS

Message

11-056394

11-430514

11-411804

11-430564

11-257164

11-417404

Contract 

ACCB-P011-(009)E

ACSB-0154-(210)E

ACNH-X073-(148)E

  

STPL-6211-(136)E

ACNH-P078-(119)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10065 OLD GROVE ROAD STE 200;

3075 TOWNSGATE ROAD;

2364 PASEO DE LAS AMERICA'S;

4211 PONDEROSA AVENUE, STE C;

1217 DISTRIBUTION WAY

21834 CACTUS AVE

5377 OTAY MESA RD

4001 EL CAJON BLVD 

#208

2863 CARMEL VALLEY 

RD.

871 NORTH BROADWAY

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92154

SAN DIEGO, CA 92105

DEL MAR, CA 92014

ESCONDIDO, CA 92025

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-12.8/22.1

11-SD-78-60.3/66.4

11-SD-94-4.4/7.3

11-SD-94-9.8/10.6

11-SD-125-9.6/13.2

11-SD-125-/1.1

Fed Aid

HA

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY NEAR JULIAN  FROM

WYNOLA ROAD TO 3.5 MILES WEST OF SAN 

FELIPE CREEK

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE AT VARIOUS LOCATIONS FROM

0.2 MILE WEST OF  47TH STREET 

OVERCROSSING TO 0.6 MILE 

IN SAN DIEGO CO ON RTE 94 FROM 

E94/N125 SEP IN LEMON GROVE TO 0.1 MI

E/O SPRING ST UC IN LA MESA AND ON 

RTE 125 FR 0.6 MI S/O SPRI

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE FROM 0.1 MILE SOUTH OF 

ELKELTON PLACE UNDERCROSSING TO ROUTE

94/125 SEPARATION

IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO AT ROUTE 11/125/905  SEPARATION

Description 

RESTRIPE PAVEMENT DELINEATION AT

0.10' COLD PLANE AND RHMA-G

ROADSIDE WORKER SAFETY

REHABILITATE PAVEMENT BY GRINDING

ROADSIDE SAFETY IMPROVEMENTS.

CONSTRUCT ROUTE 125/905 SOUTHBOUND

Type Of Work

HAZARD CONSTRUCTION ENGR, LLC

HANSON AGGREGATES PACIFIC 

SOUTHWEST LLC. DBA ATP GENERAL

ENGINEERING CONTRAC

PAL GENERAL ENGINEERING INC

GRIFFITH COMPANY

SPECTRUM CONSTRUCTION GROUP, 

INC.

FLATIRON WEST, INC.

Contractor

LAKESIDE CA 92040

SAN DIEGO CA 92123

SAN DIEGO CA 92131

SANTA FE SPRINGS CA 90670

IRVINE CA 92618

SAN DIEGO CA 92131

(858)587-3600

(619)777-8100

(855)860-5300

(562)929-1128

(949)299-1400

(760)916-9100

BENJAMIN HANEY

DAVID TIMMS

MICHAEL STEWART

SULTAN GHAZIALAM

SULTAN GHAZIALAM

COVARRUBIAS, CARLOS

Resident
Engineer

(858)518-8709

(858)518-8704

(858)688-1572

(619)602-0333

(619)602-0333

(619)760-7875

 $3,738,221

 $2,103,771

 $2,201,805

 $27,588,388

 $3,186,724

 $17,498,770

Bid + CCOs

 $1,489,805

 $1,928,499

 $1,906,613

 $4,434,802

 $672,143

 $16,920,032

Comp To  date

 $520,328

 $0

 $103,848

 $1,921,539

 $0

 $81,635

This Month

05/26/22

04/18/22

04/15/21

04/27/22

08/11/21

07/28/20

Awarded

06/30/22

05/20/22

05/07/21

05/20/22

09/14/21

08/27/20

Approved

01/20/23

11/15/22

02/24/23

07/10/24

06/19/23

10/20/23

Est Comp

 36%

 100%

 49%

 13%

 16%

 13%

%Time

 40%

 93%

 86%

 16%

 21%

 95%

% Work 

 

OVER RUN

 

 

 

 

Message

11-2N1434

11-2N1184

11-412204

11-423804

11-411404

11-288834

Contract 

  

  

ACNH-P094-(068)E

ACNH-X073-(151) 

ACNH-P125-(020)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

10529 VINE STREET;

4211 PONDEROSA AVENUE, STE C;

10675 TREENA ST;

12200 BLOOMFIELD AVE.;

16 GOODYEAR, SUITE 140;

12121 SCRIPPS SUMMIT DR.#400

4050 TAYLOR ST

4050 TAYLOR ST

817 SWEETWATER ROAD

817 SWEETWATER RD

817 SWEETWATER ROAD

5377 OTAY MESA RD

SAN DIEGO, CA 92110

SAN DIEGO, CA 92110

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92154

Accepted

Location
Storm Water
Plan
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11District

11-SD-805-.6/3.3

11-SD-805-3.4/5.1

11-SD-805-8.4/8.8

11-SD-805-18.9/21.7

11-SD-805-20.7/23.5

11-SD-905-3.8/11.5

Fed Aid

HA

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 805 FROM SAN YSIDRO BOULEVARD UC 

TO OTAY RIVER BRIDGE AND ON RTE 905 

FROM 0.5 MI W TO 0.6 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.3 MILE SOUTH OF MAIN STREET 

UNDERCROSSING TO PALOMAR STREET  

OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY FROM 0.2 MILE  

SOUTH OF SWEETWATER RIVER BRIDGE TO 

ROUTE 805/54 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

MURRAY RIDGE ROAD OVERCROSSING AND AT

BALBOA AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO, AT 

VARIOUS LOCATIONS, FROM LINDA VISTA 

ROAD OVERCROSSING TO ROUTE 805/52 

SEPARATION

IN SAN DIEGO COUNTY IN AND NEAR  OTAY

MESA FROM 0.6 MILE EAST OF  JUNCTION 

ROUTE 5 TO 0.2 MILE NORTH OF MEXICO 

BORDER

Description 

CONVERSION FROM POTABLE WATER TO

CONVERSION FROM POTABLE WATER TO

I-805 SWEETWATER RIVER BRIDGE

APPLY METHACRYLATE ON BRIDGE DECK,

RELOCATE APPURTENANCES; ADD

APPLYING MICROSURFACING AT VARIOUS

Type Of Work

PAL GENERAL ENGINEERING INC

ACCU CONSTRUCTION, INC.

FLATIRON WEST, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

MONTANO PIPELINE INC

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

Contractor

SAN DIEGO CA 92154

SANTA ANA CA 92705

SAN DIEGO, CA 92123

IRVINE CA 92606

CHULA VISTA CA 91910

IRVINE CA 92618

(855)860-5300

(714)641-4730

(760)916-9100

(949)252-0441

(619)838-6848

(949)328-9758

JOE IRION

SRESOVICH, RYAN

LAM, TAI

JANELLE CLANTON

MIYOKO NAKAJIMA

BENJAMIN HANEY

Resident
Engineer

(619)778-8045

(858)688-1433

(858)688-1443

(858)688-1418

(858)688-1531

(858)518-8709

 $5,468,945

 $1,327,886

 $19,200,080

 $774,513

 $5,601,286

 $1,541,625

Bid + CCOs

 $0

 $1,225,106

 $18,993,723

 $678,532

 $2,049,625

 $1,374,739

Comp To  date

 $0

 $27,026

 $0

 $0

 $501,028

 $455,417

This Month

12/23/21

10/01/21

12/13/18

04/18/22

04/27/22

06/10/22

Awarded

03/18/22

10/19/21

01/09/19

05/09/22

06/27/22

07/11/22

Approved

12/04/25

12/06/23

12/07/22

10/31/22

04/26/24

11/30/22

Est Comp

 0%

 96%

 5%

 90%

 14%

 100%

%Time

 0%

 91%

 98%

 86%

 37%

 86%

% Work 

SUSPENDED

 

 

 

 

OVER RUN

Message

11-428804

11-428704

11-430184

11-2N0854

11-411504

11-2N1454

Contract 

ACNH-X073-(145)E

ACIM-8051-(641)E

B1IM- 805-(640)E

  

ACIM-805 -(642)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2364 PASEO DE LAS AMERICA'S;

2098 S. GRAND AVE. SUITE A;

12121 SCRIPPS SUMMIT DR #400

16351 CONSTRUCTION CIR W;

231 FOURTH AVE;

184 TECHNOLOGY DRIVE, SUITE 2

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

12121 SCRIPPS SUMMIT 

DR STE400

817 SWEETWATER ROAD

1463 BROADWAY

4050 TAYLOR ST

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

SAN DIEGO, CA 92123

SPRING VALLEY, CA 91977

EL CAJON, CA 92921

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

 $25,764,960 $847,378,669 $1,194,272,237

11-SD-905-6.4/10.1

11-SD-905-9.6/11.4

11-SD-905-12.0/12

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE WEST OF CALIENTE AVENUE 

OVERCROSSING TO 0.4 MILE  EAST OF LA 

MEDIA ROAD UNDERCROSSI

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS. CONSTRUCT SB FREEWAY TO 

FREEWAY CONNECTORS FROM SB RTE 125 TO

EB RTE 905 AND EB RTE 11 A

SAN DIEGO COUNTY NEAR SAN DIEGO AT 

OTAY MESA COMMERCIAL VEHICLE 

ENFORCEMENT FACILITY

Description 

CONSTRUCT SR-905 LANDSCAPING AT

CONSTRUCT SOUTHBOUND FREEWAY TO

CONSTRUCT WEIGH-IN-MOTION FACILITY, 

CRCP,

Type Of Work

GRIFFITH COMPANY

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

SEMA CONSTRUCTION

Contractor

BREA CA 92821

RIVERSIDE CA 92509

TEMECULA CA 92590

(714)984-5500

(951)684-5360

 

VICTOR YOON

COVARRUBIAS, CARLOS

DANIELA GOMEZ

Resident
Engineer

(858)829-6147

(619)760-7875

(858)688-1414

 $4,247,463

 $106,037,169

 $6,226,727

Bid + CCOs

 $0

 $103,096,257

 $0

Comp To  date

 $0

 $0

 $0

This Month

07/11/22

05/09/19

10/28/22

Awarded

08/02/22

05/28/19

11/18/22

Approved

04/23/26

02/02/23

Est Comp

 0%

 74%

 0%

%Time

 0%

 98%

 0%

% Work 

 

 

 

Message

11-431064

11-2888U4

11-430644

Contract 

ACNH-P905-(023)E

GCBI-000C-(469)N

ACNH-P905-(025)E

--()

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

3050 EAST BIRCH STREET;

1995 AGUA MANSA ROAD

42690 RIO NEDO SUITE G

5377 OTAY MESA RD

5377 OTAY MESA ROAD

5377 OTAY MESA RD

SAN DIEGO, CA 92154

OTAY MESA, CA 92154

SAN DIEGO, CA 92154

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-.1/1

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-10.3/10.5

12-ORA-1-17.4/21.5

12-ORA-1-20.4/23.7

Fed Aid

HA22

000000000

000

Pgm Code

IN ORANGE COUNTY, IN DANA POINT AND 

SAN JUAN CAPISTRANO, FROM ROUTE 5/1 

SEPARATION TO SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY, IN LAGUNA BEACH AND

NEWPORT BEACH, ON RTE 001 FROM 1,000 

FEET SOUTH OF VISTA DEL SOL TO MOSS 

STREET; AND FROM LE

IN ORANGE COUNTY IN LAGUNA BEACH, ON 

STATE ROUTE 1 (ALSO KNOWN AS  PACIFIC

COAST HIGHWAY OR SR-1) FROM RUBY 

STREET (PM 7.9) TO LED

COMPLETE UNFINISHED WORK FROM 12-

0M82U4 TOPROVIDE SAFE PASSAGE FOR 

PEDESTRIANS, BIKES AND VEHICLES IN 

CITY OF LAGUNA BEACHDIR'S EM

ORANGE COUNTY IN NEWPORT BEACH FROM 

JAMBOREE ROAD TO SANTA ANA RIVER 

BRIDGE

IN ORANGE COUNTY IN NEWPORT BEACH AT 

SUPERIOR AVE AND IN HUNTINGTON BEACH 

AT BEACH BLVD

Description 

COLD PLANE AC PAVEMENT AND PLACE

REHABILITATE PAVEMENT (CAPM)

UPGRADE SIDEWALK TO AMERICANS WITH

COMPLETE SIDEWALKS, ADA RAMPS, 

DRIVEWAYS

COLD PLANE AC AND PLACE RHMA-G.

UPGRADE SIGNALS AND INSTALL SAFETY

Type Of Work

RJ NOBLE

SPECTRUM CONSTRUCTION GROUP, 

INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

BEADOR CONSTRUCTION COMPANY

R.J. NOBLE COMPANY

PTM GENERAL ENGINEERING 

SERVICES, INC.

Contractor

ORANGE CA 92865

IRVINE CA 92618

IRVINE CA 92618

CORONA, CA 92883

ORANGE CA 92856

RIVERSIDE CA 92513

(714)637-1550

(949)299-1400

(949)299-1400

 

 

(951)710-1000

KIM, STEVEN/CE-HONG, 

JOHN

HONG, JOHN

BERRIOS, JOSE/CE- 

ZOKAI, FARID

RAMANDAN, KIFAH

SIDHU, GAGANDEEP/CE- 

ESSAYLI,M

Resident
Engineer

(949)179-8821

(949)279-8741

(949)279-8502

(949)279-8625

 

(949)279-8466

 $1,394,834

 $6,546,698

 $9,668,673

 $455,000

 $10,440,096

 $1,038,018

Bid + CCOs

 $0

 $6,468,382

 $1,218,562

 $377,120

 $0

 $106,524

Comp To  date

 $0

 $0

 $0

 $17,888

 $0

 $69,100

This Month

05/02/22

09/11/20

01/26/21

07/27/22

09/27/22

09/17/21

Awarded

06/08/22

09/24/20

02/18/21

08/05/22

10/14/22

10/05/21

Approved

04/28/23

04/29/22

06/01/23

12/12/22

01/18/23

Est Comp

 0%

 100%

 30%

 67%

 0%

 23%

%Time

 0%

 95%

 13%

 83%

 0%

 10%

% Work 

 

OVER RUN

 

 

 

SUSPENDED

Message

12-0S8904

12-0H1504

12-0M82U4

12-0M82A4

12-0R4104

12-0Q8304

Contract 

  

  

ANCH-P001-(673)E

  

ACNH-P001-(683)E

SNHG-P001-(677)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

15505 EAST LINCOLN AVE;

16 GOODYEAR, STE. 140;

16 GOODYEAR, STE. 140;

26320 LESTER CIRCLE

15505 EAST LINCOLN AVENUE

PO BOX 7745

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE,T#1

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY, T#2

4 VENTURE, SUITE #150

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 132
11/20/22 Statement of Ongoing Contracts as of 12/01/22

12District

12-ORA-5-.6/43

12-ORA-5-3.3/3.3

12-ORA-5-5.8/30.3

12-ORA-5-12.4/14.5

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

Fed Aid
Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SAN CLEMENTE AT 

AVENIDA PICO UNDERCROSSING

IN ORANGE COUNTY ON ROUTES 5, 133 AND

241 AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SAN JUAN  

CAPISTRANO AND MISSION VIEJO FROM 0.5

MILE SOUTH OF AVERY PKWY UC TO 0.8 

MILE NORTH OF CROWN VALLEY 

IN ORA CO, IN MISSION VIEJO AND  

LAGUNA HILLS, ON ROUTE 5 FROM 0.7 

MILE S OF OSO PKWY TO 0.3 MILE S OF 

ALICIA PKWY OC

IN ORA CO IN MISSION VIEJO, LAGUNA 

WOODS AND LAKE FOREST FROM 0.4 MILE 

SOUTH OF ALICIA PARKWAY OC TO 0.2 

MILE NORTH OF EL TORO ROA

Description 

INSTALL & MODIFY ITS ELEMENTS

DRAINAGE RESTORATION AT THE SEGUNDA

REHABILITATE 25 BRIDGES

ADD ONE LANE IN EACH DIRECTION

ADD ONE LANE IN EACH DIRECTION

WIDEN FREEWAY AND BRIDGES,

Type Of Work

INTERNATIONAL LINE BUILDERS, 

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

FLATIRON WEST, INC.

GUY F ATKINSON CONSTRUCTION 

LLC

Contractor

CORONA CA 92883

CORONA CA 92883

IRVINE CA 92606

IRVINE CA 92618

SUITE 400 SAN DIEGO CA 

92123

IRVINE CA 92612

(951)682-2982

(951)674-7352

(949)252-0441

(949)753-1414

(213)305-4181

(703)216-1395

KATTAO, BIBARS

LUNA, FRANKLIN

BLANCO, CHRIS/CE-MAJID

RAVA.

RAMADAN, KIFAH

HONG, JOHN

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)279-8801

(951)529-7048

(949)279-4560

(949)279-8435

(949)279-8741

(949)289-3551

 $17,532,343

 $2,811,510

 $14,871,014

 $112,209,280

 $139,601,727

 $93,742,141

Bid + CCOs

 $7,143,640

 $2,696,311

 $163,264

 $76,708,596

 $107,347,239

 $45,707,305

Comp To  date

 $635,730

 $25,715

 $75,389

 $2,261,708

 $1,877,208

 $1,906,976

This Month

09/15/20

10/26/20

05/09/22

12/20/19

03/05/19

09/23/20

Awarded

10/02/20

11/17/20

06/21/22

01/15/20

04/04/19

10/13/20

Approved

05/08/24

05/08/24

01/29/24

09/30/24

05/20/24

03/08/24

Est Comp

 51%

 45%

 18%

 58%

 54%

 44%

%Time

 41%

 94%

 1%

 69%

 77%

 49%

% Work 

 

 

 

 

 

 

Message

12-0P42U4

12-0P7004

12-0Q9304

12-0K0214

12-0K0224

12-0K0234

Contract 

ACNH-X059-(083)E

  

ACNH-X059-(085)E

ACIM-0052-(019)S

TPLN-6212-(022)N

TPLN-6212-(024)

--()

  

--()

L607-1 10-(STP)L

--()

--()

  

  

  

12 0-21-()

  

  

  

  

  

  

  

  

3955 TEMESCAL CANYON ROAD;

26320 LESTER CIRCLE;

16351 CONSTRUCTION CIR W;

6 CUSHING SUITE 200;

12121 SCRIPPS SUMMIT DRIVE

18201 VON KARMAN AVENUE

3350 E. BIRCH STREET,

STE 250

15700 TUSTIN VILLAGE 

WAY

4 VENTURE SUITE 150

12 CALLE CARMELITA

27261 LAS RAMBLAS RD,

STE 160

320 GODDARD WAY SUITE

125

BREA, CA 02821

TUSTIN, CA 92708

IRVINCE, CA 92618

SAN CLEMENTE, CA 92673

MISSION VIEJO, CA 92691

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 133
11/20/22 Statement of Ongoing Contracts as of 12/01/22

12District

12-ORA-5-24.0/37.6

12-ORA-5-26.6/26.6

12-ORA-5-26.6/26.6

12-ORA-5-29.2/29.2

12-ORA-5-29.6/33.2

12-ORA-5-29.6/29.6

Fed Aid
Pgm Code

IN ORANGE COUNTY, AT VARIOUS  IN 

ORANGE COUNTY, AT VARIOUS  LOCATIONS,

ON ROUTE 5 FROM S5-N133 CONNECTOR 

SEPARATION IN IRVINE TO B

ORANGE COUNTY IN IRVINE AT CULVER 

DRIVE UNDERCROSSING

ORANGE COUNTY IN IRVINE AT CULVER 

DRIVE/TRABUCO ROAD NORTHBOUND ON-RAMP

IN ORANGE COUNTY IN TUSTIN AT I-5 AND

RED HILL AVE IC

IN ORANGE COUNTY IN SANTA ANA AND 

TUSTIN ON ROUTE 5 FROM NEWPORT AVE TO

MAIN STREET

IN ORANGE COUNTY IN IRVINE, SANTA 

ANA, AND TUSTIN ON RTE 5 AT NEWPORT 

AVE UNDERCROSSING AND ON RTE 55  FROM

0.4 MI NORTH OF RTE 55

Description 

APPLY METHACRYLATE TREATMENT AND

INSTALL CLASS 2 BIKE LANES, WIDEN 

PVMT, MO

MODIFY SIGNAL AND LIGHTING SYSTEMS 

AND REP

MODIFY SIGNALS, ADD SAFETY

INSTALL CLEAN CALIFORNIA

CONSTRUCT NORTHBOUND AUXILIARY LANE

Type Of Work

J. FRANCIS COMPANY

CALPROMAX ENGINEERING, INC.

PTM GENERAL ENGINEERING 

SERVICES INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

ACCU CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

Contractor

RIVERSIDE CA 92504

PLACENTIA  CA CA 92870

RIVERSIDE  CA CA 92509

COMPTON CA 90221

TUSTIN CA 92780

WESTLAKE VILLAGE CA 91361

(951)776-9100

 

 

(310)669-8949

(714)641-4730

(818)362-9200

EZZEDINE, MIKE/CE- 

HONG, JOHN

NAJM, ELIE/CE- 

CHAUDRY, MONAS

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

WU, ROBERT/CE- HONG, 

JOHN

WU, ADRIAN

Resident
Engineer

(949)279-8636

 

(949)279-8826

(949)279-8466

(949)279-8804

(949)279-8488

 $2,239,481

 $869,124

 $365,059

 $598,329

 $1,852,463

 $194,102,476

Bid + CCOs

 $2,184,742

 $0

 $0

 $489,015

 $43,068

 $3,518,556

Comp To  date

 $164,125

 $0

 $0

 $3,170

 $43,068

 $1,877,616

This Month

03/07/22

06/13/22

07/14/22

03/02/22

09/27/22

05/27/22

Awarded

04/01/22

07/11/22

08/01/22

03/29/22

10/19/22

06/16/22

Approved

12/15/22

12/31/22

09/12/23

03/25/27

Est Comp

 100%

 0%

 0%

 68%

 4%

 6%

%Time

 96%

 0%

 0%

 81%

 2%

 2%

% Work 

OVER RUN

 

 

 

 

 

Message

12-0S2104

12-0S7704

12-0S1004

12-0R4704

12-0T3304

12-0J34U4

Contract 

  

  

HSIM-0052-(033)E

SIMG-0052-(031)E

  

ACNH-X059-(084)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16197 KRAMERIA AVE.;

650 N. ROSE DR.#186

5942 ACORN ST.

15614 S. ATLANTIC AVENUE;

14751 PLAZA DRIVE;

3075 TOWNSGATE ROAD;

3251 1/4 UNIVERSITY 

DRIVE

3350 E. BIRCH STREET,

STE #250

4 VENTURE, SUITE 150

15700 TUSTIN VILLAGE 

WAY #2

1221 E. DYER ROAD, 

SUITE #265

IRVINE, CA 92612

BREA, CA 92821

IRVINE, CA 92618

TUSTIN, CA 92780

SANTA ANA, CA 92705

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 134
11/20/22 Statement of Ongoing Contracts as of 12/01/22

12District

12-ORA-5-30.3/31.4

12-ORA-5-34.5/36.8

12-ORA-5-36.1/36.1

12-ORA-5-38.5/41.6

12-ORA-5-41.9/43.1

12-ORA-5-/0

Fed Aid
Pgm Code

IN ORANGE COUNTY IN TUSTIN AND SANTA 

ANA BETWEEN ROUTE 5/55  SEPARATION 

AND 0.4 MILE SOUTH OF GRAND AVENUE 

UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND  

ORANGE FROM SANTA ANA RIVER BRIDGE TO

0.2 MILE NORTH OF ANAHEIM  BOULEVARD 

UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM AT 

KATELLA AVENUE UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM 

SANTA ANA STREET OC TO 0.5 MILE  

NORTH OF LA PALMA AVE OC

IN ORANGE COUNTY IN ANAHEIM,  BUENA 

PARK, AND FULLERTON ON ROUTE 5 FROM 

MAGNOLIA AVENUE TO STANTON AVENUE AND

ROUTE 91 FROM STANTO

IN ORANGE COUNTY AT VARIOUS LOCATIONS

 ANAHEIM, BUENA PARK, ORANGE,  

TUSTIN, LAKE FOREST, MISSION VIEJO,

Description 

COLD PLANE EXISTING ASPHALT

RELOCATE FACILITIES AWAY FROM

COLD PLANE, PLACE RHMA & HSFT,

RELOCATE FACILITIES AWAY FROM

ROADSIDE SAFETY

MODIFYING TRAFFIC MONITORING

Type Of Work

RJ NOBLE

MARINA LANDSCAPE INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

GRIFFITH COMPANY

KANAAN CONSTRUCTION INC.

Contractor

ORANGE CA 92865

ORANGE CA 92868

IRVINE CA 92606

TUSTIN CA 92780

BREA CA 92821

AZUSA CA 91702

(714)637-1550

(714)939-6600

(949)252-0441

(714)641-4730

(714)984-5500

(626)334-5775

SHAM, KENNETH/CE- 

HONG, JOHN

HONG, JOHN

SHAM, KENNETH/CE-JOHN 

HONG

SHAHIDI, MONA/CE-LUNA,

F.

KATTAO, BIBARS/CE-

CHAUDRY, M.

Resident
Engineer

(424)436-7374

(949)279-8741

(424)436-7374

(949)279-8488

 

(949)279-8541

 $3,576,440

 $1,167,663

 $1,011,792

 $1,315,795

 $1,799,626

 $1,018,080

Bid + CCOs

 $3,037,746

 $1,098,732

 $843,304

 $705,545

 $0

 $0

Comp To  date

 $336,970

 $0

 $201,890

 $244,012

 $0

 $0

This Month

01/28/22

03/22/21

05/04/22

04/21/22

10/13/22

06/10/22

Awarded

02/23/22

04/15/21

06/02/22

05/16/22

11/16/22

07/22/22

Approved

11/30/22

09/20/22

11/23/22

07/18/24

11/01/22

Est Comp

 89%

 50%

 88%

 18%

 0%

 0%

%Time

 84%

 94%

 82%

 54%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

12-0Q8204

12-0P9004

12-0R5104

12-0P9204

12-0P9304

12-0T2604

Contract 

HSIM-0052-(028)E

  

HSIM-0052-(036)E

ACIM-0052-(029)E

ACNH-X059-(086)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

15505 EAST LINCOLN AVE;

3707 W. GARDEN GROVE BLVD;

16351 CONSTRUCTION CIR W;

14751 PLAZA DRIVE SUITE L

3050 EAST BIRCH STREET;

230 S. IRWINDALE AVE.;

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE, T#1

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

3350 E. BIRCH STREET,

ST. 250

TUSTIN, CA 92780

IRVINE, CA 92617

TUSTIN, CA 92780

TUSTIN, CA 92780

BREA, CA 92821

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 135
11/20/22 Statement of Ongoing Contracts as of 12/01/22

12District

12-ORA-5-/43

12-ORA-5-/2

12-ORA-22-1.2/1.2

12-ORA-22-9.1/9.1

12-ORA-22-10.7/12.7

12-ORA-39-9.7/9.7

Fed Aid

20.10 

201130

Pgm Code

REPLACE JOINT STEEL ASSEMBLY UNITS AT

I-5/SR-91 AND I-5/SR-22 INTERCHANGES,

AND AT I-405/IRVINE CENTER DRIVE 

BRIDGE. DIR S ORDER E

IN ORANGE COUNTY IN SAN CLEMENTE FROM

ORANGE COUNTY LINE TO 0.4 MILE NORTH 

OF EL CAMINO REAL  UNDERCROSSING

IN ORANGE COUNTY IN GARDEN GROVE AT 

VALLEY VIEW ST OFF-RAMP

IN ORANGE COUNTY IN GARDEN GROVE AT 

HASTER STREET OFF RAMP

IN ORANGE COUNTY IN SANTA ANA AND 

ORANGE, FROM 0.2 MILE WEST OF BEDFORD

RD OC TO 0.2 MILE WEST OF TUSTIN AVE 

UC

IN ORANGE COUNTY IN STANTON AT 

CHAPMAN AVE

Description 

REPLACE JSA UNITS.

PAVEMENT REHABILITATION AND UPGRADE

MODIFY SIGNAL AND LIGHTING, REFRESH

UPGRADE DRAINAGE AND ELECTRICAL

REPLACE CONCRETE BARRIER AND SIGN

MODIFY SIGNAL, ADD SAFETY LIGHTING,

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

MYERS & SONS CONSTRUCTION, LLC

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

BEADOR CONSTRUCTION COMPANY, 

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

CALPROMAX ENGINEERING INC.

Contractor

IRVINE, CA 92606

SACRAMENTO CA 95838

CORONA CA 92883

CORONA CA 92883

CORONA CA 92883

PLACENTIA CA 92870

 

(916)283-9950

(951)682-2982

(951)674-7352

(951)674-7352

(714)573-4599

RAMANATHAN, KUGAN/CE-

IRAHOLA, JAMIE

KIM, STEVEN/CE- HONG, 

JOHN

KATTAO,BIBARS/CE-

CHAUDRY,MONAS

ADRIAN WU

RAMADAN, KIFAH

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

Resident
Engineer

(949)769-1404

(949)279-8821

(949)279-8541

(949)279-8586

(949)279-8625

(949)279-8466

 $693,000

 $18,432,800

 $515,802

 $1,033,758

 $4,839,300

 $704,988

Bid + CCOs

 $0

 $7,738,540

 $374,968

 $1,017,431

 $3,569,914

 $632,685

Comp To  date

 $0

 $5,458,679

 $43,156

 $0

 $180,518

 $0

This Month

05/23/22

04/14/22

04/21/21

09/16/19

01/18/22

03/11/21

Awarded

06/09/22

05/12/22

05/11/21

10/04/19

02/01/22

04/01/21

Approved

10/30/22

03/18/24

01/15/23

10/24/22

02/15/23

12/14/22

Est Comp

 0%

 14%

 93%

 100%

 72%

 79%

%Time

 0%

 42%

 73%

 100%

 74%

 88%

% Work 

 

 

 

COMPLETED

 

 

Message

12-0T8504

12-0R2004

12-0Q6504

12-0N9204

12-0Q3204

12-0Q6404

Contract 

  

ACIM-0052-(032)E

SNHG-P022-(027)E

  

SNHG-P022-(028)E

SNHG-P039-(040)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE W.

45 MORRISON AVENUE;

3955 TEMESCAL CANYON RD.;

26320 LESTER CIRCLE;

26320 LESTER CIRCLE;

650 N.ROSE DR.#186;

#4 VENTURE

15700 TUSTIN VILLAGE 

WAY

3350 E. BIRCH ST. 

SUITE 250

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY, T#2

6533 MARINE WAY, 

TRAILER #2

IRVINE, CA 92618

TUSTIN, CA 92780

BREA, CA 92821

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

10/24/22

Location
Storm Water
Plan



State of California Department of Transportation Page 136
11/20/22 Statement of Ongoing Contracts as of 12/01/22

12District

12-ORA-39-/3.2

12-ORA-55-.2/T2.4

12-ORA-55-.6/.6

12-ORA-55-4.7/4.7

12-ORA-55-13.2/17.9

12-ORA-55-13.7/13.7

Fed Aid
Pgm Code

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ROUTE 1 TO ELLIS AVE/ MAIN ST

IN ORANGE COUNTY, IN NEWPOT BEACH AND

COSTA MESA FROM JUNCTION ROUTE 1 TO 

0.4 MILES NORTH OF 19TH STREET

IN ORANGE COUNTY IN NEWPORT BEACH AT 

HOSPITAL ROAD

IN ORAGE COUNTY IN COSTA MESA AT 

ROUTE 55/73 SEPARATION

IN ORANGE COUNTY IN ORANGE AND 

ANAHEIM, ON ROUTE 55 FROM LA VETA TO 

ROUTE 91.

IN ORANGE COUNTY IN ORANGE AT CHAPMAN

AVENUE UNDERCROSSING

Description 

RESURFACE HIGHWAY WITH RHMA

COLD PLANE AC PVMT & PLACE RHMA

ENHANCE SAFETY BY MODIFYING

UPGRADE TO CURRENT SEISMIC STANDARD

INSTALL CLEAN CALIFORNIA

MODIFY EXISTING TRAFFIC SIGNALS FOR

Type Of Work

ALL AMERICAN ASPHALT

CALMEX ENGINEERING, INC.

INTERNATIONAL LINE BUILDERS, 

INC.

HIGHLAND CONSTRUCTION, INC.

DOJA INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

Contractor

CORONA CA 92879

BLOOMINGTON CA 92316

CORONA CA 92883

ORANGE CA 92868

ONTARIO CA 92761

COMPTON CA 90221

(951)736-7600

(909)546-1311

(951)682-2982

(714)538-5156

(909)628-1999

(310)669-8949

PHAM, DAT/CE-WU, 

ADRIAN

JOUBEEN, JAY/CE- 

JAVAHERNESHAN

WU, ADRIAN

WU, ROBERT/CE-HONG, 

JOHN

SIDHU, GAGANDEEP/CE-

ESSAYLI,M.

Resident
Engineer

(949)279-8488

(949)279-8638

 

(949)279-8488

(949)279-8804

(949)279-8466

 $4,109,788

 $2,496,434

 $1,039,332

 $5,039,433

 $980,000

 $1,543,203

Bid + CCOs

 $3,282,524

 $2,438,054

 $0

 $2,125,847

 $0

 $0

Comp To  date

 $1,656,955

 $226,278

 $0

 $138,740

 $0

 $0

This Month

03/08/22

04/21/22

10/31/22

09/20/21

09/27/22

10/17/22

Awarded

03/29/22

05/09/22

11/28/22

10/05/21

11/18/22

11/21/22

Approved

06/20/23

12/23/22

01/17/23

11/20/23

03/27/24

Est Comp

 44%

 53%

 0%

 82%

 0%

 0%

%Time

 80%

 96%

 0%

 42%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

12-0S8604

12-0S8704

12-0R5004

12-0Q3904

12-0T3404

12-0R1504

Contract 

  

  

HSNH-P055-(066)E

  

  

HSNH-P055-(065)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 EAST SIXTH STREET;

2764 S. VISTA AVE.;

3955 TEMESCAL CANYON ROAD;

133 N. PIXLEY STREET;

5050 MISSION BLVD;

15614 S. ATLANTIC AVENUE;

15700 TUSTIN VILLAGE 

WAY

4 VENTURE #150

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY #2

4 VENTURE, SUITE 150

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 137
11/20/22 Statement of Ongoing Contracts as of 12/01/22

12District

12-ORA-55-17.7/17.7

12-ORA-57-10.8/22.1

12-ORA-57-11.0/22.2

12-ORA-57-14.7/22.5

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

Fed Aid

20.20 

201130

HE11

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LLINDA ON ROUTE 55 AT ROUTE 

91/5 SPEARATION AND ON ROUTE 91 AT 

ROUTE 91/55 SEPARATION AND 0

IN ORANGE COUNTY ON ROUTE 57 FROM 0.3

MILE SOUTH OF CHAPMAN AVENUE 

UNDERCROSSING TO 0.4 MILE SOUTH OF 

LOS ANGELES COUNTY LINE AND 

IN ORANGE COUNTY, AT VARIOUS  

LOCATIONS FROM 0.2 MILE SOUTH OF 

CHAMPMAN AVENUE UNDERCROSSING TO 0.3 

MILE SOUTH OF LOS ANGELES COUN

IN ORANGE COUNTY, FROM LINCOLN AVENUE

OVERCROSSING IN ANAHEIM TO LOS 

ANGELES COUNTY LINE IN BREA

IN CITY OF PLACENTIA ROUTE 57 

ADJACENT TO WEST CROWTHER AVE TO 

INSTALL PERIMETER HARDENED METAL 

SECURITY FENCING & GATES DIR'S EME

IN ORANGE CO, IN BREA, ON ROUTE 57 

FROM 0.6 MILE SOUTH TO 0.7 MILE  

NORTH OF LAMBERT ROAD UC

Description 

PEER TO CONSTRUCT AND UPGRADE 91

INSTALL CLEAN CALIFORNIA

RESURFACE RAMP WITH 0.15 FT RHMA.

CONCRETE SLAB REPLACEMENT &

INSTALL SECURITY FENCING & GATES

RECONFIG NB RAMPS, CONST OF LOOP

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE CO.

RJ NOBLE

RV CONCRETE

POWELL CONSTRUCTORS INC.

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE CA 92606

WILDOMAR CA 92595

ORANGE CA 92865

ANAHEIM CA 92801

FONTANA, CA 92335

WESTLAKE VILLAGE, CA 91361

(949)252-0441

(951)245-1686

(714)637-1550

(714)855-4201

 

(818)362-9200

LUNA, FRANKLIN/CE-

JAVA, M.

WU, ROBERT/CE-HONG, 

JOHN

KIM, STEVEN/CE- HONG, 

JOHN

KATTAO, BIBARS/CE- 

CHAUDRY, M

KIM, STEVEN/CE- HONG, 

JOHN

Resident
Engineer

(562)449-7999

(949)279-8804

 

(949)279-8821

(949)279-8541

(949)279-8636

 $1,353,277

 $1,813,166

 $746,481

 $5,359,571

 $1,285,000

 $50,910,877

Bid + CCOs

 $1,141,398

 $0

 $0

 $5,367,041

 $1,281,815

 $47,548,085

Comp To  date

 $0

 $0

 $0

 $374,706

 $0

 $232,116

This Month

05/13/21

09/27/22

04/07/22

04/19/22

06/04/21

04/19/19

Awarded

06/08/21

11/02/22

04/26/22

05/09/22

07/19/21

05/13/19

Approved

11/03/22

05/15/23

12/01/22

12/31/22

04/28/23

Est Comp

 87%

 0%

 0%

 100%

 100%

 100%

%Time

 83%

 0%

 0%

 93%

 100%

 90%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

12-0S0904

12-0T3204

12-0S9104

12-0S8804

12-0T0704

12-0C1104

Contract 

  

  

  

  

  

EPNH-P057-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

21730 BUNDY CANYON ROAD;

15505 EAST LINCOLN AVE;

605 E. COMMERCIAL ST.;

8555 BANANA AVENUE

3075 TOWNSGATE ROAD, STE 200

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY #2

15700 TUSTIN VILLAGE 

WAY

3350 E. BIRCH STREET,

STE 250

3350 E BIRCH STREET, 

STE 250

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

BREA, CA 92821

BREA, CA 92821

Accepted

Location
Storm Water
Plan
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12-ORA-57-20.3/21.6

12-ORA-57-22.0/22

12-ORA-73-10.0/28

12-ORA-73-12.9/26.8

12-ORA-73-23.7/24.1

12-ORA-74-2.9/5.1

Fed Aid

HB1

Pgm Code

IN ORANGE COUNTY IN BREA AT LAMBERT 

ROAD

IN ORANGE COUNTY NEAR BREA, AT TONER 

CANYON ROAD UNDERCROSSING

IN ORA CO FROM 0.3 MILE SOUTH OF S73-

S5 CONN VIADUCT IN SAN JUAN  

CAPISTRANO TO 0.1 MILE NORTH OF  N73-

N405 CONN OC IN COSTA MESA

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM MOULTON PARKWAY UNDERCROSSING IN

LAGUNA NIGUEL TO BRISTOL STREET 

UNDERCROSSING IN COSTA

IN ORANGE COUNTY, IN NEWPORT, FROM 

0.3 MILE NORTH OF BISON AVENUE TO 0.3

MILE SOUTH OF UNIVERSITY DRIVE

IN ORANGE COUNTY IN THE CITY OF SAN 

JUAN CAPISTRANO ON ROUTE 74 FROM EAST

OF ANTO

Description 

PLACEMENT PLANTING AND NEW

STORM WATER MITIGATION

UPGRADE SAFETY DEVICES, RELOCATE

REPLACE APPROACH SLABS AND SEAL

WIDEN EXISTING LANE FROM ONE TO TWO

PE FOR MITIGATION PLANTING FOR

Type Of Work

DIVERSIFIED LANDSCAPE CO.

GRIFFITH COMPANY

SPECTRUM CONSTRUCTION GROUP, 

INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

DIVERSIFIED LANDSCAPE CO.

Contractor

WILDOMAR CA 92595

BREA CA 92821

IRVINE CA 92618

IRVINE CA 92606

CORONA CA 92883

WILDOMAR CA 92595

(951)245-1686

(714)984-5500

(949)299-1400

(949)252-0441

(951)674-7352

(951)245-1686

KIM, STEVEN/CE- HONG, 

JOHN

BLANCO, CHRIS/CE- 

RAVANIPOUR,M

RUDA, NABIL/CE- ZOKAI,

FARID

JOUBEEN, JAY/CE- 

JAVAHERNESHAN

NADERI, ARSALAN

Resident
Engineer

(949)279-8821

 

(949)279-4560

(949)279-8491

(949)279-8638

(949)279-8447

 $998,969

 $2,932,929

 $18,442,751

 $1,690,865

 $6,936,264

 $618,640

Bid + CCOs

 $2,590

 $0

 $8,403,489

 $769,612

 $6,894,851

 $548,756

Comp To  date

 $2,590

 $0

 $0

 $142,073

 $11,226

 $11,648

This Month

06/22/22

10/25/22

09/16/20

09/16/21

06/25/20

04/10/19

Awarded

07/19/22

11/18/22

10/19/20

10/19/21

07/23/20

05/01/19

Approved

08/18/25

12/31/22

03/16/23

01/13/23

05/22/23

Est Comp

 0%

 0%

 100%

 56%

 91%

 88%

%Time

 0%

 0%

 45%

 46%

 99%

 89%

% Work 

 

 

 

 

 

 

Message

12-0C1114

12-0Q2704

12-0N7204

12-0R3404

12-0N8604

12-0L7224

Contract 

  

ACNH-P057-(072)E

HSNH-P073-(141)E

  

HSNH-P037-(140)E

HSNH-P074-(068)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD;

3050 EAST BIRCH STREET;

16 GOODYEAR, STE. 140;

16351 CONSTRUCTION CIR W;

26320 LESTER CIRCLE;

21730 BUNDY CANYON ROAD;

15700 TUSTIN VILLAGE 

WAY

6521 MARINE WAY

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

6521 MARINE WAY T#1

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-74-11.5/16.6

12-ORA-91-1.8/3.4

12-ORA-91-12.5/13.9

12-ORA-91-/5.9

12-ORA-133-3.2/4.1

12-ORA-241-27.8/38

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY NEAR SAN JUAN 

CAPISTRANO FROM 1.0 MILE WEST OF SAN 

JUAN HOT SPRING ROAD TO ORANGE COUNTY

LINE

IN ORANGE COUNTY IN BUENA PARK FROM 

KNOTT AVENUE UNDERCROSSING TO 0.2 

MILE WEST OF ROUTE 91/5 SEPARATION

IN ORANGE COUNTY IN ANAHEIM FROM 1.0 

MILE EAST OF ROUTE 91/90  SEPERATION 

TO 0.5 MILE WEST OF WEIR CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY IN BUENA PARK,  

FULLERTON AND ANAHEIM ON ROUTE 91 

FROM LOS ANGELES COUNTY LINE TO  

MIRALOMA AVENUE

IN ORANGE COUNTY, IN THE CITY OF 

LAGUNA BEACH, FROM 0.2 MILE SOUTH OF 

EL TORO ROAD TO ROUTE 73/133  

SEPARATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF ROUTE 133 TO 

0.5 MILE SOUTH OF ROUTE 91

Description 

INSTALL HIGH FRICTION SURFACE

OVERHEAD SIGN STRUCTURE.

REHABILITATE COMMERCIAL VEHICLE

INSTALL CLEAN CALIFORNIA

ROADWAY WIDENING, RESTRIPING AND

PAVEMENT REPAIR, GROUND WATER

Type Of Work

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

DIVERSIFIED LANDSCAPE CO.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

Contractor

BENICIA CA 94510

COMPTON CA 90221

IRVINE CA 92618

WILDOMAR CA 92595

CARLSBAD CA 92008

WESTLAKE VILLAGE CA 91361

(707)746-8028

(310)669-8949

(949)299-1400

(951)245-1686

(760)444-1032

(818)362-9200

NADERI, ARSALAN/CE- 

RAVANIPOUR

LUNA, FRANKLIN

PHAM, DAT /CE-ADRIAN 

WU

WU, ROBERT/CE- HONG, 

JOHN

LUNA, FRANKLIN/CE-

JAVAHERNESHA

YACOUB, MOHAMAD/CE- 

RAVANIPOUR

Resident
Engineer

(949)279-8447

(951)529-7048

(949)279-8575

(949)279-8804

(562)449-7999

(949)279-8433

 $17,805,000

 $3,132,303

 $5,593,297

 $1,812,496

 $6,896,335

 $15,023,328

Bid + CCOs

 $12,212,732

 $3,001,307

 $5,383,872

 $59,525

 $30,800

 $2,480,202

Comp To  date

 $329,609

 $389,523

 $0

 $59,525

 $0

 $1,707

This Month

11/13/20

05/27/21

12/18/19

09/12/22

02/23/21

10/21/21

Awarded

12/02/20

08/19/21

01/22/20

09/30/22

03/11/21

11/23/21

Approved

05/02/24

12/01/22

02/28/23

05/01/23

12/06/29

10/25/23

Est Comp

 50%

 96%

 48%

 10%

 0%

 34%

%Time

 67%

 93%

 96%

 3%

 0%

 17%

% Work 

 

 

 

 

SUSPENDED

 

Message

12-0P0304

12-0Q3104

12-0N4904

12-0T3104

12-0P94U4

12-0H0474

Contract 

HSNH-P074-(071)E

SNHG-P091-(149)E

  

  

ACNH-P133-(018)

ACST-P241-(009)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

15614 S. ATLANTIC AVENUE;

16 GOODYEAR STE 140;

21730 BUNDY CANYON ROAD;

5860 EL CAMINO REAL;

3075 TOWNSGATE ROAD, SUITE 20

6521 MARINE WAY

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY, #3

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

4 VENTURE, SUITE 150

IRVINE, CA 92618

TUSTIN, CA 92708

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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 $18,979,416 $376,829,193 $805,667,841

12-ORA-241-29.2/35.8

Fed Aid
Pgm Code

IN ORANGE COUNTY AT 0.5 MILE NORTH OF

HICKS HAUL RD UC IN IRVINE AND AT 0.2

MILE NORTH OF SCE UC

Description 

REHABILITATE CULVERTS

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

Contractor

CORONA CA 92883

(951)674-7352

RAMADAN, KIFAH/CE- 

HONG, JOHN

Resident
Engineer

(949)279-8625

 $660,794

Bid + CCOs

 $665,504

Comp To  date

-$20,198

This Month

04/18/22

Awarded

05/12/22

Approved

11/30/22

Est Comp

 75%

%Time

 95%

% Work 

 

Message

12-0S9004

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

26320 LESTER CIRCLE; 15700 TUSTIN VILLAGE 

WAY, T#2

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



01-0B0904

01-0G1004

01-0G2104

01-436404

01-0L0404

01-0L2304

01-0F2404

01-0K3804

01-488024

01-488014

01-0F4304

01-0F1604

01-0C1504

01-0F9204

01-0L2004

01-0A1104

01-0G6104

01-0C1104

01-0E0004

01-0G5804

01-0E6504

01-0K4204

Contract

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-35.8/36.5

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-101-5.1/5.6

01-DN-101-27.5/27.9

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

01-DN-199-33.5/33.9

01-HUM-36-10.5/10.8

01-HUM-36-21.5/0

01-HUM-96-43.7/0

01-HUM-96-40.8/44.8

01-HUM-101-27.7/27.7

01-HUM-101-57.1/67.8

01-HUM-101-60.4/0

01-HUM-101-84.4/84.8

01-HUM-101-87.5/89.6

01-HUM-101-88.3/88.3

01-HUM-101-595.0/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-0L3904

01-0K6104

01-0E7704

01-0F8204

01-3660U4

01-0L9104

01-0F4604

01-0L0004

01-0F4704

01-0M3804

01-0F5304

01-0F6204

01-0E83U4

01-2982U4

01-0E0814

01-0H8804

01-434804

01-0K8604

01-0K9604

01-0H45U4

01-0K9704

01-0E0904

Contract

01-HUM-101-865.0/86.7

01-HUM-101-C999.0/0

01-HUM-101-17.9/87.8

01-HUM-101-90.1/109.6

01-HUM-255-6.0/7.6

01-HUM-299-10.0/43

01-HUM-299-20.5/30.2

01-HUM-299-22.5/30.7

01-HUM-299-30.7/37.7

01-HUM-299-265.0/27.5

01-HUM-299-1.8/1.8

01-HUM-299-1.9/37.8

01-LAK-20-/0

01-LAK-29-28.5/31.6

01-LAK-29-50.8/0

01-LAK-29-34.9/35.2

01-MEN-1-61.9/62.2

01-MEN-20-4.5/6.9

01-MEN-20-17.3/26

01-MEN-20-19.1/20.3

01-MEN-20-26.0/28.8

01-MEN-20-33.3/34.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0H8104

01-0B5004

01-0K7704

01-0L4204

01-0L9704

01-0K8704

01-0C4504

01-0M5004

01-0F5104

01-0B5304

01-0H7804

01-0M1604

01-0H1204

01-0L7004

01-487704

02-0J3804

02-2J4404

02-4E4504

02-4H8104

02-3J1204

02-1J5004

02-4H4404

Contract

01-MEN-101-1.5/2

01-MEN-101-3.7/5.3

01-MEN-101-14.6/0

01-MEN-101-40.0/6

01-MEN-101-42.5/44.5

01-MEN-101-51.0/65.2

01-MEN-101-58.9/82.5

01-MEN-101-420.0/43.5

01-MEN-101-106.4/T106.8

01-MEN-162-11.5/11.8

01-MEN-271-19.8/19.9

01-MEN-271-170.0/18

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

02-LAS-36-20.5/22.8

02-LAS-139-38.0/43

02-LAS-299-18.5/25.6

02-LAS-395-900.0/0

02-PLU-70-4.0/45

02-PLU-70-10.0/25

02-PLU-70-/29.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

11

11

11

11

11

11

12
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02-4H1504

02-1H7204

02-4H6704

02-4H9304

02-1J6004

02-1H5204

02-2J3804

02-3J9904

02-2J7004

02-4J3204

02-4J4004

02-0J4504

02-1H4704

02-4F5904

02-1J4904

02-2J4304

02-0J5004

02-2J1704

02-4F2204

02-2H8104

02-4G5304

02-3J6404

Contract

02-SHA-5-4.9/5.1

02-SHA-273-14.9/15.7

02-SHA-273-19.8/19.8

02-SHA-299-44.3/44.9

02-SHA-5716-/62.5

02-SIS-3-46.8/48

02-SIS-3-48.0/51

02-SIS-3-46.8/48

02-SIS-5-/0

02-SIS-96-/105.8

02-SIS-97-6.0/35

02-SIS-97-49.4/51.3

02-TEH-5-36.3/41.6

02-TEH-5-25.4/25.4

02-TEH-32-14.0/20

02-TEH-32-6.2/14

02-TRI-3-25.0/25.2

02-TRI-3-25.2/25.2

02-TRI-3-58.7/60.7

02-TRI-299-1.6/45.2

02-TRI-299-/0

02-VAR--/0

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-3J2204

03-2H2404

03-0J7004

03-3H72U4

03-2G4504

03-1J3504

03-2H6304

03-3J8004

03-2G3704

03-2G3504

03-0H6504

03-2G4704

03-4E62U4

03-3H4504

03-0J7104

03-2J7204

03-1H80U4

03-0H5204

03-2J7304

03-4F4204

03-2J8204

03-2G3604

Contract

02-VAR--/0

03-BUT-32-7.6/7.9

03-BUT-32-30.8/31

03-BUT-70-5.6/9.1

03-BUT-99-21.9/40.9

03-BUT-99-30.5/30.6

03-BUT-162-18.4/19.9

03-BUT-162-207.0/20.7

03-COL-16-.1/7.3

03-COL-20-30.5/31.8

03-COL-20-34.8/36.5

03-COL-45-21.0/25.7

03-ED-50-18.5/24.2

03-ED-50-33.8/34.2

03-ED-50-45.2/45.2

03-ED-50-420.0/63.8

03-ED-50-2.7/18.9

03-ED-50-/80.4

03-ED-50-/0

03-GLE-5-14.6/14.6

03-GLE-5-25.5/25.8

03-GLE-45-13.0/23.2

Cnty Rt Pm

15

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19

Page
Statement of Ongoing Contracts - Index



03-3F0604

03-2H62U4

03-2H5004

03-1H18U4

03-2H01U4

03-4F3704

03-3J7604

03-1H2404

03-1J5004

03-2F5704

03-2G8304

03-2G4904

03-1J5104

03-1J8504

03-4F6404

03-0H10U4

03-2H1304

03-3H3904

03-3J3304

03-3H3304

03-1H8204

03-0H08U4

Contract

03-GLE-162-76.3/78.6

03-NEV-20-25.6/39.8

03-NEV-80-5.5/5.8

03-NEV-80-13.0/16.5

03-NEV-80-31.4/31.8

03-NEV-174-3.0/3.9

03-NEV-174-99.0/9.9

03-PLA-49-2.2/2.4

03-PLA-80-.4/.4

03-PLA-80-46.3/63.5

03-PLA-80-53.7/55.9

03-PLA-193-7.7/9.8

03-PLA-267-3.0/5.9

03-PLA-5731-/50.7

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

03-SAC-5-22.4/22.9

03-SAC-5-22.4/24.9

03-SAC-12-/.5

03-SAC-50-2.5/3.2

03-SAC-50-15.8/23.1

03-SAC-50-.2/6.1

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-2J0904

03-1H1004

03-2H1104

03-3F0714

03-3F0734

03-3F0724

03-2G3904

03-1J8204

03-1H1904

03-1J4504

03-1J8604

03-2H15U4

03-0F2844

03-0F2804

03-0F2864

03-0H6704

03-2J7704

03-1J4604

03-1H8504

03-3F99U4

03-4H6904

03-0J3504

Contract

03-SAC-50-7.5/23.1

03-SAC-50-/0

03-SAC-51-1.6/4.4

03-SAC-51-2.0/3.5

03-SAC-51-2.0/3.3

03-SAC-51-2.0/3.5

03-SAC-51-4.7/8.8

03-SAC-51-7.9/8

03-SAC-80-9.6/12.9

03-SAC-80-12.4/14.3

03-SAC-80-/0

03-SAC-80-/0

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-12.7/24.3

03-SAC-99-17.2/24.2

03-SAC-99-19.4/21.1

03-SAC-999-/0

03-SUT-99-39.2/41.4

03-VAR-12-/.4

03-VAR-149-/5.3

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

Page
Statement of Ongoing Contracts - Index



03-1J0104

03-4H9504

03-0H4004

03-3H93U4

03-2G5604

03-0H4204

03-2G6904

03-2G5704

03-2J9604

03-2G0704

03-2G3304

03-4F1714

03-3J6604

03-0F2504

03-2H4504

03-1G0104

03-0A5704

03-1H2704

03-1E0604

03-4F38U4

03-2G6104

04-0J4704

Contract

03-VAR-999-/0

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-21.6/38.1

03-YOL-16-27.5/28.3

03-YOL-45-1.0/.1

03-YOL-80-11.1/11.7

03-YOL-505-10.6/0

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

03-YUB-70-11.2/13.5

03-YUB-70-15.5/16.5

03-YUB-70-16.2/25.8

03-YUB-5714-/0

04-ALA-13-8.4/12.6

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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04-0AC904

04-1Q8404

04-2K7104

04-2J8304

04-1W9904

04-0A7724

04-0A7714

04-1Y7304

04-0Y1104

04-160304

04-2A3324

04-297634

04-4Q2604

04-4J7504

04-0Q4504

04-2Q0004

04-0W0204

04-3K2004

04-1W9404

04-2W7404

04-3Q4904

04-2K7904

Contract

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-61-19.8/21.2

04-ALA-80-1.9/4

04-ALA-80-5.7/5.8

04-ALA-80-6.4/6.8

04-ALA-80-6.4/6.6

04-ALA-80-/6.7

04-ALA-84-12.5/12.5

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

04-ALA-84-17.9/22.9

04-ALA-84-21.9/21.9

04-ALA-84-.7/3.1

04-ALA-92-6.5/6.5

04-ALA-92-5.1/5.1

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-260-.6/1.9

04-ALA-260-1.1/1.9

04-ALA-580-.4/19.4

04-ALA-580-45.4/45.8

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-0K6804

04-0K6504

04-3J0504

04-3J1304

04-0J6204

04-4J7304

04-1Y0504

04-4W0704

04-2K8204

04-4A8004

04-2W3404

04-3W9904

04-4K9804

04-2J0414

04-1W9204

04-3W8704

04-2J0424

04-4J9504

04-3J1404

04-2W2704

04-2J7204

04-4G8914

Contract

04-ALA-580-1.3/6

04-ALA-580-1.5/0

04-ALA-580-30.8/46.5

04-ALA-580-/0

04-ALA-680-12.4/21.9

04-ALA-880-20.9/20.9

04-ALA-880-22.9/22.9

04-ALA-880-28.3/28.5

04-ALA-880-30.2/33.6

04-ALA-880-30.5/30.5

04-ALA-880-34.1/34.6

04-ALA-880-34.5/35

04-ALA-980-1.1/1.1

04-CC-4-25.8/28.3

04-CC-4-/11

04-CC-4-15.5/28.9

04-CC-4-28.7/31

04-CC-4-30.8/40.4

04-CC-4-/0

04-CC-80-2.3/2.3

04-CC-580-.9/1.5

04-CC-580-5.8/5.8

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-3G4744

04-0Y5304

04-3Q5204

04-0AA484

04-0AA444

04-4J4204

04-3K3504

04-2Q0404

04-2W5404

04-1A6614

04-4G8204

04-0K5104

04-2K2404

04-264724

04-0K0004

04-281204

04-4J3004

04-0Y4404

04-4G2104

04-4J2104

04-4G8404

04-0K0804

Contract

04-CC-580-6.1/7.7

04-CC-580-7.3/7.4

04-CC-580-3.3/3.3

04-MRN-1-10.7/11

04-MRN-1-22.8/22.8

04-MRN-101-.2/0

04-MRN-101-.7/15.8

04-MRN-101-1.5/22.3

04-MRN-101-4.0/4

04-MRN-101-8.4/8.7

04-MRN-101-10.6/10.8

04-MRN-101-11.3/11.3

04-MRN-101-15.6/15.6

04-MRN-101-20.8/27.1

04-NAP-29-.2/14.6

04-NAP-29-5.0/6.7

04-NAP-29-29.3/36.9

04-NAP-29-42.8/42.9

04-NAP-121-.5/1

04-NAP-121-18.6/18.6

04-NAP-128-20.1/20.4

04-SCL-0-/0

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41

Page
Statement of Ongoing Contracts - Index



04-2K2804

04-1J9704

04-3K3304

04-2J7804

04-0W1704

04-3Q4704

04-4J0304

04-4J9304

04-0Y9704

04-1W8404

04-0J5604

04-2K8004

04-2A4414

04-2A2514

04-0Y5004

04-4J9604

04-2J8024

04-3G4424

04-4W0104

04-1W0604

04-4W9504

04-4J9704

Contract

04-SCL-9-5.9/5.9

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

04-SCL-25-1.6/0

04-SCL-35-/9.5

04-SCL-85-5.6/17.8

04-SCL-101-.8/.8

04-SCL-101-30.7/31.1

04-SCL-101-47.9/47.9

04-SCL-101-4.5/17.6

04-SCL-101-/4.2

04-SCL-152-11.1/35.2

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-280-2.9/2.9

04-SCL-280-/L5.4

04-SF-80-3.8/5

04-SF-80-5.6/7.6

04-SF-80-5.9/7.6

04-SF-80-7.7/7.7

04-SF-80-/7.8

04-SF-101-.5/M5.2

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-2K1904

04-2J8014

04-4J3904

04-0Y4804

04-1AA004

04-0K6704

04-0Y6104

04-3G4884

04-3G4544

04-3J0624

04-3K3404

04-1J5694

04-0W3604

04-3Q5904

04-0J6314

04-1W8504

04-2K8404

04-0J7104

04-0A5394

04-3G6904

04-4G8724

04-0J6004

Contract

04-SF-101-2.0/2.8

04-SF-101-4.1/5.1

04-SF-101-/4.2

04-SM-1-38.1/38.1

04-SM-1-39.0/39

04-SM-82-19.8/19.8

04-SM-84-24.5/24.8

04-SM-92-14.4/18.8

04-SM-92-14.4/18.8

04-SM-101-16.5/23

04-SM-101-22.6/23.1

04-SM-101-/21.8

04-SM-114-5.2/5.9

04-SM-280-/7

04-SOL-12-21.2/22.6

04-SOL-12-15.0/20.6

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

04-SOL-80-12.0/13.1

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-4G0804

04-1W9604

04-1W8904

04-0J3004

04-0A0204

04-4H0504

04-2640F4

04-1Q8604

04-0J6424

04-1W8804

04-2K3504

04-4G3804

04-1Q8704

04-2K8104

05-1P8804

05-1P0704

05-1M4604

05-1P3704

05-1H4604

05-1K7004

05-1P3304

05-1P4504

Contract

04-SOL-80-10.4/30.2

04-SOL-113-/5

04-SON-1-7.1/9.1

04-SON-1-26.7/27.1

04-SON-1-15.0/15.7

04-SON-12-25.8/30.8

04-SON-101-3.7/7.2

04-SON-101-22.3/23.3

04-SON-101-32.8/54.2

04-SON-101-54.2/56.2

04-SON-101-55.8/55.8

04-SON-116-30.9/31.4

04-SON-128-24.2/24.7

04-VAR-80-17.2/19.2

05-MON-1-.1/2.7

05-MON-1-10.4/10.4

05-MON-1-44.5/44.5

05-MON-1-59.5/61.6

05-MON-1-63.0/63

05-MON-1-64.4/64.4

05-MON-1-70.5/73.1

05-MON-1-73.3/73.3

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

52

52

52

52

52

52

53

53
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05-1P3904

05-1M3904

05-1H2204

05-1H0004

05-1J4604

05-1P6304

05-1Q2104

05-0F9704

05-1C8904

05-1H0504

05-1P6404

05-1H0204

05-1F75U4

05-0A0904

05-1H0104

05-1F8104

05-1P0204

05-1N6704

05-0N71Y4

05-448214

05-1P3804

05-1G4104

Contract

05-MON-1-96.4/96.6

05-MON-1-80.3/0

05-MON-68-.5/.8

05-MON-68-1.1/4.2

05-MON-68-2.8/3.1

05-MON-68-3.5/3.5

05-MON-68-20.6/21.4

05-MON-101-62.2/62.9

05-MON-101-87.3/91.5

05-MON-101-87.4/87.8

05-MON-101-95.2/0

05-MON-101-3.1/5.2

05-MON-101-36.9/47.7

05-MON-156-1.4/2

05-SB-1-19.3/20.6

05-SB-1-33.1/0

05-SB-1-/0

05-SB-33-/8.2

05-SB-101-1.4/4.8

05-SB-101-2.2/3.3

05-SB-101-2.4/2.4

05-SB-101-4.0/4.8

Cnty Rt Pm

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56
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05-0N72U4

05-0N73U4

05-1E0404

05-1K3804

05-1P0504

05-1E0104

05-1F7904

05-1F79A4

05-1F5004

05-1H9604

05-1G9704

05-1H6304

05-1C4204

05-1H4504

05-1P5394

05-1J4804

05-1Q0404

05-344904

05-1H4804

05-0C7324

05-1H0604

05-1N6304

Contract

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

05-SB-101-11.0/11

05-SB-101-12.3/13.2

05-SB-101-33.8/44.8

05-SB-101-46.6/47.1

05-SB-101-55.9/56.2

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-135-10.6/17.6

05-SB-135-11.7/17.8

05-SB-154-21.3/0

05-SB-154-22.9/23.2

05-SB-154-31.8/32.1

05-SB-246-32.8/33.2

05-SBT-25-54.0/0

05-SBT-101-4.0/4

05-SBT-156-3.0/8.2

05-SCR-1-13.3/0

05-SCR-1-13.6/14.9

05-SCR-1-16.7/17

05-SCR-1-20.2/30

Cnty Rt Pm

57

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60
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05-0J2004

05-1N4404

05-1N0304

05-1M3304

05-1K0604

05-1P3504

05-1K1304

05-0Q6014

05-1G2604

05-0L7214

05-0L7224

05-1P0304

05-1N4504

05-1K7204

05-1P4004

05-1N3904

05-3307A4

05-0N2204

05-0L7234

05-1N8204

05-1N6904

05-1H3604

Contract

05-SCR-1-31.9/35.7

05-SCR-1-/0

05-SCR-1-/0

05-SCR-1-/0

05-SCR-9-10.8/0

05-SCR-9-13.9/13.9

05-SCR-9-20.0/20

05-SCR-17-1.1/1.4

05-SCR-17-9.1/9.9

05-SLO-1-32.6/0

05-SLO-1-34.5/0

05-SLO-1-62.5/62.5

05-SLO-1-/0

05-SLO-41-3.1/3.1

05-SLO-46-4.8/5.2

05-SLO-46-6.9/6.9

05-SLO-46-49.7/54.7

05-SLO-46-/0

05-SLO-58-3.1/0

05-SLO-101-28.9/28.9

05-SLO-101-41.9/46

05-SLO-101-55.4/58.4

Cnty Rt Pm

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64
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05-1G9604

05-1N7004

06-0W1804

06-0Y4904

06-1E2104

06-0X2704

06-0S8304

06-0V7804

06-1E1904

06-1A6404

06-1E0404

06-0U4204

06-0U2304

06-0Y4204

06-1E1004

06-1E5304

06-342354

06-1C7404

06-0Y7904

06-0U4704

06-442554

06-1C8904

Contract

05-SLO-101-/0

05-SLO-166-16.0/21

06-FRE-0-/0

06-FRE-0-/0

06-FRE-5-7.9/0

06-FRE-5-37.2/48.8

06-FRE-5-44.4/45.4

06-FRE-41-20.0/33.3

06-FRE-41-21.1/0

06-FRE-41-23.1/0

06-FRE-63-/0

06-FRE-99-4.9/11.6

06-FRE-99-/0

06-FRE-145-/20.3

06-FRE-180-61.4/62.5

06-FRE-180-133.2/134

06-FRE-180-54.1/56

06-FRE-180-58.8/59.2

06-FRE-180-58.8/58.8

06-KER-5-81.7/87

06-KER-46-29.7/31.9

06-KER-58-535.0/0

Cnty Rt Pm

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68
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06-0W15V4

06-1E0504

06-0Q9204

06-0Q2804

06-0X7604

06-0X2004

06-0V2804

06-0W9904

06-0R1904

06-0T0204

06-1C5204

06-0Y9304

06-0U79U4

06-1C4304

06-0V1204

06-1E2004

06-1C5004

06-0U3004

06-0W3904

06-1C3604

06-1A9804

06-0U7704

Contract

06-KER-58-53.4/54.5

06-KER-65-/0

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-119-.2/.6

06-KER-119-9.8/13.3

06-KER-184-.9/L1.1

06-KER-204-2.8/0

06-KER-223-15.7/16.3

06-KIN-5-/0

06-KIN-198-7.4/9.4

06-KIN-198-10.5/14.8

06-KIN-198-16.6/22.5

06-MAD-41-9.2/11.7

06-MAD-99-6.9/7.6

06-MAD-99-24.8/0

06-MAD-145-17.5/25.5

06-TUL-0-/0

06-TUL-63-8.8/L9.2

06-TUL-63-/2

06-TUL-65-6.9/10

06-TUL-99-22.3/0

Cnty Rt Pm

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71
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06-360244

06-1C8804

06-0T3504

06-0H1404

06-0U2804

07-333204

07-352004

07-359604

07-359504

07-354904

07-3W8704

07-4V0104

07-291404

07-327204

07-2055C4

07-288304

07-384804

07-332504

07-3325A4

07-325704

07-4V3004

07-333004

Contract

06-TUL-99-30.6/35.2

06-TUL-99-/0

06-TUL-137-16.5/16.6

06-TUL-190-34.7/39.4

06-TUL-245-1.4/1.4

07-KER-5-.6/1.2

07-LA-1-4.8/6.6

07-LA-1-18.9/19.9

07-LA-1-32.7/32.7

07-LA-1-43.9/44.4

07-LA-1-46.9/50.4

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

07-LA-1-34.5/35.2

07-LA-2-13.9/14.1

07-LA-2-14.2/14.2

07-LA-2-18.7/18.7

07-LA-2-26.4/79.8

07-LA-2-26.4/79.8

07-LA-5-1.7/1.7

07-LA-5-8.2/8.2

07-LA-5-15.1/22.9

Cnty Rt Pm

71

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-351804

07-332704

07-308004

07-324904

07-1218W4

07-0W1004

07-384404

07-319904

07-2XC004

07-328804

07-323404

07-4V1804

07-325904

07-319304

07-2159U4

07-384604

07-296604

07-260804

07-4V2404

07-303904

07-335304

07-319504

Contract

07-LA-5-17.9/18

07-LA-5-18.2/18.2

07-LA-5-19.6/19.9

07-LA-5-19.7/36

07-LA-5-29.4/31.6

07-LA-5-31.8/42.6

07-LA-5-33.1/39.1

07-LA-5-39.4/44.4

07-LA-5-61.5/63.7

07-LA-5-54.4/54.8

07-LA-5-59.5/67.9

07-LA-5-59.5/81.8

07-LA-5-87.4/87.4

07-LA-5-/19.5

07-LA-5-/1.5

07-LA-10-.1/13.3

07-LA-10-15.0/18.3

07-LA-10-16.6/30.1

07-LA-10-30.9/31.4

07-LA-10-31.2/37.2

07-LA-10-42.3/48.3

07-LA-10-46.0/48

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-1XW204

07-304204

07-332004

07-332604

07-337604

07-342804

07-339604

07-320004

07-324404

07-2XC304

07-327604

07-343404

07-1XY804

07-324804

07-304504

07-327104

07-320404

07-4V2204

07-1XS104

07-4V3304

07-325004

07-301104

Contract

07-LA-10-135.0/15.6

07-LA-10-2.1/11.1

07-LA-10-4.5/5.5

07-LA-10-12.4/14.9

07-LA-14-28.9/29.2

07-LA-14-27.0/28.1

07-LA-14-29.0/29.5

07-LA-14-31.4/36.5

07-LA-22-/1.5

07-LA-23-1.1/1.2

07-LA-39-32.2/38.4

07-LA-39-31.2/31.2

07-LA-47-4.0/1.9

07-LA-57-5.0/5.2

07-LA-57-/4.5

07-LA-60-.5/11.7

07-LA-60-11.0/20

07-LA-60-11.5/18.3

07-LA-60-12.5/0

07-LA-60-19.1/20.7

07-LA-60-20.0/26

07-LA-60-2.8/11.8

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-323304

07-317304

07-210624

07-0W0404

07-4V0304

07-2XA504

07-319104

07-1XV204

07-344004

07-0W0604

07-311404

07-303704

07-1XU804

07-317904

07-307104

07-385204

07-320104

07-337804

07-327304

07-1XW504

07-4W5204

07-317404

Contract

07-LA-60-28.0/30.4

07-LA-60-/21.5

07-LA-71-1.6/4.8

07-LA-90-.9/T3.3

07-LA-90-1.8/1.8

07-LA-91-116.0/11.6

07-LA-91-11.8/11.8

07-LA-101-.4/11.6

07-LA-101-.9/.9

07-LA-101-1.0/9.2

07-LA-101-1.7/6.8

07-LA-101-8.0/27.3

07-LA-101-11.6/11.6

07-LA-101-20.0/20

07-LA-101-32.8/33.8

07-LA-101-1.0/10.3

07-LA-101-/1.5

07-LA-101-/17.1

07-LA-103-.1/.1

07-LA-105-13.6/14.1

07-LA-105-2.5/17.9

07-LA-105-7.8/10.3

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-385604

07-335004

07-312004

07-336504

07-4W7804

07-322304

07-1XY304

07-1XS604

07-329804

07-1XS704

07-1XP904

07-325304

07-311604

07-1XX204

07-322404

07-311704

07-286204

07-310404

07-329704

07-358804

07-1XY104

07-326804

Contract

07-LA-105-9.0/9.4

07-LA-110-.7/8.8

07-LA-110-.7/26.1

07-LA-110-3.9/5.9

07-LA-110-6.8/19.5

07-LA-110-22.8/22.8

07-LA-110-66.0/7.4

07-LA-110-210.0/21

07-LA-110-/31.9

07-LA-118-11.3/12.8

07-LA-118-57.0/5.8

07-LA-118-1.5/10.2

07-LA-134-2.6/4.8

07-LA-134-12.9/13.2

07-LA-134-12.6/12.9

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-/36.9

07-LA-170-14.5/16.6

07-LA-170-16.6/19.8

07-LA-210-1.3/1.3

07-LA-210-9.7/51.9

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-0W1104

07-1XV704

07-3096U4

07-385704

07-330704

07-4U1604

07-301704

07-323104

07-325204

07-322604

07-328504

07-0W3804

07-4V0204

07-253104

07-4V1404

07-306614

07-4W5104

07-321804

07-304804

07-4W1004

07-293604

07-0W0804

Contract

07-LA-210-35.9/52.1

07-LA-210-297.0/29.8

07-LA-210-/9.7

07-LA-210-7.5/7.8

07-LA-210-15.6/18.5

07-LA-210-19.6/20.3

07-LA-210-33.6/36.5

07-LA-210-36.0/40.6

07-LA-210-36.7/37.1

07-LA-210-41.3/44.6

07-LA-210-44.7/52.1

07-LA-210-46.3/46.3

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

07-LA-213-6.2/6.2

07-LA-213-/8

07-LA-405-.8/47.7

07-LA-405-7.0/12.9

07-LA-405-8.8/8.8

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-28.0/31.6

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-320204

07-343204

07-1XV004

07-311904

07-0W0704

07-2XA804

07-304404

07-331804

07-330504

07-318204

07-0W1404

07-2965U4

07-302504

07-291304

07-3311U4

07-0W2604

07-4W8004

07-4W2704

07-331004

07-4W9104

07-311304

07-302404

Contract

07-LA-405-40.1/48.1

07-LA-405-48.0/48.5

07-LA-405-/29.5

07-LA-605-/26

07-LA-710-6.9/17.3

07-LA-710-7.8/7.8

07-LA-710-23.3/25.6

07-LA-710-26.0/26.7

07-LA-710-15.1/21.9

07-VEN-1-4.0/4.2

07-VEN-1-4.4/9.7

07-VEN-1-28.2/28.2

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

07-VEN-101-.2/40.8

07-VEN-101-6.9/27.2

07-VEN-101-7.9/38.9

07-VEN-101-8.9/11.5

07-VEN-101-9.0/9.2

07-VEN-101-9.1/9.1

07-VEN-101-27.5/31

07-VEN-101-36.3/40.6

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-339204

07-311504

07-0W0304

08-1M7204

08-1C38U4

08-1L9504

08-1L3604

08-1C0814

08-1C0824

08-1L4904

08-1M0504

08-1F1434

08-1K0504

08-1E8404

08-1C6804

08-1J0204

08-1M6004

08-1C8504

08-1L5704

08-1L0804

08-1M0204

08-0R3024

Contract

07-VEN-118-.7/11

07-VEN-126-10.2/12.7

07-VEN-126-13.2/34.6

08-RIV-0-/0

08-RIV-10-6.7/25.1

08-RIV-10-12.6/13.4

08-RIV-10-26.9/43.3

08-RIV-10-60.7/74.3

08-RIV-10-104.9/134.2

08-RIV-10-/0

08-RIV-15-23.9/33.4

08-RIV-15-38.2/51.5

08-RIV-62-85.0/90.2

08-RIV-62-6.7/9.2

08-RIV-74-13.2/34

08-RIV-74-48.8/49.2

08-RIV-74-805.0/82

08-RIV-74-/5.8

08-RIV-79-25.7/25.7

08-RIV-79-32.3/M33.8

08-RIV-95-/0

08-RIV-111-47.2/55.3

Cnty Rt Pm

97

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

Page
Statement of Ongoing Contracts - Index



08-1M0304

08-1K4604

08-384234

08-1L5904

08-0H7914

08-1K7104

08-1N5804

08-1N0304

08-0K1224

08-1C7204

08-1M8604

08-1N0904

08-1N3304

08-0G6914

08-1G2804

08-1E0604

08-1G5204

08-1N5204

08-1L9804

08-1K6404

08-0R1414

08-1J2104

Contract

08-RIV-177-/27

08-RIV-215-36.6/37.2

08-SBD-10-29.4/39.2

08-SBD-10-24.3/24.8

08-SBD-15-5.1/5.8

08-SBD-15-56.6/77.6

08-SBD-15-173.7/181.1

08-SBD-15-179.4/179.4

08-SBD-15-28.6/37.5

08-SBD-15-96.1/124.3

08-SBD-15-/0

08-SBD-18-9.0/45

08-SBD-18-20.6/23.4

08-SBD-18-44.3/48.4

08-SBD-18-95.4/95.4

08-SBD-18-97.0/99.5

08-SBD-18-100.9/115.9

08-SBD-38-11.3/26.8

08-SBD-38-11.3/26.5

08-SBD-40-43.8/150.3

08-SBD-40-100.0/125

08-SBD-60-1.4/0

Cnty Rt Pm

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105
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08-0E33U4

08-1N1904

08-0G7904

08-1H8204

08-1J2004

08-1H8304

08-1H2904

08-1N4504

08-1L7604

08-1F7304

08-476424

08-1K7804

08-1L9604

08-0R4204

08-1L7004

08-1K8514

08-1K6504

08-1L9904

09-396004

09-213404

09-388604

09-367404

Contract

08-SBD-60-7.3/10

08-SBD-62-125.8/125.8

08-SBD-71-/8.5

08-SBD-138-15.0/15

08-SBD-138-15.0/15.1

08-SBD-138-/2.3

08-SBD-173-18.6/18.7

08-SBD-189-/1

08-SBD-210-/0

08-SBD-215-2.2/3.2

08-SBD-215-7.0/17.8

08-SBD-259-1.1/1.2

08-SBD-999-/0

08-SBD-5730-/0

08-VAR-10-/0

08-VAR-15-41.3/52

08-VAR-15-110.4/181.4

08-VAR-999-/0

09-INY-190-18.0/72

09-INY-395-29.2/41.8

09-INY-395-102.4/113

09-KER-14-4.7/12.6

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

109

109
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09-367204

09-377104

09-377704

09-393904

09-360704

09-386104

09-382304

10-0X7504

10-0S6804

10-1J0104

10-1Q4904

10-1P0604

10-1N6204

10-1P6704

10-1J3104

10-1N8704

10-1C8104

10-1C7904

10-0T6804

10-1N4304

10-1N0704

10-1N6004

Contract

09-KER-202-4.7/5.2

09-KER-5755-/114

09-MNO-395-34.1/34.1

09-MNO-395-53.1/54.7

09-MNO-395-6.9/T9.6

09-MNO-395-25.8/35.3

09-VAR--/0

10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-ALP-89-14.9/17.3

10-ALP-89-15.2/16.9

10-AMA-10-2.0/2

10-AMA-88-15.0/38.5

10-AMA-88-46.5/54

10-AMA-88-62.0/71.6

10-MER-0-/0

10-MER-5-.5/.8

10-MER-5-6.3/0

10-MER-5-/0

10-MER-33-13.4/16

10-MER-99-16.3/16.4

Cnty Rt Pm

109

109

109

109

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113
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10-3A7204

10-0Q1214

10-0Q1224

10-1C1704

10-1E6204

10-1G7504

10-1N0104

10-0Y6004

10-0Y3404

10-0P9234

10-1J1804

10-1F4604

10-1C5004

10-1G9904

10-1C8004

10-1J5304

10-0P5404

10-1N4904

10-1N5704

10-1G5104

10-1F7604

10-1K9004

Contract

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

10-MER-99-28.2/37.3

10-MER-99-12.7/17.8

10-MER-99-/0

10-MER-99-/0

10-MER-152-19.6/22.3

10-MPA-140-21.2/21.8

10-MPA-140-32.2/0

10-MPA-140-42.0/42.7

10-MPA-140-/12

10-SJ-4-4.5/4.9

10-SJ-4-15.5/16.7

10-SJ-4-/0

10-SJ-4-/0

10-SJ-4-/0

10-SJ-5-6.2/6.6

10-SJ-5-29.6/29.9

10-SJ-5-13.0/13

10-SJ-12-17.4/18.1

10-SJ-12-4.4/0

10-SJ-12-/0

Cnty Rt Pm

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116
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10-1F1704

10-1J2004

10-0S7404

10-3A1014

10-1N4604

10-1J7804

10-1C2804

10-1N3104

10-1C9604

10-1M3504

10-1C3304

10-0W6304

10-1N6104

10-0Y2104

10-462104

11-2N0084

11-4C0014

11-410404

11-430494

11-2N1144

11-0802A4

11-080284

Contract

10-SJ-26-1.1/1.1

10-SJ-26-8.0/17

10-SJ-88-13.7/14

10-SJ-99-16.4/18.2

10-SJ-99-20.1/20.1

10-SJ-99-24.5/24.5

10-SJ-99-30.9/31.3

10-SJ-120-16.7/17.9

10-SJ-120-.6/T6.8

10-SJ-132-.7/5.8

10-SJ-205-4.6/9

10-STA-5-27.0/27.4

10-STA-99-17.9/18.7

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

11-IMP-7-.4/6.3

11-IMP-7-.5/.5

11-IMP-8-36.5/37.5

11-IMP-8-96.8/96.8

11-IMP-78-34.0/41

11-IMP-98-32.1/32.5

11-IMP-98-32.1/32.5

Cnty Rt Pm

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

120

120

120

120

120
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11-2N0724

11-2N1154

11-2N1164

11-427504

11-2N0914

11-418104

11-2E1544

11-2T35U4

11-430674

11-429704

11-424704

11-2T3404

11-422004

11-417504

11-2T2174

11-2T2184

11-2N0874

11-430014

11-424904

11-420704

11-264104

11-430604

Contract

11-IMP-111-.1/1.2

11-IMP-115-3.2/8.8

11-IMP-186-/2.1

11-SD-5-.2/15.2

11-SD-5-1.0/72.4

11-SD-5-2.3/14

11-SD-5-34.7/36.3

11-SD-5-37.4/52.6

11-SD-5-.3/5

11-SD-5-.3/72.1

11-SD-5-13.5/14.4

11-SD-5-29.1/30.5

11-SD-5-31.8/32.2

11-SD-5-34.9/35.1

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-47.9/58.5

11-SD-5-55.6/70

11-SD-5-/0

11-SD-5-/60

11-SD-8-2.2/2.2

11-SD-8-5.6/17.4

Cnty Rt Pm

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

123

124

124

124
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11-430434

11-4116U4

11-428104

11-2N1174

11-422104

11-423704

11-056374

11-056394

11-430514

11-411804

11-430564

11-257164

11-417404

11-2N1434

11-2N1184

11-412204

11-423804

11-411404

11-288834

11-428804

11-428704

11-430184

Contract

11-SD-8-12.9/14.6

11-SD-8-13.4/20.4

11-SD-8-.3/23

11-SD-8-.7/2.9

11-SD-8-23.0/61.3

11-SD-8-31.8/41.7

11-SD-11-.6/2.7

11-SD-11-2.7/2.7

11-SD-15-31.3/37.1

11-SD-52-.4/5.5

11-SD-67-6.0/24.4

11-SD-76-12.1/17.7

11-SD-78-2.5/2.9

11-SD-78-12.8/22.1

11-SD-78-60.3/66.4

11-SD-94-4.4/7.3

11-SD-94-9.8/10.6

11-SD-125-9.6/13.2

11-SD-125-/1.1

11-SD-805-.6/3.3

11-SD-805-3.4/5.1

11-SD-805-8.4/8.8

Cnty Rt Pm

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127

127

128
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11-2N0854

11-411504

11-2N1454

11-2888U4

11-430644

11-431064

12-0H1504

12-0M82U4

12-0M82A4

12-0R4104

12-0Q8304

12-0S8904

12-0P42U4

12-0P7004

12-0Q9304

12-0K0214

12-0K0224

12-0K0234

12-0S2104

12-0J34U4

12-0T3304

12-0Q8204

Contract

11-SD-805-18.9/21.7

11-SD-805-20.7/23.5

11-SD-905-3.8/11.5

11-SD-905-9.6/11.4

11-SD-905-12.0/12

11-SD-905-6.4/10.1

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-10.3/10.5

12-ORA-1-17.4/21.5

12-ORA-1-20.4/23.7

12-ORA-1-.1/1

12-ORA-5-.6/43

12-ORA-5-3.3/3.3

12-ORA-5-5.8/30.3

12-ORA-5-12.4/14.5

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

12-ORA-5-24.0/37.6

12-ORA-5-29.6/29.6

12-ORA-5-29.6/33.2

12-ORA-5-30.3/31.4

Cnty Rt Pm

128

128

128

128

128

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131

131
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12-0P9004

12-0R5104

12-0P9204

12-0P9304

12-0S1004

12-0S7704

12-0R4704

12-0T2604

12-0T8504

12-0R2004

12-0Q6504

12-0N9204

12-0Q3204

12-0Q6404

12-0S8604

12-0S8704

12-0R5004

12-0Q3904

12-0T3404

12-0R1504

12-0S0904

12-0T3204

Contract

12-ORA-5-34.5/36.8

12-ORA-5-36.1/36.1

12-ORA-5-38.5/41.6

12-ORA-5-41.9/43.1

12-ORA-5-26.6/26.6

12-ORA-5-26.6/26.6

12-ORA-5-29.2/29.2

12-ORA-5-/0

12-ORA-5-/43

12-ORA-5-/2

12-ORA-22-1.2/1.2

12-ORA-22-9.1/9.1

12-ORA-22-10.7/12.7

12-ORA-39-9.7/9.7

12-ORA-39-/3.2

12-ORA-55-.2/T2.4

12-ORA-55-.6/.6

12-ORA-55-4.7/4.7

12-ORA-55-13.2/17.9

12-ORA-55-13.7/13.7

12-ORA-55-17.7/17.7

12-ORA-57-10.8/22.1

Cnty Rt Pm

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

134

135

135

135

135
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12-0S9104

12-0S8804

12-0T0704

12-0C1104

12-0C1114

12-0Q2704

12-0N7204

12-0R3404

12-0N8604

12-0L7224

12-0P0304

12-0Q3104

12-0N4904

12-0T3104

12-0P94U4

12-0H0474

12-0S9004

Contract

12-ORA-57-11.0/22.2

12-ORA-57-14.7/22.5

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

12-ORA-57-20.3/21.6

12-ORA-57-22.0/22

12-ORA-73-10.0/28

12-ORA-73-12.9/26.8

12-ORA-73-23.7/24.1

12-ORA-74-2.9/5.1

12-ORA-74-11.5/16.6

12-ORA-91-1.8/3.4

12-ORA-91-12.5/13.9

12-ORA-91-/5.9

12-ORA-133-3.2/4.1

12-ORA-241-27.8/38

12-ORA-241-29.2/35.8

Cnty Rt Pm

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138

138

138

Page
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Statement of Ongoing Contracts - Federal Aid



01

02

03

District

District

District

 $508,545,312

 $245,233,416

 $1,658,572,472

 $301,617,610

 $144,325,265

 $1,245,418,708

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $211,491,304

 $12,649,153

 $4,998,733

 $279,406,122

 $66,956,530

 $48,818,481

 $129,458,404

 $85,277,015

 $291,922,080

 $76,534,548

 $1,204,838,829

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $96,808,056

 $3,567,710

 $0

 $201,241,845

 $12,823,982

 $35,225,890

 $96,275,392

 $74,690,053

 $243,624,283

 $28,023,348

 $899,081,025

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-ER-

-F-

-S-

-I-

-F-

-S-



04

05

06

District

District

District

 $1,834,938,607

 $861,814,886

 $474,951,270

 $1,200,819,486

 $468,818,549

 $295,479,330

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $320,883,766

 $256,637,495

 $21,059,388

 $1,236,357,959

 $224,984,161

 $20,242,720

 $616,588,006

 $79,917,078

 $227,530,518

 $10,453,778

 $157,049,896

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $103,862,091

 $160,288,486

 $1,798,024

 $934,870,885

 $60,073,568

 $16,651,862

 $392,093,120

 $59,929,179

 $110,911,054

 $6,626,838

 $118,012,258

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-F-

-S-

-I-

-F-

-S-



07

08

09

District

District

District

 $1,845,954,925

 $1,124,906,641

 $148,369,635

 $1,225,425,223

 $549,160,513

 $83,503,537

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $461,511,392

 $264,914,657

 $21,857,543

 $1,097,671,334

 $218,859,180

 $58,380,465

 $17,022,875

 $830,644,121

 $113,512,865

 $34,856,770

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $358,681,495

 $172,468,069

 $14,957,952

 $679,317,706

 $196,037,556

 $37,993,659

 $11,221,154

 $303,908,144

 $58,098,525

 $25,405,013

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-F-



10

11

12

District

District

District

 $439,864,383

 $1,194,272,237

 $274,217,914

 $847,378,669

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $17,382,378

 $182,665,910

 $33,490,945

 $206,325,151

 $79,345,388

 $69,066,281

 $23,846,759

 $1,022,013,809

 $131,957,875

 $248,574,819

 $15,023,328

 $410,111,818

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $20,794

 $119,509,341

 $31,623,174

 $123,064,605

 $38,037,865

 $11,977,441

 $14,939,765

 $782,423,599

 $85,152,681

 $10,856,260

 $2,480,202

 $278,340,050

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-I-

-F-

-S-



01

02

03

District

 $14,620,823

 $3,761,779

 $6,423,837

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $805,667,841  $376,829,193

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

 $7,012,993,998 $11,143,091,626

 $1,395,134,072

 $300,999,517

 $2,216,637,084

 $7,225,322,220

 $4,998,733

Bid + CCO

 $916,411,714

 $167,115,917

 $1,095,432,723

 $4,834,033,643

 $0

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STORM DAMAGE REPAIR

 Category
-I-

-S-

-F-

-ER-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



04

05

06

07

08

09

10

11

12

District

 $388,742,560

 $14,972,510

 $72,414,097

 $1,475,349

 $5,613,925

 $6,436,458

 $37,737,901

 $1,278,254

 $1,033,758

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $554,511,250


	01
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